

# **Integration of Renewable Resources Project**

**David Hawkins**

**Lead Industry Relations Representative**

**July 6, 2006**

**Presented to the**

**CEC Committee Workshop on the Mid-Course**

**Review of the Renewables Portfolio Standard Process**

# CAISO Renewables Integration Program

## Primary Goal(s) / Objectives:


One of the ISO Corporate Goals for 2006 is to develop a plan for supporting State policy regarding renewables. This plan is sponsored at the Officer level at the ISO. It brings together the many separate efforts within the ISO required to the support of the State's 2010 RPS Goal .

This is a coordinated program to manage the integration of renewable resources into CAISO's

- **Transmission planning**
- **Markets, and**
- **Operations**

The ISO supports the State's goal of 20% of customer load being served by renewable resources by the end of 2010 and 33% by 2020.

## Existing California Renewable Generation and Possible Additions to meet the 20% RPS Goal by 2010\*



\* Data on additional renewable resource is based on a current CEC studies on renewables.  
Potential retirements of existing resources and repowering projects are not included.

# CAISO Renewable Resources Project Timeline

Task #	Task Description	2006				2007				2008			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
	<b>Transmission Planning</b>												
1	Northern California Transmission Plan												
2	Southern California Transmission Plan												
3	Petition FERC for a Declaratory Order for justification of transmission projects that support State programs such as interconnection of renewable resources												
4	Coordinated Transmission Plan for entire ISO area												
5	Evaluation of new Storage Technology												
	<b>Markets and Operations Issues</b>												
6	Integrate PIRP into MRTU												
7	Develop new forecasting program for Intermittent Resources to support Generating Unit Commitment Decisions												
8	Modify allocation of excess marginal loss revenues in MRTU. Topic to be included in MRTU Release 2 stakeholder discussions slated for the 3rd quarter of 2006												
9	Develop new Ramp Forecasting and Planning tool for real time ops												
10	Develop agreements and procedures for renewables to follow dispatch orders from the ISO												
11	Import/Export of Intermittent Resources between control areas												
	<b>PIRP - Participating Intermittent Resources Program</b>												
12	Analyze PIRP implementation issues & recommend changes												
13	Improve forecast accuracy & use of bias adjustment factor												
14	Explore tariff changes for export of PIRP energy												
15	GMC Impact on Wind Generators in PIRP												
16	Negotiate changes with wind generation forecasting service												
17	Implement changes to ISO's PIRP Program												
	<b>Tracking &amp; Monitoring</b>												
18	Work with CEC on Scheduling & Tagging "green energy"												
19	Support the CEC IAP Study on Integration of Renewable Resources												
20	Federal Renewables Initiatives												
21	State Renewables Initiatives - Governor's Office, CEC, CPUC												
22	WECC Renewable Resources Task Force												

