

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

Task Number	Task Name	Product(s)	Planned Start Date	Due Date	
1.1	Attend Kick-off Meeting		9/20/2010	10/20/2010	
		Updated Schedule of Products (no draft)	9/20/2010	10/20/2010	
		Updated List of Match Funds (no draft)	9/20/2010	10/20/2010	
		Updated List of Permits (no draft)	9/20/2010	10/20/2010	
		Kick-Off Meeting Agenda (no draft)	9/20/2010	10/20/2010	
1.2	Critical Project Review Meetings		4/4/2011	7/16/2012	
		CPR Report (no draft)	4/4/2011	5/3/2011	
		1st CPR Meeting	Agenda and a list of expected participants (no draft)	4/12/2011	4/20/2011
			Schedule for written determination (no draft)	4/28/2011	5/5/2011
			Written determination (no draft)	5/5/2011	5/20/2011
		2nd CPR Meeting	CPR Report (no draft)	6/1/2012	6/28/2012
			Agenda and a list of expected participants (no draft)	6/12/2012	6/20/2012
			Schedule for written determination (no draft)	6/25/2012	7/3/2012
			Written determination (no draft)	7/3/2012	7/16/2012
		1.3	Final Meeting		5/1/2013
Written documentation of meeting agreements (no draft)	5/1/2013			5/10/2013	
Schedule for completing closeout activities (no draft)	5/10/2013			5/30/2013	
1.4	Monthly Progress Reports				
		Monthly Progress Reports (no draft)	Upon full execution of agreement	The 10th of each month during the approved term of this Agreement	
1.5	Final Report		10/3/2012	1/28/2013	
		Draft Outline of the Final Report	10/3/2012	10/30/2012	
		Final Outline of the Final Report	11/1/2012	11/20/2012	
		Draft Final Report	12/3/2012	12/26/2012	
		Final Report	1/2/2013	1/28/2013	
1.6	Identify and Obtain Match Funds		9/20/2010	10/20/2010	
		A letter regarding match funds or stating that no match funds are provided (no draft)	9/20/2010	10/20/2010	
		Copy(ies) of each match fund commitment letter(s) (if applicable) (no draft)	9/20/2010	10/20/2010	
		Letter(s) for new match funds (if applicable) (no draft)	N/A	Within 10 days of identifying new match funds	
		Letter that match funds were reduced (if applicable) (no draft)	N/A	Within 10 days of identifying new match funds	

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

1.7	Identify and Obtain Required Permits	9/20/2010	6/30/2011
	Letter documenting the permits or stating that no permits are required (no draft)	9/20/2010	6/30/2011
	A copy of each approved permit (if applicable) (no draft)	N/A	Within 10 days of receiving each permit
	Updated list of permits as they change during the term of the Agreement (if applicable) (no draft)	N/A	Within 10 days of change in list of permits
	Updated schedule for acquiring permits as changes occur during the term of the Agreement (if applicable) (no draft)	N/A	Within 10 days of change in schedule for obtaining permits
2	Site Plan	9/28/2010	12/27/2010
	Completed Site Plan Report (no draft)	9/28/2010	11/26/2010
	Site Preparation Guidelines (no draft)	11/22/2010	12/27/2010
3	Manufacture and Factory Test	9/28/2010	3/29/2011
	Build Records (no draft)	9/28/2010	2/24/2011
	Factory Test Report (no draft)	3/1/2011	3/29/2011
4	Factory Acceptance Test	4/4/2011	5/3/2011
	Operational Test Report (no draft)	4/4/2011	5/3/2011
	Updated Build Records (no draft)	4/4/2011	5/3/2011
	Updated Factory Test Report (no draft)	4/4/2011	5/3/2011
	Signed Inspection and Acceptance Form (no draft)	4/4/2011	5/3/2011
	CPR Report (no draft)	4/4/2011	5/3/2011
5	Delivery, Installation and Commissioning	5/10/2011	6/30/2011
	Installation and Commissioning Plan (no draft)	5/10/2011	5/23/2011
	Operation and Maintenance Manual (no draft)	5/24/2011	6/14/2011
	Delivery, Installation and Commissioning Report (no draft)	6/16/2011	6/30/2011
6	Training	7/1/2011	8/15/2011
	Training Session Curriculum and List of Attendees (no draft)	7/1/2011	7/26/2011
	Product Operator Manual (no draft)	7/27/2011	8/15/2011
7	Measurement and Verification (M&V)	8/25/2011	6/28/2012
	Monthly M&V Report (no draft)	8/25/2011	5/30/2012
	CPR Report (no draft)	6/1/2012	6/28/2012
8	Quarterly Maintenance	6/16/2011	6/28/2012
	Quarterly Maintenance Reports (no draft)	6/16/2011	6/28/2012
9	Technology Transfer Activities	7/3/2012	9/3/2012
	Draft Technology Transfer Plan	7/3/2012	8/1/2012
	Final Technology Transfer Plan	8/2/2012	9/3/2012
10	Production Readiness Plan	7/3/2012	9/3/2012
	Draft Production Readiness Plan	7/3/2012	8/1/2012

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

Final Production Readiness Plan	8/2/2012	9/3/2012
---------------------------------	----------	----------

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

Exhibit A
Attachment A-1
Schedule of Products and Due Dates