

**Exhibit A**  
**Attachment A-1**  
**Schedule of Products and Due Dates**

<b>Task Number</b>	<b>Task Name</b>	<b>Product(s)</b>	<b>Planned Start Date</b>	<b>Due Date</b>
<b>1.1</b>	<b>Attend Kick-off Meeting</b>		<b>8/16/2010</b>	<b>9/8/2010</b>
		Updated Schedule of Products (no draft)	8/16/2010	9/8/2010
		Updated List of Match Funds (no draft)	8/16/2010	9/8/2010
		Updated List of Permits (no draft)	8/16/2010	9/8/2010
		Kick-Off Meeting Agenda (no draft)	8/16/2010	8/20/2010
<b>1.2</b>	<b>Critical Project Review Meetings</b>		<b>11/30/2011</b>	<b>7/13/2012</b>
	1st CPR Meeting	CPR Report (s) (no draft)	11/30/2011	12/30/2011
		Agenda and a list of expected participants (no draft)	11/30/2011	12/30/2011
		Schedule for written determination (no draft)	11/30/2011	12/29/2011
		Written determination (no draft)	12/15/2011	1/31/2012
	2nd CPR Meeting	CPR Report (s) (no draft)	6/1/2012	6/30/2012
		Agenda and a list of expected participants (no draft)	5/1/2012	5/29/2012
		Schedule for written determination (no draft)	5/1/2012	5/29/2012
		Written determination (no draft)	5/15/2012	6/13/2012
<b>1.3</b>	<b>Final Meeting</b>		<b>1/28/2013</b>	<b>4/1/2013</b>
		Written documentation of meeting agreements (no draft)	1/28/2013	3/1/2013
		Schedule for completing closeout activities (no draft)	3/1/2013	4/1/2013
<b>1.4</b>	<b>Monthly Progress Reports</b>		<b>9/16/2010</b>	<b>1/28/2013</b>
		Monthly Progress Reports (no draft)	Upon full execution of agreement	The 10th of each month during the approved term of this Agreement
<b>1.5</b>	<b>Final Report</b>		<b>12/3/2012</b>	<b>2/28/2013</b>
		Draft Outline of the Final Report	12/3/2012	12/31/2012
		Final Outline of the Final Report	12/14/2012	12/31/2012
		Draft Final Report	12/31/2012	1/29/2013
		Final Report	1/31/2013	2/28/2013
<b>1.6</b>	<b>Identify and Obtain Matching Funds</b>		<b>8/16/2010</b>	<b>9/6/2010</b>
		A letter regarding match funds or stating that no match funds are provided (no draft)	8/16/2010	9/4/2010
		Copy(ies) of each match fund commitment letter(s) (if applicable) (no draft)	8/30/2010	Within 10 days of identifying new match funds
		Letter(s) for new match funds (if applicable) (no draft)	N/A	Within 10 days of identifying new match funds
		Letter that match funds were reduced (if applicable) (no draft)	N/A	8/30/2012

**Exhibit A**  
**Attachment A-1**  
**Schedule of Products and Due Dates**

1.7	Identify and Obtain Required Permits	8/30/2010	9/15/2010
	Letter documenting the permits or stating that no permits are required (no draft)	8/30/2010	Within 10 days of receiving each permit
	A copy of each approved permit (if applicable) (no draft)	N/A	Within 10 days of change in list of permits
	Updated list of permits as they change during the term of the Agreement (if applicable) (no draft)	N/A	Within 10 days of change in schedule for obtaining permits
	Updated schedule for acquiring permits as changes occur during the term of the Agreement (if applicable) (no draft)	N/A	9/30/2010
2	SITE SELECTION	6/13/2011	7/30/2012
	Site list	6/13/2011	2/2/2012
	Contracts and agreements signed on the site selected	4/2/2012	4/30/2012
	Draft Site Selection Report	5/30/2012	6/28/2012
	Final Site Selection Report	7/2/2012	7/30/2012
3	CORE-CE5 SYSTEM DESIGN	10/13/2010	10/31/2011
	Product interface document	10/13/2010	11/14/2010
	System design and engineering specifications	8/29/2011	10/28/2011
	Draft CORE-CE5 System Design Report (including engineering specifications)	8/30/2011	9/29/2011
	Final CORE-CE5 System Design Report (including engineering specifications)	9/29/2011	10/27/2011
4	WVO CORE REFORMER FABRICATION ASSEMBLY AND TEST	11/15/2010	12/13/2010
	Assembly drawings	11/13/2010	12/13/2010
	Performance and emission data	10/30/2011	12/27/2011
	Draft Reformer Assembly and Test Report	10/30/2011	11/28/2011
	Final Reformer Assembly and Test Report	11/29/2011	12/28/2011
5	CORE-CE5 CHP MODULE FABRICATION	6/1/2011	11/28/2011
	Draft CE5 CHP Fabrication Report	10/15/2011	11/28/2011
	Final CE5 CHP Fabrication Report	11/13/2011	11/28/2011
6	INTEGRATED CORE-CE5 SYSTEM ASSEMBLY	12/13/2010	1/30/2012
	Draft Task Report including Assembly Drawings	11/29/2011	12/27/2011
	Final Task Report including Assembly Drawings	12/29/2011	1/30/2012
7	INTEGRATED WVO CORE-CE5 SYSTEM TESTING	12/14/2010	10/31/2011
	Draft Integrated WVO Core-CE5 System Test Plan	12/14/2010	1/28/2011

**Exhibit A**  
**Attachment A-1**  
**Schedule of Products and Due Dates**

		Final Integrated WVO Core-CE5 System Test Plan	1/28/2011	8/31/2011
		Draft Integrated WVO Core-CE5 System Test Data and Final Design Report	8/31/2011	9/30/2011
		Final Integrated WVO Core-CE5 System Test Data and Final Design Report	9/30/2011	10/31/2011
<b>8</b>	<b>INTEGRATED CORE CE5 SYSTEM FINAL ASSEMBLY AND SIMULATED FIELD DEMONSTRATION</b>		<b>11/1/2011</b>	<b>4/30/2012</b>
		Draft Simulated Field Testing Test Plan	11/1/2011	11/15/2011
		Final Simulated Field Testing Test Plan	11/16/2011	11/30/2011
		Draft Simulated Field Testing Report with Test Data	2/28/2012	3/30/2012
		Final Simulated Field Testing Report with Test Data	3/30/2012	4/30/2012
<b>9</b>	<b>INTEGRATED CORE CE5 SYSTEM FIELD DEMONSTRATION</b>		<b>4/30/2012</b>	<b>3/29/2013</b>
		Draft Site Installation and Field Testing/Demonstration Test plan	4/30/2012	5/14/2012
		Final Site Installation and Field Testing/Demonstration Test plan	5/15/2012	6/28/2012
		Draft Installation and Field Testing Report w/ Test Data	1/31/2013	2/28/2013
		Final Installation and Field Testing Report w/ Test Data	2/28/2013	3/29/2013
<b>10</b>	<b>SYSTEM EVALUATION</b>		<b>4/16/2012</b>	<b>12/27/2012</b>
		Draft Performance, Emissions, Cost Evaluation Report	4/16/2012	8/16/2012
		Final Performance, Emissions, Cost Evaluation Report	8/16/2012	12/27/2012
<b>11</b>	<b>TECHNOLOGY TRANSFER ACTIVITIES</b>		<b>2/13/2012</b>	<b>6/13/2012</b>
		List of technologies transfer activities	2/13/2012	6/13/2012
		Draft versions of papers for publication	N/A	At least 30 days prior to submittal to publisher
		Final versions of published papers	N/A	Within 10 days of publication
		Copies of meeting conference agendas, presentations, and reports	N/A	Within 30 days of conference conclusion
		Trip reports on conference(s)/meeting(s) emphasizing value of attendance to the project	N/A	Within 30 days of conference/meeting conclusion
<b>12</b>	<b>PRODUCTION READINESS PLAN</b>		<b>1/30/2013</b>	<b>3/29/2013</b>
		Draft Production Readiness Plan	1/30/2013	3/4/2013

**Exhibit A**  
**Attachment A-1**  
**Schedule of Products and Due Dates**

		Final Production Readiness Plan	3/4/2013	3/29/2013
--	--	---------------------------------	----------	-----------