

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

Task Number	Task Name	Product(s)	Planned Start Date	Due Date
1.1	Attend Kick-off Meeting		9/27/2010	9/27/2010
		Updated Schedule of Products	9/27/2010	9/27/2010
		Updated List of Match Funds	9/27/2010	9/27/2010
		Updated List of Permits	9/27/2010	9/27/2010
		Kick-Off Meeting Agenda (CEC)	9/27/2010	9/27/2010
1.2	Critical Project Review Meetings		12/21/2010	10/26/2012
	1st CPR Meeting: Task 5	CPR Report	12/21/2010	6/20/2011
		Agenda and a list of expected participants (CEC)	6/20/2011	6/27/2011
		Schedule for written determination (CEC)	7/14/2011	7/14/2011
		Written determination (CEC)	7/14/2011	8/12/2011
	2nd CPR Meeting: Task 7	CPR Report	6/21/2011	9/20/2012
		Agenda and a list of expected participants (CEC)	9/20/2012	9/27/2011
		Schedule for written determination (CEC)	10/14/2011	10/14/2011
		Written determination (CEC)	10/14/2011	11/11/2011
	3rd CPR Meeting: Task 10	CPR Report	4/9/2012	9/4/2012
		Agenda and a list of expected participants (CEC)	9/4/2012	9/11/2012
		Schedule for written determination (CEC)	9/28/2012	9/28/2012
		Written determination (CEC)	9/28/2012	10/26/2012
1.3	Final Meeting		1/28/2013	3/27/2013
		Written documentation of meeting agreements	1/28/2013	2/28/2013
		Schedule for completing closeout activities	3/1/2013	3/27/2013
1.4	Monthly Progress Reports			
		Monthly Progress Reports	Upon full execution of agreement	The 10th of each month during the approved term of this Agreement
1.5	Final Report		1/27/2012	12/27/2012
		Draft Outline of the Final Report	1/27/2012	4/27/2012
		Final Outline of the Final Report	4/27/2012	5/25/2012
		Draft Final Report	5/25/2012	9/27/2012
		Final Report	9/27/2012	12/27/2012
1.6	Identify and Obtain Match Funds		9/27/2010	9/27/2010
		A letter regarding match funds	9/27/2010	9/27/2010
		Copy(ies) of each match fund commitment letter(s)	9/27/2010	9/27/2010
		Letter(s) for new match funds (if applicable)	N/A	Within 10 days of identifying new match funds
		Letter that match funds were reduced (if applicable)	N/A	Within 10 days of identifying new match funds
1.7	Identify and Obtain Required Permits		9/27/2010	9/27/2010
		Letter documenting the permits or stating that no permits are required	9/27/2010	9/27/2010

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

	A copy of each approved permit (if applicable)	N/A	Within 10 days of receiving each permit
	Updated list of permits as they change during the term of the Agreement (if applicable)	N/A	Within 10 days of change in list of permits
	Updated schedule for acquiring permits as changes occur during the term of the Agreement (if applicable)	N/A	Within 10 days of change in schedule for obtaining permits
2	CULTURE THE SELECTED BACTERIA	9/27/2010	9/20/2012
	Draft Technical Memorandum	9/27/2010	3/21/2011
	Final Technical Memorandum	6/20/2012	9/20/2012
3	BUILD A 5-COMPARTMENT STRAIN INCUBATOR	10/20/2010	3/21/2011
	Draft Technical Memorandum	10/20/2010	1/21/2011
	Final Technical Memorandum	1/21/2011	3/21/2011
4	BUILD A 100-GALLON CASCADE METHANE BIOREACTOR (CMB)	9/21/2011	3/21/2011
	Draft Technical Memorandum	9/21/2011	1/21/2011
	Final Technical Memorandum	1/21/2011	3/21/2011
5	BUILD A 1000-GALLON DIGESTER	12/21/2010	6/20/2011
	Draft Technical Memorandum	12/21/2010	3/21/2011
	Final Technical Memorandum	3/21/2011	6/20/2011
6	CONNECT THE 1000-GALLON DIGESTER TO THE EXISTING DSRSD FUEL CELL	3/21/2011	9/20/2011
	Draft Technical Memorandum	3/21/2011	6/20/2011
	Final Technical Memorandum	6/20/2011	9/20/2011
7	MEASUREMENT OF GAS FLOW RATE AND VERIFICATION BY DSRSD	6/21/2011	9/20/2012
	Draft Technical Memorandum	6/21/2011	6/20/2012
	Final Technical Memorandum	6/20/2012	9/20/2012
8	TUNE THE PROCESS	7/5/2011	7/20/2012
	Draft Technical Memorandum	7/5/2011	4/20/2012
	Final Technical Memorandum	4/20/2012	7/20/2012
	A Memorandum documenting M&V confirmation from DSRSD	6/20/2012	7/20/2012
9	Technology Transfer Activities	1/9/2012	9/4/2012
	Draft Technology Transfer Plan	1/9/2012	7/5/2012
	Final Technology Transfer Plan	7/5/2012	9/4/2012
10	Production Readiness Plan	4/9/2012	9/4/2012
	Draft Production Readiness Plan	4/9/2012	6/7/2012
	Final Production Readiness Plan	6/7/2012	9/4/2012