

**Exhibit A**  
**Attachment A-1**  
**Schedule of Products and Due Dates**

<b>Task Number</b>	<b>Task Name</b>	<b>Product(s)</b>	<b>Planned Start Date</b>	<b>Due Date</b>
<b>1.1</b>	<b>Attend Kick-off Meeting</b>		9/20/2010	9/30/2010
		Updated Schedule of Products (no draft)	9/20/2010	9/30/2010
		Updated List of Match Funds (no draft)	9/20/2010	9/30/2010
		Updated List of Permits (no draft)	9/20/2010	9/30/2010
		Kick-Off Meeting Agenda (no draft)	9/20/2010	9/30/2010
<b>1.2</b>	<b>Critical Project Review Meetings</b>		3/1/2011	9/1/2011
		CPR Report (no draft)	3/1/2011	3/31/2011
	1st CPR Meeting	Agenda and a list of expected participants (no draft)	2/8/2011	2/23/2011
		Schedule for written determination (no draft)	2/8/2011	2/23/2011
		Written determination (no draft)	2/23/2011	3/31/2011
	2nd CPR Meeting	CPR Report (no draft)	8/1/2011	9/1/2011
		Agenda and a list of expected participants (no draft)	7/15/2011	8/1/2011
		Schedule for written determination (no draft)	7/15/2011	8/1/2011
		Written determination (no draft)	8/1/2011	9/1/2011
<b>1.3</b>	<b>Final Meeting</b>		2/1/2013	3/4/2013
		Written documentation of meeting agreements	2/1/2013	3/4/2013
		Schedule for completing closeout activities	2/1/2013	3/4/2013
<b>1.4</b>	<b>Monthly Progress Reports</b>		9/20/2010	
		Monthly Progress Reports (no draft)	Upon full execution of agreement	The 10th of each month during the approved term of this Agreement
<b>1.5</b>	<b>Final Report</b>		8/3/2012	1/1/2013
		Draft Outline of the Final Report	8/3/2012	9/3/2012
		Final Outline of the Final Report	9/5/2012	10/5/2012
		Draft Final Report	10/9/2012	11/28/2012
		Final Report	12/3/2012	1/1/2013
<b>1.6</b>	<b>Identify and Obtain Match Funds</b>		9/20/2010	
		A letter regarding match funds or stating that no match funds are provided (no draft)	9/20/2010	9/30/2010
		Copy(ies) of each match fund commitment letter(s) (if applicable) (no draft)	9/20/2010	9/30/2010
		Letter(s) for new match funds (if applicable) (no draft)	N/A	Within 10 days of identifying new match funds
		Letter that match funds were reduced (if applicable) (no draft)	N/A	Within 10 days of identifying new match funds
<b>1.7</b>	<b>Identify and Obtain Required Permits</b>		9/20/2010	
		Letter documenting the permits or stating that no permits are required (no draft)	9/20/2010	9/30/2010

**Exhibit A**  
**Attachment A-1**  
**Schedule of Products and Due Dates**

	A copy of each approved permit (if applicable) (no draft)	N/A	Within 10 days of receiving each permit
	Updated list of permits as they change during the term of the Agreement (if applicable) (no draft)	N/A	Within 10 days of change in list of permits
	Updated schedule for acquiring permits as changes occur during the term of the Agreement (if applicable) (no draft)	N/A	Within 10 days of change in schedule for
<b>2</b>	<b>Finalize Design for Water Treatment/Recycling System</b>	<b>10/1/2010</b>	<b>3/1/2011</b>
	Report on updated mass balance (no draft)	10/1/2010	12/1/2010
	Process and instrumentation diagrams (no draft)	12/1/2010	2/1/2011
	Equipment list (no draft)	2/1/2011	3/1/2011
<b>3</b>	<b>Equipment Procurement</b>	<b>3/3/2011</b>	<b>4/15/2011</b>
	Purchased equipment report (no draft)	3/3/2011	4/15/2011
<b>4</b>	<b>Prepare Detailed Construction Drawings for Water Treatment/Recycling Systems</b>	<b>11/15/2010</b>	<b>3/1/2011</b>
	Architectural and piping drawings (no draft)	11/15/2010	3/1/2011
	Electrical drawings (no draft)	11/15/2010	3/1/2011
	Controls/instrumentation drawings (no draft)	11/15/2010	3/1/2011
<b>5</b>	<b>Equipment Installation</b>	<b>5/3/2011</b>	<b>8/1/2011</b>
	Equipment Installation Report (no draft)	5/3/2011	8/1/2011
<b>6</b>	<b>Preparation and Implementation of Test Plan</b>	<b>9/6/2011</b>	<b>5/22/2012</b>
	Test Plan (no draft)	9/6/2011	2/30/2012
	Draft Test Results Report	3/1/2012	4/4/2012
	Final Test Results Report	4/3/2012	5/22/2012
<b>7</b>	<b>Technology Transfer Activities</b>	<b>6/5/2012</b>	<b>8/14/2012</b>
	Draft Technology Transfer Plan	6/5/2012	7/10/2012
	Final Technology Transfer Plan	7/10/2012	8/14/2012
<b>8</b>	<b>Production Readiness Plan</b>	<b>6/5/2012</b>	<b>8/14/2012</b>
	Draft Production Readiness Plan	6/5/2012	7/10/2012
	Final Production Readiness Plan	7/10/2012	8/14/2012