

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

Task Number	Task Name	Product(s)	Planned Start Date	Due Date
1.1	Attend Kick-off Meeting			
		Updated Schedule of Products (no draft)	9/13/2010	9/20/2010
		Updated List of Match Funds (no draft)	9/13/2010	9/20/2010
		Updated List of Permits (no draft)	9/13/2010	9/20/2010
		Kick-Off Meeting Agenda (CEC)	9/13/2010	9/20/2010
1.2	Critical Project Review Meetings			
		CPR Report - Test Plan	10/1/2010	10/11/2010
1st CPR Meeting		Agenda and a list of expected participants (CEC)	10/1/2010	10/11/2010
		Schedule for written determination (CEC)	10/1/2010	10/11/2010
		Written determination (CEC)	10/1/2010	10/11/2010
		CPR Report - Pipeline Setup	11/1/2010	11/15/2010
2nd CPR Meeting		Agenda and a list of expected participants (CEC)	11/1/2010	11/15/2010
		Schedule for written determination (CEC)	11/1/2010	11/15/2010
		Written determination (CEC)	11/1/2010	11/15/2010
		CPR Report - Baseline Performance	3/18/2011	4/1/2011
3rd CPR Meeting		Agenda and a list of expected participants (CEC)	3/18/2011	4/1/2011
		Schedule for written determination (CEC)	3/18/2011	4/1/2011
		Written determination (CEC)	3/18/2011	4/1/2011
		CPR Report - Optimization	12/2/2011	12/9/2011
4th CPR Meeting		Agenda and a list of expected participants (CEC)	12/2/2011	12/9/2011
		Schedule for written determination (CEC)	12/2/2011	12/9/2011
		Written determination (CEC)	12/2/2011	12/9/2011
		CPR Report - Savings Analysis	12/16/2011	12/23/2011
5th CPR Meeting		Agenda and a list of expected participants (CEC)	12/16/2011	12/23/2011
		Schedule for written determination (CEC)	12/16/2011	12/23/2011
		Written determination (CEC)	12/16/2011	12/23/2011
1.3	Final Meeting			
		Written documentation of meeting agreements	7/13/2012	7/20/2012
		Schedule for completing closeout activities	7/13/2012	7/20/2012
1.4	Monthly Progress Reports			
			Upon full execution of agreement	The 10th of each month during the approved term of this Agreement
		Monthly Progress Reports		
1.5	Final Report			
		Draft Outline of the Final Report	12/20/2011	12/30/2011
		Final Outline of the Final Report	12/30/2011	1/6/2012
		Draft Final Report	1/6/2012	3/30/2012
		Final Report	3/30/2012	5/11/2012
1.6	Identify and Obtain Match Funds			
		A letter regarding match funds or stating that no match funds are provided	8/13/2010	8/20/2010
		Copy(ies) of each match fund commitment letter(s) (if applicable)	8/13/2010	8/27/2010
		Letter(s) for new match funds (if applicable)	N/A	Within 10 working days of identifying new match funds
		Letter that match funds were reduced (if applicable)	N/A	Within 10 working days of identifying new match funds

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

1.7 Identify and Obtain Required Permits	Letter documenting the permits or stating that no permits are required	9/13/2010	9/20/2010
	A copy of each approved permit (if applicable)	N/A	Within 10 working days of receiving each permit
	Updated list of permits as they change during the term of the Agreement (if applicable)	N/A	Within 10 working days of change in list of permits
	Updated schedule for acquiring permits as changes occur during the term of the Agreement (if applicable)	N/A	Within 10 working days of change in schedule for obtaining permits
1.8 Establish the PAC	Draft List of PAC Members	9/22/2010	10/1/2010
	Final List of PAC Members	10/1/2010	10/11/2010
	Letters of acceptance, or other comparable documentation of commitment for each PAC Member	10/11/2010	11/1/2010
1.9 Conduct PAC Meetings	Draft PAC Meeting Schedule	10/1/2010	10/11/2010
	Final PAC Meeting Schedule	10/18/2010	10/25/2010
	PAC Meeting Agenda(s) with Back-up Materials for Agenda Items	11/2/2010	7/13/2012
	Written PAC meeting summaries, including recommended resolution of major PAC issues	11/16/2010	7/20/2012
2 Test Plan	Draft Line 200 Test Plan	9/13/2010	9/20/2010
	Final Line 200 Test Plan	9/20/2010	9/27/2010
3.1 Equipment Maintenance and Modification	Draft Setup Documentation	10/22/2010	10/25/2010
	Final Setup Documentation	10/29/2010	11/2/2010
3.2 DRA Select	DRA performance analysis draft document	10/22/2010	10/25/2010
	DRA performance analysis final document	10/25/2010	11/2/2010
4 Configure and Tune Pipeline Software Model	Letter of delivery of P.C. workstation, Optimizer installed and tuned on Line 200	11/22/2010	12/6/2010
	Draft Report on Optimizer Tuning	12/6/2010	12/13/2010
	Final Report on Optimizer Tuning	12/13/2010	12/20/2010
5 Install Measurement and Verification Testing Equipment	Draft report of Line 200 Energy Measurement and Verification	3/11/2011	3/25/2011
	Final report of Line 200 Energy Measurement and Verification	3/25/2011	3/28/2011
6 Baseline Performance Measurement	Draft report of Line 200 Baseline Performance	1/11/2011	3/18/2011
	Final report of Line 200 Baseline Performance	3/18/2011	3/25/2011
7 Optimization of Pipeline Operations	Interim report 1, Operations Analysis months 1-2 (no draft)	5/17/2011	5/24/2011
	Interim report 2, Operations Analysis months 3-4 (no draft)	8/15/2011	8/22/2011
	Interim report e, Operations Analysis months 5-6 (no draft)	11/15/2011	11/22/2011

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

	Draft report on Operations Analysis	11/28/2011	12/2/2011
	Final report on Operations Analysis	12/2/2011	12/9/2011
8	Savings Analysis		
	Draft report on Energy Savings	12/2/2011	12/9/2011
	Final report on Energy Savings	12/9/2011	12/16/2011
	Nomograph tool for savings estimation	12/16/2011	1/27/2012
9	Technology Transfer Activities		
	Draft Technology Transfer Plan	1/31/2012	3/6/2012
	Final Technology Transfer Plan	3/6/2012	3/16/2012
10	Production Readiness Plan		
	Draft Production Readiness Plan	12/1/2011	1/5/2012
	Final Production Readiness Plan	1/5/2012	1/16/2012