

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

Task Number	Task Name	Product(s)	Planned Start Date	Due Date
1.1	Attend Kick-off Meeting		11/1/2010	11/15/2010
		Updated Schedule of Products (no draft)	11/1/2010	11/15/2010
		Updated List of Match Funds (no draft)	11/1/2010	11/15/2010
		Updated List of Permits (no draft)	11/1/2010	11/15/2010
		Kick-Off Meeting Agenda (CEC) (no draft)	11/1/2010	11/15/2010
1.2	Critical Project Review Meetings		11/9/2010	12/30/2010
		CPR Report (no draft)	12/6/2010	12/22/2010
		CPR Meeting Agenda and a list of expected participants (CEC) (no draft)	11/11/2010	12/9/2010
		Schedule for written determination (CEC) (no draft)	11/9/2010	11/19/2010
		Written determination (CEC) (no draft)	11/22/2010	12/30/2010
1.3	Final Meeting		5/15/2013	8/15/2013
		Written documentation of meeting agreements (no draft)	5/15/2013	6/13/2013
		Schedule for completing closeout activities	6/13/2013	8/15/2013
1.4	Monthly Progress Reports			
		Monthly Progress Reports (no draft)	Upon full execution of agreement	The 10th of each month during the approved term of this Agreement
1.5	Final Report		10/17/2011	5/15/2013
		Draft Outline of the Final Report	10/17/2011	12/16/2011
		Final Outline of the Final Report	10/31/2011	12/30/2011
		Draft Final Report	11/14/2012	1/14/2013
		Final Report	3/14/2013	5/15/2013
1.6	Identify and Obtain Match Funds		10/15/2010	11/1/2010
		A letter regarding match funds or stating that no match funds are provided (no draft)	10/15/2010	11/1/2010
		Copy(ies) of each match fund commitment letter(s) (if applicable) (no draft)	10/15/2010	10/15/2010
		Letter(s) for new match funds (if applicable) (no draft)	N/A	Within 10 days of identifying new match funds
		Letter that match funds were reduced (if applicable) (no draft)	N/A	Within 10 days of identifying new match funds

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

Task Number	Task Name	Product(s)	Planned Start Date	Due Date
1.7	Identify and Obtain Required Permits	Letter documenting the permits or stating that no permits are required (no draft)	N/A	N/A
		A copy of each approved permit (if applicable) (no draft)	N/A	Within 10 days of receiving each permit
		Updated list of permits as they change during the term of the Agreement (if applicable) (no draft)	N/A	Within 10 days of change in list of permits
		Updated schedule for acquiring permits as changes occur during the term of the Agreement (if applicable) (no draft)	N/A	Within 10 days of change in schedule for obtaining permits
2	OBTAIN APC PROTOTYPE IN-ROW COOLER AND PREPARE SITE FOR INSTALLATION		10/25/2010	5/15/2013
		Summary of work performed in Task 2 (no draft)	10/25/2010	11/8/2010
		Complete write-up of work performed in Task 2	10/17/2011	5/15/2013
3	INSTALL, COMMISSION, AND OPERATE SYSTEM		11/25/2010	5/15/2013
		Summary of work performed in Task 3 to include photograph(s) of installed equipment (no draft)	11/25/2010	3/21/2011
		Complete write-up of work performed in Task 3	10/17/2011	5/15/2013
4	MONITOR PERFORMANCE	Monitoring Plan (no draft)	3/3/2010	5/15/2013
		Summary of results performed in Task 4 to include a written analysis of monitored data (no draft)	3/30/2010	7/4/2011
		Complete write-up of work performed in Task 4	10/17/2011	5/15/2013
5	TECHNOLOGY TRANSFER ACTIVITIES	One or more trade magazine articles	7/9/2012	12/24/2012
		Copy of power point presentation (no draft)	7/10/2012	8/24/2012
		APC white paper	9/24/2012	12/24/2012
6	PRODUCTION READINESS PLAN		8/9/2012	10/24/2012
		Draft Production Readiness Plan	8/9/2012	9/24/2012
		Final Production Readiness Plan	9/24/2012	10/24/2012