

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

Task Number	Task Name	Product(s)	Planned Start Date	Due Date	
1.1	Attend Kick-off Meeting		12/15/2010	12/31/2010	
		Updated Schedule of Products	12/15/2010	12/31/2010	
		Updated List of Match Funds	12/15/2010	12/31/2010	
		Updated List of Permits	12/15/2010	12/31/2010	
		Kick-Off Meeting Agenda (CEC)	12/15/2010	12/31/2010	
1.2	Critical Project Review Meetings		4/18/2011	9/24/2012	
		CPR Report (no draft)	4/18/2011	5/2/2011	
	1st CPR Meeting	Agenda and a list of expected participants (CEC)	4/18/2011	5/2/2011	
		Schedule for written determination (CEC)	4/18/2011	5/2/2011	
		Written determination (CEC)	4/18/2011	5/2/2011	
	2nd CPR Meeting	CPR Report	2/15/2012	2/29/2012	
		Agenda and a list of expected participants (CEC)	2/15/2012	2/29/2012	
		Schedule for written determination (CEC)	2/15/2012	2/29/2012	
		Written determination (CEC)	2/15/2012	2/29/2012	
	3rd CPR Meeting	CPR Report	7/13/2012	7/27/2012	
		Agenda and a list of expected participants (CEC)	7/13/2012	7/27/2012	
		Schedule for written determination (CEC)	7/13/2012	7/27/2012	
		Written determination (CEC)	7/13/2012	7/27/2012	
	4th CPR Meeting	CPR Report	9/10/2012	9/24/2012	
		Agenda and a list of expected participants (CEC)	9/10/2012	9/24/2012	
		Schedule for written determination (CEC)	9/10/2012	9/24/2012	
		Written determination (CEC)	9/10/2012	9/24/2012	
	1.3	Final Meeting		3/15/2013	6/17/2013
			Written documentation of meeting agreements	3/15/2013	6/17/2013
			Schedule for completing closeout activities	3/15/2013	6/17/2013
1.4	Monthly Progress Reports		1/17/2011	12/12/2012	
		Monthly Progress Reports	Upon full execution of agreement	The 10th of each month during the approved term of this Agreement	

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

1.5	Final Report	10/22/2012	12/5/2012
	Draft Outline of the Final Report	10/22/2012	10/31/2012
	Final Outline of the Final Report	10/22/2012	11/7/2012
	Draft Final Report	11/7/2012	11/21/2012
	Final Report	11/21/2012	12/5/2012
1.6	Identify and Obtain Match Funds	12/15/2010	12/31/2010
	A letter regarding match funds or stating that no match funds are provided	12/15/2010	12/31/2010
	Copy(ies) of each match fund commitment letter(s) (if applicable)	12/15/2010	12/31/2010
	Letter(s) for new match funds (if applicable)	N/A	Within 10 days of identifying new match funds
	Letter that match funds were reduced (if applicable)	N/A	Within 10 days of identifying new match funds
1.7	Identify and Obtain Required Permits	12/15/2010	12/31/2010
	Letter documenting the permits or stating that no permits are required	12/15/2010	12/31/2010
	A copy of each approved permit (if applicable)	N/A	Within 10 days of receiving each permit
	Updated list of permits as they change during the term of the Agreement (if applicable)	N/A	Within 10 days of change in list of permits
	Updated schedule for acquiring permits as changes occur during the term of the Agreement (if applicable)	N/A	Within 10 days of change in schedule for obtaining permits
1.8	Establish the PAC	12/15/2010	12/31/2010
	Draft List of PAC Members	12/15/2010	12/31/2010
	Final List of PAC Members	12/15/2010	12/31/2010
	Letters of acceptance, or other comparable documentation of commitment for each PAC Member	12/15/2010	12/31/2010
1.9	Conduct PAC Meetings	12/15/2010	9/7/2012
	Draft PAC Meeting Schedule	12/15/2010	9/7/2012
	Final PAC Meeting Schedule	12/15/2010	9/7/2012
	PAC Meeting Agenda(s) with Back-up Materials for Agenda Items	12/15/2010	9/7/2012
	Written PAC meeting summaries, including recommended resolution of major PAC issues	12/15/2010	9/7/2012

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

2	VRFB / Fuel Cell Integration Test Preparation	12/15/2010	4/25/2011
	Draft Standardized VRFB / Fuel Cell Integration Test Plan	12/15/2010	1/17/2011
	Final Standardized VRFB / Fuel Cell Integration Test Plan	1/17/2011	3/21/2011
	Draft DSRWT VRFB / Fuel Cell Integration Test Plan	1/17/2011	3/21/2011
	Final DSRWT VRFB / Fuel Cell Integration Test Plan	3/21/2011	4/25/2011
3	VRFB Energy Storage Equipment Installation	12/31/2010	2/15/2012
	Agency Contact List (no draft)	12/31/2010	1/17/2011
	Draft VRFB Pre-Installation Report	1/3/2011	7/11/2011
	Final VRFB Pre-Installation Report	7/12/2011	9/6/2011
	Draft VRFB Installation Report	9/7/2011	1/31/2012
	Final VRFB Installation Report	2/1/2012	2/15/2012
4	VRFB / Fuel Cell Integration Test Implementation	2/16/2012	7/13/2012
	Draft DSRWT VRFB / Fuel Cell Integration Test Report	2/16/2012	6/28/2012
	Final DSRWT VRFB / Fuel Cell Integration Test Report	6/29/2012	7/13/2012
5	VRFB / Fuel Cell Integration Performance Analysis	7/16/2012	9/7/2012
	Draft DSRWT VRFB / Fuel Cell Integration Performance Report	7/16/2012	8/23/2012
	Final DSRWT VRFB / Fuel Cell Integration Performance Report	8/24/2012	9/7/2012
6	Dynamic Energy Storage Modeling	9/10/2012	11/12/2012
	Draft Grid Simulation Model Report	9/10/2012	10/15/2012
	Final Grid Simulation Model Report	10/15/2012	10/29/2012
	Computer software with written instructions for data input and use of the software (no draft)	10/29/2012	11/12/2012
7	Economic Benefits Assessment	10/29/2012	11/20/2012
	Draft Economic Benefits Report	10/29/2012	11/5/2012
	Final Economic Benefits Report	11/6/2012	11/20/2012
8	Technology Transfer Activities	11/6/2012	12/12/2012
	Draft Technology Transfer Plan	11/6/2012	11/27/2012
	Final Technology Transfer Plan	11/28/2012	12/12/2012
9	Production Readiness Plan	8/27/2012	9/18/2012
	Draft Production Readiness Plan	8/27/2012	9/3/2012
	Final Production Readiness Plan	9/4/2012	9/18/2012

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

Exhibit A
Attachment A-1
Schedule of Products and Due Dates