

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

<i>Task Number</i>	<i>Task Name</i>	<i>Product(s)</i>	<i>Planned Start Date</i>	<i>Due Date</i>
1.1	Attend Kick-off Meeting			
		Updated Schedule of Products	2/28/2011	2/28/2011
		Updated List of Match Funds	2/28/2011	2/28/2011
		Updated List of Permits	2/28/2011	2/28/2011
		Kick-Off Meeting Agenda (CEC)	2/14/2011	2/28/2011
1.2	Critical Project Review Meetings			
		CPR Report	As Requested by CEC Project Manager	As Requested by CEC Project Manager
		DOE correspondence and reporting	As Requested by CEC Project Manager	As Requested by CEC Project Manager
		Agenda and a list of expected participants (CEC)	As Requested by CEC Project Manager	As Requested by CEC Project Manager
		1st CPR Meeting	As Requested by CEC Project Manager	As Requested by CEC Project Manager
		Schedule for written determination (CEC)	As Requested by CEC Project Manager	As Requested by CEC Project Manager
	Written determination (CEC)	One day after a CPR meeting that has been requested by the CEC project Manager	Within 2 weeks after a CPR meeting that has been requested by the CEC project manager	
1.3	Final Meeting			
		Written documentation of meeting agreements	8/10/2012	8/24/2012
		Schedule for completing closeout activities	8/10/2012	8/24/2012
		DOE correspondence on project findings and result	8/10/2012	8/24/2012
1.4	Quarterly Progress Reports			
		Quarterly Progress Reports	Upon full execution of agreement	The 10th of each third month during the approved term of this Agreement
		Copies of DOE reporting and meeting summaries	As appropriate	As appropriate
1.5	Final Report			
		Draft Final Report, including a copy of the draft report submitted to DOE	7/1/2012	8/1/2012
		Final Report, including a copy of the final report submitted to DOE	7/15/2012	8/15/2012
		Written correspondence from DOE regarding acceptance of final report	7/15/2012	8/15/2012
1.6	Identify and Obtain Match Funds			

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

	A letter regarding match funds	2/28/2011	3/28/2011
	Copy(ies) of each match fund commitment letter(s) (if applicable)	2/28/2011	3/28/2011
	Letter(s) for new match funds (if applicable)	N/A	Within 10 days of identifying new match funds
	Letter that match funds were reduced (if applicable)	N/A	Within 10 days of identifying new match funds
1.7	Identify and Obtain Required Permits		
	Letter documenting the permits or stating that no permits are required	2/28/2011	3/28/2011
	A copy of each approved permit (if applicable)	N/A	Within 10 days of receiving each permit
	Updated list of permits as they change during the term of the Agreement (if applicable)	N/A	Within 10 days of change in list of permits
	Updated schedule for acquiring permits as changes occur during the term of the Agreement (if applicable)	N/A	Within 10 days of change in schedule for obtaining permits
2.1	(Software Platform) Computer Infrastructure for Prototyping and Evaluation		
	<u>Google Platform & Analytics</u>		
	Final paper	2/28/2011	8/28/2011
	<u>Social Media Analytics</u>		
	Final Report	2/28/2011	3/31/2012
2.2	(Interventions - Foundational) Formative Work for Interventions		
	<u>Project 2A</u>		
	2.2A Final paper (no draft)	2/28/2011	4/15/2012
	<u>Project 2B</u>		
	2.2B Final report (no draft)	2/28/2011	4/15/2012
	<u>Project 2C</u>		
	2.2C Final report (no draft)	2/28/2011	4/15/2012
2.3	(Interventions – Technology) Smart Automation		
	Final document	2/28/2011	3/15/2012
2.4	(Intervention – Media) Multiplayer Game		
	Final paper (no draft)	2/28/2011	4/15/2012
2.5	(Intervention – Media) Mobile Interactions.		
	Final paper for publication	2/28/2011	4/15/2012
2.6	(Intervention – Policy) Smart Monetary Incentives.		
	Final report i.e., paper suitable for publication (no draft)	2/28/2011	3/1/2012
2.7	(Interventions – Policy) Nudges to Purchase Energy Efficient Appliances.		

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

	Final report (no draft)	2/28/2011	4/15/2012
2.8	(Interventions – Policy) Goals and Collective Action.		
	Final report (no draft)	2/28/2011	6/30/2011
2.9	(Interventions – Community) School and Community Programs.		
	Final paper (no draft)	2/28/2011	4/15/2012
	Final curriculum materials (no draft)	2/28/2011	4/15/2012
2.10	(Data Modeling) Energy Consumption Forecasts.		
	Final report (no draft)	2/28/2011	4/15/2012
	Dissemination documents	2/28/2011	3/1/2012
2.11	(Data Modeling) Behaviorally Informed Prescriptive Economic Models		
	Final report	2/29/11	3/1/2012
2.12	(Energy Sensor Network) Open Extensible Communication Network		
	Final report (no draft)	2/28/2011	4/15/2012