

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

Task Number	Task Name	Product(s)	Planned Start Date	Due Date
1.1	Attend Kick-off Meeting	Updated Schedule of Products	4/11/2011	5/11/2011
		Updated List of Match Funds	4/25/2011	5/11/2011
		Updated List of Permits	4/25/2011	5/11/2011
		Kick-Off Meeting Agenda (CEC)	4/25/2011	5/11/2011
1.2	Critical Project Review Meetings	CPR Report	6/20/2012	8/30/2012
		1st CPR Meeting DOE correspondence and reporting	6/20/2012	8/30/2012
		Agenda and a list of expected participants (CEC)	6/20/2012	8/13/2012
		Schedule for written determination (CEC)	9/11/2012	10/10/2012
		Written determination (CEC)	10/10/2012	11/13/2012
1.3	Final Meeting	Written documentation of meeting agreements	5/14/2013	9/3/2013
		Schedule for completing closeout activities	3/14/2013	9/3/2013
		DOE correspondence on project findings and results	3/28/2013	9/3/2013
1.4	Monthly Progress Reports	Monthly Progress Reports	Upon full execution of agreement	The 10th of each month during the approved term of this Agreement
		Copies of DOE reporting and meeting summaries	6/13/2011	6/31/2013
1.5	Final Report	Draft Final Report, including a copy of the draft report submitted to DOE	4/10/2013	6/25/2013
		Final Report, including a copy of the final report submitted to DOE	4/31/2013	8/12/2013
		Written correspondence from DOE regarding acceptance of final report	7/11/2013	8/20/2013
1.6	Identify and Obtain Match Funds	A letter regarding match funds	4/25/2011	4/25/2011
		Copy(ies) of each match fund commitment letter(s) (if applicable)	4/25/2011	4/25/2011
		Letter(s) for new match funds (if applicable)	N/A	Within 10 days of identifying new match funds
		Letter that match funds were reduced (if applicable)	N/A	Within 10 days of identifying new match funds

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

1.7 Identify and Obtain Required Permits	Letter documenting the permits or stating that no permits are required	4/25/2011	5/11/2011
	A copy of each approved permit (if applicable)	N/A	Within 10 days of receiving each permit
	Updated list of permits as they change during the term of the Agreement (if applicable)	N/A	Within 10 days of change in list of permits
	Updated schedule for acquiring permits as changes occur during the term of the Agreement (if applicable)	N/A	Within 10 days of change in schedule for obtaining permits
2 PROCURE AND INSTALL PRODUCTION QUALITY HARDWARE AT CAISO	Draft Architectural Design of the Phasor System	4/26/2011	6/15/2011
	Final Architectural Design of the Phasor System	5/17/2011	7/12/2013
3 INTEGRATE PHASOR DATA WITH CAISO PI HISTORIAN	Draft Functional Specifications	4/26/2011	7/12/2011
	Final Functional Specifications	7/12/2011	2/28/2012
4 AUTOMATIC EVENT ANALYZER	Draft Functional Specifications	4/26/2011	1/11/2012
	Final Functional Specifications	1/25/2012	2/20/2012
	Demonstration at CAISO of Prototype Automatic Event Analyzer System	2/24/2012	8/10/2012
5 TRANSITION RTDMS VISUALIZATION TO A PRODUCTION GRADE QUALITY	Draft Functional Specifications for Display Improvements	3/13/2012	7/12/2012
	Final Functional Specifications for Display Improvements	7/23/2012	8/9/2012
6 CAISO PHASE ANGLE BASELINE ANALYSIS	Draft Report Analysis Process and Feasibility of Automating the Process	7/12/2011	11/10/2011
	Final Report Analysis Process and Feasibility of Automating the Process	10/23/2012	1/10/2013