

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

Task Number	Task Name	Product(s)	Planned Start Date	Due Date	
1.1	Attend Kick-off Meeting		3/14/2011	4/4/2011	
		Updated Schedule of Products (no draft)	3/14/2011	3/29/2011	
		Updated List of Match Funds (no draft)	3/14/2011	3/29/2011	
		Updated List of Permits (no draft)	3/14/2011	3/29/2011	
		Kick-Off Meeting Agenda (no draft) (CEC)	3/14/2011	3/29/2011	
1.2	Critical Project Review Meetings		8/1/2011	9/30/2011	
		CPR Report	7/22/2011	8/8/2011	
		1st CPR Meeting	DOE correspondence and reporting not previously submitted in Quarterly Progress Report (no draft)	8/29/2011	8/29/2011
			Agenda and a list of expected participants (no draft) (CEC)	8/8/2011	8/19/2011
		Schedule for written determination (no draft) (CEC)	8/29/2011	9/9/2011	
		Written determination (no draft) (CEC)	9/9/2011	9/30/2011	
1.3	Final Meeting		5/1/2013	5/31/2013	
		Written documentation of meeting agreements (no draft)	5/1/2013	5/31/2013	
		Schedule for completing closeout activities (no draft)	5/1/2013	5/31/2013	
		DOE correspondence on project findings and results (no draft)	5/1/2013	5/15/2013	
1.4	Quarterly Progress Reports		3/14/2011	4/30/2013	
		Quarterly Progress Reports	3/14/2011	4/30/2013	
		Copies of DOE progress reports, correspondence, meeting summaries, and special status reports as set forth in the Federal Financial Assistance Reporting Checklist and Instructions	3/14/2011	4/30/2013	
1.5	Final Report		12/7/2012	5/8/2013	
		Draft Final Report, including a copy of the draft report submitted to DOE	12/7/2012	1/8/2013	
		Final Report, including a copy of the final report submitted to DOE	2/8/2013	3/8/2013	
		Copies of DOE final closeout reports	3/8/2013	5/8/2013	
		Written correspondence from DOE regarding acceptance of final report	3/8/2013	5/8/2013	
1.6	Identify and Obtain Match Funds		3/14/2011	12/7/2012	
		A letter regarding match funds (no draft)	3/14/2011	3/29/2011	
		Copy(ies) of each match fund commitment letter(s) (if applicable) (no draft)	3/14/2011	3/29/2011	
		Letter(s) for new match funds (if applicable) (no draft)	4/4/2011	Within 10 days of identifying new match funds	
		Letter that match funds were reduced (if applicable) (no draft)	4/4/2011	Within 10 days of identifying new match funds	

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

1.7	Identify and Obtain Required Permits	3/14/2011	12/7/2012
	Letter documenting the permits or stating that no permits are required (no draft)	3/14/2011	3/29/2011
	A copy of each approved permit (if applicable) (no draft)	3/14/2011	Within 10 days of receiving each permit
	Updated list of permits as they change during the term of the Agreement (if applicable) (no draft)	4/4/2011	Within 10 days of change in list of permits
	Updated schedule for acquiring permits as changes occur during the term of the Agreement (if applicable) (no draft)	4/4/2011	Within 10 days of change in schedule for obtaining permits
1.8	DOE CONTRACT MANAGEMENT	3/14/2011	4/30/2013
	Perform administrative tasks as required by DOE	3/14/2011	4/30/2013
2	SEISMIC DATA ANALYSIS AND INTERPRETATION	4/1/2011	3/8/2013
	Interim and final structure and isopach maps (no drafts)	4/1/2011	3/8/2013
	One copy each of any task-related DOE scientific/technical reports, conference papers/proceedings, and special status reports, as applicable (no drafts)	4/1/2011	3/8/2013
3	WELL DATA REVIEW AND FORMATION EVALUATION	8/1/2011	11/30/2012
	One copy each of any task-related DOE scientific/technical reports, conference papers/proceedings, and special status reports, as applicable (no drafts)	8/1/2011	11/30/2012
4	NEW WELL DRILLING, LOGGING AND CORE ANALYSIS	6/1/2011	8/1/2012
	Copy of daily drilling activity report for first new well (DOE#2) (no draft)	6/1/2011	12/30/2011
	Copy of daily drilling activity report for second new well (DOE#3) (no draft)	1/2/2012	6/29/2012
	One copy each of any task-related DOE scientific/technical reports, conference papers/proceedings, and special status reports, as applicable (no drafts)	1/2/2012	6/29/2012
	CPR Report	7/22/2011	9/30/2011
5	GEOLOGIC MODEL DEVELOPMENT	3/14/2011	6/29/2012
	One copy each of any task-related DOE scientific/technical reports, conference papers/proceedings, and special status reports, as applicable (no drafts)	3/14/2011	6/29/2012

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

6	GEOMECHANICAL MODEL DEVELOPMENT	3/14/2011	7/30/2012
	One copy each of any task-related DOE scientific/technical reports, conference papers/proceedings, and special status reports, as applicable (no drafts)	3/14/2011	7/30/2012
7	CO2 INJECTION AND MIGRATION MODELING	3/14/2011	12/7/2012
	One copy each of any task-related DOE scientific/technical reports, conference papers/proceedings, and special status reports, as applicable (no drafts)	3/14/2011	12/7/2012
8	RISK ASSESSMENT AND CHARACTERIZATION	4/1/2011	12/7/2012
	Copies of DOE scientific/technical reports, conference papers/proceedings, and special status reports, as applicable (no drafts)	4/1/2011	12/7/2012
9	TECHNOLOGY TRANSFER AND DATA SHARING	3/14/2011	12/15/2011
	Draft Technology Transfer Plan	3/14/2011	5/31/2011
	Final Technology Transfer Plan	9/15/2011	12/15/2011

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

Exhibit A
Attachment A-1
Schedule of Products and Due Dates