

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

Task Number	Task Name	Product(s)	Planned Start Date	Due Date		
1.1	Attend Kick-off Meeting		6/1/2011	6/15/2011		
		Updated Schedule of Products (no draft)	6/1/2011	6/15/2011		
		Updated List of Match Funds (no draft)	6/1/2011	6/15/2011		
		Updated List of Permits (no draft)	6/1/2011	6/15/2011		
		Kick-Off Meeting Agenda (CEC) (no draft)	6/1/2011	6/15/2011		
1.2	Critical Project Review Meetings		10/3/2011	12/2/2011		
		CPR Report (no draft)	10/3/2011	11/15/2011		
		DOE correspondence and reporting (no draft)	10/3/2011	12/2/2011		
		1st CPR Meeting	Agenda and a list of expected participants (CEC) (no draft)	10/3/2011	10/14/2011	
			Schedule for written determination (CEC) (no draft)	10/3/2011	11/1/2011	
			Written determination (CEC) (no draft)	10/3/2011	11/30/2011	
				6/1/2012	12/3/2012	
2nd CPR Meeting	Critical Project Review Meetings	CPR Report (no draft)	6/1/2012	12/3/2012		
		DOE correspondence and reporting (no draft)	6/1/2012	12/3/2012		
		Agenda and a list of expected participants (CEC) (no draft)	6/1/2012	12/3/2012		
		Schedule for written determination (CEC) (no draft)	6/1/2012	12/3/2012		
		Written determination (CEC) (no draft)	6/1/2012	12/3/2012		
		3rd CPR Meeting	Critical Project Review Meetings	CPR Report (no draft)	6/1/2012	12/3/2012
				DOE correspondence and reporting (no draft)	6/1/2012	12/3/2012
Agenda and a list of expected participants (CEC) (no draft)	6/1/2012			12/3/2012		
Schedule for written determination (CEC) (no draft)	6/1/2012			12/3/2012		
Written determination (CEC) (no draft)	6/1/2012			12/3/2012		
1.3	Final Meeting				2/2/2015	2/27/2015
		Written documentation of meeting agreements (no draft)	2/2/2015	2/17/2015		
		Schedule for completing closeout activities (no draft)	2/2/2015	2/20/2015		
		DOE correspondence on project findings and results (no draft)	2/2/2015	2/27/2015		
		1.4	Monthly Progress Reports			
Monthly Progress Reports (no draft)	Upon full execution of agreement			each month during the approved		

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

	Copies of DOE reporting and meeting summaries (no draft)	As needed	As needed
1.5	Final Report	9/1/2014	1/23/2015
	Draft Final Report, including a copy of the draft report submitted to DOE	9/1/2014	10/15/2014
	Final Report, including a copy of the final report submitted to DOE	11/5/2014	12/15/2014
	Written correspondence from DOE regarding acceptance of final report (no draft)	12/15/2014	1/23/2015
1.6	Identify and Obtain Match Funds	6/1/2011	9/1/2011
	A letter regarding match funds (no draft)	6/1/2011	9/1/2011
	Copy(ies) of each match fund commitment letter(s) (if applicable) (no draft)	6/1/2011	9/1/2011
	Letter(s) for new match funds (if applicable) (no draft)	N/A	Within 10 days of identifying new match funds
	Letter that match funds were reduced (if applicable) (no draft)	N/A	Within 10 days of identifying new match funds
1.7	Identify and Obtain Required Permits	6/1/2011	7/28/2011
	Letter documenting the permits or stating that no permits are required (no draft)	6/1/2011	7/28/2011
	A copy of each approved permit (if applicable) (no draft)	N/A	Within 10 days of receiving each permit
	Updated list of permits as they change during the term of the Agreement (if applicable) (no draft)	N/A	Within 10 days of change in list of permits
	Updated schedule for acquiring permits as changes occur during the term of the Agreement (if applicable) (no draft)	N/A	Within 10 days of change in schedule for obtaining permits
2	Project Management Office	6/1/2011	9/1/2014
	DOE Project Execution Plan (no draft)	6/1/2011	9/1/2014
	DOE Metrics and Benefits Plan and Reports (no draft)	6/1/2011	9/1/2014
3	AMI-MDMS Program – Phase I	6/1/2011	12/30/2011

Exhibit A
Attachment A-1
Schedule of Products and Due Dates

	Copy of Letter of Acceptance to Itron (no draft)	6/1/2011	12/30/2011
	Monthly AMI-MDMS Program Status Reports (no draft)	6/1/2011	12/30/2011
4	Customer Directed Programs - Phase II	6/1/2011	9/1/2014
	In-Home Display Program Implementation Plan (no draft)	6/1/2011	12/30/2011
	In-Home Display Program Implementation	1/2/2012	9/1/2014
	OPOWER Web Portal Program Implementation Plan (no draft)	6/1/2011	12/30/2011
	OPOWER Web Portal Program Implementation (no draft)	1/2/2012	9/1/2014
	Experimental Pricing Program Implementation Plan (no draft)	6/1/2012	12/31/2012
	Experimental Pricing Program Implementation (no draft)	1/1/2013	9/1/2014
5	Distribution Automation – Phase III	6/1/2011	9/1/2014
	Enterprise Computer System Program Plan (no draft)	6/1/2011	12/30/2011
	Enterprise Computer System Program Implementation (no draft)	1/2/2012	9/1/2014
	Distribution Automation Plan (no draft)	6/1/2011	12/30/2011
	Distribution Automation Pilot Program (no draft)	1/2/2012	9/1/2014
	Distribution Automation Communications Implementation Plan (no draft)	6/1/2011	12/30/2011
	Distribution Automation Communications Program Implementation (no draft)	1/2/2012	9/1/2014

Exhibit A
Attachment A-1
Schedule of Products and Due Dates