

GRANT REQUEST FORM (GRF)

CEC-270 (Revised 02/13)

CALIFORNIA ENERGY COMMISSION

New Agreement ARV-15-016 (To be completed by CGL Office)

Division	Agreement Manager:	MS-	Phone
600 Fuels and Transportation Division	Marc Perry	27	916-653-9662

Recipient's Legal Name	Federal ID Number
Fresno Unified School District	94-6002206

Title of Project
Fresno Unified School District - CNG Fuel Station Expansion Phase 4

Term and Amount	Start Date	End Date	Amount
	11 / 24 / 2015	6 / 1 / 2018	\$ 500,000

Business Meeting Information
 ARFVTP agreements under \$75K delegated to Executive Director.

Proposed Business Meeting Date	11 / 10 / 2015	<input checked="" type="checkbox"/> Consent	<input type="checkbox"/> Discussion
Business Meeting Presenter	Tami Haas	Time Needed:	5 minutes

Please select one list serve. Altfuels (AB118- ARFVTP)**Agenda Item Subject and Description**

Proposed resolution approving Agreement ARV-15-016 with Fresno Unified School District for a \$500,000.00 grant to expand infrastructure necessary to store, distribute and dispense compressed natural gas to school busses currently owned and operated by the District and in anticipation of future fleet expansion.

California Environmental Quality Act (CEQA) Compliance

1. Is Agreement considered a "Project" under CEQA?
 Yes (skip to question 2) No (complete the following (PRC 21065 and 14 CCR 15378)):
 Explain why Agreement is not considered a "Project":
 Agreement will not cause direct physical change in the environment or a reasonably foreseeable indirect physical change in the environment because .
2. If Agreement is considered a "Project" under CEQA:
 a) Agreement **IS** exempt. (Attach draft NOE)
 Statutory Exemption. List PRC and/or CCR section number:
 Categorical Exemption. List CCR 15301, 15303, and 15304 section number:
 Common Sense Exemption. 14 CCR 15061 (b) (3)
 Explain reason why Agreement is exempt under the above section:
 See attached.
- b) Agreement **IS NOT** exempt. (Consult with the legal office to determine next steps.)
 Check all that apply
 Initial Study Environmental Impact Report
 Negative Declaration Statement of Overriding Considerations
 Mitigated Negative Declaration

List all subcontractors (major and minor) and equipment vendors: (attach additional sheets as necessary)

Legal Company Name:	Budget
Mechanical Design Concepts, Inc	\$ 24,800
John St. Martin Inspection Services	\$ 3,000
TBD	\$ 218,625

List all key partners: (attach additional sheets as necessary)

Legal Company Name:

GRANT REQUEST FORM (GRF)

CEC-270 (Revised 02/13)

CALIFORNIA ENERGY COMMISSION



Budget Information			
Funding Source	Funding Year of Appropriation	Budget List No.	Amount
ARFVTF	15/16	601.118H	\$500,000
Funding Source			\$
R&D Program Area:	N/A	TOTAL:	\$500,000
Explanation for "Other" selection			
Reimbursement Contract #:		Federal Agreement #:	

Recipient's Administrator/ Officer				Recipient's Project Manager			
Name:	Ruth Quinto, Deputy Superintendent			Name:	Lincoln Owensby		
Address:	Fresno Unified School District 2309 Tulare Street			Address:	Fresno Unified School District 4600 North Brawley Avenue		
City, State, Zip:	Fresno, CA 93721			City, State, Zip:	Fresno, CA 93722		
Phone:	559-457-6226	Fax:	559-457-6202	Phone:	559-457-3074	Fax:	559-457-3060
E-Mail:	ruthie.quinto@fresnounified.org			E-Mail:	lincoln.owensby@fresnounified.org		

Selection Process Used			
<input checked="" type="checkbox"/> Competitive Solicitation		Solicitation #: PON-14-608	
<input type="checkbox"/> First Come First Served Solicitation			

The following items should be attached to this GRF			
1. Exhibit A, Scope of Work		<input checked="" type="checkbox"/>	Attached
2. Exhibit B, Budget Detail		<input checked="" type="checkbox"/>	Attached
3. CEC 105, Questionnaire for Identifying Conflicts		<input checked="" type="checkbox"/>	Attached
4. Recipient Resolution		<input checked="" type="checkbox"/> N/A	<input type="checkbox"/> Attached
5. CEQA Documentation		<input checked="" type="checkbox"/> N/A	<input type="checkbox"/> Attached

_____ Agreement Manager	_____ Date	_____ Office Manager	_____ Date	_____ Deputy Director	_____ Date
----------------------------	---------------	-------------------------	---------------	--------------------------	---------------

Cal. Code Regs., tit. 14, sec. 15301

provides that projects which consist of the operation, repair, maintenance, permitting, leasing, licensing, or minor alteration of existing public or private structures, facilities, mechanical equipment, or topographical features, and which involve negligible or no expansion of use beyond that existing at the time of the lead agency's determination, are categorically exempt from the provisions of the California Environmental Quality Act. This project involves installation of twenty-three new compressed natural gas (CNG) refueling stations at an existing facility. The existing facility contains parking and fueling equipment for Fresno Unified School District's existing fleet of 97 school buses. Existing fueling infrastructure includes diesel, gasoline, and CNG stations. The additional stations proposed in this project will aid the District's goal of conversion of its fleet to CNG and will not expand total fueling capacity. Therefore, the project falls within section 15301 and will not have a significant effect on the environment.

Cal. Code Regs., tit. 14, sec. 15303

provides that projects which consist of construction and location of limited numbers of new, small facilities or structures; installation of small new equipment and facilities in small structures; and the conversion of existing small structures from one use to another where only minor modifications are made in the exterior of the structure, are categorically exempt from the provisions of CEQA. This project consists of installation of small new equipment to supplement existing compressors and allow for the planned expansion of the number of CNG vehicles in the recipient's fleet. Specifically, the equipment to be installed is approximately the size of a telephone booth. Therefore, the project falls within section 15303 and will not have a significant effect on the environment.

Cal. Code Regs., tit. 14, sect. 15304

provides that projects which consist of minor public or private alterations in the condition of land, water, and/or vegetation which do not involve removal of healthy, mature, scenic trees except for forestry and agricultural purposes are categorically exempt from the provisions of CEQA. In this project, minor trenching may be necessary to connect the proposed new CNG stations to an existing fuel supply. Specifically, approximately 1,100 feet of trenching approximately 6 inches wide by 24 inches deep may need to be dug in a currently asphalt-covered area, with no removal of trees. The trenching would house tubing approximately less than one inch wide, installed within a plastic sleeve duct approximately less than three inches in diameter. The trenching and associated tubing would be installed parallel to an existing line for CNG. Therefore, the project falls within section 15304 and will not have a significant effect on the environment.

Exhibit A SCOPE OF WORK

TECHNICAL TASK LIST

Task #	CPR	Task Name
1		Administration
2		Engineering
3		Order Materials & Equipment
4		Installation
5	X	Commissioning
6		Data Collection and Analysis

KEY NAME LIST

Task #	Key Personnel	Key Subcontractor(s)	Key Partner(s)
1	Lincoln Owensby		
2	Lincoln Owensby	Mechanical Design Concepts, Inc.	
3	Ed Collins		
4	Lincoln Owensby	John St. Martin Jr.	
5	Lincoln Owensby	John St. Martin Jr.	
6	Lincoln Owensby		

GLOSSARY

Specific terms and acronyms used throughout this scope of work are defined as follows:

Term/ Acronym	Definition
ARFVTP	Alternative and Renewable Fuel and Vehicle Technology Program
CAM	Commission Agreement Manager
CPR	Critical Project Review
FTD	Fuels and Transportation Division
CAO	Commission Agreement Officer
CNG	Compressed Natural Gas
CEC	California Energy Commission
CMAQ	Congestion Mitigation and Air Quality (Improvement Program)
Recipient	Fresno Unified School District

BACKGROUND

Assembly Bill (AB) 118 (Núñez, Chapter 750, Statutes of 2007), created the Alternative and Renewable Fuel and Vehicle Technology Program (ARFVTP). The statute authorizes the California Energy Commission (Energy Commission) to develop and deploy alternative and renewable fuels and advanced transportation technologies to help attain the state's climate change, clean air, and alternative energy policies. AB 8 (Perea, Chapter 401, Statutes of 2013) re-authorizes the ARFVTP through January 1, 2024. The ARFVTP has an annual budget of approximately \$100 million and provides financial support for projects that:

- Reduce California's use and dependence on petroleum transportation fuels and increase the use of alternative and renewable fuels and advanced vehicle technologies.
- Produce sustainable alternative and renewable low-carbon fuels in California.
- Expand alternative fueling infrastructure and fueling stations.
- Improve the efficiency, performance and market viability of alternative light-, medium-, and heavy-duty vehicle technologies.
- Retrofit medium- and heavy-duty on-road and non-road vehicle fleets to alternative technologies or fuel use.
- Expand the alternative fueling infrastructure available to existing fleets, public transit, and transportation corridors.
- Establish workforce training programs and conduct public outreach on the benefits of alternative transportation fuels and vehicle technologies.

The Energy Commission issued Solicitation PON-14-608 entitled "Natural Gas Fueling Infrastructure" under the ARFVTP on March 18, 2015. This competitive grant solicitation was an offer to establish or expand infrastructure necessary to store, distribute and dispense compressed natural gas for use in natural gas vehicles. To be eligible for funding under PON-14-608, the projects must also be consistent with the Energy Commission's ARFVTP Investment Plan as updated annually. In response to PON-14-608, the Recipient submitted Application #10 which was proposed for funding in the Energy Commission's Notice of Proposed Awards on August 12, 2015. PON-14-608 and Recipient's Application are hereby incorporated by reference into this Agreement in their entirety.

In the event of any conflict or inconsistency between the terms of the Solicitation and the terms of the Recipient's Application, the Solicitation shall control. In the event of any conflict or inconsistency between the Recipient's Application and the terms of the Energy Commission's Award, the Energy Commission's Award shall control. Similarly, in the event of any conflict or inconsistency between the terms of this Agreement and the Recipient's Application, the terms of this Agreement shall control.

Problem Statement:

The Recipient currently has 59 CNG school buses in the fleet. The existing CNG fueling infrastructure is currently operating at full capacity, serving all 59 CNG buses daily. Due to the addition of new CNG buses in the past few years, however, the buses are forced to make additional fueling trips to offsite stations, causing delays in student transportation and additional miles traveled between standard routes. Other related concerns are the future impacts of 28

diesel buses in the district fleet being converted to CNG over the next two years. Four new CNG buses have already been awarded from CMAQ in 2014 and a new cycle for applications is anticipated in the fall of 2015.

Fresno is located within the San Joaquin Valley Air Basin which is in non-attainment for both State and Federal Air Quality Standards for ozone and particulate matter. As the 4th largest school district in the state, the conversion of Recipient's school buses to a green fleet could provide significant reductions in vehicle emissions annually and help reach attainment. Successful fleet conversion is dependent on adequate alternate fuel supply.

Goals of the Agreement:

The goal of this Agreement is to construct at least 20 slow fill CNG refueling stations to accommodate the Recipient's increasing CNG school bus fleet.

Objectives of the Agreement:

The objectives of this Agreement are to:

- Increase the fueling capabilities of the existing CNG fueling facility to serve the increasing number of CNG school buses in the fleet.
- Reduce the need for school buses to travel long distances to fuel at auxiliary locations.
- Build back-up fueling for other public agencies when in need.

ADMINISTRATION

Task 1.1 Attend Kick-off Meeting

The goal of this task is to establish the lines of communication and procedures for implementing this Agreement. The Commission Agreement Manager (CAM) shall designate the date and location of this meeting and provide an agenda to the Recipient prior to the meeting.

The Recipient shall:

- Attend a "Kick-Off" meeting with the CAM, the Commission Agreement Officer (CAO), and a representative of the Energy Commission Accounting Office. The Recipient shall bring their Project Manager, Agreement Administrator, Accounting Officer, and any others determined necessary by the Recipient or specifically requested by the CAM to this meeting.
- Discuss the following administrative and technical aspects of this Agreement:
 - Agreement Terms and Conditions
 - Critical Project Review (Task 1.2)
 - Match fund documentation (Task 1.6) No reimbursable work may be done until this documentation is in place.
 - Permit documentation (Task 1.7)
 - Subcontracts needed to carry out project (Task 1.8)

- The CAM's expectations for accomplishing tasks described in the Scope of Work
- An updated Schedule of Products and Due Dates
- Monthly Progress Reports (Task 1.4)
- Technical Products (Product Guidelines located in Section 5 of the Terms and Conditions)
- Final Report (Task 1.5)

Recipient Products:

- Updated Schedule of Products
- Updated List of Match Funds
- Updated List of Permits

Commission Agreement Manager Product:

- Kick-Off Meeting Agenda

Task 1.2 Critical Project Review (CPR) Meetings

CPRs provide the opportunity for frank discussions between the Energy Commission and the Recipient. The goal of this task is to determine if the project should continue to receive Energy Commission funding to complete this Agreement and to identify any needed modifications to the tasks, products, schedule or budget.

The CAM may schedule CPR meetings as necessary, and meeting costs will be borne by the Recipient.

Meeting participants include the CAM and the Recipient and may include the Commission Agreement Officer, the Fuels and Transportation Division (FTD) program lead, other Energy Commission staff and Management as well as other individuals selected by the CAM to provide support to the Energy Commission.

The CAM shall:

- Determine the location, date, and time of each CPR meeting with the Recipient. These meetings generally take place at the Energy Commission, but they may take place at another location.
- Send the Recipient the agenda and a list of expected participants in advance of each CPR. If applicable, the agenda shall include a discussion on both match funding and permits.
- Conduct and make a record of each CPR meeting. Prepare a schedule for providing the written determination described below.
- Determine whether to continue the project, and if continuing, whether or not modifications are needed to the tasks, schedule, products, and/or budget for the remainder of the Agreement. Modifications to the Agreement may require a formal amendment (please see section 8 of the Terms and Conditions). If the CAM concludes that satisfactory progress is not being made, this conclusion will be referred to the Lead Commissioner for Transportation for his or her concurrence.

- Provide the Recipient with a written determination in accordance with the schedule. The written response may include a requirement for the Recipient to revise one or more product(s) that were included in the CPR.

The Recipient shall:

- Prepare a CPR Report for each CPR that discusses the progress of the Agreement toward achieving its goals and objectives. This report shall include recommendations and conclusions regarding continued work of the projects. This report shall be submitted along with any other products identified in this scope of work. The Recipient shall submit these documents to the CAM and any other designated reviewers at least 15 working days in advance of each CPR meeting.
- Present the required information at each CPR meeting and participate in a discussion about the Agreement.

CAM Products:

- Agenda and a list of expected participants
- Schedule for written determination
- Written determination

Recipient Product:

- CPR Report(s)

Task 1.3 Final Meeting

The goal of this task is to closeout this Agreement.

The Recipient shall:

- Meet with Energy Commission staff to present the findings, conclusions, and recommendations. The final meeting must be completed during the closeout of this Agreement.

This meeting will be attended by, at a minimum, the Recipient, the Commission Grants Office Officer, and the Commission Agreement Manager. The technical and administrative aspects of Agreement closeout will be discussed at the meeting, which may be two separate meetings at the discretion of the Commission Agreement Manager.

The technical portion of the meeting shall present an assessment of the degree to which project and task goals and objectives were achieved, findings, conclusions, recommended next steps (if any) for the Agreement, and recommendations for improvements. The Commission Agreement Manager will determine the appropriate meeting participants.

The administrative portion of the meeting shall be a discussion with the Commission Agreement Manager and the Grants Officer about the following Agreement closeout items:

- What to do with any equipment purchased with Energy Commission funds (Options)

- Energy Commission’s request for specific “generated” data (not already provided in Agreement products)
- Need to document Recipient’s disclosure of “subject inventions” developed under the Agreement
- “Surviving” Agreement provisions
- Final invoicing and release of retention
- Prepare a schedule for completing the closeout activities for this Agreement.

Products:

- Written documentation of meeting agreements
- Schedule for completing closeout activities

Task 1.4 Monthly Progress Reports

The goal of this task is to periodically verify that satisfactory and continued progress is made towards achieving the objectives of this Agreement on time and within budget.

The objectives of this task are to summarize activities performed during the reporting period, to identify activities planned for the next reporting period, to identify issues that may affect performance and expenditures, and to form the basis for determining whether invoices are consistent with work performed.

The Recipient shall:

- Prepare a Monthly Progress Report which summarizes all Agreement activities conducted by the Recipient for the reporting period, including an assessment of the ability to complete the Agreement within the current budget and any anticipated cost overruns. Each progress report is due to the Commission Agreement Manager within 10 days of the end of the reporting period. The recommended specifications for each progress report are contained in Section 6 of the Terms and Conditions of this Agreement.
- In the first Monthly Progress Report and first invoice, document and verify match expenditures and provide a synopsis of project progress, if match funds have been expended or if work funded with match share has occurred after the notice of proposed award but before execution of the grant agreement. If no match funds have been expended or if no work funded with match share has occurred before execution, then state this in the report. All pre-execution match expenditures must conform to the requirements in the Terms and Conditions of this Agreement.

Product:

- Monthly Progress Reports

Task 1.5 Final Report

The goal of the Final Report is to assess the project’s success in achieving the Agreement’s goals and objectives, advancing science and technology, and providing energy-related and other benefits to California.

The objectives of the Final Report are to clearly and completely describe the project's purpose, approach, activities performed, results, and advancements in science and technology; to present a public assessment of the success of the project as measured by the degree to which goals and objectives were achieved; to make insightful observations based on results obtained; to draw conclusions; and to make recommendations for further projects and improvements to the FTD project management processes.

The Final Report shall be a public document. If the Recipient has obtained confidential status from the Energy Commission and will be preparing a confidential version of the Final Report as well, the Recipient shall perform the following activities for both the public and confidential versions of the Final Report.

The Recipient shall:

- Prepare an Outline of the Final Report, if requested by the CAM.
- Prepare a Final Report following the latest version of the Final Report guidelines which will be provided by the CAM. The CAM shall provide written comments on the Draft Final Report within fifteen (15) working days of receipt. The Final Report must be completed at least 60 days before the end of the Agreement Term.
- Submit one bound copy of the Final Report with the final invoice.

Products:

- Outline of the Final Report, if requested
- Draft Final Report
- Final Report

Task 1.6 Identify and Obtain Matching Funds

The goal of this task is to ensure that the match funds planned for this Agreement are obtained for and applied to this Agreement during the term of this Agreement.

The costs to obtain and document match fund commitments are not reimbursable through this Agreement. Although the Energy Commission budget for this task will be zero dollars, the Recipient may utilize match funds for this task. Match funds shall be spent concurrently or in advance of Energy Commission funds for each task during the term of this Agreement. Match funds must be identified in writing and the associated commitments obtained before the Recipient can incur any costs for which the Recipient will request reimbursement.

The Recipient shall:

- Prepare a letter documenting the match funding committed to this Agreement and submit it to the Commission Agreement Manager at least 2 working days prior to the kick-off meeting. If no match funds were part of the proposal that led to the Energy Commission awarding this Agreement and none have been identified at the time this Agreement starts, then state such in the letter. If match funds were a part of the proposal that led to the Energy Commission awarding this Agreement, then provide in the letter a list of the match funds that identifies the:

- Amount of each cash match fund, its source, including a contact name, address and telephone number and the task(s) to which the match funds will be applied.
- Amount of each in-kind contribution, a description, documented market or book value, and its source, including a contact name, address and telephone number and the task(s) to which the match funds will be applied. If the in-kind contribution is equipment or other tangible or real property, the Recipient shall identify its owner and provide a contact name, address and telephone number, and the address where the property is located.
- Provide a copy of the letter of commitment from an authorized representative of each source of cash match funding or in-kind contributions that these funds or contributions have been secured. For match funds provided by a grant a copy of the executed grant shall be submitted in place of a letter of commitment.
- Discuss match funds and the implications to the Agreement if they are reduced or not obtained as committed, at the kick-off meeting. If applicable, match funds will be included as a line item in the progress reports and will be a topic at CPR meetings.
- Provide the appropriate information to the Commission Agreement Manager if during the course of the Agreement additional match funds are received.
- Notify the Commission Agreement Manager within 10 days if during the course of the Agreement existing match funds are reduced. Reduction in match funds must be approved through a formal amendment to the Agreement and may trigger an additional CPR meeting.

Products:

- A letter regarding match funds or stating that no match funds are provided
- Copy(ies) of each match fund commitment letter(s) (if applicable)
- Letter(s) for new match funds (if applicable)
- Letter that match funds were reduced (if applicable)

Task 1.7 Identify and Obtain Required Permits

The goal of this task is to obtain all permits required for work completed under this Agreement in advance of the date they are needed to keep the Agreement schedule on track.

Permit costs and the expenses associated with obtaining permits are not reimbursable under this Agreement. Although the Energy Commission budget for this task will be zero dollars, the Recipient shall budget match funds for any expected expenditures associated with obtaining permits. Permits must be identified in writing and obtained before the Recipient can make any expenditure for which a permit is required.

The Recipient shall:

- Prepare a letter documenting the permits required to conduct this Agreement and submit it to the Commission Agreement Manager at least 2 working days prior to the kick-off meeting. If there are no permits required at the start of this Agreement, then state such in the letter. If it is known at the beginning of the Agreement that permits will be required during the course of the Agreement, provide in the letter:
 - A list of the permits that identifies the:
 - Type of permit
 - Name, address and telephone number of the permitting jurisdictions or lead agencies
 - The schedule the Recipient will follow in applying for and obtaining these permits.
- Discuss the list of permits and the schedule for obtaining them at the kick-off meeting and develop a timetable for submitting the updated list, schedule and the copies of the permits. The implications to the Agreement if the permits are not obtained in a timely fashion or are denied will also be discussed. If applicable, permits will be included as a line item in the Progress Reports and will be a topic at CPR meetings.
- If during the course of the Agreement additional permits become necessary, provide the appropriate information on each permit and an updated schedule to the Commission Agreement Manager.
- As permits are obtained, send a copy of each approved permit to the Commission Agreement Manager.
- If during the course of the Agreement permits are not obtained on time or are denied, notify the Commission Agreement Manager within 5 working days. Either of these events may trigger an additional CPR.

Products:

- Letter documenting the permits or stating that no permits are required
- A copy of each approved permit (if applicable)
- Updated list of permits as they change during the term of the Agreement (if applicable)
- Updated schedule for acquiring permits as changes occur during the term of the Agreement (if applicable)
- A copy of each final approved permit (if applicable)

Task 1.8 Obtain and Execute Subcontracts

The goal of this task is to ensure quality products and to procure subcontractors required to carry out the tasks under this Agreement consistent with the Agreement Terms and Conditions and the Recipient's own procurement policies and procedures. It will also provide the Energy Commission an opportunity to review the subcontracts to ensure that the tasks are consistent with this Agreement, and that the budgeted expenditures are reasonable and consistent with applicable cost principles.

The Recipient shall:

- Manage and coordinate subcontractor activities.
- Submit a draft of each subcontract required to conduct the work under this Agreement to the Commission Agreement Manager for review.
- Submit a final copy of the executed subcontract.
- If Recipient decides to add new subcontractors, then the Recipient shall notify the CAM.

Products:

- Draft subcontracts
- Final subcontracts

TECHNICAL TASKS

TASK 2 ENGINEERING

The goal of this task is to develop an engineering design for applying for a City permit (see Task 1.7 on permits) for construction.

The Recipient shall:

- Prepare construction design documents

Products:

- Construction drawings

TASK 3 ORDER MATERIALS & EQUIPMENT FOR PROJECT

The goal of this task is to develop specifications for and procure materials & equipment.

The Recipient shall:

- Finalize material & equipment specifications
- Finalize purchase order list
- Procure materials and equipment

Products:

- Material & equipment specifications
- Purchase order list

TASK 4 INSTALLATION

The goal of this task is to install the CNG fueling equipment.

The Recipient shall:

- Prepare foundation for CNG fueling equipment
- Install CNG fueling equipment

Products:

- Installation Report
- Photographs of installed equipment

TASK 5 COMMISSIONING

The goal of this task is to commission the expanded facility for operations.

The Recipient shall:

- Complete facility checklist and testing
- Schedule commissioning and final inspection

Products:

- Completed facility checklist, safety and testing
- Complete commissioning schedule & inspection

[CPR will be held during this task. See Task 1.2]

Task 6 DATA COLLECTION AND ANALYSIS

The goal of this task is to collect operational data from the project, to analyze that data for economic and environmental impacts, and to include the data and analysis in the Final Report.

The Recipient shall:

- Develop data collection test plan.
- Troubleshoot any issues identified.
- Collect 6 months of throughput, usage, and operations data from the project including, but not limited to:
 - Maximum capacity of the new fueling system
 - Gallons of gasoline and/or diesel fuel displaced (with associated mileage information)
 - Expected air emissions reduction, for example:
 - Non-methane hydrocarbons
 - Oxides of nitrogen
 - Non-methane hydrocarbons plus oxides of nitrogen
 - Particulate Matter
 - Formaldehyde
 - Duty cycle of the current fleet and the expected duty cycle of future vehicle acquisitions

- Specific jobs and economic development resulting from this project
- Identify any current and planned use of renewable energy at the facility.
- Identify the source of the alternative fuel.
- Describe any energy efficiency measures used in the facility that may exceed Title 24 standards in Part 6 of the California Code Regulations.
- Provide data on potential job creation, economic development, and increased state revenue as a result of expected future expansion.
- Provide a quantified estimate of the project's carbon intensity values for life-cycle greenhouse gas emissions.
- Compare any project performance and expectations provided in the proposal to Energy Commission with actual project performance and accomplishments.
- Collect data, information, and analysis described above and include in the Final Report.

Products:

- Data collection information and analysis will be included in the Final Report

STATE OF CALIFORNIA

STATE ENERGY RESOURCES
CONSERVATION AND DEVELOPMENT COMMISSION

RESOLUTION - RE: FRESNO UNIFIED SCHOOL DISTRICT

RESOLVED, that the State Energy Resources Conservation and Development Commission (Energy Commission) adopts the staff CEQA findings contained in the Agreement or Amendment Request Form (as applicable)]; and

RESOLVED, that the Energy Commission approves Agreement ARV-15-016 from PON-14-608 with Fresno Unified School District for a \$500,000 grant to expand infrastructure necessary to store, distribute and dispense CNG to school busses currently owned and operated by the district and support the future deployment of additional CNG school buses; and

FURTHER BE IT RESOLVED, that the Executive Director or his/her designee shall execute the same on behalf of the Energy Commission.

CERTIFICATION

The undersigned Secretariat to the Commission does hereby certify that the foregoing is a full, true, and correct copy of a Resolution duly and regularly adopted at a meeting of the California Energy Commission held on November 12, 2015.

AYE: [List of Commissioners]

NAY: [List of Commissioners]

ABSENT: [List of Commissioners]

ABSTAIN: [List of Commissioners]

Tiffani Winter,
Secretariat