

GRANT REQUEST FORM (GRF)

CEC-270 (Revised 10/2015)

CALIFORNIA ENERGY COMMISSION

New Agreement EPC-15-059 (To be completed by CGL Office)

Division	Agreement Manager:	MS-	Phone
ERDD	Steve Ghadiri	43	916-327-1623

Recipient's Legal Name	Federal ID Number
Onset, Inc.	46-0726801

Title of Project
UniGen Smart System for Renewable Integration

Term and Amount	Start Date	End Date	Amount
	5/24/2016	3/29/2019	\$ 638,993

Business Meeting Information
 ARFVTP agreements under \$75K delegated to Executive Director.

Proposed Business Meeting Date	5/17/16	<input type="checkbox"/> Consent	<input checked="" type="checkbox"/> Discussion
Business Meeting Presenter	Consuelo Sichon	Time Needed:	5 minutes

Please select one list serve. EPIC (Electric Program Investment Charge)

Agenda Item Subject and Description

ONSET, INC. Proposed resolution approving agreement EPC-15-059 with Onset, Inc. for a \$638,993 grant to develop grid control software that disaggregates the large, problem of integrating renewables under centralized control into smaller, more manageable clusters that can be controlled at the generator level as opposed to the grid level.

California Environmental Quality Act (CEQA) Compliance

1. Is Agreement considered a "Project" under CEQA?
 Yes (skip to question 2) No (complete the following (PRC 21065 and 14 CCR 15378)):
 Explain why Agreement is not considered a "Project":
 Agreement will not cause direct physical change in the environment or a reasonably foreseeable indirect physical change in the environment because the proposed activities only involve software development and simulation studies.
2. If Agreement is considered a "Project" under CEQA:
 a) Agreement **IS** exempt. (Attach draft NOE)
 Statutory Exemption. List PRC and/or CCR section number: _____
 Categorical Exemption. List CCR section number: _____
 Common Sense Exemption. 14 CCR 15061 (b) (3)
 Explain reason why Agreement is exempt under the above section: _____
- b) Agreement **IS NOT** exempt. (Consult with the legal office to determine next steps.)
 Check all that apply
 Initial Study Environmental Impact Report
 Negative Declaration Statement of Overriding Considerations
 Mitigated Negative Declaration

List all subcontractors (major and minor) and equipment vendors: (attach additional sheets as necessary)

Legal Company Name:	Budget
University Enterprises, Inc., on behalf of CA State Univ. Sacramento	\$ 114,767
To Be Determined	\$ 175,000
	\$

EXHIBIT A Scope of Work

I. TASK AND ACRONYM/TERM LISTS

A. Task List

Task #	CPR ¹	Task Name
1		GENERAL PROJECT TASKS
2		EVALUATION OF PROJECT BENEFITS
3		TECHNOLOGY/KNOWLEDGE TRANSFER ACTIVITIES
4	X	FEASIBILITY STUDY OF THE UNIGEN SMART SYSTEM
5		DESIGN REVIEW AND MODEL DEVELOPMENT OF UNIGEN SMART SYSTEM
6	X	SOFTWARE DEVELOPMENT
7		LABORATORY TESTING

B. Acronym/Term List

Acronym/Term	Meaning
CAM	Commission Agreement Manager
CAO	Commission Agreement Officer
California ISO	California Independent System Operator
CPR	Critical Project Review
Energy Commission	California Energy Commission
RTO	Regional Transmission Operator
TAC	Technical Advisory Committee
UniGen	Unified Generation
VER	Variable Energy Resource, namely wind and solar photovoltaic

II. PURPOSE OF AGREEMENT, PROBLEM/SOLUTION STATEMENT, AND GOALS AND OBJECTIVES

A. Purpose of Agreement

The purpose of this Agreement is to fund the development of the Unified Generation (UniGen) Smart System tool to confirm the feasibility of an innovative approach for integrating 33 percent to 50 percent of renewable Variable Energy Resources (VERs).

B. Problem/Solution Statement

Problem

Historically, the design of the transmission system, and later, power market designs, assumed that both load and generation were both slow moving and predictable, except in rare instances. This made it relatively easy to balance the

¹ Indicate an "X" in CPR column corresponding to the Task in which the CPR Meeting will occur. Please see Subtask 1.3 in Part III of the Scope of Work (General Project Tasks) for a description of Critical Project Review (CPR) Meetings.

EXHIBIT A Scope of Work

load and generation from a central location using control systems that were equally slow moving.

Currently, the sheer amount of VER generation is problematic for the engineering and planning underpinnings of the old grid. Balancing load and generation is more challenging and has become a day-to-day concern. Other problems have arisen as well, including frequency response and over-generation. The traditional methods and tools that assured reliability for the old grid won't work going forward in meeting California's greenhouse gas reduction goals in a reliable and cost-effective manner.

An alternative to the present system of centralized control is to disaggregate the nature of the problem and develop solutions that can be distributed around the grid. A major advantage to this approach is that the problem of VERs deviating from forecasts and schedules can be alleviated before problems make their way into the California ISO control room.

Solution

The UniGen Smart System provides an alternative way of managing the intermittency of VERs by supervising the combined outputs of VERs, with imbalance firming resources such as natural gas plants and/or energy storage systems. The control set point is the scheduled delivery of power. The natural gas plant and/or storage system is used to keep the combined outputs of all generators at the set point

The UniGen Smart System disaggregates the large problem of integrating renewables under centralized control into smaller, more manageable clusters that can be controlled at the generator level as opposed to the grid level.

C. Goals and Objectives of the Agreement

Agreement Goals

The goal of this Agreement is to develop the *UniGen Smart System* control method to reduce the imbalance of variable energy resources (such as solar and wind) with firming resources such as natural gas plants and storage systems.

Ratepayer Benefits:² This Agreement will result in the ratepayer benefits of:

- Greater reliability at higher levels of renewable energy.
- Lower costs to compensate for (balance) deviations of actual renewable generation from that forecasted.
- Reduction in the number of unit commitments needed to provide balancing services.

² California Public Resources Code, Section 25711.5(a) requires projects funded by the Electric Program Investment Charge (EPIC) to result in ratepayer benefits. The California Public Utilities Commission, which established the EPIC in 2011, defines ratepayer benefits as greater reliability, lower costs, and increased safety (See CPUC "Phase 2" Decision 12-05-037 at page 19, May 24, 2012, http://docs.cpuc.ca.gov/PublishedDocs/WORD_PDF/FINAL_DECISION/167664.PDF).

EXHIBIT A Scope of Work

Technological Advancement and Breakthroughs:³ This Agreement will streamline centralized control for California ISO with respect to VERS

Agreement Objectives

The objectives of this Agreement are to:

- Confirm the feasibility and economic merit of the UniGen Smart System, which is a new approach to integrating renewables that is implemented through a smart, automated control system.
- Advance the UniGen Smart System software technology and perform a laboratory test that simulates actual field conditions.

III. TASK 1 GENERAL PROJECT TASKS

PRODUCTS

Subtask 1.1 Products

The goal of this subtask is to establish the requirements for submitting project Products (e.g., reports, summaries, plans, and presentation materials). Unless otherwise specified by the Commission Agreement Manager (CAM), the Recipient must deliver Products as required below by the dates listed in the **Project Schedule (Part V)**. Products that require a draft version are indicated by marking “**(draft and final)**” after the Product name in the “Products” section of the task/subtask. If “(draft and final)” does not appear after the Product name, only a final version of the Product is required. With respect to due dates within this Scope of Work, “**days**” means working days.

The Recipient shall:

For Products that require a draft version, including the Final Report Outline and Final Report:

- Submit all draft Products to the CAM for review and comment in accordance with the Project Schedule (Part V). The CAM will provide written comments to the Recipient on the draft Product within 15 days of receipt, unless otherwise specified in the task/subtask for which the Product is required.
- Consider incorporating all CAM comments into the final Product. If the Recipient disagrees with any comment, provide a written response explaining why the comment was not incorporated into the final Product.
- Submit the revised Product and responses to comments within 10 days of notice by the CAM, unless the CAM specifies a longer time period or approves a request for additional time.

For Products that require a final version only

- Submit the Product to the CAM for acceptance. The CAM may request minor revisions or explanations prior to acceptance.

³ California Public Resources Code, Section 25711.5(a) also requires EPIC-funded projects to lead to technological advancement and breakthroughs to overcome barriers that prevent the achievement of the state’s statutory and energy goals.

EXHIBIT A

Scope of Work

For all Products

- Submit all data and documents required as Products in accordance with the following:

Instructions for Submitting Electronic Files and Developing Software:

Electronic File Format

Submit all data and documents required as Products under this Agreement in an electronic file format that is fully editable and compatible with the Energy Commission's software and Microsoft (MS)-operating computing platforms, or with any other format approved by the CAM. Deliver an electronic copy of the full text of any Agreement data and documents in a format specified by the CAM, such as memory stick or CD-ROM.

The following describes the accepted formats for electronic data and documents provided to the Energy Commission as Products under this Agreement, and establishes the software versions that will be required to review and approve all software products:

- Data sets will be in MS Access or MS Excel file format (version 2007 or later), or any other format approved by the CAM.
- Text documents will be in MS Word file format, version 2007 or later.
- Documents intended for public distribution will be in PDF file format. The Recipient must also provide the native Microsoft file format.
- Project management documents will be in Microsoft Project file format, version 2007 or later.

Software Application Development

Use the following standard Application Architecture components in compatible versions for any software application development required by this Agreement (e.g., databases, models, modeling tools), unless the CAM approves other software applications such as open source programs:

- Microsoft ASP.NET framework (version 3.5 and up). Recommend 4.0.
- Microsoft Internet Information Services (IIS), (version 6 and up). Recommend 7.5.
- Visual Studio.NET (version 2008 and up). Recommend 2010.
- C# Programming Language with Presentation (UI), Business Object and Data Layers.
- SQL (Structured Query Language).
- Microsoft SQL Server 2008, Stored Procedures. Recommend 2008 R2.
- Microsoft SQL Reporting Services. Recommend 2008 R2.
- XML (external interfaces).

Any exceptions to the Electronic File Format requirements above must be approved in writing by the CAM. The CAM will consult with the Energy Commission's Information Technology Services Branch to determine whether the exceptions are allowable.

MEETINGS

Subtask 1.2 Kick-Off Meeting

The goal of this subtask is to establish the lines of communication and procedures for implementing this Agreement.

EXHIBIT A

Scope of Work

The Recipient shall:

- Attend a “Kick-Off” meeting with the CAM, the Commission Agreement Officer (CAO), and any other Energy Commission staff relevant to the Agreement. The Recipient will bring its Project Manager and any other individuals designated by the CAM to this meeting. The administrative and technical aspects of the Agreement will be discussed at the meeting. Prior to the meeting, the CAM will provide an agenda to all potential meeting participants. The meeting may take place in person or by electronic conferencing (e.g., WebEx), with approval of the CAM.

The administrative portion of the meeting will include discussion of the following:

- Terms and Conditions of the Agreement;
- Administrative Products (Subtask 1.1);
- CPR Meeting(s) (Subtask 1.3);
- Match fund documentation (Subtask 1.7);
- Permit documentation (Subtask 1.8);
- Subcontracts (Subtask 1.9); and
- Any other relevant topics.

The technical portion of the meeting will include discussion of the following:

- The CAM's expectations for accomplishing tasks described in the Scope of Work;
 - An updated Project Schedule;
 - Technical Products (Subtask 1.1);
 - Progress Reports and Invoices (Subtask 1.5);
 - Final Report (Subtask 1.6);
 - Technical Advisory Committee Meetings (Subtasks 1.10 and 1.11); and
 - Any other relevant topics.
- Provide an *Updated Project Schedule, List of Match Funds, and List of Permits*, as needed to reflect any changes in the documents.

The CAM shall:

- Designate the date and location of the meeting.
- Send the Recipient a *Kick-Off Meeting Agenda*.

Recipient Products:

- Updated Project Schedule (if applicable)
- Updated List of Match Funds (if applicable)
- Updated List of Permits (if applicable)

CAM Product:

- Kick-off Meeting Agenda

Subtask 1.3 Critical Project Review (CPR) Meetings

The goal of this subtask is to determine if the project should continue to receive Energy Commission funding, and if so whether any modifications must be made to the tasks, Products, schedule, or budget. CPR Meetings provide the opportunity for frank discussions between the Energy Commission and the Recipient. As determined by the CAM, discussions may include project status, challenges, successes, advisory group findings and recommendations, final report preparation, and progress on technical transfer and

EXHIBIT A

Scope of Work

production readiness activities (if applicable). Participants will include the CAM and the Recipient, and may include the CAO and any other individuals selected by the CAM to provide support to the Energy Commission.

CPR Meetings generally take place at key, predetermined points in the Agreement, as determined by the CAM and as shown in the Task List on page 1 of this Exhibit. However, the CAM may schedule additional CPR meetings as necessary. The budget will be reallocated to cover the additional costs borne by the Recipient, but the overall Agreement amount will not increase. CPR meetings generally take place at the Energy Commission, but they may take place at another location, or may be conducted via electronic conferencing (e.g., WebEx) as determined by the CAM.

The Recipient shall:

- Prepare a *CPR Report* for each CPR Meeting that: (1) discusses the progress of the Agreement toward achieving its goals and objectives; and (2) includes recommendations and conclusions regarding continued work on the project.
- Submit the CPR Report along with any other *Task Products* that correspond to the technical task for which the CPR meeting is required (i.e., if a CPR meeting is required for Task 2, submit the Task 2 Products along with the CPR Report).
- Attend the CPR Meeting.
- Present the CPR Report and any other required information at each CPR Meeting.

The CAM shall:

- Determine the location, date, and time of each CPR meeting with the Recipient's input.
- Send the Recipient a *CPR Agenda* and a *List of Expected CPR Participants* in advance of the CPR meeting. If applicable, the agenda will include a discussion of match funding and permits.
- Conduct and make a record of each CPR meeting. Provide the Recipient with a *Schedule for Providing a Progress Determination* on continuation of the project.
- Determine whether to continue the project, and if so whether modifications are needed to the tasks, schedule, Products, or budget for the remainder of the Agreement. If the CAM concludes that satisfactory progress is not being made, this conclusion will be referred to the Deputy Director of the Energy Research and Development Division.
- Provide the Recipient with a *Progress Determination* on continuation of the project, in accordance with the schedule. The Progress Determination may include a requirement that the Recipient revise one or more Products.

Recipient Products:

- CPR Report(s)
- Task Products (draft and/or final as specified in the task)

CAM Products:

- CPR Agenda
- List of Expected CPR Participants
- Schedule for Providing a Progress Determination
- Progress Determination

EXHIBIT A Scope of Work

Subtask 1.4 Final Meeting

The goal of this subtask is to complete the closeout of this Agreement.

The Recipient shall:

- Meet with Energy Commission staff to present project findings, conclusions, and recommendations. The final meeting must be completed during the closeout of this Agreement. This meeting will be attended by the Recipient and CAM, at a minimum. The meeting may occur in person or by electronic conferencing (e.g., WebEx), with approval of the CAM.

The technical and administrative aspects of Agreement closeout will be discussed at the meeting, which may be divided into two separate meetings at the CAM's discretion.

- The technical portion of the meeting will involve the presentation of findings, conclusions, and recommended next steps (if any) for the Agreement. The CAM will determine the appropriate meeting participants.
- The administrative portion of the meeting will involve a discussion with the CAM and the CAO of the following Agreement closeout items:
 - Disposition of any state-owned equipment.
 - Need to file a Uniform Commercial Code Financing Statement (Form UCC-1) regarding the Energy Commission's interest in patented technology.
 - The Energy Commission's request for specific "generated" data (not already provided in Agreement Products).
 - Need to document the Recipient's disclosure of "subject inventions" developed under the Agreement.
 - "Surviving" Agreement provisions such as repayment provisions and confidential Products.
 - Final invoicing and release of retention.
- Prepare a *Final Meeting Agreement Summary* that documents any agreement made between the Recipient and Commission staff during the meeting.
 - Prepare a Schedule for Completing Agreement Closeout Activities.
 - Provide All Draft and Final Written Products on a CD-ROM or USB memory stick, organized by the tasks in the Agreement.

Recipient Products:

- Final Meeting Agreement Summary (*if applicable*)
- Schedule for Completing Agreement Closeout Activities
- All Draft and Final Written Products

REPORTS AND INVOICES

Subtask 1.5 Progress Reports and Invoices

The goals of this subtask are to: (1) periodically verify that satisfactory and continued progress is made towards achieving the project objectives of this Agreement; and (2) ensure that invoices contain all required information and are submitted in the appropriate format.

The Recipient shall:

- Submit a monthly *Progress Report* to the CAM. Each progress report must:
 - Summarize all Agreement activities conducted by the Recipient for the preceding month, including an assessment of the ability to complete the

EXHIBIT A Scope of Work

- Agreement within the current budget and any anticipated cost overruns. See the Progress Report Format Attachment for the recommended specifications.
- Provide a synopsis of the project progress, including accomplishments, problems, milestones, Products, schedule, fiscal status, and any evidence of progress such as photographs.
 - Submit a monthly or quarterly *Invoice* that follows the instructions in the “Payment of Funds” section of the terms and conditions, including a financial report on match fund and in-state expenditures.

Products:

- Progress Reports
- Invoices

Subtask 1.6 Final Report

The goal of this subtask is to prepare a comprehensive Final Report that describes the original purpose, approach, results, and conclusions of the work performed under this Agreement. The CAM will review and approve the Final Report, which will be due at least **two months** before the Agreement end date. When creating the Final Report Outline and the Final Report, the Recipient must use a Style Manual provided by the CAM.

Subtask 1.6.1 Final Report Outline

The Recipient shall:

- Prepare a *Final Report Outline* in accordance with the *Style Manual* provided by the CAM. (See *Subtask 1.1 for draft and final Product requirements.*)

Recipient Products:

- Final Report Outline (draft and final)

CAM Products:

- Style Manual
- Written Comments on Draft Final Report Outline
- Approval of Final Report Outline

Subtask 1.6.2 Final Report

The Recipient shall:

- Prepare a *Final Report* for this Agreement in accordance with the approved Final Report Outline, Style Manual, and Final Report Template provided by the CAM with the following considerations:
 - Ensure that the report includes the following items, in the following order:
 - Cover page (**required**)
 - Credits page on the reverse side of cover page with legal disclaimer (**required**)
 - Acknowledgements page (optional)
 - Preface (**required**)
 - Abstract, keywords, and citation page (**required**)
 - Table of Contents (**required**, followed by List of Figures and List of Tables, if applicable)
 - Executive Summary (**required**)

EXHIBIT A

Scope of Work

- Body of the report (**required**)
- References (if applicable)
- Glossary/Acronyms (If more than 10 acronyms or abbreviations are used, it is required.)
- Bibliography (if applicable)
- Appendices (if applicable) (Create a separate volume if very large.)
- Attachments (if applicable)
- Ensure that the document is written in the third person.
- Ensure that the Executive Summary is understandable to the lay public.
 - Briefly summarize the completed work. Succinctly describe the project results and whether or not the project goals were accomplished.
 - Identify which specific ratepayers can benefit from the project results and how they can achieve the benefits.
 - If it's necessary to use a technical term in the Executive Summary, provide a brief definition or explanation when the technical term is first used.
- Follow the Style Guide format requirements for headings, figures/tables, citations, and acronyms/abbreviations.
- Ensure that the document omits subjective comments and opinions. However, recommendation in the conclusion of the report are allowed.
- Include a brief description of the project results in the Abstract.
- Submit a draft of the report to the CAM for review and comment. The CAM will provide written comments to the Recipient on the draft Product within 15 days of receipt.
- Consider incorporating all CAM comments into the Final Report. If the Recipient disagrees with any comment, provide a written response explaining why the comment was not incorporated into the final Product.
- Submit the revised Final Report and responses to comments within 10 days of notice by the CAM, unless the CAM specifies a longer time period or approves a request for additional time.
- Submit one bound copy of the *Final Report* to the CAM along with *Written Responses to Comments on the Draft Final Report*.

Products:

- Final Report (draft and final)
- Written Responses to Comments on the Draft Final Report

CAM Product:

- Written Comments on the Draft Final Report

MATCH FUNDS, PERMITS, AND SUBCONTRACTS

Subtask 1.7 Match Funds

The goal of this subtask is to ensure that the Recipient obtains any match funds planned for this Agreement and applies them to the Agreement during the Agreement term.

While the costs to obtain and document match funds are not reimbursable under this Agreement, the Recipient may spend match funds for this task. The Recipient may only spend match funds during the Agreement term, either concurrently or prior to the use of Energy Commission funds. Match funds must be identified in writing, and the Recipient must

EXHIBIT A Scope of Work

obtain any associated commitments before incurring any costs for which the Recipient will request reimbursement.

The Recipient shall:

- Prepare a *Match Funds Status Letter* that documents the match funds committed to this Agreement. If no match funds were part of the proposal that led to the Energy Commission awarding this Agreement and none have been identified at the time this Agreement starts, then state this in the letter.
If match funds were a part of the proposal that led to the Energy Commission awarding this Agreement, then provide in the letter:
 - A list of the match funds that identifies:
 - The amount of cash match funds, their source(s) (including a contact name, address, and telephone number), and the task(s) to which the match funds will be applied.
 - The amount of each in-kind contribution, a description of the contribution type (e.g., property, services), the documented market or book value, the source (including a contact name, address, and telephone number), and the task(s) to which the match funds will be applied. If the in-kind contribution is equipment or other tangible or real property, the Recipient must identify its owner and provide a contact name, address, telephone number, and the address where the property is located.
 - A copy of a letter of commitment from an authorized representative of each source of match funding that the funds or contributions have been secured.
- At the Kick-Off meeting, discuss match funds and the impact on the project if they are significantly reduced or not obtained as committed. If applicable, match funds will be included as a line item in the progress reports and will be a topic at CPR meetings.
- Provide a *Supplemental Match Funds Notification Letter* to the CAM upon receipt of additional match funds.
- Provide a *Match Funds Reduction Notification Letter* to the CAM if existing match funds are reduced during the course of the Agreement. Reduction of match funds may trigger a CPR Meeting.

Products:

- Match Funds Status Letter
- Supplemental Match Funds Notification Letter (*if applicable*)
- Match Funds Reduction Notification Letter (*if applicable*)

Subtask 1.8 Permits

The goal of this subtask is to obtain all permits required for work completed under this Agreement in advance of the date they are needed to keep the Agreement schedule on track. Permit costs and the expenses associated with obtaining permits are not reimbursable under this Agreement, with the exception of costs incurred by University of California recipients. Permits must be identified and obtained before the Recipient may incur any costs related to the use of the permit(s) for which the Recipient will request reimbursement.

The Recipient shall:

- Prepare a *Permit Status Letter* that documents the permits required to conduct this Agreement. If no permits are required at the start of this Agreement, then state this in

EXHIBIT A

Scope of Work

the letter. If permits will be required during the course of the Agreement, provide in the letter:

- A list of the permits that identifies: (1) the type of permit; and (2) the name, address, and telephone number of the permitting jurisdictions or lead agencies.
- The schedule the Recipient will follow in applying for and obtaining the permits.

The list of permits and the schedule for obtaining them will be discussed at the Kick-off meeting (Subtask 1.2), and a timetable for submitting the updated list, schedule, and copies of the permits will be developed. The impact on the project if the permits are not obtained in a timely fashion or are denied will also be discussed. If applicable, permits will be included as a line item in progress reports and will be a topic at CPR meetings.

- If during the course of the Agreement additional permits become necessary, then provide the CAM with an *Updated List of Permits* (including the appropriate information on each permit) and an *Updated Schedule for Acquiring Permits*.
- Send the CAM a *Copy of Each Approved Permit*.
- If during the course of the Agreement permits are not obtained on time or are denied, notify the CAM within five days. Either of these events may trigger a CPR meeting.

Products:

- Permit Status Letter
- Updated List of Permits (*if applicable*)
- Updated Schedule for Acquiring Permits (*if applicable*)
- Copy of each Approved Permit (*if applicable*)

Subtask 1.9 Subcontracts

The goals of this subtask are to: (1) procure subcontracts required to carry out the tasks under this Agreement; and (2) ensure that the subcontracts are consistent with the terms and conditions of this Agreement.

The Recipient shall:

- Manage and coordinate subcontractor activities in accordance with the requirements of this Agreement.
- Incorporate this Agreement by reference into each subcontract.
- Include any required Energy Commission flow-down provisions in each subcontract, in addition to a statement that the terms of this Agreement will prevail if they conflict with the subcontract terms.
- If required by the CAM, submit a draft of each *Subcontract* required to conduct the work under this Agreement.
- Submit a final copy of the executed subcontract.
- Notify and receive written approval from the CAM prior to adding any new subcontractors (see the discussion of subcontractor additions in the terms and conditions).

Products:

- Subcontracts (draft if required by the CAM)

EXHIBIT A Scope of Work

TECHNICAL ADVISORY COMMITTEE

Subtask 1.10 Technical Advisory Committee (TAC)

The goal of this subtask is to create an advisory committee for this Agreement. The TAC should be composed of diverse professionals. The composition will vary depending on interest, availability, and need. TAC members will serve at the CAM's discretion. The purpose of the TAC is to:

- Provide guidance in project direction. The guidance may include scope and methodologies, timing, and coordination with other projects. The guidance may be based on:
 - Technical area expertise;
 - Knowledge of market applications; or
 - Linkages between the agreement work and other past, present, or future projects (both public and private sectors) that TAC members are aware of in a particular area.
- Review products and provide recommendations for needed product adjustments, refinements, or enhancements.
- Evaluate the tangible benefits of the project to the state of California, and provide recommendations as needed to enhance the benefits.
- Provide recommendations regarding information dissemination, market pathways, or commercialization strategies relevant to the project Products.

The TAC may be composed of qualified professionals spanning the following types of disciplines:

- Researchers knowledgeable about the project subject matter.
- Members of trades that will apply the results of the project (e.g., designers, engineers, architects, contractors, and trade representatives).
- Public interest market transformation implementers.
- Product developers relevant to the project.
- U.S. Department of Energy research managers, or experts from other federal or state agencies relevant to the project.
- Public interest environmental groups.
- Utility representatives.
- Air district staff.
- Members of relevant technical society committees.

The Recipient shall:

- Prepare a *List of Potential TAC Members* that includes the names, companies, physical and electronic addresses, and phone numbers of potential members. The list will be discussed at the Kick-off meeting, and a schedule for recruiting members and holding the first TAC meeting will be developed.
- Recruit TAC members. Ensure that each individual understands member obligations and the TAC meeting schedule developed in Subtask 1.11.
- Prepare a *List of TAC Members* once all TAC members have committed to serving on the TAC.
- Submit *Documentation of TAC Member Commitment* (such as Letters of Acceptance) from each TAC member.

Products:

EXHIBIT A

Scope of Work

- List of Potential TAC Members
- List of TAC Members
- Documentation of TAC Member Commitment

Subtask 1.11 TAC Meetings

The goal of this subtask is for the TAC to provide strategic guidance for the project by participating in regular meetings, which may be held via teleconference.

The Recipient shall:

- Discuss the TAC meeting schedule with the CAM at the Kick-Off Meeting. Determine the number and location of meetings (in-person and via teleconference) in consultation with the CAM.
- Prepare a *TAC Meeting Schedule* that will be presented to the TAC members during recruiting. Revise the schedule after the first TAC meeting to incorporate meeting comments.
- Prepare a *TAC Meeting Agenda* and *TAC Meeting Back-up Materials* for each TAC meeting.
- Organize and lead TAC meetings in accordance with the TAC Meeting Schedule. Changes to the schedule must be pre-approved in writing by the CAM.
- Prepare *TAC Meeting Summaries* that include any recommended resolutions of major TAC issues.

Products:

- TAC Meeting Schedule (draft and final)
- TAC Meeting Agendas (draft and final)
- TAC Meeting Back-up Materials
- TAC Meeting Summaries

TASK 2 EVALUATION OF PROJECT BENEFITS

The goal of this task is to report the benefits resulting from this project.

The Recipient shall:

- Complete three Project Benefits Questionnaires that correspond to three main intervals in the Agreement: (1) *Kick-Off Meeting Benefits Questionnaire*; (2) *Mid-Term Benefits Questionnaire*; and (3) *Final Meeting Benefits Questionnaire*.
- Provide all key assumptions used to estimate projected benefits, including targeted market sector (e.g., population and geographic location), projected market penetration, baseline and projected energy use and cost, operating conditions, and emission reduction calculations. Examples of information that may be requested in the questionnaires include:
 - For Product Development Projects and Project Demonstrations:
 - Published documents, including date, title, and periodical name.
 - Estimated or actual energy and cost savings, and estimated statewide energy savings once market potential has been realized. Identify all assumptions used in the estimates.
 - Greenhouse gas and criteria emissions reductions.

EXHIBIT A

Scope of Work

- Other non-energy benefits such as reliability, public safety, lower operational cost, environmental improvement, indoor environmental quality, and societal benefits.
- Data on potential job creation, market potential, economic development, and increased state revenue as a result of the project.
- A discussion of project product downloads from websites, and publications in technical journals.
- A comparison of project expectations and performance. Discuss whether the goals and objectives of the Agreement have been met and what improvements are needed, if any.
- Additional Information for Product Development Projects:
 - Outcome of product development efforts, such copyrights and license agreements.
 - Units sold or projected to be sold in California and outside of California.
 - Total annual sales or projected annual sales (in dollars) of products developed under the Agreement.
 - Investment dollars/follow-on private funding as a result of Energy Commission funding.
 - Patent numbers and applications, along with dates and brief descriptions.
- Additional Information for Product Demonstrations:
 - Outcome of demonstrations and status of technology.
 - Number of similar installations.
 - Jobs created/retained as a result of the Agreement.
- For Information/Tools and Other Research Studies:
 - Outcome of project.
 - Published documents, including date, title, and periodical name.
 - A discussion of policy development. State if the project has been cited in government policy publications or technical journals, or has been used to inform regulatory bodies.
 - The number of website downloads.
 - An estimate of how the project information has affected energy use and cost, or have resulted in other non-energy benefits.
 - An estimate of energy and non-energy benefits.
 - Data on potential job creation, market potential, economic development, and increased state revenue as a result of project.
 - A discussion of project product downloads from websites, and publications in technical journals.
 - A comparison of project expectations and performance. Discuss whether the goals and objectives of the Agreement have been met and what improvements are needed, if any.
- Respond to CAM questions regarding responses to the questionnaires. The Energy Commission may send the Recipient similar questionnaires after the Agreement term ends. Responses to these questionnaires will be voluntary.

Products:

- Kick-Off Meeting Benefits Questionnaire

EXHIBIT A Scope of Work

- Mid-Term Benefits Questionnaire
- Final Meeting Benefits Questionnaire

TASK 3 TECHNOLOGY/KNOWLEDGE TRANSFER ACTIVITIES

The goal of this task is to develop a plan to make the knowledge gained, experimental results, and lessons learned available to the public and key decision makers.

The Recipient shall:

- Prepare an *Initial Fact Sheet* at start of the project that describes the project. Use the format provided by the CAM.
- Prepare a *Final Project Fact Sheet* at the project's conclusion that discusses results. Use the format provided by the CAM.
- Prepare a *Technology/Knowledge Transfer Plan* that includes:
 - An explanation of how the knowledge gained from the project will be made available to the public, including the targeted market sector and potential outreach to end users, utilities, regulatory agencies, and others.
 - A description of the intended use(s) for and users of the project results.
 - Published documents, including date, title, and periodical name.
 - Copies of documents, fact sheets, journal articles, press releases, and other documents prepared for public dissemination. These documents must include the Legal Notice required in the terms and conditions. Indicate where and when the documents were disseminated.
 - A discussion of policy development. State if project has been or will be cited in government policy publications, or used to inform regulatory bodies.
 - The number of website downloads or public requests for project results.
 - Additional areas as determined by the CAM.
- Conduct technology transfer activities in accordance with the Technology/Knowledge Transfer Plan. These activities will be reported in the Progress Reports.
- When directed by the CAM, develop *Presentation Materials* for an Energy Commission- sponsored conference/workshop on the results of the project.
- Provide at least six *High-Quality Digital Photographs* (minimum resolution of 1300x500 pixels in landscape ratio) of pre- and post-technology installation at the project sites or related project photographs.
- Prepare a *Technology/Knowledge Transfer Report* on technology transfer activities conducted during the project.

Products:

- Initial Fact Sheet (draft and final)
- Final Project Fact Sheet (draft and final)
- Presentation Materials (draft and final)
- High-Quality Digital Photographs
- Technology/Knowledge Transfer Plan (draft and final)
- Technology/Knowledge Transfer Report (draft and final)

EXHIBIT A

Scope of Work

IV. TECHNICAL TASKS

TASK 4 FEASIBILITY STUDY OF THE UNIGEN SMART SYSTEM

The goal of this task is to assess the feasibility of using the UniGen Smart System to better manage the variable nature of renewable generation.

The Recipient shall:

- Determine the best practice for using the UniGen Smart System to enable VERs to schedule in the California ISO Day-Ahead Market without the financial exposure that currently exists.
- Determine the best practice for using the UniGen Smart System to manage over-generation caused by renewable VERs.
- Analyze the value of the UniGen Smart System to enhance the ability of the grid to meet new frequency response criteria by creating a hybrid plant that consists of wind with synthetic inertia and a gas plant with governor controls.
- Perform preliminary modeling and analyses of using the UniGen Smart System to manage distribution-level resources, including plug-in electric vehicles, similar to the way it manages transmission level resources.
- Prepare and provide a *UniGen Smart System Feasibility Study* report that documents the findings.
- Prepare a *CPR Report for Task 4* and participate in a CPR meeting per Subtask 1.3.

Products:

- UniGen Smart System Feasibility Study report
- CPR Report for Task 4

TASK 5 DESIGN REVIEW AND MODEL DEVELOPMENT OF UNIGEN SMART SYSTEM

The goals of this task are to validate the basic design and to add enhancements to the design model.

The Recipient shall:

- Perform a design review of the UniGen Smart System as an operational dispatch and power market participation tool for variable renewable generators.
- Prepare a preliminary set of design specifications.
- Enhance the UniGen Smart System by developing a communications and signal processing system using simulation software.
- Prepare a *Design Review Report* that describes the design review process, decisions that were made, and the key elements of the design.
- Prepare a *Preliminary Design Specification* that contains the preliminary set of design specifications for the UniGen Smart System.
- Prepare an updated version of the UniGen Smart System simulation model to incorporate the communications and signal processing system.
- Perform simulations of a UniGen hybrid plant using the updated model and include the results in the *CPR Report for Task 5 & 6*.

EXHIBIT A

Scope of Work

Products:

- Design Review Report
- Preliminary Design Specification
- CPR Report for Task 5 & 6

TASK 6 SOFTWARE DEVELOPMENT

The goal of this task is to advance the state of art of the UniGen Smart System software technology to the point that it can be used in a laboratory test that simulates actual field conditions.

The Recipient shall:

- Engage the services of a software developer to prepare the necessary coding.
- Provide and explain design specifications to software developer.
- Oversee and review the work of the software developer.
- Review and test on a PC the final UniGen Smart System software package before accepting final delivery.
- Prepare a *Software Development Report* that documents work performed under this task.
- Participate in a CPR meeting in accordance with Subtask 1.3 and prepare a *CPR Report for Task 5 & 6*.

Product:

- Software Development Report
- CPR Report for Task 5 & 6

TASK 7 LABORATORY TESTING

The goal of this task is verify that the UniGen Smart System performs as expected prior to use in the field with actual power plants.

The Recipient shall:

- Obtain recorded data in electronic form from California ISO and possibly other resource owners that that contains information on the output of both a wind and a solar plant.
- Using the data provided, conduct laboratory tests of the UniGen Smart System to simulate its performance under field conditions.
- Revise software as necessary and re-run the tests.
- Document the test procedures and results in a *Laboratory Test and Results Report*.

Product:

- Laboratory Test and Results Report

V. PROJECT SCHEDULE

Please see the attached Exhibit A, Attachment A-1.

STATE OF CALIFORNIA

STATE ENERGY RESOURCES
CONSERVATION AND DEVELOPMENT COMMISSION

RESOLUTION - RE: ONSET, INC.

RESOLVED, that the State Energy Resources Conservation and Development Commission (Energy Commission) adopts the staff CEQA findings contained in the Agreement or Amendment Request Form (as applicable); and

RESOLVED, that the Energy Commission approves Agreement EPC-15-059 from GFO-15-313 with Onset, Inc. for a \$638,993 grant to develop grid control software that disaggregates the large problem of integrating renewables under centralized control into smaller, more manageable clusters that can be controlled at the generator level as opposed to the grid level; and

FURTHER BE IT RESOLVED, that the Executive Director or his/her designee shall execute the same on behalf of the Energy Commission.

CERTIFICATION

The undersigned Secretariat to the Commission does hereby certify that the foregoing is a full, true, and correct copy of a Resolution duly and regularly adopted at a meeting of the California Energy Commission held on May 17, 2016.

AYE: [List of Commissioners]

NAY: [List of Commissioners]

ABSENT: [List of Commissioners]

ABSTAIN: [List of Commissioners]

Cody Goldthrite,
Secretariat