

*Typical Approach:*

*Electric Utility  
Distribution Planning*

*Judd L. Putnam*

# Overview

- Distribution Planning Purpose
- Define Planning Areas
- Model the System and Understand Loads
- Forecasting Load Growth
- Normalizing Weather
- Establishing Planning Criteria
- Identifying Alternatives
- Approvals
- Challenges

# *Distribution Planning Purpose*

- Identifies electric power delivery deficiencies
- Typical forecast includes a 10 year planning horizon
- Bound by a specified geography
- Results in:
  - Understanding of system capabilities and limitations
  - List of recommended projects required over time period
  - Understanding for:
    - Financial requirements
    - Long lead time materials
    - Right-of-Way Needs
    - Required permits
    - Community and State involvement

## MARCH 2005


- # MARC Reliability



- 4

# *Model the System and Understand Loads*

- Model the System
  - Equipment
  - Protection
  - Connectivity
  - Tie points
- Understand Loads
  - Collect actual substation and feeder maximum peak loads
    - SCADA
    - Circle Charts
  - Ensure 'normal' configuration



- Model the System
- Understand Loads
- Forecast Load Growth

# *Forecasting Load Growth*


- Knowledge from employees in local offices
- Known large customer additions / expansions
- Forecasts from cities
- Maximum land use and load potential for area served
- Load growth trends
- Home start forecasts i.e. American Metro Study
- Correlation of system, substation and feeders load growth forecasts
  - Understanding of coincidence
  - Ensure consistency

# *Normalize for Weather Using 90/10*

## Peak Annual Four-Hour Temperature


### Planning

- Design to serve load conditions occurring 'once in a decade'



### Operating

- Forecast with multiple zones
- Model next-day during peaking conditions
- Make system adjustments
  - ✓ Switching
  - ✓ Load Control
  - ✓ Mobile Generation



Multiple weather zones may apply


# *Applying Planning Criteria*

- Performance standards defined for each component considering conductor size, type and operating voltage
- Influencing factors:
  1. Current limit: related to the ability of the facility to withstand heat
  2. Voltage limit: provide adequate voltage to customer premise
    - Usually at least 95% of nominal voltage on distribution
  3. Contingency Outage Capability
    - Single Contingency Protection: system will continue to operate within voltage and loading limits after the loss of a single element
      - Typically applies to substations and feeder mainlines
    - Double Contingency Protection: system will continue to operate within voltage and loading limits after the loss of two elements.
      - Typically applies to transmission facilities



# *Increase Efficiency with Systems*

- Collect the actual peak load data
- Overlay forecasted new load and planned load transfers
- Graphically view and edit connectivity
- Perform “what-if” load analysis
- Edit connections using “drag-and-drop” features
- Automate roll up of transformer and feeder loads to better calculate area load forecasts



MARCH 2005

CALIFORNIA ENERGY  
COMMISSION

Web based graphical tool and system model

# *Identifying Alternatives*

- Select alternatives that solve forecasted problem
- Analyze implementation issues
  - Right-of-Way issues
  - Community restrictions
  - Duct size limitations
  - Substation exit restraints
  - Constructability
- Perform economic analysis on viable alternatives
- Select and develop expansion alternatives that minimize costs
- Incorporate short term reliability efforts in system expansion plan
- Manage the risk associated with load growth uncertainties


# *Typical Types of Work Identified*

## Capacity

- Line Extensions
- New Feeders
- New Substations
- Re-conductoring
- Substation upgrades
- Switching to Balance Load

## Configuration




- Better switching alternatives
- Distribution automation
- Creating looped systems




*All points on the curve represent the same reliability (SAIDI) though they do not cost the same*

# Approval


- Prioritize projects using forecasted overload severity
- Best practice:
  - Identify and approve projects 12 – 18 months in advance of peak
  - Make minor adjustments if peak loads are not as predicted
  - Facilitates:
    - Better planning
    - Increased productivity
    - Enhanced budget input

	Substations	Feeders
 <b>Red</b>	$\geq 110\%$	$\geq 120\%$
 <b>Orange</b>	$\geq 105\%$ and $< 110\%$	$\geq 110\%$ and $< 120\%$
 <b>Yellow</b>	$> 100\%$ and $< 105\%$	$\geq 105\%$ and $< 110\%$



# Typical Preliminary Capital Budget

## Distribution Capacity



Planning Estimate

A - Actuals  
F - Forecast  
MARCH 2005

# *Planner Challenges*

- Accurate load forecasting
- Having accurate data to model the system
- Adjusting for normal configuration
- Adjusting for weather normalization
- Gathering accurate load information
- Keeping circuits balanced
- Ensuring coordination of protective devices
- Designing ties for contingency switching
- Aligning load forecasts
- Coordination with substation and transmission upgrades

# *Planner Challenges with Preferred Alternative*

- Limits for duct availability
- Challenges to securing Right-of-Ways
- Resistance from community
- Limitations for securing outages to construct
- Constraints to exit substations
- Substations are limited for additional sources
- Ensuring completion by peak load season
- Communicating
  - ✓ The plan – for funding
  - ✓ The plan – for accurate engineering and construction
  - ✓ System risk associated with not expanding

# *Additional Planner Challenges*

- Automated switching deployment
- *Contingency analysis for un-funded upgrade projects*
- Adjusting to incorporate local load shedding
- Incorporating localized generation
- Having systems to accommodate interconnections
- Relay changes to accommodate generation addition
- Internal coordination for technology deployment
  - ✓ Settings
  - ✓ Installation Coordination
  - ✓ Operations training to utilize according to the criteria
  - ✓ Interface with SCADA
  - ✓ Crew acceptance
  - ✓ Battery maintenance and on-going testing



# *Additional Planner Challenges*

- Fast track load additions that impact the existing plan
- Changing characteristics of existing load

# *Operation Challenges*

- Maintaining configuration during peak loads
- Gathering load data (if not available automatically)
- Scheduling switching to provide outages for construction
- Operating using planning assumptions
- Entering information for system additions
- Dispatching to minimize outage duration

# Conclusions

## *Distribution Planning -*

- *is a year round process*
- *not an exact science*
- *results in a range of possible load situations*
- *includes loading and operating issues*
- *provides the bottom up load projection for the system*
- *is focused on individual circuits*