


Renewable Energy Transmission Initiative

Phase 2 Report and Schedule
January 27, 2009





Phase 2 Report

- I. Executive Summary
- II. Updated CREZ Characteristics and Ranking
- III. Statewide Conceptual Transmission Plan



Phase 2 Report

II. Updated CREZ

- Land ownership/parcelization
- Use of abandoned ag lands
- Development cap/sensitive lands
- Confirm developability, CREZ MWh generation potential
- Re-size, revise CREZ boundaries, add or eliminate CREZ
- Revise economic, environmental ranking



Phase 2 Report

- III. Statewide Conceptual Transmission Plan
 - a) Priority (and no-regrets) connection plan for facilities to be studied in CAISO and POU 2009 planning processes
 - i. N. CA, S. CA, S-N connections/transfers
 - b) Corridors to support these upgrades
 - c) Environmental screening of priority connections
 - d) Phased development plan to connect remaining CREZ/resources
 - e) Cost estimate of priority connections



Phase 2 Report-Draft Schedule

- January 28: Prioritize segments of conceptual plan
- February 4: Begin cost estimates of transmission segments
- February 11: Finalize description of phased development plan
- February 18: Finalize cost estimates, environmental screening of priority CREZ and conceptual connections. Input from CREZ Work Group on developability, MWh output potential of CREZ; revise economic, environmental ranking as appropriate
- February 25: Assemble first full draft of Phase 2 Report, maps
- March 4: Post Phase 2 Draft Report
- March 11: SSC review, revise Phase 2 Draft Report
- March 18: Post Phase 2 Draft Final Report
- March 24: SSC meeting to review Draft Final report, adopt as revised
- March 30: Phase 2 Final Report posted



Phase 2 After March 31 Report

- Public meetings with involved agencies, counties
- Continued CREZ refinement
- Support ISO, POU study of 2009 segments
- Support joint IOU-POU projects
- Support identification of corridors, routings for priority segments