


Renewable Energy Transmission Initiative

Phase 2 Report Schedule
February 24, 2009



Phase 2 Report Schedule-Overview

March 19: Draft Report sent to SSC.

March 24: SSC meeting to finalize contents,
decide transmission project ranking.

March 31: Draft Phase 2 Report posted for
comment.

April 15: Comment period ends.

April 21: Draft Final Report sent to SSC

April 28: SSC meeting to approve Final Report.

April 30: Phase 2 Final Report posted.

Phase 2 Report - Contents

1. Executive Summary
2. Updated Net Short Target
3. Updated CREZ Characteristics and Ranking
4. Statewide Conceptual Transmission Plan

Phase 2 Report

Section 3: Updated CREZ

- Land ownership/parcelization
- Use of abandoned ag lands
- Development cap/sensitive lands
- Re-size, revise CREZ boundaries, add or eliminate CREZ
- Updated CREZ MWh generation potential
- Revise economic, environmental ranking

Phase 2 Report

Section 4: Statewide Conceptual Transmission Plan

- Priority (and no-regrets) connection plan for facilities to be studied in CAISO and POU 2009 planning processes
 - N. CA, S. CA, S-N connections/transfers
- Corridors to support these upgrades
- Environmental screening of priority connections
- Phased development plan to connect remaining CREZ/resources
- Cost estimate of priority connections

CREZ Work Group-Next 3 Weeks

February 25: Finalize environmental criteria CPWG to use to screen line segments.

Set boundaries of adjusted CREZ.

March 4: Calculate acreage of adjusted CREZ.

Send MWh output of adjusted CREZ to CPWG.
Finalize shape files of adjusted CREZ.

March 11: Envt'l screen line segments; to CPWG.

B&V, EWG re-rank adjusted CREZ.

March 18: Finalize CREZ adjustment report.

CPWG -Next 3 Weeks

February 25: Narrow list of line segments.

Finalize ranking criteria. Begin writing.

March 4: Apply criteria, incl. envtl; produce initial ranking;

Send segments to CWG/EWG for screening.

March 11: Agree on phasing.

Get adjusted CREZ MWh output from CWG.

Adjust ranking; apply expert judgment.

March 18: finalize draft conceptual plan.