

**Tentative Schedule as of January 27, 2009**  
**(Subject to discussion with the Working Group)**  
**Habitat Connectivity Study Plan for Selected Focal Species in the Carrizo Plain**

<b>Schedule</b>	<b>Activity</b>
1/7/09	Workshop 1 - Kickoff Meeting & Process Overview
1/26/09	Provide all Data & Criteria Rankings to CEC/South Coast Wildlands
1/27/09	Distribute Model Input Data to Working Group
2/2/09	Working Group Provides Written Comments on Input Data
2/17/09	Task 1: Complete Model of Baseline Conditions of Habitat Connectivity in the Carrizo Plain for Select Focal Species and Distribute Draft Focal Species Summary
2/18/09	Workshop 2 – Discuss results of Task 1 and provide comments on Draft Focal Species Summary (via Teleconf. 1 PM – 4 PM)
2/27/09	Task 2: Complete Evaluation of Three Proposed Solar Projects in Relation to Baseline Conditions to Measure and Illustrate the Impacts to Connectivity; Distribute Draft Direct and Cumulative Impacts Analysis
3/6/09	Working Group Provides Written Comments on Draft Direct and Cumulative Impacts Analysis
3/11/09	Workshop 3 – Discuss Results of Task 2 & ID Potential Mitigation Strategies and Alternatives (via Teleconf. 9 AM – Noon)
3/23/09	Task 3: Model Proposed Mitigation Strategies to Evaluate their Effectiveness to Offset Habitat Loss and Fragmentation; Distribute Results of Task 3
3/30/09	Working Group Provides Written Comments on Results of Task 3
4/1/09	Workshop 4 – Discuss Results of Task 3 (via Teleconf. 9 AM – Noon)
4/10/09	Task 4: Distribute Draft Report and Peer Review
4/17/09	Working Group Provides Written Comments on Draft Report
4/20/09	Workshop 5 – Discuss Draft Report (via Teleconf. 9 AM – Noon)
4/30/09	Task 5: Final Report