

**COMMITTEE SCHEDULE
FOR THE
VERNON POWER PLANT PROJECT¹**

DATE	EVENT
9/14/06	AFC data adequate
10/6/06	Staff files 1 st set of data requests
11/2/06	Informational hearing and site visit
11/6/06	Data responses due
11/30/06	Staff workshop on AQ and EJ in local community
11/30/06	Data response workshop (combine w/ EJ workshop)
Mid-Dec 06	Staff files 2 nd set of data requests if necessary
12/20/06	Parties file status reports #1
Mid-Jan 07	Local, state, federal agency draft reports due
Mid-Jan 07	SCAQMD PDOC filed
Mid-Jan 07	2 nd Set of data responses due if necessary
1/17/07	Parties file status reports #2
Late Jan 07	Staff files PSA
Mid-Feb 07	Staff conducts PSA workshop
2/14/07	Parties file status reports #3
Mid-Mar 07	Local, state, federal agency final reports due
Mid-Mar 07	SCAQMD FDOC filed
3/14/07	Parties file status reports #4
Late-Mar 07	Staff files FSA
Mid April 07	Staff conducts FSA workshop if needed
4/18/07	Parties file status reports #5 if needed
TBA	Prehearing conference

¹ Where it would be speculative to establish specific dates, deadlines are targeted within 10-day increments: early in the month (days 1-10), middle (days 11-20), and late (days 21-31).