

**REVISED COMMITTEE SCHEDULE<sup>1</sup>**  
**FOR THE**  
**VERNON POWER PLANT PROJECT**

**NOTE:** This schedule is based on a performance model by which any delays in the Applicant's submittal of necessary information shall result in a commensurate slip of the schedule timeline.

<b><i>DATE</i></b>	<b><i>EVENT</i></b>
24-Apr-07	Data Requests Set 3 issued by Staff
Late May-07	Applicant's Data Responses to Set 3 Due
Early June-07	Data Response Workshop, if necessary
<b>15-June-07</b>	<b>Status Reports (#5) due to Committee</b>
<b>18-July-07</b>	<b>Status Reports (#6) due to Committee</b>
Mid-August 07	Local, state, & federal agency draft determinations due (including Preliminary Determination of Compliance from SCAQMD)
<b>22-Aug-07</b>	<b>Status Reports (#7) due to Committee</b>
Mid-Sep-07	Preliminary Staff Assessment (PSA) filed
Late-Sep-07	PSA Workshop(s)
<b>10-Oct-07</b>	<b>Status Reports (#8) due to Committee</b>
Mid-Oct-07	Local, state, & federal agency final determinations due (including Final Determination of Compliance from SCAQMD)
Mid-Nov-07	Final Staff Assessment filed
Pending <sup>2</sup>	Prehearing Conference
Pending <sup>2</sup>	Evidentiary hearings
Pending <sup>2</sup>	Presiding Member's Proposed Decision (PMPD)
Pending <sup>2</sup>	Committee Conference on PMPD
Pending <sup>2</sup>	Energy Commission Hearing--Final Decision

---

<sup>1</sup> Where it would be speculative to establish specific dates, deadlines are targeted within 10-day increments: early in the month (days 1-10), middle (days 11-20), and late (days 21-31).

<sup>2</sup> To be scheduled by the Committee.