

**COMMITTEE SCHEDULE
FOR THE
COLUSA GENERATING STATION PROJECT**

<i>DATE</i>	<i>EVENT</i>
December 13, 2006	AFC data adequate
January 25, 2007	Site Visit and Informational Hearing
February 12, 2007	Applicant files responses to Staff data requests
Mid-Late February, 2007	Staff conducts data response/issue resolution workshop
March 23, 2007	Local, State and Federal Agency draft determinations, including air district's Preliminary Determination of Compliance (PDOC) filed
March 30, 2007	Parties file Status Report #1
May 14, 2007	Staff files Preliminary Staff Assessment (PSA)
May 30, 2007	(If PSA not yet filed) Parties file Status Report #2
Early June, 2007	Staff conducts PSA workshop
June 11, 2007	Local, State and Federal Agency final determinations, including air district's Final DOC filed
July 11, 2007	Staff files Final Staff Assessment (FSA)
July 18, 2007	(If FSA not yet filed) Parties file Status Report #3
Late July, 2007	Prehearing Conference
Tbd	Evidentiary Hearings
Tbd	Presiding Member's Proposed Decision (PMPD) issued for 30 day comment period
Tbd (near the end of PMPD comment period)	PMPD comment hearing
Tbd	Revised PMPD issued* for 15 day review period*
Tbd	Energy Commission PMPD adoption hearing

Tbd = to be determined

* if necessary