

**BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION  
OF THE STATE OF CALIFORNIA**

**APPLICATION FOR CERTIFICATION FOR THE  
HUMBOLDT BAY REPOWERING PROJECT  
BY PACIFIC GAS AND ELECTRIC COMPANY**

**DOCKET NO. 06-AFC-7**  
(AFC ACCEPTED 11/08/06)

**COMMITTEE ORDER**

On October 24, 2007 the North Coast Unified Air Quality Management District (District) issued its Preliminary Determination of Compliance (PDOC) on the Humboldt Bay Repowering Project (HBRP). On the same date Pacific Gas & Electric Company (PG&E or Applicant) filed its *Project Status Report Number 4*. In its *Status Report* PG&E asserts that Commission staff (Staff) now has the information it needs to complete the unfinished sections of the Preliminary Staff Assessment (PSA) on the HBRP and asks the Committee to direct Staff to file its PSA on or before November 21, 2007. We note that in the Committee Scheduling Order issued January 3, 2007, the Committee directed Staff to file its PSA 30 days after the District's PDOC is issued.

Staff is directed to respond to the October 24, 2007, PG&E Status Report and to state the publication date for its PSA on the HBRP. Staff response due no later than October 31, 2007.

Dated October 25, 2007, at Sacramento, California.

\_\_\_\_\_/S/  
JOHN L. GEESMAN  
Commissioner and Presiding Member  
Humboldt AFC Committee

\_\_\_\_\_/S/  
JEFFREY D. BYRON  
Commissioner and Associate Member  
Humboldt AFC Committee