

**COMMITTEE SCHEDULE**  
**For**  
**HYDROGEN ENERGY CALIFORNIA AFC (08-AFC-8)**  
**April 22, 2010**

	<b><u>ACTIVITY</u></b>	<b><u>DATE</u></b>
1	Applicant files Revised Application for Certification (AFC)	5/28/09
2	Commission's determination that AFC is complete	8/26/09
3	Staff files Issue Identification Report	9/14/09
4	Informational Hearing and Site Visit	9/16/09
5	Staff files Data Requests	10/5/09
6	All parties file Status Report	10/23/09
7	Applicant provides Data Responses	11/5/09
8	Local, State and Federal Agency Draft Determinations	11/10/09
9	Data Response and Issue Resolution Workshop**	11/12/09
10	All parties file Status Report	11/19/09
11	All parties file Status Report	1/5/10
12	End of 180-day information exchange period	2/22/10
13	Status conference	3/26/10
14	All parties file Status Report	5/12/10
15	Staff files Part 1 partial Preliminary Staff Assessment (PSA) for the electrical generating portion of the project. Air Quality and Alternatives sections will not be complete at this time.	5/26/10
16	All parties file Status Report	6/30/10
17	Staff files complete PSA including the Oxy CO2 EOR/CCS portion of the project and sections that were incomplete in Part 1	8/11/10
18	All parties file Status Report	9/15/10
19	Staff files Final Staff Assessment (FSA)	11/17/10
20	Prehearing Conference	12/15/10
21	Evidentiary Hearings	1/12/11
22	Committee files Presiding Member's Proposed Decision	2/16/11
23	Commission Decision	3/16/11