

**REVISED
COMMITTEE SCHEDULE
FOR THE
RIDGECREST SOLAR POWER PROJECT
(09-AFC-9)**

ACTIVITY	DATE
Commission's determination that AFC is complete	11/18/09
Staff files Data Requests	12/22/09
Staff files Issues Identification Report	12/23/09
Technical staff receive final comments and conditions from appropriate agencies	1/4/10-1/10/10
Energy Commission Informational Hearing/Site Visit and BLM Public Scoping Meeting	1/5/10
Applicant provides Data Responses	1/22/10
Data Response and Issue Resolution workshops	As needed
Local, state and federal agency draft determinations AQMD files PDOC	2/18/10 and after
Mandatory Status Conference	2/24/10
CEC Publishes and Files SA/DEIS	3/26/10
EPA Publishes Notice of Availability (NOA) for SA/DEIS in Federal Register (90-day comment period begins)	4/9/10
BLM Submits Biological Assessment (BA) to USFWS	4/21/10
Staff Assessment Workshops/DEIS Public Meetings	4/22/10 – 4/23/10
Mandatory Status Conference	4/27/10
Staff Assessment Workshops/DEIS Public Meetings (Biological Resources)	5/3/10 – 5/4/10
Mandatory Status Conference	5/17/2010
Staff Assessment Comment Period Ends	5/21/10
Staff Assessment Workshops/DEIS Public Meetings (Biological Resources)	June 2010
Mandatory Status Conference	7/8/10
Staff Assessment Workshops/DEIS Public Meetings (Biological Resources)	July 2010
Workshop re the Applicant's Proposed Mojave Ground Squirrel Connectivity Study	TBD
Applicant Prepares for and Conducts Two-Year Mojave Ground Squirrel Connectivity Study	Completed by Spring 2013