



City of Victorville

14343 Civic Drive
P.O. Box 5001
Victorville, California 92392-5001

PHONE 760.955.5000
FAX 760.955.5199
<http://victorvilleca.gov>

Sent via email to docket@energy.ca.gov

April 2, 2013

Dockets Unit
California Energy Commission
1516 Ninth Street, MS 4
Sacramento, CA 95814

Subject: **CLARIFICATION ON THE CITY OF VICTORVILLE'S PETITION FOR
EXTENSION OF THE CONSTRUCTION DEADLINE; VICTORVILLE 2
HYBRID POWER PROJECT; DOCKET NO: (07-AFC-1C)**

On March 28, 2013, the City of Victorville filed a petition with the California Energy Commission (CEC) for extension of the construction deadline for the Victorville 2 Hybrid Power Project. The petition referenced the original docket number (07-AFC-1), but both the petition and this letter should be filed under docket number **07-AFC-1C**. Additionally, for clarification purposes, the City is requesting to extend the construction deadline for a period of five (5) years, from July 16, 2013, to July 16, 2018.

Please feel free to contact me at (760) 243-6343 if the CEC requires any further clarification regarding the City's petition.

Sincerely,

Jenele Davidson
Project Coordinator

cc: Mary Dyas; CEC Compliance Project Manager
Douglas B. Robertson; City of Victorville
Andre de Bortnowsky; Green, de Bortnowsky & Quintanilla, LLP