

## **COMMITTEE SCHEDULE**

### **Watson Cogeneration Steam and Electricity Reliability Project (09-AFC-1) September 17, 2009**

	<b>ACTIVITY</b>	<b>DATE</b>
1	Applicant files Application for Certification (AFC)	3/19/09
2	Commission's determination that AFC is complete	7/29/09
3	Staff files Issue Identification Report	8/20/09
4	Staff files Data Requests	8/27/09
5	Informational Hearing and Site Visit	9/3/09
6	Applicant provides Data Responses	9/28/09
7	Data Response and Issue Resolution Workshop	10/7/09
8	Parties file Status Report 1	10/8/09
9	Local, state, and federal agency Draft Determinations	11/25/09
10	Staff Receives Preliminary Determination of Compliance (PDOC)	11/25/09
11	Parties file Status Report 2	12/17/09
12	Staff files Preliminary Staff Assessment (PSA)	1/7/10
13	PSA workshop	1/14/10
14	Local, state, and federal agency Final Determinations	1/26/10
15	Parties file Status Report 3	2/3/10
16	Staff files Final Staff Assessment (FSA)	2/18/10
17	Prehearing Conference*	TBD
18	Evidentiary hearings*	TBD
19	Committee files Proposed Decision*	TBD
20	Hearing on the Proposed Decision*	TBD
21	Committee files Revised Proposed Decision*	TBD
22	Commission Decision*	TBD

TBD: To be determined.

\*Events following issuance of the FSA will be scheduled as appropriate. The Committee may, in its discretion, establish a more detailed schedule for exchange of testimony and evidence, depending upon the complexity and number of unresolved issues.