

|   |   |
|---|---|
| <b>Solicitation/Procurement</b><br>Complete RFQ & contract procurement for 2011 Standards Technical Support; develop measure templates for 2011 Standards to document the benefits and the impacts of the proposed measures   | Nov 2008 - Feb 2010   |
| <b>Pre-Rulemaking Activities: Phase 1</b><br><b>Phase 1A</b> - Begin CASE Studies: Prioritize topic areas that contribute most to project goals and complete initial measure analysis<br><b>Phase 1B</b> – Foundational work (TDV, LCC, Weather) and initial software development<br><b>Phase 1C</b> - 2008 Standards Cleanup – Identify Standards and reference document sections that need clarification or revision and prepare initial mark-ups   | Nov 2009 - Oct 2010   |
| <b>Pre-Rulemaking Activities: Phase 2 - CASE Studies Phase 2</b><br>1. First staff workshop - present info on weather data, TDV and cost effectiveness methodology<br>2. Stakeholder meetings – conduct as necessary to obtain comment on specific topic areas of proposed changes  | Oct 2010 - Dec 2010   |
| <b>Pre-Rulemaking Activities:</b><br><b>Phase 3A - Draft Standards and Rulemaking Documents</b><br>Reconcile comments in preparation for draft regulation workshops, including analysis rework and markup of the Standards documents;<br><b>Phase 3B</b> - conduct workshops for presentation of proposed draft revisions to Standards documents, incorporate the comments from the workshops into the final proposed <b>first draft Standards</b> documents;<br><b>Phase 3C</b> - draft rulemaking documents; close pre-rulemaking Docket; Drafting second 45-day language | Feb 2011 - April 2011<br><br>April 2011 - July 2011<br><br>July 2011 - Nov 2011 |
| <b>Rulemaking Activities: Phase 4 – Adopt Standards and Associated Documents</b><br>Open Rulemaking Docket; file Rulemaking documents with CBSC; develop <b>45-Day and 15-Day Language Standards documents</b> ; develop and complete Administrative Procedures Act process requirements for rulemaking proceeding; complete and file Fiscal and Economic Impact Analysis and Environmental Analysis documents with required agencies   | Nov 2011 - May 2012   |
| <b>Adoption</b> - CEC adoption of 45-Day or 15-Day Standards and associated regulations documents; close Rulemaking Docket  | <b>May 31, 2012</b>   |
| <b>Post adoption Activities</b><br>Prepare and develop Final Statement of Reasons and other rulemaking documentation for CBSC approval  | June 2012 – Dec 2012  |
| <b>Compliance Manuals and Software Development</b><br>Develop and finalize the Compliance manuals<br>Review and finalize performance approach software  | June 2012 - Dec 2012<br>June 2011 - July 2014                                   |
| <b>CBSC Publication Process</b><br>Publication preparation<br>180 day statutory waiting period  | Feb 2013 - Jul 2013<br>Jul 2013 - Jan 2014                                      |
| <b>Effective Date</b>   | <b>July 1, 2014</b>   |