

Solicitation/Procurement Complete RFQ & contract procurement for 2011 Standards Technical Support; develop measure templates for 2011 Standards to document the benefits and the impacts of the proposed measures	Nov 2008 - Feb 2010
Pre-Rulemaking Activities: Phase 1 Phase 1A - Begin CASE Studies: Prioritize topic areas that contribute most to project goals and complete initial measure analysis Phase 1B – Foundational work (TDV, LCC, Weather) and initial software development Phase 1C - 2008 Standards Cleanup – Identify Standards and reference document sections that need clarification or revision and prepare initial mark-ups	Nov 2009 - Oct 2010
Pre-Rulemaking Activities: Phase 2 - CASE Studies Phase 2 1. First staff workshop - present info on weather data, TDV and cost effectiveness methodology 2. Stakeholder meetings – conduct as necessary to obtain comment on specific topic areas of proposed changes	Oct 2010 - Dec 2010
Pre-Rulemaking Activities: Phase 3A - Draft Standards and Rulemaking Documents Reconcile comments in preparation for draft regulation workshops, including analysis rework and markup of the Standards documents; Phase 3B - conduct workshops for presentation of proposed draft revisions to Standards documents, incorporate the comments from the workshops into the final proposed first draft Standards documents; Phase 3C - draft rulemaking documents; close pre-rulemaking Docket; Drafting second 45-day language	Feb - Apr 2011 Apr - Jul 2011 Jul - Nov 2011
Rulemaking Activities: Phase 4 – Adopt Standards and Associated Documents Open Rulemaking Docket; file Rulemaking documents with CBSC; develop 45-Day and 15-Day Language Standards documents ; develop and complete Administrative Procedures Act process requirements for rulemaking proceeding; complete and file Fiscal and Economic Impact Analysis and Environmental Analysis documents with required agencies	Nov 2011 - May 2012
Adoption - CEC adoption of 45-Day or 15-Day Standards and associated regulations documents; close Rulemaking Docket	May 31 2012
Post adoption Activities Prepare and develop Final Statement of Reasons and other rulemaking documentation for CBSC approval	June 2012 - August 2012
Compliance Manuals and Software Development Develop and finalize the Compliance manuals review and finalize performance approach software	Apr 2012 - Dec 2012 Jun 2011 - Dec 2012
CBSC Publication Process Publication preparation 180 day statutory waiting period	Feb 2013 - Jul 2013 Jul 2013 - Jan 2014
Effective Date	January 2014