



P.O. Box 286  
Houston, TX 77001-0286

March 25, 2002

Ms. Kristy Chew  
Project Manager  
Systems Assessment & Facility Siting Division  
California Energy Commission  
1516 Ninth Street, MS-15  
Sacramento, CA 95814

Re: Monthly Update on the proposed Reliant Energy Colusa County, LLC. Power Project

Dear Ms. Chew:

I would like to thank the California Energy Commission (CEC) for granting Reliant Energy Colusa County, LLC.'s (Reliant's) request for a 90-day delay in the permitting process of its proposed power project. As you recall, Reliant requested the delay in the permitting process to evaluate a change in the offset package as described in the Application for Certification submitted to the CEC on July 6, 2001. Reliant has not decided on an alternative offset package and is still evaluating the impact of this change.

Reliant will continue, as requested by the California Energy Commission, to provide monthly updates on the status of the offset package for the proposed Reliant Energy Colusa County, LLC. power project. If you have any questions please do not hesitate to contact me at 281.813.8424.

Sincerely,

A handwritten signature in black ink, appearing to read "Brian Walker", with a long horizontal flourish extending to the right.

Brian Walker  
Manager, Project Development