

<b>Solicitation/Procurement</b> Complete RFQ & contract procurement for 2011 Standards Technical Support; develop measure templates for 2011 Standards to document the benefits and the impacts of the proposed measures	Nov 2008 - Feb 2010
<b>Pre-Rulemaking Activities: Phase 1</b> <b>Phase 1A</b> - Begin CASE Studies: Prioritize topic areas that contribute most to project goals and complete initial measure analysis <b>Phase 1B</b> – Foundational work (TDV, LCC, Weather) and initial software development <b>Phase 1C</b> - 2008 Standards Cleanup – Identify Standards and reference document sections that need clarification or revision and prepare initial mark-ups	Nov 2009 - Oct 2010
<b>Pre-Rulemaking Activities: Phase 2 - CASE Studies Phase 2</b> 1. First staff workshop - present info on weather data, TDV and cost effectiveness methodology 2. Stakeholder meetings – conduct as necessary to obtain comment on specific topic areas of proposed changes	Oct 2010 - Dec 2010
<b>Pre-Rulemaking Activities:</b> <b>Phase 3A - Draft Standards and Rulemaking Documents</b> Reconcile comments in preparation for draft regulation workshops, including analysis rework and markup of the Standards documents; <b>Phase 3B</b> - conduct workshops for presentation of proposed draft revisions to Standards documents, incorporate the comments from the workshops into the final proposed <b>first draft Standards</b> documents; <b>Phase 3C</b> - draft rulemaking documents; close pre-rulemaking Docket; Drafting second 45-day language	Feb - Apr 2011  Apr - Jul 2011  Jul - Nov 2011
<b>Rulemaking Activities: Phase 4 – Adopt Standards and Associated Documents</b> Open Rulemaking Docket; file Rulemaking documents with CBSC; develop <b>45-Day and 15-Day Language Standards documents</b> ; develop and complete Administrative Procedures Act process requirements for rulemaking proceeding; complete and file Fiscal and Economic Impact Analysis and Environmental Analysis documents with required agencies	Nov 2011 - Apr 2012
<b>Adoption</b> - CEC adoption of 45-Day or 15-Day Standards and associated regulations documents; close Rulemaking Docket	<b>April 4, 2012</b>
<b>Post adoption Activities</b> Prepare and develop Final Statement of Reasons and other rulemaking documentation for CBSC approval	Apr 2012 - May 2012
<b>Compliance Manuals and Software Development</b> Develop and finalize the Compliance manuals review and finalize performance approach software	Apr 2012 - Dec 2012 Jun 2011 - Dec 2012
<b>CBSC Publication Process</b> Publication preparation 180 day statutory waiting period	Feb 2013 - Jul 2013 Jul 2013 - Jan 2014
<b>Effective Date</b>	<b>January 2014</b>