

GRANT REQUEST FORM (GRF)

CEC-270 (Revised 10/2015)

CALIFORNIA ENERGY COMMISSION

New Agreement REA-18-035 (To be completed by CGL Office)

Division	Agreement Manager:	MS-	Phone
500 Renewable Energy Division	Myoung-Ae Jones	45	916-651-1464

Recipient's Legal Name	Federal ID Number
Gary & Elene Esajian Family Trust	27-6065099

Title of Project
Pruitt Solar Installation

Term and Amount	Start Date	End Date	Amount
	6 / 12 / 2019	3 / 31 / 2023	\$ 131,250

Business Meeting Information			
<input type="checkbox"/> ARFVTP agreements \$75K and under delegated to Executive Director.			
Proposed Business Meeting Date	06 / 12 / 2019	<input type="checkbox"/> Consent	<input checked="" type="checkbox"/> Discussion
Business Meeting Presenter	Geoff Dodson	Time Needed:	10 minutes
Please select one list serve. Renewable			

Agenda Item Subject and Description
GARY & ELENE ESAJIAN FAMILY TRUST. Proposed resolution approving Agreement REA-18-035 with Gary & Elene Esajian Family Trust for a \$131,250 grant to install two solar PV systems generating 110.7 kW to serve a fruit and nut orchard in Kings County, and adopting staff's determination that this action is exempt from CEQA.

GRANT REQUEST FORM (GRF)

CEC-270 (Revised 10/2015)

CALIFORNIA ENERGY COMMISSION

**California Environmental Quality Act (CEQA) Compliance**

1. Is Agreement considered a "Project" under CEQA?

☒ Yes (skip to question 2)☐ No (complete the following (PRC 21065 and 14 CCR 15378)):

Explain why Agreement is not considered a "Project":

Agreement will not cause direct physical change in the environment or a reasonably foreseeable indirect physical change in the environment because .

2. If Agreement is considered a "Project" under CEQA:

☒ a) Agreement **IS** exempt. (Attach draft NOE)☒ Statutory Exemption. List PRC and/or CCR section number: PRC-21080.35☒ Categorical Exemption. List CCR number: 14 CCR 15301, 15304, and 15311 section☐ Common Sense Exemption. 14 CCR 15061 (b) (3)

Explain reason why Agreement is exempt under the above section:

This project will install solar photovoltaic energy systems for six existing on-site electric irrigation pumps. The rooftop solar array will be on the roof of the existing shop building on the farm. The ground-mounted solar array will be placed on .15-acre of crop field directly behind the shop building. Installation of the arrays will require some minor trenching and grading. Installation of the ground-mounted array will require no drilling, welding or heavy equipment. A small number of crop trees will be relocated and perimeter fencing will be installed for safety.

Public Resources Code section 21080.35: The project involves installation of a solar energy system on the rooftop of an existing building. The equipment will enable the generation and use of solar energy to power irrigation pumps. Associated equipment will not occupy more than 500 square feet of ground surface.

The project does not require a federal Clean Water Act permit; waste discharge requirements under Porter-Cologne Water Quality Control Act; individual take permit or streambed alteration permit. For these reasons, the rooftop mounted solar portion of this project is statutorily exempt under Public Resources Code section 21080.35.

California Code of Regulations, title 14, section 15301: The project involves minor alteration and operation of existing facilities. Solar arrays will be installed to power existing on-site agricultural irrigation pumps. These installations will not expand the existing agricultural use and will not have a significant effect on the environment.

California Code of Regulations, title 14, section 15304: The project to install solar arrays involves minor grading, trenching, and backfilling to provide an alternate source of power for the existing on-site irrigation pumps. These activities will not have a significant effect on the environment.

California Code of Regulations, title 14, section 15311: The project will install new solar arrays accessory to the existing, on-going agricultural operation. These installations will not expand the existing agricultural use and will not have significant effect on the environment.

Each exemption is an independent basis for finding the project exempt.

☐ b) Agreement **IS NOT** exempt. (Consult with the legal office to determine next steps.)

Check all that apply

☐ Initial Study☐ Negative Declaration☐ Mitigated Negative Declaration☐ Environmental Impact Report☐ Statement of Overriding Considerations**List all subcontractors (major and minor) and equipment vendors: (attach additional sheets as necessary)**

Legal Company Name:	Budget
Kliewer Construction Inc.	\$ 131,250
	\$ 0
	\$ 0

List all key partners: (attach additional sheets as necessary)

Legal Company Name:

GRANT REQUEST FORM (GRF)

CEC-270 (Revised 10/2015)

CALIFORNIA ENERGY COMMISSION



Budget Information			
Funding Source	Funding Year of Appropriation	Budget List No.	Amount
Other	FY 17-18	301.002 B	\$131,250
Funding Source			\$
Funding Source			\$
Funding Source			\$
Funding Source			\$
R&D Program Area: N/A		TOTAL:	\$131,250
Explanation for "Other" selection			
Reimbursement Contract #:		Federal Agreement #:	

Recipient's Administrator/ Officer				Recipient's Project Manager			
Name:	Gary Esajian			Name:	Gary Esajian		
Address:	P.O. Box 100			Address:	P.O. Box 100		
City, State, Zip:	Lemoore CA 93245			City, State, Zip:	Lemoore CA 93245		
Phone:	559-779-1000	Fax:	- -	Phone:	559-779-1000	Fax:	- -
E-Mail:	gary@westhavenag.com			E-Mail:	gary@westhavenag.com		

Selection Process Used	
<input checked="" type="checkbox"/> Competitive Solicitation	Solicitation #: GFO-18-401
<input type="checkbox"/> First Come First Served Solicitation	

The following items should be attached to this GRF			
1. Exhibit A, Scope of Work	<input checked="" type="checkbox"/>	Attached	
2. Exhibit B, Budget Detail	<input checked="" type="checkbox"/>	Attached	
3. CEC 105, Questionnaire for Identifying Conflicts	<input checked="" type="checkbox"/>	Attached	
4. Recipient Resolution	<input checked="" type="checkbox"/> N/A	<input type="checkbox"/> Attached	
5. CEQA Documentation	<input type="checkbox"/> N/A	<input checked="" type="checkbox"/> Attached	

Agreement Manager	Date	Office Manager	Date	Deputy Director	Date
-------------------	------	----------------	------	-----------------	------

Exhibit A

Scope of Work

TASK LIST

Task #	Task Name
1	General Project Tasks
2	Technical Tasks
3	Reporting

Grant Agreement Purpose:

The purpose of this grant Agreement is to fund renewable energy projects in the agricultural sector in order to reduce greenhouse gas emissions.

Objectives of the Agreement:

The objectives of this Agreement are to 1) establish lines of communication and procedures for implementing this Agreement, and 2) complete all items necessary for successful operation of the chosen renewable energy systems and all associated optional additional equipment.

TASK 1 General Project Tasks

Task 1.1 Products

The goal of this subtask is to establish the requirements for submitting project products (e.g. reports, status letters, etc.). Unless otherwise specified by the Commission Agreement Manager (CAM), the recipient must deliver products as required below and by the dates listed in the Scope of Work Schedule (Attachment 1).

The following describes the accepted formats for electronic data and documents provided to the Energy Commission as products under this Agreement, and establishes the software versions that will be required for all software products. All of the following must be version 2007 or later:

- Data sets will be in MS Access or MS Excel File format.
- Text documents will be in MS Word file format.
- Documents intended for public distribution will be provided in PDF file format and native Microsoft file format.
- Project management documents will be in Microsoft Project file format.

The Recipient shall:

- Submit the product to the CAM for acceptance. The CAM may request minor revisions or explanations prior to acceptance.
- Submit all data and documents required as products under this Agreement in an electronic format fully editable and compatible with the Energy Commission's software and Microsoft (MS)-operating computing platforms, or with any other format approved by the CAM. Deliver an electronic copy of the full text of any Agreement data and documents in a format specified by the CAM, such as a USB memory stick/flash drive.

Task 1.2 Attend Kick-off Meeting

The goal of this task is to establish the lines of communication and procedures for implementing this Agreement.

Exhibit A

Scope of Work

The CAM shall designate and communicate the date and location of this meeting and provide an agenda to the Recipient prior to the meeting. The meeting may be held via telephone or other electronic means.

The Recipient shall:

- Attend a “Kick-Off” meeting with the CAM, and the Commission Agreement Officer. The Recipient shall bring its Project Manager, Agreement Administrator, and others designated by the CAM to this meeting.
- Discuss the following administrative and technical aspects of this Agreement:
 - Agreement Terms and Conditions
 - The CAM's expectations for accomplishing the tasks described in the Scope of Work.

Products:

- Updated schedule of tasks and deliverables (if applicable).

Task 1.3 Invoices

The Energy Commission will reimburse 90 percent of each approved invoice submitted. The remaining 10 percent will be withheld until the project, including the installation and operation of all renewable energy technology and related equipment, is verified by Energy Commission staff. Following a notice of final installation and operation, the CAM will verify the successful installation and operation of all project components identified in Task 2 and any additional Technical Tasks. This may include a site visit or a request for additional documentation to demonstrate system operation (such as meter readings or utility bills). Following satisfactory verification, the Recipient can submit an invoice requesting release of retained funds.

The Recipient shall:

- Prepare invoices for all reimbursable expenses incurred performing tasks under this Agreement in compliance with the Terms and Conditions of the Agreement and the approved Project Budget. Invoices may be submitted as frequently as needed but not more frequently than one invoice per month. All invoices must be accompanied by a brief progress report as detailed in Task 1.4 below.
- Identify all costs associated with California Based Vendors.
- Following CAM approval of all final documents and deliverables, prepare a final invoice to receive funds held as retention from each previously submitted invoice.

Products:

- Invoices
- Proof of payment for incurred costs submitted within 14 calendar days of receiving payment from the Energy Commission (if applicable).

Exhibit A

Scope of Work

Task 1.4 Quarterly Progress Reports

The goal of this task is to periodically verify that satisfactory and continued progress is made towards achieving the objectives of this Agreement on time and within budget.

The objectives of this task are to summarize activities performed during the reporting period, identify activities planned for the next reporting period, identify issues that may affect performance and expenditures, and form the basis for determining whether invoices are consistent with work performed.

As described in the REAP Solicitation Manual, Section I.E.6., all invoices must be accompanied by a brief progress report describing activities completed and associated with the costs contained in the invoice. A progress report will be required quarterly, or no less than once every 90 days. Progress reports contained within an invoice will fulfill this requirement. If no invoices are submitted within a 90-day period, a separate progress report will be required. The CAM will provide a template progress report form at the kick-off meeting.

Critical Project Review

The CAM may conduct a Critical Project Review upon reasonable notice at any time during the Agreement term. The purpose is to determine whether deliverables are being met and evaluate project implementation progress to ensure projects are complete within the Agreement term. If Recipient is not meeting deliverables resulting in delays with project implementation, the CAM may conduct a Critical Project Review to assess the project status. Recipient may be required to submit documentation to show progress toward completion, including but not limited to: invoice/receipts for project costs, contractor/consultant and subcontractor invoices and agreements, permitting/agreement fees, etc. Recipients must allow access to project records and documentation relevant to the Agreement.

The Recipient shall:

- Prepare a 90-day Progress Report that summarizes all Agreement activities conducted by the Recipient for the reporting period, including an assessment of the ability to complete the Agreement within the current budget and any anticipated cost overruns. The first progress report is due no later than 90 days following the commencement of the Agreement. Each subsequent report is due 90 days following the previous progress report received (either part of an invoice or a standalone report).

Products:

- Quarterly Progress Reports

Task 1.5 Permitting

The goal of this task is to obtain all permits required for work completed under this Agreement in advance of the date they are needed to maintain the approved Agreement schedule.

Permit costs and the expenses associated with obtaining permits are not reimbursable under this Agreement. Permits must be identified in the Permit Status Letter and issued before the Recipient can expend grant funds to complete activities for which a permit is required.

Exhibit A

Scope of Work

The Recipient shall:

- Prepare a Permit Status Letter that documents the permits required to conduct this Agreement. If no permits are required at the start of this Agreement, the Recipient will document this in the Permit Status Letter. The Permit Status Letter must include the following information for all permits required during the course of the Agreement:
 - the type of permit;
 - the name, address, and telephone number of the permitting jurisdictions or lead agencies.
 - the schedule the Recipient will follow in applying for and obtaining each permit.
- Submit a copy of any permits required for work completed under this Agreement, if requested by the CAM.
- Notify the CAM if, during the course of the Agreement, permits are not applied for or obtained according to the schedule provided in the Permit Status Letter, or applications for permits are denied, in writing within 10 working days of the date exceeded or notification of the permit denial. Either of these events may trigger a Critical Project Review meeting.
- Prepare for discussion of the Permit Status Letter including the schedule for obtaining each permit at the Kick-off meeting (Task 1.2), and a deadline for submitting a revised Permit Status Letter (if needed), and copies of permits obtained will be developed. The impact on the project if the permits are not obtained in a timely fashion or are denied will also be discussed. If applicable, permits will be included as a line item in progress reports and will be a topic at Critical Project Review meetings.
- Provide the CAM with an Updated Permit Status Letter if, during the course of the Agreement, additional permits are identified as being necessary to complete tasks under this Agreement, including the appropriate information on each permit and schedule for acquiring permits.

Products:

- Permit Status Letter including schedule for obtaining each permit.
- Written notification of permit delay or denial, if applicable, within 10 working days of the date exceeded (pursuant to permit schedule date(s), notification of permit denial).
- Updated Permit Status Letter (if applicable, including the appropriate information on each permit and schedule for acquiring permits).
- A copy of any permits requested by CAM.

Exhibit A Scope of Work

Task 1.6 Obtain and Execute Contracts

The goal of this task is to ensure the Recipient enters into the necessary contracts to provide quality products and contractors required to carry out the tasks under this Agreement consistent with the Agreement Terms and Conditions and the Recipient's own procurement policies and procedures. This task will also provide the Energy Commission an opportunity to review contracts to ensure that the tasks are consistent with this Agreement, and the budgeted expenditures are reasonable and consistent with allowable costs detailed in the budget.

The Recipient shall:

- Identify all activities requiring contractors and all equipment contracts required to complete the work under this Agreement, pursuant to the approved project as described in this scope of work.
- Submit a copy of each contract required to conduct the work under this Agreement to the CAM for review, if requested.
- Submit copies of all final executed contracts for equipment.
- If additional contractors are identified as necessary to complete the Project during the course of the Agreement, then the Recipient shall notify the CAM in writing within 10 calendar days of identifying the need for additional contractors. The CAM may request copies of all applicable documents.

Products:

- List of all contractors and all equipment contracts required to complete the work under this Agreement.
- Final signed contracts or purchase agreements, if requested.

TASK 2 - Technical Tasks

The purpose of this task is successful procurement and installation of all project components identified in this Agreement.

Required technology (select one):

☒ Solar photovoltaic (PV)

☐ Wind turbine

Optional additional equipment (select all that apply):

☐ Battery Energy Storage

☐ Pump replacement (conversion of fossil fuel pump to electric pump)

☐ Electric Vehicle Charging Infrastructure

Exhibit A Scope of Work

Project Detail

a. Renewable Energy System

Description of where equipment will be installed on the property *(For example: northeast corner by barn):*

A roof-mount PV system and a ground-mount system will generate a combined total of 110.7 kW. The roof-mount system will be installed on the roof of the shop building located at 7429 Corona Avenue in Kingsburg, CA, and the .15 acre ground-mount system will be installed on a 2.5-acre field directly behind the shop building.

For Solar PV, please identify the surface of installation:

☒ Rooftop If so, is the rooftop on an existing building? ☒ Yes ☐ No

☐ Parking lot (can be unpaved). If so, is it an existing parking lot? ☐ Yes ☐ No

☒ Ground-mounted or ☐ Floating (Solar Panels mounted on pontoons and floating on irrigation pond).

☐ Other:

Electricity produced will be used to power *(For example: greenhouse; irrigation pumps; electric vehicle charging):*

Pruitt Farm's 6 irrigation pumps

Rated Capacity of system: [110.7] kW

General Description of Equipment *(please include information such as number of arrays or turbines):*

2 arrays (total) for the roof mount and the ground mount solar installations consisting of 287 solar panels, 2 inverters and custom solar racking/mounting system

Expected Make and Model of Equipment to be Installed *(include modules and inverter):*

Solar Panels: (287) Q. Peak Duo L-G5.3 390 Watt
Inverters: (2) SMA America STP50-US-41
Kliwer Construction Custom Solar Racking System

Expected Contractor(s), if known *(include Contractor State License Board (CSLB) license number):*

James Kliwer, Kliwer Construction Inc. CSLB # 533350

Exhibit A

Scope of Work

Task 2.1 Site Preparation and Equipment Procurement

The goal of this task is to prepare the Project site for installation and procure the equipment that will be installed.

The Recipient shall:

- Complete all site preparation, including space clearing, debris disposal, etc.
- Obtain any equipment not procured in Task 1.6.
- Notify CAM by email when task activities are complete.

Products:

- Completion of Site Preparation as identified in System 1 Project Detail table for all elements of project proposal (if applicable) and Equipment Procurement Memo that shall include but not be limited to:
 - Itemization and identification of Equipment to be procured including the manufacturer name(s); model(s) and serial number(s).
 - Summary of the steps to prepare the site(s).
 - Copy of the performance specifications for each equipment item purchased.
 - Status of the planned equipment installation including preliminary schedule for equipment delivery and installation for each site.
- Notification to CAM of task completion.

Task 2.2 Equipment Installation

The goal of this task is to install all equipment components associated with the project. Installation will be considered complete when each project component is operational, and when the renewable energy technology component is generating electricity.

As there are potentially multiple project components with unique completion dates, the applicant may provide appropriate products based on completion of individual project components (for example, a project featuring a solar PV system and battery energy storage may provide products supporting the completion of the solar PV system even if the battery storage is not yet completed).

The Recipient shall:

- Ensure successful completion of equipment installation for each project component.
- Ensure the renewable energy technology component is generating electricity and serving the demand specified in the Project Detail section of this Scope of Work.
- Notify CAM upon successful installation for each project component.

Exhibit A Scope of Work

Products:

- Notification to CAM of completion of installation for each project component.

TASK 3 Reporting

Task 3.1 Report of Project Completion

The goal of this task is to provide notice of project completion once all project components are installed and operational, and all equipment items are connected and operating as identified in Recipient's application.

The Recipient shall:

- Ensure successful completion of all project components so the project is operational as described in the application form.
- Provide a report documenting that all project components are installed and operational including, but not limited to:
 - Documentation that the project is generating electricity
 - Photograph evidence (with distinguishing elements to demonstrate the equipment location).
 - Written affirmation that:
 - the project is generating electricity through a renewable energy source in direct support of the applicant's agriculture operation(s);
 - all project components are installed and functional.

Products:

- A Report of Project Completion. CAM shall provide the format and specific content for the report.

Task 3.2 Measurement and Verification Reporting

The goals of this task are to monitor continued operation of the installed equipment; collect data related to the operation of the installed equipment; report the data to the Energy Commission; and verify that satisfactory and continued progress is made toward achieving the goals of this Agreement.

CAM will provide reporting templates at the "kick-off" meeting, including format and specific content for reports. The due date for these reports will be determined by the date the Report of Project Completion is submitted to CAM.

The Recipient shall:

- Prepare Performance Report for Year One and Year Two, with operational and electrical generation data and other relevant data associated with the installed equipment. The Year One and Year Two Report will include data at the end of the first and second year of operation.
- Prepare Report of Continued Operation to confirm the project is still operational at the end of year three.

Exhibit A

Scope of Work

Products:

- Year one Performance Report at end of year one.
- Year two Performance Report at end of year two.
- Year three Confirmation of Continued Operation at the end of year three.

STATE OF CALIFORNIA

STATE ENERGY RESOURCES
CONSERVATION AND DEVELOPMENT COMMISSION

RESOLUTION - RE: GARY & ELENE ESAJIAN FAMILY TRUST

RESOLVED, that the State Energy Resources Conservation and Development Commission (Energy Commission) adopts the staff CEQA findings contained in the Agreement or Amendment Request Form (as applicable); and

RESOLVED, that the Energy Commission approves Agreement REA-18-035 with Gary & Elene Esajian Family Trust for a \$131,250 grant to install two solar PV systems generating 110.7 kW to serve a fruit and nut orchard in Kings County, and adopting staff's determination that this action is exempt from CEQA; and

FURTHER BE IT RESOLVED, that the Executive Director or his/her designee shall execute the same on behalf of the Energy Commission.

CERTIFICATION

The undersigned Secretariat to the Commission does hereby certify that the foregoing is a full, true, and correct copy of a Resolution duly and regularly adopted at a meeting of the California Energy Commission held on June 12, 2019.

AYE: [List of Commissioners]

NAY: [List of Commissioners]

ABSENT: [List of Commissioners]

ABSTAIN: [List of Commissioners]

Cody Goldthrite,
Secretariat