Ottawa Demonstration Plant

- September 2006 – Ground breaking
- June 2007 – Construction complete
- July-October 2007 – Commissioning
- November - Continuous operations – Incremental uptime