Milestones	April	May	June	July	Aug	Sept	Oct	Nov	Dec	January
Prepare Bioenergy Interagency Staff Draft Summary of Agency Strategies & Actions.	15									
Renewables Committee meeting to start planning process.	20									
Interagency Working Group meeting to discuss scope, schedule and workshops for 2010 Bioenergy Action Plan.		5								
Staff workshop to receive input on actions state agencies can take to increase bionergy production.			3							
Interagency Working Group Meeting to review Bioenergy Action Plan outline and Key Issues			24							
Interagency Working Group meeting to review revised Preliminary Draft Plan.						X				
Staff workshop to receive input on Preliminary Draft Plan.								X		
Release Proposed Final 2010 Bioenergy Action Plan.									X	
Business Meeting--consider adopting 2010 Bioenergy Action Plan.										X