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Projects	
  Approved	
  in	
  the	
  2012-­‐13	
  
Transmission	
  Plan	
  	
  

Project	
  	
   Status	
  

Exp.	
  In	
  –
Service	
  
Date	
  	
  	
  

Talega	
  Synchronous	
  Condenser	
  	
   •  Under	
  construcQon	
   2015	
  	
  

New	
  230	
  KV	
  line	
  from	
  
Sycamore	
  to	
  Penasquitos	
  
SubstaQon	
  

•  SDG&E	
  selected	
  to	
  build	
  on	
  
3/14/2014	
  

•  CPCN	
  deemed	
  Complete	
  	
  on	
  
7/24/2014	
  

•  CPUC	
  approval	
  needed	
  by	
  12/2015	
  

2017	
  

SONGS	
  Switchyard	
  
Synchronous	
  Condenser	
  

•  Finalizing	
  land	
  use	
  	
   2017	
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Project	
  Approved	
  in	
  the	
  2013-­‐14	
  
Transmission	
  Plan	
  	
  

Project	
  	
   Status	
  

Exp.	
  In	
  –
Service	
  
Date	
  	
  	
  

San	
  Luis	
  Ray	
  Synchronous	
  
Condenser	
  

•  Out	
  for	
  bid	
  for	
  EPC	
  contractor	
  	
   2016	
  	
  

Imperial	
  Valley	
  Phase	
  Shifing	
  
Transformer	
  	
  

•  Equipment	
  design	
  under	
  way	
  	
   2017	
  	
  

Suncrest	
  	
  Dynamic	
  ReacQve	
  
Support	
  	
  

•  CAISO	
  to	
  award	
  project	
  in	
  
January,	
  2015	
  

2017	
  

Miguel	
  Voltage	
  Support	
   •  SDG&E	
  selected	
  as	
  only	
  	
  
qualified	
  bidder	
  

2017	
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