
Exhibit A
Attachment A-1

Schedule of Products and Due Dates

Task 
Number

Task 
Name Product(s) Planned Start 

Date Due Date

1.1 10/11/2010 10/18/2010
Updated Schedule of Products 10/11/2010 10/18/2010
Updated List of Match Funds 10/11/2010 10/18/2010
Updated List of Permits 10/11/2010 10/18/2010
Letter(s) of commitment from demonstration site 10/11/2010 10/18/2010
Letter(s) of commitment from utility partner(s) 10/11/2010 10/18/2010
Kick-Off Meeting Agenda (CEC) 10/11/2010 10/18/2010

1.2 12/22/2010 1/17/2012
CPR Report 1/25/2011 2/28/2011

Agenda and a list of expected participants (CEC) 12/22/2010 1/5/2011
Schedule for written determination (CEC) 12/22/2010 1/5/2011
Written determination (CEC) 12/22/2010 2/28/2011
CPR Report 2/29/2011 4/12/2011

Agenda and a list of expected participants (CEC) 3/10/2011 4/7/2011
S h d l f itt d t i ti (CEC) 2/22/2011 12/22/2010

Attend Kick-off Meeting

Critical Project Review Meetings

1st CPR 
Meeting

2nd CPR 
Meeting

Page 1 of 3
Schedule of Products

PIR-10-017
CO2 Nexus, Inc.

Schedule for written determination (CEC) 2/22/2011 12/22/2010
Written determination (CEC) 2/23/2011 12/24/2010
CPR Report 4/23/2012 5/21/2012

Agenda and a list of expected participants (CEC) 12/22/2011 1/5/2012
Schedule for written determination (CEC) 12/22/2011 1/5/2012
Written determination (CEC) 12/22/2011 1/17/2012

1.3 1/22/2013 2/20/2013
Written documentation of meeting agreements 1/22/2013 2/20/2013
Schedule for completing closeout activities 1/22/2013 2/20/2013

1.4

Monthly Progress Reports
Upon full execution 

of agreement

The 10th of each 
month during the 
approved term of 
this Agreement

1.5 7/11/2012 11/20/2012
Draft Outline of the Final Report 7/11/2012 8/20/2012
Final Outline of the Final Report 8/22/2012 9/20/2012
Draft Final Report 9/24/2012 9/31/2012
Final Report 10/22/2012 11/20/2012

1.6 10/11/2010 10/18/2010
A letter regarding match funds or stating that no 
match funds are provided 10/11/2010 10/18/2010
Copy(ies) of each match fund commitment letter(s) 
(if applicable) 10/11/2010 10/18/2010

Final Meeting

3rd CPR 
Meeting

Meeting

Monthly Progress Reports

Final Report

Identify and Obtain Match Funds
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Letter(s) for new match funds (if applicable) N/A

Within 10 working 
days of identifying 
new match funds

Letter that match funds were reduced (if 
applicable) N/A

Within 10 working 
days of identifying 
new match funds

1.7 10/11/2010 10/18/2010
Letter documenting the permits or stating that no 
permits are required (no draft) 10/11/2010 10/18/2010

A copy of each approved permit (if applicable) N/A

Within 10 working 
days of receiving 

each permit

Updated list of permits as they change during the 
term of the Agreement (if applicable) N/A

Within 10 working 
days of change in list 

of permits

Updated schedule for acquiring permits as 
changes occur during the term of the Agreement 
(if applicable) N/A

Within 10 working 
days of change in 

schedule for 
obtaining permits

1.8 Establish the PAC 10/11/2010 1/20/2011
Draft list of PAC Members 10/11/2010 11/10/2010
Final List of PAC Members 11/15/2010 12/6/2010

Identify and Obtain Required Permits
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Final List of PAC Members 11/15/2010 12/6/2010

1.9 Conduct PAC Meetings 10/11/2010 12/6/2010
Draft PAC Meeting Schedule 10/11/2010 11/10/2010
Final PAC Meeting Schedule 11/15/2010 12/6/2010
PAC Meeting Agenda(s) with Back-Up Material for 
Agenda Items

2 weeks prior to 
each meetin

Distributed prior 
to each meeting

Written PAC meeting summaries; including 
recommended resolution of major PAC issues (no 
draft)

Day(s) after 
each meeting

1 week after 
each meeting

2 11/10/2010 2/7/2011
Letter of completion  (no draft) 11/10/2010 2/7/2011

3 11/10/2010 1/20/2011

Report on benchmarking (no draft) 11/10/2010 1/20/2011
4 11/10/2010 12/9/2010

 Bill of Materials (no draft) 11/10/2010 12/9/2010
5 12/27/2011 2/29/2011

Letter of Assembly Completion (no draft) 12/27/2011 2/29/2011
6 4/7/2011 6/22/2011

Draft process optimization test plan 4/7/2011 5/16/2011
Final process optimization test plan 5/25/2011 6/22/2011

7 3/22/2011 4/5/2011

Benchmark Current Practices at Demonstration Site

Install of Facility on-Site CO2 Storage Tank

12/6/2010 1/20/2011

Finalize industrial machine design

 Machine Fabrication

Test Plan Preparation

Procure CO2 Machine Components

Letters of acceptance or other comparable 
documentation of acceptance by PAC members
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Estimate for  CO2 tank installation (no draft) 3/22/2011 4/5/2011
CO2 tank installation summary report (no draft)

8
3/22/2011 8/9/2011

Initial Machine Performance Report (no draft) 3/22/2011 8/5/2011
9 4/22/2011 8/9/2011

Draft Operation, safety, and maintenance 
guideline document 4/22/2011 7/11/2011
Final Operation, safety, and maintenance 
guideline document 7/15/2011 8/9/2011
List of staff trained (no draft)

10 4/22/2011 9/20/2011
Test protocol and parameters results (no draft) 6/22/2011 8/15/2011
Control test report (no draft) 8/22/2011 9/20/2011

11 8/22/2011 5/8/2012

Draft CO2 vs. water textile cleaning report 8/22/2011 3/6/2012

Operator Training

Control Testing

Installation and Commissioning of Machine at 
Demonstration Site 

Operation and Maintenance of CO2 Textile Cleaning 
Machine
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2 g p
Final CO2 vs. water textile cleaning report 3/22/2012 5/8/2012

12 1/24/2012 5/21/2012
Draft M&V results report 1/24/2012 4/2/2012
Final M&V results report 4/23/2012 5/21/2012

13 5/22/2012 7/19/2012
Draft Production Readiness Plan 5/22/2012 6/22/2012
Final Production Readiness Plan 6/22/2012 7/19/2012

Production Readiness Plan

Measurement and Verification (M&V)
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