
Agenda Notice Statement 

Possible approval of Amendment 1 to Agreement CBG-09-071 with the City of Los Alamitos to revise the 
Scope of Work, reallocate the budget, and extend the term of the agreement from November 30, 2011 to 
June 14, 2012. The HVAC measure is being removed from the scope due to high project cost and the 
project will now only consists of lighting retrofits.  As a result of the scope change, the budget is being 
revised including a reduction in grant amount from $63,720 to $22,683.  (ARRA funded) 
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State of California California Natural Resources Agency 
 
 

M e m o r a n d u m 
 
 
To:  Robert P. Oglesby Date: November 15, 2011 

Executive Director 

 Telephone:    651-3004 
 
 
From:  California Energy Commission   
 1516 Ninth Street 
 Sacramento CA  95814-5512 
 
 
Subject: STAFF RECOMMENDATION TO APPROVE AN AMENDMENT TO THE CITY OF 

LOS ALAMITOS ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT TO 
REVISE THE SCOPE OF WORK, REVISE THE BUDGET, AND EXTEND THE TERM 
OF THE AGREEMENT FROM NOVEMBER 30, 2011 TO JUNE 14, 2012 TO BE 
CONSIDERED AT THE NOVEMBER 30TH BUSINESS MEETING. 

 
 Summary of Item: 

The California Energy Commission approved an Energy Efficiency and Conservation 
Block Grant to the City of Los Alamitos (City) in the amount of $63,720 to retrofit their 
lighting fixtures and replace HVAC units. 
 
The City anticipated to have the installation complete by November.  Their contractor 
did a walk through in early September and determined that the HVAC project cost 
would be greater than originally estimated. 
 
The EECBG program only allows for $1,000 of grant funds per HVAC ton.  The City’s 
budget does not allow them to provide cost share for this project.  The City has 
decided to eliminate the HVAC project and only move forward with the lighting project.  
The City is also including additional lighting fixtures to be retrofitted.   
 
Instead of awarding a subcontractor, the installation will now be done by city staff.  
The City is requesting an extension from November 30, 2011 to June 14, 2012 to 
complete the installation. 
 
With the removal of the HVAC project, the budget is reallocated and the grant amount 
is reduced from $63,720 to $22,683.   
 

  Summary of Budget: 
Category Budget Original 

Budget 
Reallocated 

Amount Revised Budget 

Unloaded Direct Labor - $7,066 $7,066 
Fringe Benefits - $3,277 $3,277 

Materials/Supplies - $10,816 $10,816 
Non-Labor Contract 

Expenses $40,419 ($40,419) - 

Contract Labor $23,301 ($23,301) - 
Miscellaneous - $1,524 $1,524 

Total $63,720  $22,683 
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Robert P. Oglesby 

 November 15, 2011 
   Page 2 
 
  Justification for Action Requested:   

 
The City is committed to reducing their energy consumption and to the reduction of 
greenhouse gas emissions.   

 
The original submittal of the project was prior to awarding a contractor and the cost was 
merely the best estimate at the time of the submittal.   

 
Energy Commission staff has determined that the amendment request for the City is justified 
and meets all requirements under the Energy Efficiency and Conservation Block Grant 
Program.   
 
As a result, staff recommends approval of this amendment to the City of Los Alamitos. 

 
 
 
Project Manager: 
 
Cheng Moua, Special Projects Office 

 
Oral Presentation: 
 
Staff will be prepared to discuss this recommendation and to respond to questions 
regarding the amendment. 

 
Business Meeting Participants: 
 
Cheng Moua, Special Projects Office, Fuels and Transportation Division 
 
Commission Action Requested: 
 
Approve the amendment and authorize the Executive Director to execute the 
amendment documents. 
 
 
 
 
 
 
      
PAT PEREZ, Deputy Director 
FUELS AND TRANSPORTATION DIVISION 
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City of Los Alamitos 

CBG-09-071 
Amendment #1 

 
 

Pros and Cons 
 
 
 
The following are the Pros and Cons to the Energy Commission of providing a grant to the City of Los 
Alamitos: 
 
Pros: 
 
• The projects are technically feasible and will help the City of Los Alamitos reduce their energy 

consumption, cost and help improve the environment.   
 

• Consistent with the Energy Commission’s 2009 Integrated Energy Policy Report to reduce energy 
use, demand, and greenhouse gas emissions through efficiency and renewable energy programs 
and diversify California’s energy sources. 

 
• Consistent with the office’s work plan goals of providing grants to public agencies for cost-effective 

energy saving projects. 
 

Cons: 
 
• None  
 
 



 
 

DO NOT DELETE 



STATE OF CALIFORNIA 

GRANT/LOAN AMENDMENT 
CEC-140 (Revised 6/11) CALIFORNIA ENERGY COMMISSION 

 Check here if additional pages are attached. 14 Pages 

AGREEMENT NUMBER: 

CBG-09-071 
AMENDMENT NUMBER: 

1 
 
 

1. This Agreement is entered into between the State Agency and the Recipient named below: 

 
STATE AGENCY’S NAME 

California Energy Commission 

 
RECIPIENT’S NAME 

City of Los Alamitos 
 

2. The term of this Agreement: From: 6/14/10 To: 6/14/12 
      

 

3. The maximum amount of this Agreement after this amendment is: $ 22,683.00
  

 

4. The parties mutually agree to this amendment as follows.  All actions noted below are by this reference made a 
    part of the Agreement and incorporated herein: 
1. Extend the end term date from November 30, 2011 to June 14, 2012. 
2. Reduce grant amount by $41,037 to a new grant amount of $22,683. 
3. Amend Scope of Work and Budget to show deletion of HVAC projects and subcontractor. 

All other terms and conditions shall remain the same. 

 

5. Amendment Amount 

Fund Title Item 
Fiscal 
Year Chapter Statute Amendment Amount 

FED 0890-3360-001-20 11/12 1 2009 $ -41,037.00
               $  
               $  
OBJECT CODE 

       Total $-41,037.00 

I hereby certify upon my own personal knowledge that budgeted funds are available for the period and purpose stated above. 
 

SIGNATURE OF ACCOUNTING OFFICER 
  

DATE 

  
 

IN WITNESS WHEREOF, this Agreement has been executed by the parties hereto. 
 

RECIPIENT
RECIPIENT’S NAME (If other than an individual, state whether a corporation, partnership, etc)

City of Los Alamitos 
BY (Authorized Signature) 
 
 

 

DATE SIGNED (Do not type) 
 
 

NAME AND TITLE OF PERSON SIGNING 
      
ADDRESS 
31941 Katella Ave 
Los Alamitos, CA 90720-5600 

STATE OF CALIFORNIA
AGENCY NAME 

California Energy Commission 
BY (Authorized Signature) 
 
 

 

DATE SIGNED (Do not type) 
 
 

NAME AND TITLE OF PERSON SIGNING 
Mark Hutchison, Deputy Director of Administrative Services 
ADDRESS 
1516 9th Street, MS-1 
Sacramento, CA  95814 

 



STATE OF CALIFORNIA 

GRANTS/CONTINGENT AWARD REQUEST 
CEC-270 (Revised 03/10) CALIFORNIA ENERGY COMMISSION 

To: Grants and Loans Office Date: 11 / 15 / 2011 
 
Project Manager: Cheng Moua Phone Number: (916) 651-3004  ext.  
Office: Special Projects Division: Fuels and Transportation MS- 23 
Project Title: City of Los Alamitos- Energy Efficiency and Conservation Block Grant 

 

Type of Request: (check one) 
 New Agreement: (include items A-F from below) Agreement Number: Assigned by the G&L Office  

 Program:        
 Solicitation Name and/or Number:        
 Legal Name of Recipient:        
 Recipient’s Full Mailing Address:        
         
 Recipient’s Project Officer:       Phone Number: (   )       -        ext.   
 Agreement Start Date:       /    /      Agreement End Date:       /    /       

 

 Amendment : (Check all that apply) Agreement Number: CBG-09-071  

  Term Extension – New End Date: 6 / 14 / 2012  
  Work Statement Revision (include Item A from below) 
  Budget Revision (include Item B from below) 
  Change of Scope (include Items A – F as applicable from below) 
  Other: (Specify)  

 

ITEMS TO ATTACH WITH REQUEST: 
 

A. Work Statement D. Special Conditions, if applicable. F. Other Documents as applicable 
• Copy of Score Sheets 
• Copy of Pre-Award Correspondence 
• Copy of All Other Relevant Documents

B. Budget E. CEQA Compliance Form 
C. Recipient Resolution, if applicable. (Resolution may be 
requested in Special Conditions if not currently available.) 

 

 

California Environmental Quality Act (CEQA) 
 CEC finds, based on recipient’s documentation in compliance with CEQA: 

 Project exempt: Section NOE filed:       /    /       
 Environmental Document prepared: Type NOD filed:       /    /       
 Other: Explain  

 CEC has made CEQA finding described in CEC-280, attached 
 

Funding Information: 
*Source #1: ARRA Amount: $ -41,037.00 Statute: 2009 FY: 09/10 Budget List #: 901.003H  
*Source #2:       Amount: $       Statute:     FY:       Budget List #:        
*Source #3:       Amount: $ 0.00 Statute:     FY:       Budget List #:        

 

If federally funded, specify federal agreement number:        
* Source Examples include ERPA, PIER-E, PIER-NG, FED, GRDA, ARFVT, OTHER. 

 

Business Meeting Approval: (refer to Business Meeting Schedule) 
 

Proposed Business Meeting Date: 11 / 30 / 2011  Consent  Discussion 
Business Meeting Participant: Cheng Moua Time Needed: (0 minutes)  
 

Agenda Notice Statement: (state purpose in layperson terms) 
 

Possible approval of a  Grant /  Contingent Award to… 

 

See attachment. 

 
 

 

 

Project Manager  Date  Office Manager  Date  Deputy Director  Date 
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EXHIBIT A 

 
SCOPE OF WORK 

 
 
 
 
 
 

(THIS PAGE INTENTIONALLY LEFT BLANK) 
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EXHIBIT A 
 
 
Task 1 — Attend Kick-Off Meeting 
 
The goal of this task is to establish the lines of communication and procedures for 
implementing this Agreement. The Recipient shall attend a “kick-off” meeting with the 
Commission Project Manager and the Grants Officer.  The Recipient shall bring their 
Project Manager and other relevant staff.  The administrative and technical aspects of 
this Agreement will be discussed at the meeting. Prior to the kick-off meeting, the 
Commission Project Manager will provide an agenda to all potential meeting 
participants. 
 
Topics to be discussed at this meeting will include, but are not limited to: 

• Terms and Conditions of the Agreement 
• Permit Documentation 
• Scope of Work 
• Project Schedule (including Products and Due Dates) 
• Progress Reports 
• Final Report 
• Use of State Identity Branding Mark Logo 
• Prohibition on KEMA Inc. or its subsidiary known as KEMA Services Inc. 

from performing services as a subcontractor or other lower-tier contractor 
to achieve the objectives of this Agreement 

• Historic Preservation and Consultation Package Requirements 
 
The Commission Project Manager shall designate the date and location of this meeting. 
This meeting may occur in person, via teleconference call, or other method at the 
discretion of the Commission Project Manager. 
 
Products: 

• List of Permits, if applicable (no draft) 
 
Due Date: July 22, 2010 
 
 
Task 2 — Identify and Obtain Required Permits 
 
The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track.  
 
Permit costs and the expenses associated with obtaining permits are not reimbursable 
under this Agreement. Permits must be identified in writing and obtained before the 
Recipient can incur any costs related to the use of the permits for which the Recipient 
will request reimbursement. 
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The Recipient shall prepare a letter documenting the permits required to conduct this 
Agreement and submit it to the Commission Project Manager at least 2 working days 
prior to the kick-off meeting: 
 
1. If there are no permits required at the start of this Agreement, then state such in the 

letter. 
 
2. If it is known at the beginning of the Agreement that permits will be required during 

the course of the Agreement, provide in the letter: 
• Type(s) of permit(s) 
• Name, address and telephone number of the permitting jurisdictions or 

lead agencies 
• Schedule the Recipient will follow in applying for and obtaining these 

permits 
 
The list of permits and the schedule for obtaining them will be discussed at the kick-off 
meeting and a timetable for submitting the updated list, schedule and the copies of the 
permits will be developed. The implications to the Agreement if the permits are not 
obtained in a timely fashion or are denied will also be discussed. If applicable, permits 
will be included as a line item in the progress reports. 
 
If during the course of the Agreement additional permits become necessary, then 
provide the appropriate information on each permit and an updated schedule to the 
Commission Project Manager. 
 
As permits are obtained, send a copy of each approved permit to the Commission 
Project Manager. 
 
If during the course of the Agreement permits are not obtained on time or are denied, 
notify the Commission Project Manager within 5 working days. 
 
Product: Letter documenting the Permits or stating that no Permits are required (no 
  draft) 
Due Date: November 1, 2011July 20, 2010 
 
Product: Updated list of permits as they change during the approved term of the 

Agreement (no draft) 
Due Date: As necessary, within 10 days of change 
 
Product: A copy of each approved Permit (no draft) 
Due Date: As necessary, within 10 days of receipt of each permit 
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Task 2a — Submission of Waste Management Plan 
 
The goal of this task is to submit a Waste Management Plan to the Commission Project 
Manager prior to the proposed project activities generating any waste.  This Waste 
Management Plan will describe the Recipient’s plan to dispose of any sanitary or 
hazardous waste generated by the proposed project activities.  Sanitary and hazardous 
waste includes, but is not limited to, construction and demolition debris, old light bulbs, 
fluorescent ballasts and lamps, piping, roofing material, discarded equipment, debris, 
and asbestos. 
 
The Recipient’s Waste Management Plan must comply with all federal, state, and local 
laws and regulations governing waste disposal. 
 
Products: Waste Management Plan (no draft) 
 
Due Date: November 1, 2011August 1, 2010 
 
 
Task 2b — Award Subcontract 
 
The goal of this task is to approve a subcontract for the installation of approved 
materials/equipment as identified in Attachment C-8 of this Agreement.  All equipment 
must adhere to the requirements and specifications set forth in Exhibit 2 of the EECBG 
funding solicitation (PON-09-001). A listing of the specific materials/equipment 
purchased shall be documented in the next monthly progress report submitted under 
this agreement. 
 
NOTE: The list of materials and equipment identified in Attachment C-8 includes the 
total possible universe of materials and equipment that the Recipient may purchase with 
EECBG funds.   The Recipient may not purchase any material or equipment that is not 
on this list.  The Recipient may purchase more or less of a certain type of material or 
equipment than the exact number listed in Attachment C-8, provided that such 
modifications are made in accordance with the rules governing changes to the 
Agreement in the terms and conditions of this Agreement.  These restrictions do not 
apply to materials and equipment which are entirely paid for with cost-share funds.     
 
Products: Copy of Executed Subcontract (no draft) 
 
Due Date: October 1, 2010 
 
 
Task 2c — Submit Prevailing Wage Rates and Weekly Certified Payrolls  
 
Within 30 days or less after execution of any subcontract for services under this 
Agreement the Recipient must submit to the Commission Project Manager a copy of  
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applicable wage determinations for any and all labor and mechanic work to be 
performed under the subcontract.     
 
The Recipient must also submit to the Energy Commission on a weekly basis a copy of 
all certified payrolls prepared for all subcontractors and lower tier contractors.  The 
terms and conditions of this Agreement provide the required specifications. 
 
These requirements apply to all subcontracts for services to achieve the objectives of this 
Agreement, including subcontracts paid for entirely with cost share funds.  
 
Products: Copies of Applicable Wage Determinations (no draft) 
 
Due Date: Within 30 days or less after execution of any subcontract for services 

under this Agreement 
 
Products: Weekly Certified Payrolls of All Lower Tier Contractors (no draft) 
 
Due Date: Weekly for each week in which any Contract work is performed during the 

term of the Agreement 
 
 
Task 2bd — Historic Preservation  
 
Prior to the expenditure of EECBG Program funds to alter any structure or site, the 
Recipient is required to comply with the requirements of Section 106 of the National 
Historic Preservation Act (NHPA).  In order to fulfill the requirements of Section 106, the 
Energy Commission and the Recipient must consult with the California State Historic 
Preservation Officer (SHPO), and, if applicable, the Tribal Historic Preservation Officer 
(THPO), to ensure that proposed projects will have no adverse effects on any historic 
resources.  The Energy Commission has executed a Programmatic Agreement with the 
SHPO to streamline the Section 106 consultation process.   Under the Programmatic 
Agreement, the Energy Commission will evaluate projects to determine whether such 
projects are categorically excluded from the SHPO’s direct review and consultation. 
 
In order for the Energy Commission to determine whether a given project is 
categorically excluded from the SHPO’s direct review and consultation, the applicant 
must prepare a Consultation Package for each project proposed under this grant, 
unless the project obtained SHPO clearance prior to grant approval.  The Energy 
Commission will provide the required specifications for the Consultation Package.     
 
Products: Consultation Package  
 
Due Date: No later than 30 days after the execution of the grant or the identification 
of the project structure(s) or site(s) to be retrofitted under the grant, whichever is later. 
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Task 3 — Purchase Equipment 
 
The goal of this task is to purchase the approved materials/equipment as identified in 
Attachment C-8 of this Agreement.  All equipment must adhere to the requirements and 
specifications set forth in Exhibit 2 of the EECBG funding solicitation (PON-09-001). 
 
The Recipient shall purchase the approved materials/equipment. A listing of the 
materials/equipment purchased shall be documented in the next monthly progress 
report submitted under this agreement.       
 
Products: None (no draft) 
 
Due Date: January 31, 2012October 1, 2010 
 
 
Task 4 — Install Equipment  
 
The goal of this task is to install the purchased equipment in Task 3 above. 
 
Retrofit of lighting and HVAC units to be installed at: 
 
 -3191 Katella Avenue, Los Alamitos, CA  
 -3201 Katella Avenue, Los Alamitos, CA 
 -10911 Oak Street, Los Alamitos, CA 
 -10909 Pal Street, Los Alamitos 
 
The Recipient shall ensure that the subcontractor will install the approved equipment. A 
listing of the equipment installed shall be documented in the next monthly progress 
report submitted under this agreement. As appropriate, photographs should be 
submitted to the Energy Commission Project Manager to verify that installation has 
been completed. For very large projects, a sampling of photos may be used to 
document installation. Recipients shall work with the assigned Energy Commission 
Project Manager to ensure sufficient verification is provided. 
 
Products: Photographs of Installed Equipment (no draft) 
 
Due Date: March 30, 2012November 30, 2010 
 
 
 
Task 5 — Monthly Progress Reports 
The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the objectives of this Agreement. 
 
The Recipient shall prepare progress reports which summarize all Agreement activities 
conducted by the Recipient for the reporting period, including an assessment of the ability 
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to complete the Agreement within the current budget and any anticipated cost overruns. 
The terms and conditions of this Agreement provide the required specifications. 
 
Products: Monthly Progress Reports (no drafts) 
 
Due Date: By the 3rd day of each month until submission of the final report. 
 
 
 
Task 6 — Final Report 
The goal of this task is to prepare a comprehensive written Final Report that describes 
the original purpose, approach, results and conclusions of the work done under this 
Agreement. The Commission Project Manager will review and approve the Final Report.  
 
A Draft Final Report shall be submitted to the Commission Project Manager no later 
than the Draft Final Report Due Date. The terms and conditions of this Agreement 
provide the required specifications. 
 
The Commission Project Manager will review the Draft Final Report. The Recipient will 
incorporate applicable comments and submit the Final Report (the original and two 
copies) to the Commission Project Manager for review and approval.  Upon receipt of 
the Final Report, the Commission Project Manager shall ensure that all work has been 
satisfactorily completed. 
 
The Final Report must be completed on or before the Final Report Due Date.  
 
The Final Report shall be a public document. 
 
Product: Draft Final Report  
 
Due Date: April 30, 2012December 30, 2010  
 
Product: Final Report  
 
Due Date: May 18, 2012February 28, 2011  
 



This budget supersedes all previous budgets

Budget Category Item  EECBG Share ($)  Cost Share ($)  Total Cost ($) 

Personnel: 
Unloaded Direct Labor 7,066$                   -$                  7,066$                   
Fringe Benefits 3,277$                   -$                  3,277$                   
Total Personal Services 10,342$                 -$                  10,342$                 

Operating Expenses:  
Travel -$                      -$                  -$                      
Equipment -$                  
Materials/Supplies 10,816$                 -$                  10,816$                 
Non-Labor Contract Expenses -$                  -$                      
Contract Labor -$                  
Miscellaneous 1,524$                   -$                  1,524$                   
Total Operating Expenses 12,341$                 -$                  12,341$                 

Overhead:  
Overhead -$                      -$                  -$                      
Total Overhead -$                      -$                  -$                      

Total 22,683$                -$                  22,683$                

Category Budget 
EXHIBIT B

Revised 11/15/11
CBG-09-071 A.1

City of Los Alamitos
Page 1 of 4

Budget



Unloaded Direct Labor
Maximum 
Rate to be 

Billed*
($ / Hr)

Number of 
Hours EECBG Share Cost Share Total Cost

Maintenance Worker  $       22.08 320 7,066$             -$                     7,066$             

Total Unloaded Direct Labor 7,066$          -$                 7,066$          

* Maximum salary rates are caps: The Energy Commission will not reimburse at a higher rate over the term of the project.

Fringe Benefits

Maximum 
% Rate to 
be Billed*

Base
(typically Total 

Unloaded 
Hourly Rates)

EECBG Share Cost Share Total Cost

Maintenance Worker 0% $10.24 3,277$             -$                     3,277$             

Total Fringe Benefits 3,277$             -$                     3,277$             

* Maximum fringe benefit rates are caps: The Energy Commission will not reimburse at a higher rate over the term of the project.

Travel**

Location Purpose Number of 
Trips

People per 
Trip EECBG Share* Cost Share Total Cost

None -$                     -$                     -$                     

Total Travel -$                     -$                     -$                     

** Trips not identified in the approved budget or listed as "to be determined (TBD)" require advanced written approval from CEC Project Manager. 

Item Quantity EECBG Share Cost Share Total Cost

None -$                     

-$                     -$                     -$                     

Title / Job Classification

Title / Job Classification

Unit Cost

Total Equipment

* EECBG Share: Travel is reimbursed at State rates. Higher travel costs can count as Match Share.

EXHIBIT B

Equipment 

BUDGET DETAILS

Page 3 of 4Budget CBG-09-071 A.1City of Los Alamitos



EXHIBIT B
BUDGET DETAILS

Materials, Supplies
Item Quantity Unit Cost EECBG Share Cost Share Total Cost

Lamps and Ballast 1,927 Varies 10,816$           -$                     10,816$           

Total Materials and Supplies 10,816$           -$                     10,816$           

Non- Labor Contract 
Expenses

Quantity Unit Cost EECBG Share Cost Share Total Cost

None -$                     

Non-Labor Contract Expend Supplies -$                     -$                     -$                     

Miscellaneous

Item EECBG Share Cost Share Total Cost

Scissor Lift
Rental to work on lighting for 10 

days 1 135.94/day 1,524$          1,524$          
Total Miscellaneous 1,524$            #REF! 1,524$            

Overhead

Name of Overhead Overhead Base*

Maximum 
% Rate
to be 

Billed**

Base Cost EECBG Share Match Share Total Cost

None 0% -$                 -$                     -$                     -$                     
Total Overhead -$                     -$                     -$                     

* Base: Define cost categories used to charge Overhead rate, e.g., Total Labor, Total Direct Cost, Materials, Subcontracts, etc.
** Maximum Indirect Overhead rates are caps: Energy Commission will not reimburse at higher rates over the term of the project.

Item

Purpose

Page 4 of 4Budget CBG-09-071 A.1City of Los Alamitos



EXHIBIT BCONTRACT LABOR

Contract Labor

Subcontactor Title / Job 
Classification

Number of 
Individuals 

Employed in 
Classification

Estimated 
Prevailing Wage 

Rate* as 
Determined by 

DOL or DIR

Estimated 
Maximum Rate 

to be Billed
($ / Hr)

Number of 
Hours EECBG Share Cost 

Share
Total 
Cost

None -$       
Total Contract Labor -$             -$     -$     

Page 4 of 4
Budget

CBG-09-071 A.1
City of Los Alamitos



EXHIBIT C
ATTACHMENT C-8

Existing Equipment Proposed Equipment

Facility Where 
Equipment 
Installed

Existing 
Capacity    

(kW, HP, Btus, 
etc.)

Proposed 
Capacity (kW, 
HP, Btus, etc.)

Estimated 
Load 

Reduction (%) 
(if applicable)

Number of 
Hours of 

Operation
Number of 

Units

 Equipment/ 
Material 
Cost per 

Unit 

 Total 
Equipment/ 

Material 
Cost 

 Total Non-
Equipment 

Cost 

 Total 
Project 
Costs 

 Installation 
Cost 

Percentage* 

1

A/C 1 Mod # Lennox GCS16-953-2003y
Serial #5887ED373 20//230/3PM (10.35
SEER) DELETED

Lennox 7.5 ton package unit, R10A, 
208-230 Volt 3 PH 11.5 EER

Community Center 
(back roof) 7.5 ton 7.5 ton n/a               3,510                1.00 $5,000 $5,000 $953 $5,953 16%

2

A/C 2 Mod# Lennox GCS1613532703Y
Ser # 5687MO3894 208/230/3PM (10.35
SEER) DELETED

Lennox 10.0 ton package unit, 
R10A, 208-230 Volt 3 PH  11.5 EER

Community Center 
(back roof) 10 ton 10 ton n/a               3,510                1.00 $7,500 $7,500 $953 $8,453 11%

A/C 4 Model # Carrier 48ss042060501 Ser
# 3093g32646 208-230- 3 ph - Side

Single package unit, R10A Air 
conditioner, 13 SEER, 3.5 ton Community Center 

DIRECT EQUIPMENT PURCHASE SUPPORTING DOCUMENTATION

3
g p

Discharge (10.0 SEER) DELETED
, ,

natural gas heat, 208/230-3-60
y

(front roof) 3.5 ton 3.5 ton n/a               3,510                1.00 $2,500 $2,500 $953 $3,453 28%

4

A/C 1 Mod# Carrier 48APW060080, 
Ser#0994G10078, 208/230/ 3ph side 
discharge DELETED

Single package unit, R10A Air 
conditioner, 13 SEER, 5.0 ton 
natural gas heat, 208/230-3-60 Youth Center 5 ton 5 ton n/a               3,510                1.00 $2,750 $2,750 $953 $3,703 26%

5
C/U #1 Mod#Carrier 38CKC060520, 
Ser#3998E22075 (10.5 SEER) DELETED

York AC 13.0 SEER, 5 ton R410A, 
208-230-1-60 City Hall 5 ton 5 ton n/a               3,510                1.00 $1,350 $1,350 $953 $2,303 41%

6
C/U #1 Mod#Carrier 38CKC060520, 
Ser#2897E14853 (10.0 SEER) DELETED

York AC 13.0 SEER, 5 ton R410A, 
208-230-1-60 City Hall 5 ton 5 ton n/a               3,510                1.00 $1,350 $1,350 $953 $2,303 41%

7

C/U #1 Mod#Carrier 38CKC048, 
Ser#3398E20771, 208-230/1 ph (10.0 
SEER) DELETED

York AC 13.0 SEER, 4 ton R410A, 
208-230-1-60 Council Chambers 4 ton 4 ton n/a               3,510                1.00 $1,200 $1,200 $953 $2,153 44%

8

C/U #2 Mod# Carrier 38CKC048520, 
Ser#0498E18954, 208/230/1 ph (10.0 
SEER) DELETED

York AC 13.0 SEER, 4 ton R410A, 
208-230-1-60 Council Chambers 4 ton 4 ton n/a               3,510                1.00 $1,200 $1,200 $953 $2,153 44%

1 T12 40 watt 4ft lamps T8 28watt 4ft lamps Community Center 40 watt 28 watt 30.00%               3,510            470.00 $3 $1,325 $0 $1,325 0%

2 T12 40 watt 4 ft 1 lamp magnetic ballast T8 28 watt 4ft 1 lamp ballast Community Center 40 watt 28 watt 30.00%               3,510                2.00 $13 $27 $32 $59 55%

3 T12 40 watt 4 ft 2 lamp magnetic ballast T8 28watt 4 ft 2 lamp ballast Community Center 40 watt 28 watt 30.00%               3,510            221.00 $11 $2,369 $3,571 $5,940 60%

5 T12 40 watt 4 ft 4 lamp magnetic ballast T8 28 watt 4ft 4 lamp ballast Community Center 40 watt 28 watt 30.00%               3,510                2.00 $13 $26 $32 $59 55%

6 T12 40 watt 4 ft lamps T8 28 watt 4ft lamps Youth Center 40 watt 28 watt 30.00%               3,510            216.00 $3 $609 $0 $609 0%

7 T12 40 watt 4 ft 1 lamp magnetic ballast T8 28 watt 4ft 1 lamp ballast Youth Center 40 watt 28 watt 30.00%               3,510                4.00 $13 $53 $65 $118 55%

9 T12 40 watt 4 ft 2 lamp magnetic ballast T8 28 watt 4ft  2 lamp ballast Youth Center 40 watt 28 watt 30.00%               3,510              84.00 $11 $900 $1,357 $2,258 60%
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10 T12 40 watt 4 ft 4 lamp magnetic ballast T8 28 watt 4ft 4 lamp ballast Youth Center 40 watt 28 watt 30.00%               3,510                2.00 $13 $26 $32 $59 55%

11 T12 40 watt 4 ft lamps T8 28 watt 4ft lamps Police Department 40 watt 28 watt 30.00%               8,760 241.00 $3 $680 $0 $680 0%

12 T12 40 watt 4 ft "U-shape" lamps T8 28watt 4ft "U-shape" lamps Police Department 40 watt 28 watt 30.00%               8,760 6.00 $14 $86 $0 $86 0%

13 T12 40 watt 4 ft 1 lamp magnetic ballast T8 28 watt 4ft 1 lamp ballast Police Department 40 watt 28 watt 30.00%               8,760 17.00 $13 $225 $275 $500 55%

14 T12 40 watt 4 ft 2 lamp magnetic ballast T8 28 watt 4ft 2 lamp ballast Police Department 40 watt 28 watt 30.00%               8,760            118.00 $11 $1,265 $1,907 $3,172 60%

15 T12 40 watt 4 ft 4 lamp magnetic ballast T8 28 watt 4ft 4 lamp ballast Police Department 40 watt 28 watt 30.00%               8,760 2.00 $13 $26 $32 $59 55%

16 T12 40 watt 4 ft lamps T8 28 watt 4ft lamps Council Chambers 40 watt 28 watt 30.00%               3,510 32.00 $3 $90 $0 $90 0%

17 T12 40 watt 4 ft 2 lamp magnetic ballast T8 28 watt 4ft 2 lamp ballast Council Chambers 40 watt 28 watt 30.00%               3,510 16.00 $11 $172 $259 $430 60%

18 T12 40 watt 4 ft lamps T8 28 watt 4ft lamps City Hall I 40 watt 28 watt 30.00%               3,510 113.00 $3 $319 $0 $319 0%

19 T12 40 watt 4 ft 2 lamp magnetic ballast T8 28 watt 4ft 2 lamp ballast City Hall I 40 watt 28 watt 30.00%               3,510 33.00 $11 $354 $533 $887 60%
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20 T12 40 watt 4 ft 3 lamp magnetic ballast T8 28 watt 4ft 3 lamp ballast City Hall I 40 watt 28 watt 30.00%               3,510 5.00 $12 $62 $81 $143 56%

21 T12 40 watt 4 ft 4 lamp magnetic ballast T8 28 watt 4ft 4 lamp ballast City Hall I 40 watt 28 watt 30.00%               3,510 3.00 $13 $39 $48 $88 55%

22 T12 40 tt 4 ft l T8 28 tt 4ft L Cit H ll II 40 tt 28 tt 30 00% 3 510 114 00 $3 $321 $0 $321 0%22 T12 40 watt 4 ft lamps T8 28 watt  4ft Lamps City Hall II 40 watt 28 watt 30.00%              3,510 114.00 $3 $321 $0 $321 0%

23 T12 40 watt 4 ft 2 lamp magnetic ballast T8 28 watt 4ft 2 lamp ballast City Hall II 40 watt 28 watt 30.00%               3,510 57.00 $11 $611 $921 $1,532 60%

24 T12 40 watt 4 ft lamps T8 28 watt 4ft lamps Public Works 40 watt 28 watt 30.00%               3,510 55.00 $3 $155 $0 $155 0%

25 T12 40 watt 8 ft lamps T8 28 watt 8ft lamps Public Works 40 watt 28 watt 30.00%               3,510 40.00 $7 $271 $0 $271 0%

26 T12 40 watt 4 ft 2 lamp magnetic ballast T8 28 watt 2 lamp ballast Public Works 40 watt 28 watt 30.00%               3,510 28.00 $11 $300 $452 $753 60%

27 T12 40 watt 8 ft 2 lamp magnetic ballast T8 28 watt 8ft 2 lamp ballast Public Works 40 watt 28 watt 30.00%               3,510 40.00 $11 $429 $646 $1,075 60%

Totals        1,927.00  $       10,816.19  $       10,342.40 $21,159 49%

* For each direct purchase where non-equipment costs exceeds 50% of total project costs, please attach written justification for the non-equipment costs.
Non-equipment cost for ballast replacement includes replacing the lamp.  Line items for lamp replacements does not show any non-equipment cost.  Overall, the non-
equipment cost does not exceed 50% of total project costequipment cost does not exceed 50% of total project cost.
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