
Agenda Notice Statement 

Possible approval of Amendment 1 to Agreement CBG-09-072 with the City of Grand Terrace to revise 
the Scope of Work, reallocate the budget, and extend the term of the agreement from January 12, 2012 
to June 14, 2012.  The projects at the Fire Station, which included HVAC and lighting retrofits, will be 
removed due to this facility being County operated and therefore not under the control of the City relating 
to capital improvements.  The HVAC replacements at the Child Care Center are being removed because 
the City is receiving a County grant to fully fund the replacements.  In addition, the lighting retrofit project 
is being reduced slightly due to compatibility and light output issues.  As a result of the scope reduction, 
the budget is being reallocated with an overall reduction in grant amount from $69,640 to $38,086.  
(ARRA funded) 



STATE OF CALIFORNIA 

GRANTS/CONTINGENT AWARD REQUEST 
CEC-270 (Revised 03/10) CALIFORNIA ENERGY COMMISSION 

To: Grants and Loans Office Date: 11 / 23 / 2011 
 
Project Manager: Cheng Moua Phone Number: (916) 651-3004  ext.  
Office: Special Projects Division: Fuels and Transportation MS- 23 
Project Title: City of Grand Terrace- Energy Efficiency and Conservation Block Grant 

 

Type of Request: (check one) 
 New Agreement: (include items A-F from below) Agreement Number: Assigned by the G&L Office  

 Program:        
 Solicitation Name and/or Number:        
 Legal Name of Recipient:        
 Recipient’s Full Mailing Address:        
         
 Recipient’s Project Officer:       Phone Number: (   )       -        ext.   
 Agreement Start Date:       /    /      Agreement End Date:       /    /       

 

 Amendment : (Check all that apply) Agreement Number: CBG-09-072  

  Term Extension – New End Date: 6 / 14 / 2012  
  Work Statement Revision (include Item A from below) 
  Budget Revision (include Item B from below) 
  Change of Scope (include Items A – F as applicable from below) 
  Other: (Specify)  

 

ITEMS TO ATTACH WITH REQUEST: 
 

A. Work Statement D. Special Conditions, if applicable. F. Other Documents as applicable 
• Copy of Score Sheets 
• Copy of Pre-Award Correspondence 
• Copy of All Other Relevant Documents

B. Budget E. CEQA Compliance Form 
C. Recipient Resolution, if applicable. (Resolution may be 
requested in Special Conditions if not currently available.) 

 

 

California Environmental Quality Act (CEQA) 
 CEC finds, based on recipient’s documentation in compliance with CEQA: 

 Project exempt: Section NOE filed:       /    /       
 Environmental Document prepared: Type NOD filed:       /    /       
 Other: Explain  

 CEC has made CEQA finding described in CEC-280, attached 
 

Funding Information: 
*Source #1: ARRA Amount: $ -31,574.00 Statute: 2009 FY: 09/10 Budget List #: 901.003H  
*Source #2:       Amount: $       Statute:     FY:       Budget List #:        
*Source #3:       Amount: $ 0.00 Statute:     FY:       Budget List #:        

 

If federally funded, specify federal agreement number:        
* Source Examples include ERPA, PIER-E, PIER-NG, FED, GRDA, ARFVT, OTHER. 

 

Business Meeting Approval: (refer to Business Meeting Schedule) 
 

Proposed Business Meeting Date: 1 / 11 / 2012  Consent  Discussion 
Business Meeting Participant: Cheng Moua Time Needed: (0 minutes)  
 

Agenda Notice Statement: (state purpose in layperson terms) 
 

Possible approval of a  Grant /  Contingent Award to… 

 

See attachment. 

 
 

 

 

Project Manager  Date  Office Manager  Date  Deputy Director  Date 
 



STATE OF CALIFORNIA 

GRANT/LOAN AMENDMENT 
CEC-140 (Revised 6/11) CALIFORNIA ENERGY COMMISSION 

 Check here if additional pages are attached. 13 Pages 

AGREEMENT NUMBER: 

CBG-09-072 
AMENDMENT NUMBER: 

1 
 
 

1. This Agreement is entered into between the State Agency and the Recipient named below: 

 
STATE AGENCY’S NAME 

California Energy Commission 

 
RECIPIENT’S NAME 

City of Grand Terrace 
 

2. The term of this Agreement: From: 6/30/10 To: 6/14/12 
      

 

3. The maximum amount of this Agreement after this amendment is: $ 69,640.00
  

 

4. The parties mutually agree to this amendment as follows.  All actions noted below are by this reference made a 
    part of the Agreement and incorporated herein: 
1. Extend the end term date of the Agreement from 1/12/12 to 6/14/12. 
2. Revise the Scope of Work to delete HVAC project at Child Care Center, HVAC and lighting 
retrofits projects at the Fire Station. 
3. Revise the C-8 Attachment and Budget to reduce the amount of lighting fixtures purchased. 
4. Reduce the grant amount by $31,554 from $69,640 to $38,086.  

All other terms and conditions shall remain the same. 

 

5. Amendment Amount 

Fund Title Item 
Fiscal 
Year Chapter Statute Amendment Amount 

FED 0890-3360-001-20 11/12 1 2009 $ -31,554.00
               $  
               $  
OBJECT CODE 

4400-702-30002  Total $-31,554.00 

I hereby certify upon my own personal knowledge that budgeted funds are available for the period and purpose stated above. 
 

SIGNATURE OF ACCOUNTING OFFICER 
  

DATE 

  
 

IN WITNESS WHEREOF, this Agreement has been executed by the parties hereto. 
 

RECIPIENT
RECIPIENT’S NAME (If other than an individual, state whether a corporation, partnership, etc)

City of Grand Terrace 
BY (Authorized Signature) 
 
 

" 

DATE SIGNED (Do not type) 
 
 

"
NAME AND TITLE OF PERSON SIGNING 
      
ADDRESS 
22795 Barton Road, Suite B 
Grand Terrace, CA 92313-5295 

STATE OF CALIFORNIA
AGENCY NAME 

California Energy Commission 
BY (Authorized Signature) 
 
 

" 

DATE SIGNED (Do not type) 
 
 

"
NAME AND TITLE OF PERSON SIGNING 
Mark Hutchison, Deputy Director of Administration 
ADDRESS 
1516 9th Street, MS-1 
Sacramento, CA  95814 

 



STATE OF CALIFORNIA 

QUESTIONNAIRE FOR IDENTIFYING CONFLICTS OF INTEREST 
CEC-105 (1/11) CALIFORNIA ENERGY COMMISSION 

1 

Purpose of Questionnaire 
 
The Energy Commission’s protocol for identifying conflicts of interest, real or perceived, requires staff and 
consultants involved in the development or management of contracts, grants, and loans (sometimes 
collectively referred to as “agreements”) to complete this questionnaire.  Energy Commission staff and 
consultants must, therefore, complete this questionnaire upon assignment to one or more of the following 
phases: 
 

1) draft part or all of a solicitation, 
2) review or score a proposal, application, or bid for a contract, grant or loan, 
3) negotiate, draft, or execute an agreement, or 
4) manage a contract, grant, or loan. 
 
Completed questionnaires shall be returned to the Contracts Office or the Grants and Loans Office to be 
filed with the related solicitation and/or agreement.  Any questionnaires containing one or more “yes” 
responses will be referred to the Chief Counsel’s Office for further inquiry and direction before 
release of the solicitation or final approval of the agreement.  No agreement shall be scheduled for a 
business meeting (or sent to the executive director if business meeting approval is not required) 
until all persons involved in the phases listed above have completed this questionnaire.  

 
Staff is also strongly encouraged to consult or complete this questionnaire if they have a question about a 
potential conflict of interest related to their involvement in other kinds of governmental decisions, e.g., 
developing regulations, testifying in a siting case, recommending funding allocations, etc.  Please be 
advised that the use of this questionnaire is simply a tool to help public officials, including staff, of the 
Energy Commission assess whether there is a real or perceived conflict of interest in the making of a 
contract, grant or loan or any other governmental decisions.  All public officials are required to be aware of 
and avoid conflicts of interest as prohibited by the Political Reform Act at Government Code section 81000 
et seq., Government Code section 1090 et seq., and other state and federal laws. 

Section 1.  Employee and Solicitation / Agreement Information 
 

Employee Name: 
Cheng Moua 

Date: 
11/23/11 

Division: 
Fuels and Transportation 

Office: 
Special Projects 

Job Classification: 
Mechanical Engineer 

Solicitation/Agreement Name: 
Energy Efficiency and Conservation Block Grant(Grand Terrace) 

Solicitation/Agreement Number: 
CBG-09-072 

Brief Description of Purpose of the Solicitation/Agreement or Other Assignment: To revise the Scope of Work, 
revise the Budget, and extend term of Agreement CBG-09-072 with the City of Grand Terrace. 

. 

Section 2.  Phase of Solicitation / Agreement Development 
Indicate below the phase of solicitation or agreement development in which you are involved. 

 Phase 1.  Drafting of Part or All of a Solicitation 
Do you know any persons and/or entities likely to bid on the solicitation? 
 

 No (sign and date the questionnaire and submit to the Contracts Office or Grants and Loans Office) 
 Yes (list the persons and/or entities in Section 3 and answer the questions in Section 4) 

 Phase 2.  Review and Scoring of Proposals, Applications, or Bids 
Please complete Section 4 if you have not previously completed it for the solicitation (identified in Section 1). 
If you previously completed Section 4 for the identified solicitation, have your answers changed? 
 

 No (sign and date the questionnaire and submit to the Contracts Office or Grants and Loans Office) 
 Yes (complete Section 4) 



STATE OF CALIFORNIA 

QUESTIONNAIRE FOR IDENTIFYING CONFLICTS OF INTEREST 
CEC-105 (1/11) CALIFORNIA ENERGY COMMISSION 
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 Phase 3.  Negotiate, Draft, or Execute Agreement 
Please complete Section 4 if you are assigned to negotiate any terms or conditions of an agreement whether 
competively bid or not or if you have not previously completed it for the solicitation identfied in Section 1.  If you 
previously completed Section 4 for the identified solicitation, have your answers changed? 
 

 No (sign and date the questionnaire and submit to the Contracts Office or Grants and Loans Office) 
 Yes (complete Section 4) 

 Phase 4.  Contract Management 
Please complete Section 4 if you have not previously completed it for the solicitation identfied in Section 1.  If you 
previously completed Section 4 for the identified solicitation, have your answers changed? 
 

 No (sign and date the questionnaire and submit to the Contracts Office or Grants and Loans Office) 
 Yes (complete Section 4) 

 Other Assignment: 
(Please Specify) 
 
Please complete Section 4.  Sign and date the questionnaire and submit to the Office of Chief Counsel. 

 

Section 3.  Persons and / or Entities 
 

Phase 1 (Solicitation) – To be completed by the employee based on the best of his her knowledge. 
 

Likely Bidder(s)/Applicant(s):       

Phase 2 (Review of Proposals, Applications and / Bids) – To be completed by the Contracts Office or Grants and 
Loans Office. 
 

Bidder(s)/Applicant(s):       

Phase 3 (Negotiate, Draft, or Execute Agreement) – To be completed by the Contracts Office or Grants and Loans 
Office. 
 

Prime and known Sub-Contractor(s):       
 
Grantee(s):       
 
Borrower(s):       

Phase 4 (Manage Agreement) – To be completed by the employee upon assignment to manage all or part of the 
agreement. 
 

Prime and known Subcontractor(s):  
 
Grantee(s) and known Subgrantee(s):       
 
Contractor/Grantee(s)/Borrower(s):       

 

Section 4.  Questions 
NOTE:  Answer each question below with respect to the persons and entities listed in Section 3. 
 

1. Have you, your spouse, or a dependent member of your family received or been promised income aggregating 
$500 or more in value from any person or entity listed in Section 3 in the last 12 months for any work outside the 
Commission, whether or not related to the proposed agreement? 
 

 No 
 Yes - please identify the person(s) and/or entity(ies) 

           



STATE OF CALIFORNIA 

QUESTIONNAIRE FOR IDENTIFYING CONFLICTS OF INTEREST 
CEC-105 (1/11) CALIFORNIA ENERGY COMMISSION 

3 

2. Have you received or been promised one or more gifts aggregating $420 or more in value from any person or 
entity listed in Section 3 in the last 12 months? 
 

 No 
 Yes - please identify the person(s) and/or entity(ies) 

           

3. Do you or your spouse have an investment worth $2,000 or more in any person or entity listed in Section 3?  If so, 
please identify each person and/or entity? 
 

 No 
 Yes - please identify the person(s) and/or entity(ies) 

           

4. Whether compensated or uncompensated, do you or your spouse serve as director, officer, partner, trustee, 
elected official, employee, or member, hold any other position of management in a business entity, nonprofit 
organization, government agency, planning commission, or other organization listed in Section 3? 
 

 No 
 Yes - please identify the person(s) and/or entity(ies) 

           

5. Do you or your spouse have any business affiliation with any person or entity listed in Section 3? 
 

 No - skip the following questions and please sign and date the form. 
 Yes – answer the following questions and please sign and date the form. 

 a. Do you or your spouse serve on a board that has a contact with any person or entity listed in Section 3?  
 

 No 
 Yes 

 b. Is any person or entity listed in Section 3 a member of a board on which you or your spouse also serve?  
 

 No 
 Yes 

 c. Is your spouse a contractor for any person or entity listed in Section 3?  
 

 No 
 Yes 

 d. Please describe any other affiliation you or your spouse may have, if any, with each each person or entity 
listed in Section 3:      

 

Employee Signature  Date 

Reviewing Attorney Signature (required for any form with one or more “yes” 
responses) 

 

 

 Date 
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EXHIBIT A 

 
SCOPE OF WORK 
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EXHIBIT A 
 

SCOPE OF WORK  
 
 
Task 1 — Attend Kick-Off Meeting 
The goal of this task is to establish the lines of communication and procedures for 
implementing this Agreement. The Recipient shall attend a “kick-off” meeting with the 
Commission Project Manager and the Grants Officer.  The Recipient shall bring their 
Project Manager and other relevant staff.  The administrative and technical aspects of 
this Agreement will be discussed at the meeting. Prior to the kick-off meeting, the 
Commission Project Manager will provide an agenda to all potential meeting 
participants. 
 
Topics to be discussed at this meeting will include, but are not limited to: 

• Terms and Conditions of the Agreement 
• Permit Documentation 
• Scope of Work 
• Project Schedule (including Products and Due Dates) 
• Progress Reports 
• Final Report 
• Use of State Identity Branding Mark Logo 
• Prohibition on KEMA Inc. or its subsidiary known as KEMA Services Inc. 

from performing services as a subcontractor or other lower-tier contractor 
to achieve the objectives of this Agreement 

• Historic Preservation and Consultation Package Requirements 
 
The Commission Project Manager shall designate the date and location of this meeting. 
This meeting may occur in person, via teleconference call, or other method at the 
discretion of the Commission Project Manager. 
 
Products: 

• List of Permits, if applicable (no draft) 
 
Due Date: August 9, 2010 
 
 
Task 2 — Identify and Obtain Required Permits 
The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track.  
 
Permit costs and the expenses associated with obtaining permits are not reimbursable 
under this Agreement. Permits must be identified in writing and obtained before the 
Recipient can incur any costs related to the use of the permits for which the Recipient 
will request reimbursement. 
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The Recipient shall prepare a letter documenting the permits required to conduct this 
Agreement and submit it to the Commission Project Manager at least 2 working days 
prior to the kick-off meeting: 
 
1. If there are no permits required at the start of this Agreement, then state such in 

the letter. 
 
2. If it is known at the beginning of the Agreement that permits will be required 

during the course of the Agreement, provide in the letter: 
• Type(s) of permit(s) 
• Name, address and telephone number of the permitting jurisdictions or 

lead agencies 
• Schedule the Recipient will follow in applying for and obtaining these 

permits 
 
The list of permits and the schedule for obtaining them will be discussed at the kick-off 
meeting and a timetable for submitting the updated list, schedule and the copies of the 
permits will be developed. The implications to the Agreement if the permits are not 
obtained in a timely fashion or are denied will also be discussed. If applicable, permits 
will be included as a line item in the progress reports. 
 
If during the course of the Agreement additional permits become necessary, then 
provide the appropriate information on each permit and an updated schedule to the 
Commission Project Manager. 
 
As permits are obtained, send a copy of each approved permit to the Commission 
Project Manager. 
 
If during the course of the Agreement permits are not obtained on time or are denied, 
notify the Commission Project Manager within 5 working days. 
 
Product: Letter documenting the Permits or stating that no Permits are required (no  
  draft) 
Due Date: August 2, 2010 December 14, 2011 
 
Product: Updated list of permits as they change during the approved term of the 

Agreement (no draft) 
 
Due Date: As necessary, within 10 days of change 
 
Product: A copy of each approved Permit (no draft) 
 
Due Date: As necessary, within 10 days of receipt of each permit 
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Task 2a — Submission of Waste Management Plan 
 
The goal of this task is to submit a Waste Management Plan to the Commission Project 
Manager prior to the proposed project activities generating any waste.  This Waste 
Management Plan will describe the Recipient’s plan to dispose of any sanitary or 
hazardous waste generated by the proposed project activities.  Sanitary and hazardous 
waste includes, but is not limited to, construction and demolition debris, old light bulbs, 
fluorescent ballasts and lamps, piping, roofing material, discarded equipment, debris, 
and asbestos. 
 
The Recipient’s Waste Management Plan must comply with all federal, state, and local 
laws and regulations governing waste disposal. 
 
Products: Waste Management Plan (no draft) 
 
Due Date: October 14, 2010 December 14, 2011 
 
 
Task 2b — Award Subcontract 
 
The goal of this task is to approve a subcontract for the installation of approved 
materials/equipment as identified in Attachment C-8 of this Agreement.  All equipment 
must adhere to the requirements and specifications set forth in Exhibit 2 of the EECBG 
funding solicitation (PON-09-001). A listing of the specific materials/equipment 
purchased shall be documented in the next monthly progress report submitted under 
this agreement. 
 
NOTE: The list of materials and equipment identified in Attachment C-8 includes the 
total possible universe of materials and equipment that the Recipient may purchase with 
EECBG funds.   The Recipient may not purchase any material or equipment that is not 
on this list.  The Recipient may purchase more or less of a certain type of material or 
equipment than the exact number listed in Attachment C-8, provided that such 
modifications are made in accordance with the rules governing changes to the 
Agreement in the terms and conditions of this Agreement.  These restrictions do not 
apply to materials and equipment which are entirely paid for with cost share funds.   
 
NOTE: The requirement to submit copies of all executed subcontracts applies to all 
subcontracts for services to achieve the objectives of this Agreement, including 
subcontracts paid for entirely with cost share funds.  
 
Products: Copy of Executed Subcontract (no draft) 
 
Due Date: October 12, 2010 January 27, 2012 
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Task 2c — Submit Prevailing Wage Rates and Weekly Certified Payrolls  
 
Within 30 days or less after execution of any subcontract for services under this 
Agreement the Recipient must submit to the Commission Project Manager a copy of  
applicable wage determinations for any and all labor and mechanic work to be 
performed under the subcontract.     
 
The Recipient must also submit to the Energy Commission on a weekly basis a copy of 
all certified payrolls prepared for all subcontractors and lower tier contractors.  The 
terms and conditions of this Agreement provide the required specifications. 
 
These requirements apply to all subcontracts for services to achieve the objectives of this 
Agreement, including subcontracts paid for entirely with cost share funds.  
 
Products: Copies of Applicable Wage Determinations (no draft) 
 
Due Date: Within 30 days or less after execution of any subcontract for services 

under this Agreement 
 
Products: Weekly Certified Payrolls of All Lower Tier Contractors (no draft) 
 
Due Date: Weekly for each week in which any Contract work is performed during the 

term of the Agreement 
 
Task 2d — Historic Preservation  
 
Prior to the expenditure of EECBG Program funds to alter any structure or site, the 
Recipient is required to comply with the requirements of Section 106 of the National 
Historic Preservation Act (NHPA).  In order to fulfill the requirements of Section 106, the 
Energy Commission and the Recipient must consult with the California State Historic 
Preservation Officer (SHPO), and, if applicable, the Tribal Historic Preservation Officer 
(THPO), to ensure that proposed projects will have no adverse effects on any historic 
resources.  The Energy Commission has executed a Programmatic Agreement with the 
SHPO to streamline the Section 106 consultation process.   Under the Programmatic 
Agreement, the Energy Commission will evaluate projects to determine whether such 
projects are categorically excluded from the SHPO’s direct review and consultation. 
 
In order for the Energy Commission to determine whether a given project is 
categorically excluded from the SHPO’s direct review and consultation, the applicant 
must prepare a Consultation Package for each project proposed under this grant, 
unless the project obtained SHPO clearance prior to grant approval.  The Energy 
Commission will provide the required specifications for the Consultation Package.     
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Products: Consultation Package  
 
Due Date: No later than 30 days after the execution of the grant or the identification 

of the project structure(s) or site(s) to be retrofitted under the grant, 
whichever is later 

 
 
Task 3 — Purchase Equipment 
 
The goal of this task is to purchase the approved materials/equipment as identified in 
Attachment C-8 of this Agreement.  All equipment must adhere to the requirements and 
specifications set forth in Exhibit 2 of the EECBG funding solicitation (PON-09-001). 
 
The Recipient shall purchase the approved materials/equipment. A listing of the 
materials/equipment purchased shall be documented in the next monthly progress 
report submitted under this agreement. 
 
Products: None 
 
Due Date: November 11, 2010February 29, 2012 
 
 
Task 4 — Install Equipment 
 
The goal of this task is to install the purchased equipment in Task 3 above at the 
following locations: 

• City Hall and City Hall Annex B, 22795 Barton Road, Grand Terrace, CA 
• Child Care Center, 22400 Barton Road, Grand Terrace, CA 
• Fire Station 23, 22582 Center City Court, Grand Terrace, CA 
• Public Works Shop, 22795 Barton Road, Grand Terrace, CA 

 
The Recipient shall ensure that the subcontractor will install the approved equipment. A 
listing of the equipment installed shall be documented in the next monthly progress 
report submitted under this agreement. As appropriate, photographs should be 
submitted to the Energy Commission Project Manager to verify that installation has 
been completed. For very large projects, a sampling of photos may be used to 
document installation. Recipients shall work with the assigned Energy Commission 
Project Manager to ensure sufficient verification is provided. 
 
Products: Photographs of Installed Equipment (no draft) 
 
Due Date: January 12, 2011 March 30, 2012 
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Task 5 — Monthly Progress Reports 
The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the objectives of this Agreement. 
 
The Recipient shall prepare progress reports which summarize all Agreement activities 
conducted by the Recipient for the reporting period, including an assessment of the ability 
to complete the Agreement within the current budget and any anticipated cost overruns.  
The terms and conditions of this Agreement provide the required specifications. 
 
Products: Monthly Progress Reports (no draft) 
 
Due Date: By the 3rd day of each month until submission of the final report. 
 
 
Task 6— Final Report 
The goal of this task is to prepare a comprehensive written Final Report that describes 
the original purpose, approach, results and conclusions of the work done under this 
Agreement. The Commission Project Manager will review and approve the Final Report.  
 
A Draft Final Report shall be submitted to the Commission Project Manager no later 
than the Draft Final Report Due Date. The terms and conditions of this Agreement 
provide the required specifications. 
 
The Commission Project Manager will review the Draft Final Report. The Recipient will 
incorporate applicable comments and submit the Final Report (the original and two 
copies) to the Commission Project Manager for review and approval.  Upon receipt of 
the Final Report, the Commission Project Manager shall ensure that all work has been 
satisfactorily completed. 
 
The Final Report must be completed on or before the Final Report Due Date.  
 
The Final Report shall be a public document. 
 
Product: Draft Final Report  
 
Due Date: February 12, 2011April 27, 2012 
 
Product: Final Report  
 
Due Date: April 12, 2011 May 13, 2012 

 
 



Budget Category Item  EECBG Share ($)  Cost Share ($)  Total Cost ($) 

Personnel: 
Unloaded Direct Labor -$                      -$                      
Fringe Benefits -$                      -$                      
Total Personal Services -$                      -$                      -$                      

Operating Expenses:  
Travel -$                      -$                      
Equipment -$                      -$                      
Materials/Supplies 28,721$                 28,721$                 
Non-Labor Contract Expenses -$                      -$                      
Contract Labor 8,700$                   8,700$                   
Miscellaneous 665$                      665$                      
Total Operating Expenses 38,086$                 -$                      38,086$                 

Overhead:  
-$                      -$                      

Total Overhead -$                      -$                      -$                      

Total 38,086$                -$                      38,086$                

Category Budget 
EXHIBIT B

Revised 12-14-11
1 of 4

Budget
CBG-09-072 A.1

City of Grand Terrace



EXHIBIT C
ATTACHMENT C-8

Existing Equipment Proposed Equipment
Facility Where 

Equipment Installed
Existing Capacity    

(kW, HP, Btus, etc.)
Proposed Capacity 
(kW, HP, Btus, etc.)

Estimated Load 
Reduction (%) (if 

applicable)

Number of 
Hours of 

Operation
Number of 

Units

Equipment/ 
Material Cost 

per Unit 

Total 
Equipment/ 

Material Cost 

 Total Non-
Equipment 

Cost 
 Total Project 

Costs 

 Installation 
Cost 

Percentage* 
1 F32 T-8 741 F28 T-8 (DELETED) Fire Station 32 28 12.50%          208.00 8 $                3.25 $              26.00  $              25.00  $              51.00  $             0.49 

2 F40 T-12 741 U-bend
F28 T-8  U-bend 
(DELETED) Fire Station 40 28 30.00%        8,736.00 40  $              15.00  $            600.00  $            110.00  $            710.00  $             0.15 

3 F40 T-12 741 F28 T-8  (DELETED) Fire Station 40 28 30.00%       8,736.00 93 $                3.25 $            302.25  $            300.00  $            602.25  $             0.50 

4 Magnetic Ballasts
Instant Start Electronic 
Ballasts (DELETED) Fire Station        8,736.00 65  $              22.00  $         1,430.00  $            300.00  $         1,730.00  $             0.17 

5
GE R250 Metal Halide 
Multivapor 250/U 

156 - watt 6-Bar LED 
(DELETED)

City Hall - Council 
Chmbrs 291 156 46.39%        1,664.00 16  $            300.00  $         4,800.00  $            800.00  $         5,600.00  $             0.14 

6
Pole Light ‐ HPS ‐ 250 Watt 
Mogul Base (250VA‐250)

183-Watt 7 Bar LED 
(DELETED) Public Works Shop 300 183 39.00%        4,368.00 1  $            300.00  $            300.00  $            270.00  $            570.00  $             0.47 

7

Parking Lot Fixtures ‐ Shoe 
Box ‐ 400‐watt MH Phillips 
Max400 M59

309-Watt 12 Bar LED 
(DELETED) Fire Station 465 309 33.55%       4,368.00 3 $            300.00 $            900.00  $            330.00  $         1,230.00  $             0.27 

DIRECT EQUIPMENT PURCHASE SUPPORTING DOCUMENTATION

Max400 M59 ( ) , $ $ $ $ , $

8
70- Watt Metal Halide 
1E17 Bulb Wall Pack

53-Watt 2 Bar LED 
(DELETED) Fire Station 88 53 39.77% 4368 3  $            300.00  $            900.00  $              90.00  $            990.00  $             0.09 

9
Ballustrade Walkway 70-
Watt Metal HalideLights

53-Watt 2 Bar LED 
(DELETED) City Hall 88 53 39.77% 4368 13  $            300.00  $         3,900.00  $            120.00  $         4,020.00  $             0.03 

10 Carrier 48hj  6006-351

14.00 SEER Single 
Package Air Conditioner 
(DELETED) Child Care Center 5 5 0        1,820.00 1  $         2,500.00  $         2,500.00  $         2,500.00  $         5,000.00  $             0.50 

11 Carrier 48sx 036080321 A

14.00 SEER Single 
Package Air Conditioner 
(DELETED) Child Care Center 2 2 0        1,820.00 3  $         1,000.00  $         3,000.00  $         3,000.00  $         6,000.00  $             0.50 

12 Carrier 48sx 048100341 A

14.00 SEER Single 
Package Air Conditioner 
(DELETED) Child Care Center 4 4 0        1,820.00 1  $         2,000.00  $         2,000.00  $         2,000.00  $         4,000.00  $             0.50 

13 10-Ton Air Conditioner

11.50 EER Single 
Package Air Conditioner 
(DELETED) Fire Station 10 10 0        4,368.00 2  $         5,000.00  $       10,000.00  $       10,000.00  $       20,000.00  $             0.50 

1 F32 T-8 741 F28 T-8 City Hall 32 28 12.50%       2,288.00 572 $                9.00 $         5,148.00  $         1,338.48  $         6,486.48  $             0.21 

2 F32 T-8 741 F28 T-8 City Hall Annex B 32 28 12.50%       2,288.00 112 $                9.00 $         1,008.00  $            262.08  $         1,270.08  $             0.21 

3 F32 T 8 741 F28 T 8 Child C C t 32 28 12 50% 3 640 00 139 $ 9 00 $ 1 251 00 $ 325 26 $ 1 576 26 $ 0 213 F32 T-8 741 F28 T-8 Child Care Center 32 28 12.50%       3,640.00 139 $                9.00 $         1,251.00  $            325.26  $         1,576.26  $             0.21 

4 F32 T-8 741 F28 T-8 Public Works Shop 32 28 12.50%       2,288.00 14 $                9.00 $            126.00  $              32.76  $            158.76  $             0.21 

5 F32 T-8 741 U-bend F28 T-8  U-bend City Hall 32 28 12.50%       2,288.00 20 $              11.00 $            220.00  $              57.20  $            277.20  $             0.21 

6 F40 T-12 741 U-bend F28 T-8  U-bend Child Care Center 40 28 30.00%       3,640.00 8 $              11.00 $              88.00  $              22.88  $            110.88  $             0.21 

7 Magnetic Ballasts
Instant Start Electronic 
Ballasts Child Care Center       3,240.00 8 $              30.00 $            240.00  $              62.40  $            302.40  $             0.21 

8
Parking Lot Fixtures - 
Shoe Box - MH150 - 80-Watt 3 Bar LED City Hall 190 80 57.89%       4,368.00 5 $            665.00 $         3,325.00  $            864.50  $         4,189.50  $             0.21 

9
Parking Lot Fixtures - 
Shoe Box - 400-watt MH 309-Watt 12 Bar LED City Hall 465 309 33.55%       4,368.00 5 $         1,050.00 $         5,250.00  $         1,365.00  $         6,615.00  $             0.21 
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EXHIBIT C
ATTACHMENT C-8

Existing Equipment Proposed Equipment
Facility Where 

Equipment Installed
Existing Capacity    

(kW, HP, Btus, etc.)
Proposed Capacity 
(kW, HP, Btus, etc.)

Estimated Load 
Reduction (%) (if 

applicable)

Number of 
Hours of 

Operation
Number of 

Units

Equipment/ 
Material Cost 

per Unit 

Total 
Equipment/ 

Material Cost 

 Total Non-
Equipment 

Cost 
 Total Project 

Costs 

 Installation 
Cost 

Percentage* 

DIRECT EQUIPMENT PURCHASE SUPPORTING DOCUMENTATION

10
Parking Lot Fixtures - 
Shoe Box - 400-watt MH 309-Watt 12 Bar LED Child Care Center 465 309 33.55%       4,368.00 2 $         1,050.00 $         2,100.00  $            546.00  $         2,646.00  $             0.21 

11
Parking Lot Fixtures - 
Shoe Box - 400-watt MH 309-Watt 12 Bar LED Child Care Center 465 309 33.55%       4,368.00 4 $         1,050.00 $         4,200.00  $         1,092.00  $         5,292.00  $             0.21 

12
70- Watt Metal Halide 
1E17 Bulb Wall Pack 53-Watt 2 Bar LED Public Works Shop 88 53 39.77% 4368 1 $            665.00 $            665.00  $            172.90  $            837.90  $             0.21 

13
70- Watt Metal Halide 
1E17 Bulb Wall Pack 53-Watt 2 Bar LED Child Care Center 88 53 39.77% 4368 1 $            650.00 $            650.00  $            169.00  $            819.00  $             0.21 

14
70- Watt Metal Halide 
1E17 Bulb Wall Pack 53-Watt 2 Bar LED City Hall Annex B 88 53 39.77% 4368 3 $            650.00 $         1,950.00  $            554.54  $         2,504.54  $             0.22 

15
Rheem 5-Ton Air 
Conditioner

14.00 SEER Single 
Package Air Conditioner City Hall Annex B 5 5 0       1,144.00 1 $         2,500.00 $         2,500.00  $         2,500.00  $         5,000.00  $             0.50 

$ $ $ $Totals 895 $       28,721.00  $         9,365.00  $       38,086.00  $             0.25 

* For each direct purchase where non-equipment costs exceeds 50% of total project costs, please attach written justification for the non-equipment costs.
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State of California California Natural Resources Agency 
 
 

M e m o r a n d u m 
 
 
To:  Robert P. Oglesby Date: November 23, 2011 

Executive Director 

 Telephone:    651-3004 
 
 
From:  California Energy Commission   
 1516 Ninth Street 
 Sacramento CA  95814-5512 
 
 
Subject: STAFF RECOMMENDATION TO APPROVE AN AMENDMENT TO THE CITY OF 

GRAND TERRACE’S ENERGY EFFICIENCY AND CONSERVATION BLOCK 
GRANT TO REVISE THE SCOPE OF WORK, REVISE THE BUDGET, AND EXTEND 
THE TERM OF THE AGREEMENT FROM JANUARY 12, 2012 TO JUNE 14, 2012 
TO BE CONSIDERED AT THE JANUARY 11TH BUSINESS MEETING. 

 
 Summary of Item: 
 

The California Energy Commission approved an Energy Efficiency and Conservation 
Block Grant to the City of Grand Terrace (City) in the amount of $69,640 to conduct 
HVAC and lighting retrofits. 
 
The City is eliminating the projects at the Fire Station, which included HVAC and 
lighting retrofits, because it was determined to be a County of San Bernardino 
operated facility and therefore not under the control of the City relating to capital 
improvements. 
 
The City is removing the HVAC replacements located at the Child Care Center 
because the City is receiving a grant from the County of San Bernardino to fully fund 
those projects.   
 
In addition, the City is reducing the size of the lighting retrofits by 30 fixtures.  Some of 
the fixtures were not compatible for retrofitting to LED.  Others are not being replaced 
because the City is not confident that LEDs would provide comparable lighting output 
to the existing metal halides for particular areas.   

 
The City is requesting an extension from January 12, 2012 to June 14, 2012 to 
complete the installation.  The project schedule has been reviewed and determined to 
be reasonable.  Staff expects the City to complete the project within the new end term 
date. 
 
The City does not have any additional projects to utilize the full grant amount.  As a 
result of the scope reduction, the budget is reallocated and the grant amount is 
reduced from $69,640 to $38,066.   
 

   
 



 
Robert P. Oglesby 

 November 23, 2011 
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  Summary of Budget: 

Category Budget Original 
Budget 

Reallocated 
Amount Revised Budget 

Non-Labor Contract  
Expenses $42,775 ($14,074) $28,701 

Contract Labor $26,200 ($17,500) $8,700 
Miscellaneous $665  $665 

Total $69,640  $38,066 
 
  Justification for Action Requested:   

 
The City is committed to reducing their energy consumption and to the reduction of 
greenhouse gas emissions.   

 
Energy Commission staff has determined that the amendment request for the City is justified 
and meets all requirements under the Energy Efficiency and Conservation Block Grant 
Program.   
 
As a result, staff recommends approval of this amendment to the City of Grand Terrace. 

 
Project Manager: 
 
Cheng Moua, Special Projects Office 

 
Oral Presentation: 
 
Staff will be prepared to discuss this recommendation and to respond to questions 
regarding the amendment. 

 
Business Meeting Participants: 
 
Cheng Moua, Special Projects Office, Fuels and Transportation Division 
 
Commission Action Requested: 
 
Approve the amendment and authorize the Executive Director to execute the 
amendment documents. 

 
 
 

 
 
      
PAT PEREZ, Deputy Director 
FUELS AND TRANSPORTATION DIVISION 
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City of Grand Terrace 
CBG-09-069 

Amendment #1 
 

 
Pros and Cons 

 
 
 
The following are the Pros and Cons to the Energy Commission of providing a grant to the City of 
Grand Terrace: 
 
Pros: 
 
• The projects are technically feasible and will help the City of Grand Terrace reduce their energy 

consumption, cost and help improve the environment.   
 

• Consistent with the Energy Commission’s 2009 Integrated Energy Policy Report to reduce energy 
use, demand, and greenhouse gas emissions through efficiency and renewable energy programs 
and diversify California’s energy sources. 

 
• Consistent with the office’s work plan goals of providing grants to public agencies for cost-effective 

energy saving projects. 
 

Cons: 
 
• None  
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