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Schedule of Products and Due Dates
Task 

Number
Task 
Name Product(s) Due Date

1.1 Attend Kick-off Meeting

Updated Schedule of Products
2 days prior to the

kickoff meeting

Updated List of Match Funds
2 days prior to the

kickoff meeting

Updated List of Permits
2 days prior to the

kickoff meeting
Kick-Off Meeting Agenda (CEC) Commission

1.2 Critical Project Review Meetings

1st CPR 
Meeting

CPR Report 7/25/2012
Agenda and a list of expected participants (CEC) Commission
Schedule for written determination (CEC) Commission
Written determination (CEC) Commission

2nd CPR 
Meeting

CPR Report 6/4/2013
Agenda and a list of expected participants (CEC) Commission
Schedule for written determination (CEC) Commission
Written determination (CEC) Commission

1.3 Final Meeting
Written documentation of meeting agreements 2/20/2015
Schedule for completing closeout activities 2/20/2015

1.4 Monthly Progress Reports

Monthly Progress Reports

The 10th calendar day of each 
month during the approved term 

of this Agreement
1.5 Final Report

Draft Outline of the Final Report 10/22/2014
Final Outline of the Final Report 11/20/2014
Draft Final Report (no less than 60 days before the 
end term of the agreement) 12/19/2014
Final Report 1/30/2015

1.6 Identify and Obtain Match Funds
A letter regarding match funds or stating that no 
match funds are provided

2 days prior to the
kickoff meeting

Copy(ies) of each match fund commitment letter(s) (if 
applicable)

2 days prior to the
kickoff meeting

Letter(s) for new match funds (if applicable)

Within 10 days of 
identifying new

match funds

Letter that match funds were reduced (if applicable)

Within 10 days of 
identifying new

match funds
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5 Pilot Production Preparation

1.7 Identify and Obtain Required Permits
Letter documenting the permits or stating that no 
permits are required

2 days prior to the
kickoff meeting

A copy of each approved permit (if applicable)
Within 10 days of receiving each 

permit
Updated list of permits as they change during the term 
of the Agreement (if applicable)

Within 10 days of change in list 
of permits

Updated schedule for acquiring permits as changes 
occur during the term of the Agreement (if applicable)

Within 10 days of change in 
schedule for obtaining permits

1.8 Obtain and Execute Subcontracts

Letter describing the subcontracts needed, or stating 
that no subcontracts are required

Within 10 days of 
identifying the need for 

subcontracts

Draft subcontracts

15 days before the 
scheduled date of 

execution

Final subcontracts
Within 10 days of 

execution
2 Equipment Procurement

Equipment Procurement Report 6/10/2011
3 Facility Modification

Facility Modification Report 6/3/2011
4 Process Qualification

Process Qualification Report 4/1/2013
5 Pilot Production Preparation  

Pre-Simulation Report 10/25/2013
6 Production Simulation

Production Simulation Report 9/23/2014
7 Data Collection and Analysis

None - Data from this task will be included in the Final 
Report N/A
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