
STATE OF CALIFORNIA 

GRANTS/CONTINGENT AWARD REQUEST 
CEC-270 (Revised 03/10) CALIFORNIA ENERGY COMMISSION 

To: Grants and Loans Office Date: 05 / 1 / 2012 
 
Project Manager: Donald Coe Phone Number: (916) 654-3941  ext.  
Office: Emerging Fuels and Technologies  Division: Fuels and Transportation MS- 27 
Project Title: The Sacramento BioRefinery #1 CNG/RNG Fueling Station 

 

Type of Request: (check one) 
 New Agreement: (include items A-F from below) Agreement Number: Assigned by the G&L Office  

 Program: Alternative and Renewable Fuels and Vehicle Technology Program  
 Solicitation Name and/or Number: ARV-11-602  
 Legal Name of Recipient: Atlas Disposal Industries  
 Recipient’s Full Mailing Address: 3000 Power Inn Road  
  Sacramento CA 95826  
 Recipient’s Project Officer:  Dave Sikich Phone Number: (916) 455-2800  ext.   
 Agreement Start Date: 6 / 20 / 2012 Agreement End Date: 6 / 30 / 2014  

 

 Amendment : (Check all that apply) Agreement Number:        

  Term Extension – New End Date:       /    /       
  Work Statement Revision (include Item A from below) 
  Budget Revision (include Item B from below) 
  Change of Scope (include Items A – F as applicable from below) 
  Other: (Specify)  

 

ITEMS TO ATTACH WITH REQUEST: 
 

A. Work Statement D. Special Conditions, if applicable. F. Other Documents as applicable 
• Copy of Score Sheets 
• Copy of Pre-Award Correspondence 
• Copy of All Other Relevant Documents

B. Budget E. CEQA Compliance Form 
C. Recipient Resolution, if applicable. (Resolution may be 
requested in Special Conditions if not currently available.) 

 

 

California Environmental Quality Act (CEQA) 
 CEC finds, based on recipient’s documentation in compliance with CEQA: 

 Project exempt: Section 15301 NOE filed:       /    /       
 Environmental Document prepared: Notice of Exemption NOD filed:       /    /       
 Other: Explain  

 CEC has made CEQA finding described in CEC-280, attached 
 

Funding Information: 
*Source #1: ARVFTP Amount: $ 300,000.00 Statute: 2010 FY: FY 10 Budget List #: 601-  
*Source #2:       Amount: $       Statute:     FY:       Budget List #:        
*Source #3:       Amount: $ 0.00 Statute:     FY:       Budget List #:        

 

If federally funded, specify federal agreement number:        
* Source Examples include ERPA, PIER-E, PIER-NG, FED, GRDA, ARFVT, OTHER. 

 

Business Meeting Approval: (refer to Business Meeting Schedule) 
 

Proposed Business Meeting Date: 06 / 13 / 2012  Consent  Discussion 
Business Meeting Participant: Don Coe Time Needed: (5 minutes)  
 

Agenda Notice Statement: (state purpose in layperson terms) 
 

Possible approval of a  Grant /  Contingent Award to… 

 

Atlas Disposal Industries will construct a new compressed and renewable natural gas fueling station in 
Sacramento to support private, public and school fleet operations. 

 
 

 

 

Project Manager  Date  Office Manager  Date  Deputy Director  Date 
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TASK LIST 
    
Task 

# 
CPR 

Review 
Task Name  

1 N/A Administration 
2  Design Fueling Station 
3 X Pre-Construction  
4  Construction 
5  Operations 
6  Data Collection and Analysis 

  
GLOSSARY 
Specific terms and acronyms used throughout this scope of work are defined as follows: 
 
Term/Acronym Definition 
ARFVT Alternative and Renewable Fuel and Vehicle Technology 
CNG Compressed Natural Gas 
CPR Critical Project Review 
DGE Diesel Gallon Equivalent 
Energy Commission California Energy Commission 
FTD Fuels and Transportation Division 
GHG Greenhouse Gas 
Recipient Atlas Disposal Industries LLC 
RNG Renewable Natural Gas 
SBR1 Sacramento BioRefinery #1 
 
  
Background: 
Assembly Bill 118 (Nùñez, Chapter 750, Statutes of 2007), created the Alternative and 
Renewable Fuel and Vehicle Technology (ARFVT) Program. The statute, subsequently 
amended by AB 109 (Nùñez) Chapter 313, Statutes of 2008), authorizes the California 
Energy Commission (Energy Commission) to develop and deploy alternative and 
renewable fuels and advanced transportation technologies to help attain the state’s 
climate change policies. The Energy Commission has an annual program budget of 
approximately $100 million and provides financial support for projects that: 
 

• Develop and improve alternative and renewable low-carbon fuels;  
• Optimize alternative and renewable fuels for existing and developing engine 

technologies; 
• Produce alternative and renewable low-carbon fuels in California; 
• Decrease, on a full fuel cycle basis, the overall impact and carbon footprint of 

alternative and renewable fuels and increase sustainability; 
 

Revised 5/17/12 1 of 14 ARV-11-028 
  Atlas Disposal Industries LLC 
  



Exhibit A 
Scope of Work 

  

• Expand fuel infrastructure, fueling stations, and equipment;  
• Improve light-, medium-, and heavy-duty vehicle technologies;  
• Retrofit medium- and heavy-duty on-road and non-road vehicle fleets;  
• Expand infrastructure connected with existing fleets, public transit, and 

transportation corridors; and 
• Establish workforce training programs, conduct public education and promotion, 

and create technology centers. 
 

The Energy Commission issued solicitation PON-11-602 to provide funding 
opportunities under the ARFVT Program for projects to establish infrastructure 
necessary to store, distribute, and dispense electricity, E-85, propane, diesel 
substitutes, and natural gas. To be eligible for funding under PON-11-602, the project 
must also be consistent with the Energy Commission’s ARFVT Investment Plan 
updated annually. 
 
In response to PON-11-602, Atlas Disposal Industries LLC (Recipient) submitted 
application #164, which was proposed for funding in the Energy Commission’s Notice of 
Proposed Awards, Round 1 on April 24, 2012, and is incorporated by reference to this 
Agreement in its entirety. 
 
Problem Statement 
The Recipient is a waste and recycling hauler in the Sacramento region, with a fleet of 
more than 60 trucks, 14 of which are powered by compressed natural gas (CNG). 
Currently, there is a critical lack of infrastructure to support the existing fleets that 
operate on CNG in the Sacramento region. Some of the major barriers to widespread 
deployment of CNG infrastructure, particularly CNG infrastructure that uses renewable 
natural gas (RNG) include:  

Market Barriers 
• Lack of knowledge about the benefits and safety of RNG and a pathway to 

adoption. 
• Undefined pricing and delivery models and undefined supply and demand 

for RNG as a transportation fuel. 
Policy Barriers 

• Lack of federal tax credit for RNG that is injected into the pipeline or used as 
transportation fuel. 

• Resistance from utilities to injection of RNG into pipelines. 
• Lack of clear definition of the value RNG has within the Low Carbon Fuel 

Standard framework. 
Technology Barriers 

• Incremental work is needed to:  
o Decrease costs for CNG/RNG systems in vehicles. 
o Produce near-zero-emission RNG engines. 
o Decrease gas cleanup technology costs. 
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Goals of the Agreement 
The goals of this agreement are to design and construct a CNG fueling and dispensing 
station at the Sacramento BioRefinery #1 (SBR1) in Sacramento, California, and to 
integrate the fueling station with a commercial-scale high solids anaerobic digestion 
system that produces RNG. This will support Recipient’s existing CNG fleet operation 
and anticipated fleet expansions, support the establishment of an alternative fuels 
infrastructure in California, reduce the use of petroleum fuels and greenhouse gas 
(GHG) emissions to help the State achieve its public policy goals, provide competition in 
the transportation fuels market, encourage economic vitality in California, and reduce 
the market, policy and technology barriers to widespread deployment of RNG systems. 
 
Objectives of the Agreement 
The objectives of this agreement are to: 

• Demonstrate an RNG system that reduces unwanted compounds, such as 
hydrogen sulfide, siloxane, and carbon dioxide; 

• Assemble a fast-fill CNG fueling system and five slow-fill CNG stations capable 
of servicing 10 trucks simultaneously; 

• Demonstrate an integrated system that integrates RNG from SBR1 with standard 
pipeline CNG; 

• Dispense 473 diesel gallon equivalent (DGE) of RNG per day and up to 1,895 
DGE of pipeline CNG per day to up to 100 area fleet vehicles; and 

• Support up to 6 jobs during fabrication, assembly and construction, and 2 jobs 
during operations. 

 
TASK 1 ADMINISTRATION 
 
Task 1.1 Attend Kick-off Meeting  
 
The goal of this task is to establish the lines of communication and procedures for 
implementing this Agreement. 
 
The Recipient shall: 

• Attend a “Kick-Off” meeting with the Energy Commission Agreement 
Manager, the Grants Officer, and a representative of the Accounting 
Office.  The Recipient shall bring its Project Manager, Agreement 
Administrator, Accounting Officer, and others designated by the Energy 
Commission Agreement Manager to this meeting.  The administrative and 
technical aspects of this Agreement will be discussed at the meeting. Prior 
to the kick-off meeting, the Energy Commission Agreement Manager will 
provide an agenda to all potential meeting participants. 
The administrative portion of the meeting shall include, but not be limited 
to, the following: 
o Discussion of the terms and conditions of the Agreement 
o Discussion of Critical Project Review (Task 1.2) 
o Match fund documentation (Task 1.6).  
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o Permit documentation required (Task 1.7) 
o Discussion of subcontracts needed to carry out project (Task 1.8) 
The technical portion of the meeting shall include, but not be limited to, the 
following: 
o The Commission Agreement Manager’s expectations for 

accomplishing tasks described in the Scope of Work 
o An updated Schedule of Products 
o Discussion of Progress Reports (Task 1.4) 
o Discussion of Technical Products (Product Guidelines located in 

Section 5 of the Terms and Conditions) 
o Discussion of the Final Report (Task 1.5) 
The Energy Commission Agreement Manager shall designate the date 
and location of this meeting. 
 

Recipient’s Products: 
• Updated Schedule of Products. 
• Updated List of Match Funds. 
• Updated List of Permits. 

 
Energy Commission Agreement Manager Product: 

• Kick-Off Meeting Agenda. 
 
Task 1.2 Critical Project Review (CPR) Meetings 
 
The goal of this task is to determine if the project should continue to receive Energy 
Commission funding to complete this Agreement and to identify any needed 
modifications to the tasks, products, schedule or budget. 
CPRs provide the opportunity for frank discussions between the Energy Commission 
and the Recipient.  CPRs generally take place at key, predetermined points in the 
Agreement, as determined by the Energy Commission Agreement Manager and as 
shown in the Technical Task List above. However, the Energy Commission Agreement 
Manager may schedule additional CPRs as necessary, and any additional costs will be 
borne by the Recipient. 
Participants include the Energy Commission Agreement Manager and the Recipient and 
may include the Energy Commission Grants Officer, the Fuels and Transportation 
Division (FTD) team lead, other Energy Commission staff and Management as well as 
other individuals selected by the Energy Commission Agreement Manager to provide 
support to the Energy Commission. 
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The Energy Commission Agreement Manager shall: 
• Determine the location, date, and time of each CPR meeting with the 

Recipient. These meetings generally take place at the Energy 
Commission, but they may take place at another location. 

• Send the Recipient the agenda and a list of expected participants in 
advance of each CPR.  If applicable, the agenda shall include a 
discussion on both match funding and permits. 

• Conduct and make a record of each CPR meeting.  One of the outcomes 
of this meeting will be a schedule for providing the written determination 
described below. 

• Determine whether to continue the project, and if continuing, whether or 
not modifications are needed to the tasks, schedule, products, and/or 
budget for the remainder of the Agreement.  Modifications to the 
Agreement may require a formal amendment (please see the Terms and 
Conditions, Section 8). If the Energy Commission Agreement Manager 
concludes that satisfactory progress is not being made, this conclusion will 
be referred to the Transportation Committee for its concurrence. 

• Provide the Recipient with a written determination in accordance with the 
schedule. The written response may include a requirement for the 
Recipient to revise one or more product(s) that were included in the CPR. 
   

The Recipient shall: 
• Prepare and submit a CPR Report for each CPR that discusses the 

progress of the Agreement toward achieving its goals and objectives.  This 
report shall include recommendations and conclusions regarding 
continued work on the projects.  This report shall be submitted along with 
any other products identified in this scope of work.  The Recipient shall 
submit these documents to the Energy Commission Agreement Manager 
and any other designated reviewers at least 15 working days in advance 
of each CPR meeting. 

• Present the required information at each CPR meeting and participate in a 
discussion about the Agreement. 

 
Energy Commission Agreement Manager Products: 

• Agenda and a list of expected participants. 
• Schedule for written determination. 
• Written determination. 

 
Recipient’s Product: 

• CPR Report(s). 
 
Task 1.3 Final Meeting 
 
The goal of this task is to closeout this Agreement. 
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The Recipient shall: 
• Meet with Energy Commission staff to present the findings, conclusions, 

and recommendations.  The final meeting must be completed during the 
closeout of this Agreement. 
This meeting will be attended by, at a minimum, the Recipient, the Energy 
Commission Grants Office Officer, and the Energy Commission 
Agreement Manager.  The technical and administrative aspects of 
Agreement closeout will be discussed at the meeting, which may be two 
separate meetings at the discretion of the Energy Commission Agreement 
Manager. 
The technical portion of the meeting shall present an assessment of the 
degree to which project and task goals and objectives were achieved, 
findings, conclusions, recommended next steps (if any) for the Agreement, 
and recommendations for improvements. The Energy Commission 
Agreement Manager will determine the appropriate meeting participants. 
The administrative portion of the meeting shall be a discussion with the 
Energy Commission Agreement Manager and the Grants Officer about the 
following Agreement closeout items: 
o What to do with any equipment purchased with Energy Commission 

funds (Options) 
o Energy Commission’s request for specific “generated” data (not 

already provided in Agreement products) 
o “Surviving” Agreement provisions 
o Final invoicing and release of retention 

• Prepare and submit a schedule for completing the closeout activities for 
this Agreement. 

Recipient’s Products: 
• Written documentation of meeting agreements. 
• Schedule for completing closeout activities. 

 
Task 1.4 Monthly Progress Reports 
 
The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the research objectives of this Agreement on time and within 
budget.  The objectives of this task are to summarize activities performed during the 
reporting period, to identify activities planned for the next reporting period, to identify 
issues that may affect performance and expenditures, and to form the basis for 
determining whether invoices are consistent with work performed. 
 
The Recipient shall: 

• Prepare and submit a Monthly Progress Report which summarizes all 
Agreement activities conducted by the Recipient for the reporting period, 
including an assessment of the ability to complete the Agreement within 
the current budget and any anticipated cost overruns.  Each progress 
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report is due to the Energy Commission Agreement Manager within 10 
days of the end of the reporting period. The recommended specifications 
for each progress report are contained in Section 6 of the Terms and 
Conditions of this Agreement.  

• In the first Monthly Progress Report and first invoice, document and verify 
match expenditures and provide a synopsis of project progress, if match 
funds have been expended or if work funded with match share has 
occurred after the notice of proposed award but before execution of the 
grant agreement. If no match funds have been expended or if no work 
funded with match share has occurred before execution, then state this in 
the report. All pre-execution match expenditures must conform to the 
requirements in the Terms and Conditions of this Agreement. 

 
Recipient’s Product: 

• Monthly Progress Reports. 
 
Task 1.5 Final Report 
 
The goal of the Final Report is to assess the project’s success in achieving its goals and 
objectives, advancing science and technology, and providing energy-related and other 
benefits to California. The objectives of the Final Report are to clearly and completely 
describe the project’s purpose, approach, activities performed, results, and 
advancements in science and technology; to present a public assessment of the 
success of the project as measured by the degree to which goals and objectives were 
achieved; to make insightful observations based on results obtained; to draw 
conclusions; and to make recommendations for further projects and improvements to 
the FTD project management processes. 
 
The Final Report shall be a public document.  If the Recipient has obtained confidential 
status from the Energy Commission and will be preparing a confidential version of the 
Final Report as well, the Recipient shall perform the following activities for both the 
public and confidential versions of the Final Report. 
 
The Recipient shall: 

• Prepare and submit an Outline of the Final Report. 
• Prepare and submit a Final Report following the approved outline and the 

latest version of the Final Report guidelines which will be provided by the 
Energy Commission Agreement Manager.  The Energy Commission 
Agreement Manager shall provide written comments on the Draft Final 
Report within fifteen (15) working days of receipt.  The Final Report must 
be completed at least 60 days before the end of the Agreement Term. 

• Submit one bound copy of the Final Report with the final invoice. 
 

Recipient’s Products: 
• Draft Outline of the Final Report. 
• Final Outline of the Final Report. 

Revised 5/17/12 7 of 14 ARV-11-028 
  Atlas Disposal Industries LLC 
  



Exhibit A 
Scope of Work 

  

• Draft Final Report. 
• Final Report. 

 
Task 1.6 Identify and Obtain Matching Funds 
 
The goal of this task is to ensure that the match funds planned for this Agreement are 
obtained for and applied to this Agreement during the term of this Agreement. 
The costs to obtain and document match fund commitments are not reimbursable 
through this Agreement. Although the Energy Commission budget for this task will be 
zero dollars, the Recipient may utilize match funds for this task. Match funds shall be 
spent concurrently or in advance of Energy Commission funds for each task during the 
term of this Agreement. Match funds must be identified in writing and the associated 
commitments obtained before the Recipient can incur any costs for which the Recipient 
will request reimbursement.  
 
The Recipient shall: 

• Prepare and submit a letter documenting the match funding committed to 
this Agreement and submit it to the Energy Commission Agreement 
Manager at least 2 working days prior to the kick-off meeting.  If no match 
funds were part of the proposal that led to the Energy Commission 
awarding this Agreement and none have been identified at the time this 
Agreement starts, then, state such in the letter. If match funds were a part 
of the proposal that led to the Energy Commission awarding this 
Agreement, then provide in the letter a list of the match funds that 
identifies the: 
o Amount of each cash match fund, its source, including a contact 

name, address and telephone number and the task(s) to which the 
match funds will be applied. 

o Amount of each in-kind contribution, a description, documented 
market or book value, and its source, including a contact name, 
address and telephone number and the task(s) to which the match 
funds will be applied.  If the in-kind contribution is equipment or 
other tangible or real property, the Recipient shall identify its owner 
and provide a contact name, address and telephone number, and 
the address where the property is located. 

• Provide a copy of the letter of commitment from an authorized 
representative of each source of cash match funding or in-kind 
contributions that these funds or contributions have been secured.  For 
match funds provided by a grant, a copy of the executed grant shall be 
submitted in place of a letter of commitment. 

• Discuss match funds and the implications to the Agreement if they are 
reduced or not obtained as committed, at the kick-off meeting. If 
applicable, match funds will be included as a line item in the progress 
reports and will be a topic at CPR meetings. 
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• Provide the appropriate information to the Energy Commission Agreement 
Manager if during the course of the Agreement additional match funds are 
received. 

• Notify the Energy Commission Agreement Manager within 10 calendar 
days, if during the course of the Agreement existing match funds are 
reduced. Reduction in match funds must be approved through a formal 
amendment to the Agreement and may trigger an additional CPR. 

Recipient’s Products: 
• A letter regarding match funds or stating that no match funds are provided. 
• Copy(ies) of each match fund commitment letter(s) (if applicable). 
• Letter(s) for new match funds (if applicable). 
• Letter that match funds were reduced (if applicable). 

 
Task 1.7 Identify and Obtain Required Permits 
 
The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track. Permit costs and the expenses associated with obtaining permits are not 
reimbursable under this Agreement.  Although the Energy Commission budget for this 
task will be zero dollars, the Recipient shall budget match funds for any expected 
expenditures associated with obtaining permits.  Permits must be identified in writing 
and obtained before the Recipient can make any expenditure for which a permit is 
required. 
 
The Recipient shall: 

• Prepare and submit a letter documenting the permits required to conduct 
this Agreement and submit it to the Energy Commission Agreement 
Manager at least 2 working days prior to the kick-off meeting. If there are 
no permits required at the start of this Agreement, then state such in the 
letter. If it is known at the beginning of the Agreement that permits will be 
required during the course of the Agreement, provide in the letter: 
o A list of the permits that identifies the: 

 Type of permit 
 Name, address and telephone number of the permitting 

jurisdictions or lead agencies 
o The schedule the Recipient will follow in applying for and obtaining 

these permits. 
• Discuss the list of permits and the schedule for obtaining them at the kick-

off meeting and develop a timetable for submitting the updated list, 
schedule and the copies of the permits.  The implications to the 
Agreement if the permits are not obtained in a timely fashion or are denied 
will also be discussed.  If applicable, permits will be included as a line item 
in the Progress Reports and will be a topic at CPR meetings. 
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• If during the course of the Agreement additional permits become 
necessary, provide the appropriate information on each permit and an 
updated schedule to the Energy Commission Agreement Manager. 

• As permits are obtained, send a copy of each approved permit to the 
Energy Commission Agreement Manager. 

• If during the course of the Agreement permits are not obtained on time or 
are denied, notify the Energy Commission Agreement Manager within 5 
working days.  Either of these events may trigger an additional CPR. 
 

Recipient’s Products: 
• Letter documenting the permits or stating that no permits are required. 
• A copy of each approved permit (if applicable). 
• Updated list of permits as they change during the term of the Agreement 

(if applicable). 
• Updated schedule for acquiring permits as changes occur during the term 

of the Agreement (if applicable). 
 
Task 1.8 Manage Subcontracts 
 
The goal of this task is to ensure quality products and to procure subcontracts required 
to carry out the tasks under this Agreement consistent with the terms and conditions of 
this Agreement and the Recipient’s own procurement policies and procedures. It will 
also provide the Energy Commission an opportunity to review the subcontracts to 
ensure that the tasks are consistent with this Agreement, that the budgeted 
expenditures are reasonable and consistent with applicable cost principles. 
 
The Recipient shall: 

• Manage and coordinate subcontractor activities. 
• Submit a draft of each subcontract required to conduct the work under this 

Agreement to the Energy Commission Agreement Manager for review. 
• Submit a final copy of the executed subcontract. 
• If Recipient decides to add new subcontractors, it shall notify the Energy 

Commission Agreement Manager. 
 
Recipient’s Products: 

• Draft subcontracts. 
• Final subcontracts. 

. 
TECHNICAL TASKS 
 
TASK 2 DESIGN FUELING STATION 
 
The goal of this task is to design and engineer all components of the proposed 
CNG/RNG Fueling Station. The proposed station will receive RNG from the adjacent 
SBR1 facility and, when necessary, pipeline CNG. 
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The Recipient shall: 
• Coordinate biogas conditioning system and fueling station design. 
• Visit the proposed fueling station site to identify the location of equipment, 

traffic patterns to access fueling, condensate drainage, electrical 
connections, and connections to the biogas source. 

• Design the BioCNG 100 Gas Conditioning System, which will include 
hydrogen sulfide, siloxane, volatile organic compound, and carbon dioxide 
removal systems, gas filtration, compressor(s), and a control system, will 
meet SAE J1616 CNG vehicle fuel specifications, and will produce 
approximately 19 DGE of renewable CNG per hour. 

• Design the CNG/RNG Fueling System, which will include a fast-fill CNG 
fueling station and five slow-fill CNG stations. 

• Design CNG storage tanks and a flare or microturbine system to destroy 
waste gas. 

• Develop and submit Conceptual Site Layout and Construction Plans for 
the installation of the BioCNG 100 biogas conditioning system, fueling 
station, dispensers, and storage tanks, based on the work conducted 
above. 

• Develop and submit Final Site Layout and Construction Plans for the 
installation of the BioCNG 100 biogas conditioning system, fueling station, 
dispensers, and storage tanks, based on the work conducted above. 

• Obtain Professional Engineer stamp certifying that the structural design 
meets California seismic requirements. 

 
Recipient’s Product:  

• Stamped Final Site Layout and Construction Plans. 
 
TASK 3  PRE-CONSTRUCTION 
 
The goals of this task are to obtain all final agreements necessary to begin construction, 
to finalize the project design and construction costs prior to incurring major construction 
expenses, and to document readiness to construct the project. 
 
 
The Recipient shall: 

• Prepare and submit an Agreements Letter documenting the agreements 
necessary to construct the project. At a minimum, this letter will include: 
o Land agreement for control of project site 
o Supply agreement with feedstock providers  
o Off-take agreement with fuel purchasers 

• Secure the agreements detailed in the Agreements Letter. 
• Prepare and submit an Equipment List documenting the necessary 

equipment for the completion of the project. The Equipment List will 
include all items to be purchased, constructed, or installed on the project. 
For each item, the list shall provide: 
o The name of the item 

Revised 5/17/12 11 of 14 ARV-11-028 
  Atlas Disposal Industries LLC 
  



Exhibit A 
Scope of Work 

  

o The make, model, size, capacity or other information as appropriate 
to the item 

o The estimated cost to purchase each the item 
• Prepare and submit a Written Notification of Readiness to Construct 

confirming that the Recipient has obtained all items necessary to begin 
construction.  

• Develop proposed Construction Schedule detailing the necessary tasks 
and their durations from the projected start of construction until the 
commercial operations date of the project. 

 
[CPR WILL OCCUR DURING THIS TASK. See Task 1.2 for details.] 
 
 

Recipient’s Products:  
• Agreements Letter. 
• Equipment List. 
• Written Notification of Readiness to Construct. 
• Construction Schedule. 

 
TASK 4 CONSTRUCTION 
 
The goal of this task is to construct the proposed CNG/RNG fueling station at SBR1. 
 
The Recipient shall: 

• Construct the CNG/RNG fueling station, including but not limited to 
installation of: 
o High-pressure Storage Vessels, 
o CNG/RNG Fuel Dispenser, 
o BioCNG Gas Cleanup Skid, and 
o Fuel Compression Skid. 

• Commission and start up facility. 
• Prepare and submit a Written Notification of Readiness to Operate within 

10 working days of commencement of operations of the project. The 
Written Notification shall include: 
o the date the CNG/RNG fueling station achieved commercial 

operations 
o a narrative on the current status of project and initial operations 
o any changes made from project as originally proposed and reasons 

for those changes 
 

 
Recipient’s Products:  

• Written Notification of Readiness to Operate. 
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TASK 5 OPERATIONS 
 
The goal of this task is to operate the CNG/RNG fueling station and obtain new 
customer commitments for the fuel. 
 
The Recipient shall: 

• Operate the proposed CNG/RNG fueling station for a 3-month ramp-up 
and system optimization period. 

• Operate the proposed CNG/RNG fueling station for an additional 6-month 
data collection and analysis period. 

• Market system CNG/RNG to prospective fleet customers and school 
districts. 

• Include in monthly progress reports operations information which includes, 
but is not limited to: 
o Number of vehicles fueled per day per station. 
o Number of days per year vehicles fueled at the station. 
o Maximum capacity of the new fueling system. 
o Gallons of gasoline and/or diesel fuel displaced by using natural gas (with 

associated mileage information). 
o Any incidents or issues and how they were resolved 

 
 
Recipient’s Product:  

• None. Information from this task will be included in the monthly progress 
report. 

 
TASK 6   DATA COLLECTION AND ANALYSIS 
 
The goal of this task is to collect operational data from the station, to analyze that data 
for economic and environmental impacts, and to include the data and analysis in the 
Final Report. 

 
The Recipient shall: 

• Collect and submit 6 months of throughput, usage, and operations data from 
the project including, but not limited to: 
o Number of vehicles fueled per day per station. 
o Number of days per year vehicles fueled at the station. 
o Maximum capacity of the new fueling system. 
o Gallons of gasoline and/or diesel fuel displaced by using natural gas (with 

associated mileage information). 
o Expected air emissions reduction, including: 

 Non-methane hydrocarbons 
 Oxides of nitrogen 
 Non-methane hydrocarbons plus oxides of nitrogen 
 Particulate Matter 
 Formaldehyde 
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o Duty cycle of the current fleet and the expected duty cycle of future vehicle 
acquisitions. 

o Specific jobs and economic development resulting from this project. 
• Identify any current and planned use of renewable energy at the facility. 
• Identify the source of the alternative fuel. 
• Describe any energy efficiency measures used in the facility that may exceed 

Title 24 standards in Part 6 of the California Code Regulations. 
• Prepare and submit data on potential job creation, economic development, 

and increased state revenue as a result of expected future expansion. 
• Prepare and submit a quantified estimate of the project’s carbon intensity 

values for life-cycle greenhouse gas emissions. 
• Compare any project performance and expectations provided in the proposal 

to Energy Commission with actual project performance and accomplishments. 
• Prepare and submit additional information that may be requested by the 

Energy Commission during the term of this Agreement, as is reasonably 
available. 

 
Recipient’s Products                                                                                                                 

• None. Data from this task will be included in the final report.. 
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Name of Person or Agency Carrying Out Project:

Description of Nature, Purpose and Beneficiaries of Project:

Project Location - Specific:

Notice of Exemption

To: Office of Planning and Research
P.O. Box 3044, Room 212
Sacramento, CA 95812-3044

County Clerk
County of

From: (Public Agency)

Project Title:

Project Location – County:Project Location – City:

Name of Public Agency Approving Project:

Exempt Status:  (check one)
  Ministerial (Sec. 21080(b)(1); 15268);
  Declared Emergency (Sec. 21080(b)(3); 15269(a));
  Emergency Project (Sec. 21080(b)(4); 15269(b)(c));
  Categorical Exemption. State type and section number:
  Statutory Exemptions. State code number:

(Address)

Reasons why project is exempt:

Lead Agency
Contact Person: Area Code/Telephone/Extension:

Signature: Date: Title:

  Signed by Lead Agency

  Signed by Applicant
Date received for filing at OPR:

If filed by applicant:
1. Attach certified document of exemption finding.
2. Has a Notice of Exemption been filed by the public agency approving the project?      Yes           No
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 RESOLUTION NO: [XX-XXXX-XX] 
 
 STATE OF CALIFORNIA 
 
 STATE ENERGY RESOURCES 
 CONSERVATION AND DEVELOPMENT COMMISSION 
 

RESOLUTION REGARDING: GRANT AWARD 
TO  

ATLAS DISPOSAL INDUSTRIES, LLC 
UNDER PON-11-602  

 
RESOLVED, that the State Energy Resources Conservation and Development 
Commission (Energy Commission) approves Grant Award # ARV-11-028 with Atlas 
Disposal Industries, LLC (Recipient), for $300,000.00, to install a compressed natural 
gas fueling station using a combination of renewable and pipeline natural gas at 
Sacramento’s South Area Transfer Station. 
 
WHEREAS, the Energy Commission finds that the activities funded by this grant are a 
“project” under the California Environmental Quality Act (CEQA) and categorically exempt 
from further environmental review pursuant to the “existing facility” exemption under CEQA 
Guidelines, § 15301, the “new construction or conversion of small structures” exemption 
under CEQA Guidelines, § 15303, and the common sense exemption under CEQA 
Guidelines, § 15061(b)(3). 
 
FURTHER BE IT RESOLVED, that this document authorizes the Executive Director or 
his/her designee to execute the same on behalf of the Energy Commission. 
 
 

CERTIFICATION 
 
The undersigned Secretariat to the Commission does hereby certify that the foregoing is 
a full, true, and correct copy of a RESOLUTION duly and regularly adopted at a meeting 
of the California Energy Commission held on June 13, 2012: 
 
AYE: [List Commissioners] 
NAY: [List Commissioners] 
ABSENT: [List Commissioners] 
ABSTAIN: [List Commissioners] 
 
  __________________________  
  Harriet Kallemeyn, 
  Secretariat 
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