
STATE OF CALIFORNIA 

GRANTS/CONTINGENT AWARD REQUEST 
CEC-270 (Revised 03/10) CALIFORNIA ENERGY COMMISSION 

To: Grants and Loans Office Date: 10 / 24 / 2012 
 
Project Manager: Darren Nguyen Phone Number: (916) 654-5144  ext.  
Office: EFTO Division: FTD MS- 27 
Project Title: Forty-One Workplace Charging Outlets at UC San Diego 

 

Type of Request: (check one) 
 New Agreement: (include items A-F from below) Agreement Number: ARV-12-XXX  

 Program: Alternative and Renewable Fuel and Vehicle Technology Program   
 Solicitation Name and/or Number: PON-11-602  
 Legal Name of Recipient: Alternative Energy Systems Consulting, Inc.  
 Recipient’s Full Mailing Address: 5927 Balfour Court, Suite 213  
  Carlsbad, CA 92008  
 Recipient’s Project Officer: John Clint Phone Number: (858) 560-7182  ext. 107  
 Agreement Start Date: 12 / 12 / 2012 Agreement End Date: 12 / 12 / 2013  

 

 Amendment : (Check all that apply) Agreement Number: ARV-12-020  

  Term Extension – New End Date:       /    /       
  Work Statement Revision (include Item A from below) 
  Budget Revision (include Item B from below) 
  Change of Scope (include Items A – F as applicable from below) 
  Other:        

 

ITEMS TO ATTACH WITH REQUEST: 
 

A. Work Statement D. Special Conditions, if applicable. F. Other Documents as applicable 
• Copy of Score Sheets 
• Copy of Pre-Award Correspondence 
• Copy of All Other Relevant Documents

B. Budget E. CEQA Compliance Form 
C. Recipient Resolution, if applicable. (Resolution may be 
requested in Special Conditions if not currently available.) 

 

 

California Environmental Quality Act (CEQA) 
 CEC finds, based on recipient’s documentation in compliance with CEQA: 

 Project exempt: Sections: 15301 & 15304 NOE filed: 3 / 20 / 2012  
 Environmental Document prepared:       NOD filed:       /    /       
 Other:        

 CEC has made CEQA finding described in CEC-280, attached 
 

Funding Information: 
*Source #1: ARFVTP Amount: $ 75,000.00 Statute: 2011 FY: 12/13 Budget List #:        
*Source #2:       Amount: $       Statute:     FY:       Budget List #:        
*Source #3:       Amount: $ 0.00 Statute:     FY:       Budget List #:        

 

If federally funded, specify federal agreement number:        
* Source Examples include ERPA, PIER-E, PIER-NG, FED, GRDA, ARFVT, OTHER. 

 

Business Meeting Approval: (refer to Business Meeting Schedule) 
 

Proposed Business Meeting Date: 01 / 09 / 2013  Consent  Discussion 
Business Meeting Participant: Darren Nguyen Time Needed: (5 minutes)  
 

Agenda Notice Statement: (state purpose in layperson terms) 
 

Possible approval of a  Grant /  Contingent Award to… 

 

Alternative Energy Systems Consulting in the amount of $75,000 to fund equipment and material costs for 
forty-one level 2 workplace charging outlets at the University of California, San Diego. 

 
 

 

 

Project Manager  Date  Office Manager  Date  Deputy Director  Date 
 



STATE OF CALIFORNIA 

CALIFORNIA ENVIRONMENTAL QUALITY ACT (CEQA) COMPLIANCE 
CEC-280 (Revised 02/10) CALIFORNIA ENERGY COMMISSION 

Award Number: ARV-12-020  Date: 10 / 24 / 2012 
 
Note:  The Energy Commission Project Managers Manual includes detailed instructions on how to 
complete this section, with examples of grants that are “Projects” and are not “Projects”.  When the Project 
Manager is completing this section, if questions arise as to the appropriate answers to the questions below, 
please consult with the Energy Commission attorney assigned to review grants or loans for your division. 
 
1. Is grant/loan considered a “Project” under CEQA?  Yes (skip to question #2)     No (continue with question #1)

 

 
Please complete the following: [Public Resources Code (PRC) 21065 and 14 California Code of 

Regulations (CCR) 15378]: 
 

 

Explain why the grant/loan is not considered a “Project”?  The grant/loan will not cause a direct 
physical change in the environment or a reasonably foreseeable indirect physical change in the 
environment because grant/loan involves: 

       

 
2. If grant/loan is considered a “Project” under CEQA: (choose either IS or IS NOT) 

 

  Grant/loan IS exempt: 
 

   Statutory Exemption:  (List PRC and/or CCR section numbers)       
 

   Categorical Exemption:  (List CCR section number) Sections 15301 and 15304 
 

   Common Sense Exemption.  (14 CCR 15061(b)(3)) 
    Explain reason why the grant/loan is exempt under the above section: 
   The project proposes to install Electric Vehicle Supply Equipment (EVSE) at various locations on the UC 

San Diego campus. All power will be provided from the existing campus grid and the work includes 
installations of conduit, wiring, electrical connections and mounting equipment. Minor trenching will be 
required to bring power from local sources to proposed charging stations. Thus, the project consists of 
minor alteration of existing facilities and/or mechanical equipment involving negligible or no expansion of 
use beyond that existing; including replacement or reconstruction of existing utility systems and/or facilities 
involving negligible or no expansion of capacity and/or minor alterations to land, including minor trenching 
and backfilling where surface is restored. 

 
Please attach draft Notice of Exemption (NOE).  Consult with the Energy Commission attorney assigned to 
your division for instructions on how to complete the NOE. 
 

 
 Grant/loan IS NOT exempt.  The Project Manager needs to consult with the Energy Commission 

     attorney assigned to your division and the Siting Office regarding a possible initial study. 
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Exhibit A 
Scope of Work   

 
  
TECHNICAL TASK LIST 
 
Task 

# 
CPR Task Name  

1 N/A Agreement Management 
2 X Equipment 

 
KEY NAME LIST 
 
Task 

# 
Key Personnel Key Subcontractor(s) Key Partner(s) 

1 John Clint RWE UCSD 
2 John Clint RWE UCSD 

 
 
GLOSSARY 
Specific terms and acronyms used throughout this work scope are defined as follows: 
 
Acronym Definition 
CPR Critical Project Review 
ARFVT Alternative and Renewable Fuel and Vehicle Technology 
FTD Fuels and Transportation Division 
GHG Greenhouse Gas 
UL Underwriters Laboratories 
UCSD University of California, San Diego 
EV Electric Vehicles 
EVSE Electric Vehicle Supply Equipment 
 
  
Background: 
 
Assembly Bill 118 (Nùñez, Chapter 750, Statutes of 2007), created the Alternative and 
Renewable Fuel and Vehicle Technology Program (ARFVT Program). The statute, 
subsequently amended by AB 109 (Nùñez) Chapter 313, Statutes of 2008), authorizes 
the Energy Commission to develop and deploy alternative and renewable fuels and 
advanced transportation technologies to help attain the state’s climate change policies. 
The Energy Commission has an annual program budget of approximately $100 million 
and provides financial support for projects that: 
 

• Develop and improve alternative and renewable low-carbon fuels;  
• Optimize alternative and renewable fuels for existing and developing engine 

technologies; 
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• Produce alternative and renewable low-carbon fuels in California; 
• Decrease, on a full fuel cycle basis, the overall impact and carbon footprint of 

alternative and renewable fuels and increase sustainability; 
• Expand fuel infrastructure, fueling stations, and equipment;  
• Improve light-, medium-, and heavy-duty vehicle technologies;  
• Retrofit medium- and heavy-duty on-road and non-road vehicle fleets;  
• Expand infrastructure connected with existing fleets, public transit, and 

transportation corridors; and 
• Establish workforce training programs, conduct public education and promotion, 

and create technology centers. 
 

The California Energy Commission issued solicitation PON-11-602 to provide funding 
opportunities under the ARFVT Program for projects which develop infrastructure 
necessary to store, distribute, and dispense electricity, E-85, propane, diesel 
substitutes, and natural gas. To be eligible for funding under PON-11-602, the projects 
must also be consistent with the Energy Commission’s ARFVT Investment Plan 
updated annually. In response to PON-11-602, the Recipient submitted application 
number 184, which was proposed for funding in the Energy Commission’s Notice of 
Proposed Awards on August 16, 2012, and is incorporated by reference to this 
Agreement in its entirety. 
 
Problem Statement: 
 
There is inadequate operational charging station at the large scale workplace level for 
innovative electric charging systems. 
 
Goal of the Agreement: 
 
The goal of this project is to demonstrate the feasibility of electric charging at the large 
scale workplace level in order to achieve substantial reductions in GHG emissions 
through electrification of the transportation sector. 
 
Objectives of the Agreement: 
 
The objectives of this project are: 

• Deliver and install eight UL listed RWE Level II eStation Smart systems 
• Deliver and install twenty-two UL listed ECOtality and three Coulomb Level II 

charging stations 
• Operate and maintain equipment for minimum of one year and up to three 

years 
• Provide relevant charge data to UCSD microgrid 
• Determine and report the charge performance of the installed systems 

 
TASK 1 ADMINISTRATION 
 
Task 1.1 Attend Kick-off Meeting  
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The goal of this task is to establish the lines of communication and procedures for 
implementing this Agreement. 
 
The Recipient shall: 

• Attend a “Kick-Off” meeting with the Commission Project Manager, the 
Grants Officer, and a representative of the Accounting Office. The 
Recipient shall bring its Project Manager, Agreement Administrator, 
Accounting Officer, and others designated by the Commission Project 
Manager to this meeting. The administrative and technical aspects of this 
Agreement will be discussed at the meeting. Prior to the kick-off meeting, 
the Commission Project Manager will provide an agenda to all potential 
meeting participants. 

 
The administrative portion of the meeting shall include a discussion of the 
following: 
o The terms and conditions of the Agreement 
o Critical Project Review (Task 1.2) 
o Match fund documentation (Task 1.6) No work may be done until 

this documentation is in place. 
o Permit documentation (Task 1.7) 
o Subcontracts needed to carry out project (Task 1.8) 

 
The technical portion of the meeting shall include a discussion of the 
following: 
o The Commission Project Manager’s expectations for accomplishing 

tasks described in the Scope of Work 
o An updated Schedule of Products 
o Progress Reports (Task 1.4) 
o Technical Products (Product Guidelines located in Section 5 of the 

Terms and Conditions) 
o Final Report (Task 1.5) 

 
The Commission Project Manager shall designate the date and location of 
this meeting. 

 
Recipient Products: 

• Updated Schedule of Products 
• Updated List of Match Funds 
• Updated List of Permits 

 
Commission Project Manager Product: 

• Kick-Off Meeting Agenda 
 
Task 1.2 Critical Project Review (CPR) Meetings 
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The goal of this task is to determine if the project should continue to receive Energy 
Commission funding to complete this Agreement and to identify any needed 
modifications to the tasks, products, schedule or budget. 
 
CPRs provide the opportunity for frank discussions between the Energy Commission 
and the Recipient.  CPRs generally take place at key, predetermined points in the 
Agreement, as determined by the Commission Project Manager and as shown in the 
Technical Task List above. However, the Commission Project Manager may schedule 
additional CPRs as necessary, and any additional costs will be borne by the Recipient. 
 
Participants include the Commission Project Manager and the Recipient and may 
include the Commission Grants Officer, the Fuels and Transportation Division (FTD) 
team lead, other Energy Commission staff and Management as well as other individuals 
selected by the Commission Project Manager to provide support to the Energy 
Commission. 
 
The Commission Project Manager shall: 

• Determine the location, date, and time of each CPR meeting with the 
Recipient. These meetings generally take place at the Energy 
Commission, but they may take place at another location. 

• Send the Recipient the agenda and a list of expected participants in 
advance of each CPR.  If applicable, the agenda shall include a 
discussion on both match funding and permits. 

• Conduct and make a record of each CPR meeting.  One of the outcomes 
of this meeting will be a schedule for providing the written determination 
described below. 

• Determine whether to continue the project, and if continuing, whether or 
not modifications are needed to the tasks, schedule, products, and/or 
budget for the remainder of the Agreement.  Modifications to the 
Agreement may require a formal amendment (see the Terms and 
Conditions, Section 8). If the Commission Project Manager concludes that 
satisfactory progress is not being made, this conclusion will be referred to 
the Lead Commissioner for Transportation activities for his or her 
concurrence. 

• Provide the Recipient with a written determination in accordance with the 
schedule. The written response may include a requirement for the 
Recipient to revise one or more product(s) that were included in the CPR.   

 
The Recipient shall: 

• Prepare a CPR Report for each CPR that discusses the progress of the 
Agreement toward achieving its goals and objectives.  This report shall 
include recommendations and conclusions regarding continued work of the 
projects.  This report shall be submitted along with any other products 
identified in this scope of work.  The Recipient shall submit these documents 
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to the Commission Project Manager and any other designated reviewers at 
least 15 working days in advance of each CPR meeting. 

• Present the required information at each CPR meeting and participate in a 
discussion about the Agreement. 

 
Commission Project Manager Products: 

• Agenda and a list of expected participants 
• Schedule for written determination 
• Written determination 

 
Recipient Product: 

• CPR Report(s) 
 
Task 1.3 Final Meeting 
 
The goal of this task is to closeout this Agreement. 
 
The Recipient shall: 

• Meet with Energy Commission staff to present the findings, conclusions, 
and recommendations.  The final meeting must be completed during the 
closeout of this Agreement. 

 
This meeting will be attended by, at a minimum, the Recipient, the 
Commission Grants Office Officer, and the Commission Project Manager.  
The technical and administrative aspects of Agreement closeout will be 
discussed at the meeting, which may be two separate meetings at the 
discretion of the Commission Project Manager. 
 
The technical portion of the meeting shall present an assessment of the 
degree to which project and task goals and objectives were achieved, 
findings, conclusions, recommended next steps (if any) for the Agreement, 
and recommendations for improvements. The Commission Project 
Manager will determine the appropriate meeting participants. 
 
The administrative portion of the meeting shall be a discussion with the 
Commission Project Manager and the Grants Officer about the following 
Agreement closeout items: 
o What to do with any equipment purchased with Energy Commission 

funds (Options) 
o Energy Commission’s request for specific “generated” data (not 

already provided in Agreement products) 
o “Surviving” Agreement provisions 
o Final invoicing and release of retention 
o Prepare a schedule for completing the closeout activities for this 

Agreement. 
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Products: 

• Written documentation of meeting agreements 
• Schedule for completing closeout activities 

 
 
Task 1.4 Monthly Progress Reports 
 
The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the research objectives of this Agreement on time and within 
budget. 
 
The objectives of this task are to summarize activities performed during the reporting 
period, to identify activities planned for the next reporting period, to identify issues that 
may affect performance and expenditures, and to form the basis for determining 
whether invoices are consistent with work performed. 
 
The Recipient shall: 

• Prepare a Monthly Progress Report which summarizes all Agreement 
activities conducted by the Recipient for the reporting period, including an 
assessment of the ability to complete the Agreement within the current 
budget and any anticipated cost overruns.  Each progress report is due to 
the Commission Project Manager within 10 days of the end of the 
reporting period. The recommended specifications for each progress 
report are contained in Section 6 the Terms and Conditions of this 
Agreement. 

 
Product: 

• Monthly Progress Reports 
 
Task 1.5 Final Report 
 
The goal of the Final Report is to assess the project’s success in achieving its goals and 
objectives, advancing science and technology, and providing energy-related and other 
benefits to California. 
 
The objectives of the Final Report are to clearly and completely describe the project’s 
purpose, approach, activities performed, results, and advancements in science and 
technology; to present a public assessment of the success of the project as measured 
by the degree to which goals and objectives were achieved; to make insightful 
observations based on results obtained; to draw conclusions; and to make 
recommendations for further projects and improvements to the FTD project 
management processes. 
 
The Final Report shall be a public document.  If the Recipient has obtained confidential 
status from the Energy Commission and will be preparing a confidential version of the 
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Final Report as well, the Recipient shall perform the following activities for both the 
public and confidential versions of the Final Report. 
 
The Recipient shall: 

• Prepare an Outline of the Final Report. 
• Prepare a Final Report following the approved outline and the latest 

version of the Final Report guidelines which will be provided by the 
Commission Project Manager. The Commission Project Manager shall 
provide written comments on the Draft Final Report within fifteen (15) 
working days of receipt.  The Final Report must be completed at least 60 
days before the end of the Agreement Term. 

• Submit one bound copy of the Final Report with the final invoice. 
 
Products: 

• Draft Outline of the Final Report 
• Final Outline of the Final Report 
• Draft Final Report 
• Final Report 

 
Task 1.6 Identify and Obtain Matching Funds 
 
The goal of this task is to ensure that the match funds planned for this Agreement are 
obtained for and applied to this Agreement during the term of this Agreement. 
 
The costs to obtain and document match fund commitments are not reimbursable 
through this Agreement. Although the Energy Commission budget for this task will be 
zero dollars, the Recipient may utilize match funds for this task. Match funds shall be 
spent concurrently or in advance of Energy Commission funds for each task during the 
term of this Agreement. Match funds must be identified in writing and the associated 
commitments obtained before the Recipient can incur any costs for which the Recipient 
will request reimbursement.  
 
The Recipient shall: 

• Prepare a letter documenting the match funding committed to this 
Agreement and submit it to the Commission Project Manager at least 2 
working days prior to the kick-off meeting.  If no match funds were part of 
the proposal that led to the Energy Commission awarding this Agreement 
and none have been identified at the time this Agreement starts, then 
state such in the letter. If match funds were a part of the proposal that led 
to the Energy Commission awarding this Agreement, then provide in the 
letter a list of the match funds that identifies the: 

o Amount of each cash match fund, its source, including a 
contact name, address and telephone number and the 
task(s) to which the match funds will be applied. 

o Amount of each in-kind contribution, a description, 
documented market or book value, and its source, including 
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a contact name, address and telephone number and the 
task(s) to which the match funds will be applied.  If the in-
kind contribution is equipment or other tangible or real 
property, the Recipient shall identify its owner and provide a 
contact name, address and telephone number, and the 
address where the property is located. 

• Provide a copy of the letter of commitment from an authorized 
representative of each source of cash match funding or in-kind 
contributions that these funds or contributions have been secured.  For 
match funds provided by a grant a copy of the executed grant shall be 
submitted in place of a letter of commitment. 

• Discuss match funds and the implications to the Agreement if they are 
reduced or not obtained as committed, at the kick-off meeting. If 
applicable, match funds will be included as a line item in the progress 
reports and will be a topic at CPR meetings. 

• Provide the appropriate information to the Commission Project Manager if 
during the course of the Agreement additional match funds are received. 

• Notify the Commission Project Manager within 10 days if during the 
course of the Agreement existing match funds are reduced. Reduction in 
match funds must be approved through a formal amendment to the 
Agreement and may trigger an additional CPR. 

 
Products: 

• A letter regarding match funds or stating that no match funds are provided 
• Copy(ies) of each match fund commitment letter(s) (if applicable) 
• Letter(s) for new match funds (if applicable) 
• Letter that match funds were reduced (if applicable) 

 
Task 1.7 Identify and Obtain Required Permits 
 
The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track.  
 
Permit costs and the expenses associated with obtaining permits are not reimbursable 
under this Agreement. Although the Energy Commission budget for this task will be zero 
dollars, the Recipient shall budget match funds for any expected expenditures 
associated with obtaining permits. Permits must be identified in writing and obtained 
before the Recipient can make any expenditure for which a permit is required. 
 
The Recipient shall: 

• Prepare a letter documenting the permits required to conduct this 
Agreement and submit it to the Commission Project Manager at least 2 
working days prior to the kick-off meeting. If there are no permits required 
at the start of this Agreement, then state such in the letter. If it is known at 
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the beginning of the Agreement that permits will be required during the 
course of the Agreement, provide in the letter: 
o A list of the permits that identifies: 

 Type of permit 
 Name, address and telephone number of the permitting 

jurisdictions or lead agencies  
o The schedule the Recipient will follow in applying for and obtaining 

these permits. 
• Discuss the list of permits and the schedule for obtaining them at the kick-

off meeting and develop a timetable for submitting the updated list, 
schedule and the copies of the permits.  The implications to the 
Agreement if the permits are not obtained in a timely fashion or are denied 
will also be discussed.  If applicable, permits will be included as a line item 
in the Progress Reports and will be a topic at CPR meetings. 

• If during the course of the Agreement additional permits become 
necessary, provide the appropriate information on each permit and an 
updated schedule to the Commission Project Manager. 

• As permits are obtained, send a copy of each approved permit to the 
Commission Project Manager. 

• If during the course of the Agreement permits are not obtained on time or 
are denied, notify the Commission Project Manager within 5 working days.  
Either of these events may trigger an additional CPR. 

 
Products: 

• Letter documenting the permits or stating that no permits are required 
• A copy of each approved permit (if applicable) 
• Updated list of permits as they change during the term of the Agreement 

(if applicable) 
• Updated schedule for acquiring permits as changes occur during the term 

of the Agreement (if applicable) 
 
Task 1.8 Obtain and Execute Subcontracts  
 
The goal of this task is for Recipients to identify any subcontracts required to carry out 
the tasks under this Agreement and to procure them consistent with the terms and 
conditions of this Agreement and the Recipient’s own procurement policies and 
procedures. It will also provide the Energy Commission an opportunity to review the 
subcontracts to ensure that the tasks are consistent with this Agreement and that the 
budgeted expenditures are reasonable and consistent with applicable cost principles. 
 
The Recipient shall: 

• Prepare a letter documenting the subcontracts required to conduct this 
Agreement, and submit it to the Commission Project Manager at least 2 
working days prior to the kick-off meeting. If there are no subcontracts 
required at the start of this Agreement, then state such in the letter. If it is 
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known at the beginning of the Agreement that subcontracts will be required 
during the course of the Agreement, provide in the letter: 

o A list of the subcontracts that describes the anticipated maximum budget 
and general scope of work for each, 

o A description of the procurement process to be used, and 
o The schedule the Recipient will follow in applying for and obtaining these 

subcontracts 
•  Submit a draft of the subcontract that will include a budget with the 

information required in the budget details to the Commission Project Manager 
for review. 

•  Submit a final copy of the executed subcontract. 
 
Products: 

• Letter describing the subcontracts needed, or stating that no subcontracts are 
required 

• Draft subcontracts 
• Final subcontracts 

. 
 
 
TECHNICAL TASKS 
 
TASK 2 Equipment Installation 
 
The goal of this task is to install and commission thirty-three smart EVSE units with a 
total of forty-one outlets for large workplace operations. 
 
The Recipient shall: 
 

• Engage a Certified Contractor who will: 
o Evaluate the EVSE site’s existing electrical infrastructure 
o Identify level II charging outlet location 
o Determine installation category 
o Take site pictures 
o Develop EV parking plan 
o Determine EVSE sticker placement 
o Coordinate with Authorities Having Jurisdiction to obtain required 

permits and authorizations 
o Develop installation schedule 

• Deliver and install eight UL listed RWE Level II eStation Smart systems with a 
total of sixteen outlets within twelve months after receipt of award. 

• Deliver and install twenty-two UL listed ECOtality and three Coulomb Level II 
charging stations with a total of twenty-five outlets. 

• Conduct a customer training session which includes product capabilities and 
safety features, care and maintenance requirements, operation and 



 11 of 12 ARV-12-020 
 Exhibit A  Alternative Energy Systems Consulting 

troubleshooting techniques, service support requests, ordering replacement 
parts, and understanding the warranty.  

• Contact the electrical inspector for final inspection.  
• Provide fully functional back office system communication, management and 

customer relations. 
• Transfer equipment title to UCSD site host. 
• Report on activities to complete Task 2.  

 
Products: 
 

•  Report on site evaluation, completed installation, and training activities. 
 
 
Task 3- Data Collection and Analysis 
 
The goal of this task is to establish the performance and communication capabilities of 
smart EVSE Systems for large workplace operations. 
 
The Recipient shall: 
 

• Operate and maintain equipment for a minimum of one year, and provide 
relevant charge data to UCSD microgrid. 

• Develop data collection test plan. 
• Troubleshoot any issues identified. 
• Collect six (6) months of throughput, usage, operations data from the project 

including, but not limited to:  
 

o Number of vehicles fueled per day per station 
o Number of days vehicles fueled per year per station 
o Maximum capacity of the new fueling system 
o Gallons of gasoline and/or diesel fuel displaced by using electricity (with 

associated mileage information) 
o Expected air emissions reduction, for example: 

 Non-methane hydrocarbons 
 Oxides of nitrogen 
 Non-methane hydrocarbons plus oxides of nitrogen 
 Particulate Matter 
 Formaldehyde 

o Duty cycle of the current fleet and the expected duty cycle of future vehicle 
acquisitions 

 Identify specific jobs and economic development resulting from this project. 
 Identify current and planned use of renewable energy at the facility. 
 Identify the source of the alternative fuel. 
 Describe any energy efficiency measures used in the facility that may exceed 

Title 24 standards in Part 6 of the California Code of Regulations. 
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 Provide data on potential job creation, economic development, and increased 
state revenue as a result of expected future expansion. 

 Provide a quantified estimate of the project’s carbon intensity values for life-cycle 
greenhouse gas emissions. 

 Compare any project performance and expectations provided in the proposal to 
Energy Commission with actual project performance and accomplishments. 

 
Products: 
 
• Data will be included in the Final Report. 



Exhibit A
Attachment A-1

Task 
Number

Task 
Name Product(s) Due Date

1.1

Updated Schedule of Products
2 days before the kick-off 

meeting

Updated List of Match Funds
2 days before the kick-off 

meeting

Updated List of Permits
2 days before the kick-off 

meeting
Kick-Off Meeting Agenda (CEC) Commission

1.2
CPR Report 2/12/2013
Agenda and a list of expected participants (CEC) Commission
Schedule for written determination (CEC) Commission
Written determination (CEC) Commission

1.3
Written documentation of meeting agreements 11/12/2013
Schedule for completing closeout activities 12/12/2013

1.4

Monthly Progress Reports

The 10th calendar day after 
each annual quarter during the 

approved term of this 
Agreement

1.5
Draft Outline of the Final Report 11/12/2013
Final Outline of the Final Report 11/22/2013
Draft Final Report 12/2/2013
Final Report (no less than 60 days before the end 
term of the agreement) 12/12/2013

1.6
A letter regarding match funds or stating that no 
match funds are provided

2 days before the kick-off 
meeting

Copy(ies) of each match fund commitment letter(s) (if 
applicable)

2 days before the kick-off 
meeting

Letter(s) for new match funds (if applicable)
Within 10 days of identifying 

new match funds

Letter that match funds were reduced (if applicable)
Within 10 days of identifying 

reduced match funds

Monthly Progress Reports

Final Report

Identify and Obtain Match Funds

Schedule of Products and Due Dates

Attend Kick-off Meeting

Critical Project Review Meetings

Final Meeting

1st CPR 
Meeting

1
Exhibit A Attachment A-1

ARV-12-020
Alternative Energy Sustems Consulting, Inc.
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1.7
Letter documenting the permits or stating that no 
permits are required

2 days before the kick-off 
meeting

A copy of each approved permit (if applicable)
Within 10 days of receiving each 

permit
Updated list of permits as they change during the term 
of the Agreement (if applicable)

Within 10 days of change in list 
of permits

Updated schedule for acquiring permits as changes 
occur during the term of the Agreement (if applicable)

Within 10 days of change in 
schedule for obtaining permits

1.8
Letter describing the subcontracts needed, or stating 
that no subcontracts are required

2 days before the kick-off 
meeting

Draft subcontracts
15 days before the scheduled 

date of execution
Final subcontracts Within 10 days of execution

2
Site Evaluation 11/5/2012
Quotation 11/12/2012
Permits N/A
Evidence of Completed Installation 4/1/2013
Evidence of Transfer of Equipment Title 4/19/2013

3
Information will be included in the Final Report N/A

Data Collection and Performance Assessment

Identify and Obtain Required Permits

EVSE Site Preparation, Installation and Customer Training

Obtain and Execute Subcontracts

2
Exhibit A Attachment A-1

ARV-12-020
Alternative Energy Sustems Consulting, Inc.
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