
STATE OF CALIFORNIA 

GRANTS/CONTINGENT AWARD REQUEST 
CEC-270 (Revised 03/10) CALIFORNIA ENERGY COMMISSION 

To: Grants and Loans Office Date: 10 / 25 / 2012 
 
Project Manager: Phil Cazel Phone Number: (916) 653-1590  ext.  
Office: Emerging Fuels and Technology Office Division: Fuels and Transportation MS- 27 
Project Title: Santa Ynez Chumash CNG Fueling Station Project 

 

Type of Request: (check one) 
 New Agreement: (include items A-F from below) Agreement Number:       

 Program: ARFVTP  
 Solicitation Name and/or Number: Alternative Fuels Infrastructure / PON-11-602  
 Legal Name of Recipient: Santa Ynez Band of Chumash Indians  
 Recipient’s Full Mailing Address: P.O. Box 517  
  Santa Ynez, CA 93460  
 Recipient’s Project Officer: Joshua Simmons Phone Number: (805) 688-7997  ext. 15  
 Agreement Start Date: 12 / 30 / 2012 Agreement End Date: 01 / 30 / 2015  

 

 Amendment : (Check all that apply) Agreement Number: ARV-12-018  

  Term Extension – New End Date:       /    /       
  Work Statement Revision (include Item A from below) 
  Budget Revision (include Item B from below) 
  Change of Scope (include Items A – F as applicable from below) 
  Other:        

 

ITEMS TO ATTACH WITH REQUEST: 
 

A. Work Statement D. Special Conditions, if applicable. F. Other Documents as applicable 
• Copy of Score Sheets 
• Copy of Pre-Award Correspondence 
• Copy of All Other Relevant Documents

B. Budget E. CEQA Compliance Form 
C. Recipient Resolution, if applicable. (Resolution may be 
requested in Special Conditions if not currently available.) 

 

 

California Environmental Quality Act (CEQA) 
 CEC finds, based on recipient’s documentation in compliance with CEQA: 

 Project exempt: 15330 (remove existing tanks);15302(existing facility) NOE filed:       /    /       
 Environmental Document prepared:       NOD filed:       /    /       
 Other:        

 CEC has made CEQA finding described in CEC-280, attached 
 

Funding Information: 
*Source #1: ARFVTP Amount: $ 300,000.00 Statute:     FY:       Budget List #: 601.118B  
*Source #2:       Amount: $       Statute:     FY:       Budget List #:        
*Source #3:       Amount: $       Statute:     FY:       Budget List #:        

 

If federally funded, specify federal agreement number:        
* Source Examples include ERPA, PIER-E, PIER-NG, FED, GRDA, ARFVT, OTHER. 

 

Business Meeting Approval: (refer to Business Meeting Schedule) 
 

Proposed Business Meeting Date: 01 / 09 / 2013  Consent  Discussion 
Business Meeting Participant: Phil Cazel Time Needed: (5 minutes)  
 

Agenda Notice Statement: (state purpose in layperson terms) 
 

Possible approval of a  Grant /  Contingent Award to… 

 

the Santa Ynez Band of Chumash Indians for $300,000 to convert an existing public gas station into a public 
CNG fueling station to meet the needs of local customers, travelers, and fleets. The existing gas station 
infrastructure will be removed and new CNG fueling equipment will be installed.  

 
 

 

 

Project Manager  Date  Office Manager  Date  Deputy Director  Date 
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Exhibit A  
Scope of Work 

 
 

  
TECHNICAL TASK LIST 
    
Task 

# 
CPR Task Name  

1  Agreement Management 
2 X Removal of Existing Gas Station 
3 X CNG Station Installation 
4  Data Collection and Analysis 

  
KEY NAME LIST 
 
Task 

# 
Key Personnel Key Subcontractor(s) Key Partner(s) 

1 Joshua Simmons None Carol Clearwater – 
SYBCI, Greg Pensa – 
SYBCI, Mark Cheli – 
SYBCI 

2 Joshua Simmons Gas Station Removal 
Contractor – TBD 

Greg Pensa – SYBCI 

3 Joshua Simmons CNG Station Installation 
Contractor – TBD 

Greg Pensa – SYBCI 

4 Joshua Simmons None Greg Pensa – SYBCI 
 
 
GLOSSARY 
Specific terms and acronyms used throughout this work scope are defined as follows: 
 
Acronym Definition 
ARFVT Alternative and Renewable Fuel and Vehicle Technology 
CAM Commission Agreement Manager 
CNG Compressed Natural Gas 
CPR Critical Project Review 
Energy 
Commission 

California Energy Commission 

FTD Fuels and Transportation Division 
GGE Gallons of Gasoline Equivalent 
GHG Greenhouse Gas 
Recipient Santa Ynez Band of Chumash Indians 
SYBCI Santa Ynez Band of Chumash Indians 
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Background: 
 
Assembly Bill 118 (Nùñez, Chapter 750, Statutes of 2007), created the Alternative and 
Renewable Fuel and Vehicle Technology (ARFVT) Program. The statute, subsequently 
amended by AB 109 (Nùñez) Chapter 313, Statutes of 2008), authorizes the California 
Energy Commission (Energy Commission) to develop and deploy alternative and 
renewable fuels and advanced transportation technologies to help attain the state’s 
climate change policies. The Energy Commission has an annual program budget of 
approximately $100 million and provides financial support for projects that: 
 

• Develop and improve alternative and renewable low-carbon fuels;  
• Optimize alternative and renewable fuels for existing and developing engine 

technologies; 
• Produce alternative and renewable low-carbon fuels in California; 
• Decrease, on a full fuel cycle basis, the overall impact and carbon footprint of 

alternative and renewable fuels and increase sustainability; 
• Expand fuel infrastructure, fueling stations, and equipment;  
• Improve light-, medium-, and heavy-duty vehicle technologies;  
• Retrofit medium- and heavy-duty on-road and non-road vehicle fleets;  
• Expand infrastructure connected with existing fleets, public transit, and 

transportation corridors; and 
• Establish workforce training programs, conduct public education and promotion, 

and create technology centers. 
 

The California Energy Commission issued solicitation PON-11-602 for Alternative Fuels 
Infrastructure to provide funding opportunities under the ARFVT Program for projects 
which develop infrastructure necessary to store, distribute, and dispense electricity, E-
85, propane, diesel substitutes, and natural gas. To be eligible for funding under PON-
11-602, the projects must also be consistent with the Energy Commissions ARFVT 
Investment Plan updated annually. In response to PON-11-602, the Recipient submitted 
application number 29, which was proposed for funding in the Energy Commission’s 
Notice of Proposed Awards August 10, 2012, and is incorporated by reference to this 
Agreement in its entirety. 
 
Problem Statement: 
 
Publicly accessible Compressed Natural Gas (CNG) fueling stations cannot be found in 
many parts of the State, including the Santa Ynez area.  Therefore, local vehicles, 
fleets, and traffic travelling near or through Santa Ynez do not have access to CNG fuel 
and the benefits it presents. CNG is a cleaner burning and less expensive vehicle fuel 
than gasoline or diesel, is extracted mainly from domestic sources, and can be supplied 
through the existing natural gas infrastructure already in place throughout much of 
California.   
 
Without access to a CNG fueling station, owning and operating CNG powered vehicles 
is not a practical alternative for local individuals and organizations. In order to provide 
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the necessary fueling infrastructure, Energy Commission funds are needed to offset the 
high initial investment of installing a new public CNG station.   
 
Goal of the Agreement 
 
The goal of this agreement is to provide a CNG fueling option for local vehicles and 
fleets, as well as those travelling in and through the Santa Ynez Valley that is more 
cost-effective and less harmful to the environment than gasoline and diesel.  Converting 
an existing gas station into a public CNG fueling station owned by the Santa Ynez Band 
of Chumash Indians (SYBCI) will fulfill this goal.   
 
 
Objective of the Agreement 
 
The objective of this project is to convert an existing, SYBCI-owned public gas station 
located in Santa Ynez into a public CNG fueling station with the capacity to meet the 
fueling needs of the SYBCI fleet as well as a significant number of non-SYBCI vehicles.  
The existing gas station infrastructure will be removed and new CNG fueling equipment 
will be installed including at least two separate dispensing units and two 150+ Standard 
cubic feet per minute (SCFM) compressor skids. The station capacity will be at least 
400,000 Gallons of Gasoline Equivalent (GGE) per year in order to meet the needs of 
local customers and fleets.  
 
 
TASK 1 ADMINISTRATION 
 
Task 1.1 Attend Kick-off Meeting  
 
The goal of this task is to establish the lines of communication and procedures for 
implementing this Agreement. 
 
The Recipient shall: 

• Attend a “Kick-Off” meeting with the Commission Project Manager, the 
Grants Officer, and a representative of the Accounting Office. The 
Recipient shall bring its Project Manager, Agreement Administrator, 
Accounting Officer, and others designated by the Commission Project 
Manager to this meeting. The administrative and technical aspects of this 
Agreement will be discussed at the meeting. Prior to the kick-off meeting, 
the Commission Project Manager will provide an agenda to all potential 
meeting participants. 

 
The administrative portion of the meeting shall include a discussion of the 
following: 
o The terms and conditions of the Agreement 
o Critical Project Review (Task 1.2) 
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o Match fund documentation (Task 1.6) No work may be done until 
this documentation is in place. 

o Permit documentation (Task 1.7) 
o Subcontracts needed to carry out project (Task 1.8) 

 
The technical portion of the meeting shall include a discussion of the 
following: 
o The Commission Project Manager’s expectations for accomplishing 

tasks described in the Scope of Work 
o An updated Schedule of Products 
o Progress Reports (Task 1.4) 
o Technical Products (Product Guidelines located in Section 5 of the 

Terms and Conditions) 
o Final Report (Task 1.5) 

 
The Commission Project Manager shall designate the date and location of 
this meeting. 

 
Recipient Products: 

• Updated Schedule of Products 
• Updated List of Match Funds 
• Updated List of Permits 

 
Commission Project Manager Product: 

• Kick-Off Meeting Agenda 
 
Task 1.2 Critical Project Review (CPR) Meetings 
 
The goal of this task is to determine if the project should continue to receive Energy 
Commission funding to complete this Agreement and to identify any needed 
modifications to the tasks, products, schedule or budget. 
 
CPRs provide the opportunity for frank discussions between the Energy Commission 
and the Recipient.  CPRs generally take place at key, predetermined points in the 
Agreement, as determined by the Commission Project Manager and as shown in the 
Technical Task List above. However, the Commission Project Manager may schedule 
additional CPRs as necessary, and any additional costs will be borne by the Recipient. 
 
Participants include the Commission Project Manager and the Recipient and may 
include the Commission Grants Officer, the Fuels and Transportation Division (FTD) 
team lead, other Energy Commission staff and Management as well as other individuals 
selected by the Commission Project Manager to provide support to the Energy 
Commission. 
 
The Commission Project Manager shall: 
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• Determine the location, date, and time of each CPR meeting with the 
Recipient. These meetings generally take place at the Energy 
Commission, but they may take place at another location. 

• Send the Recipient the agenda and a list of expected participants in 
advance of each CPR.  If applicable, the agenda shall include a 
discussion on both match funding and permits. 

• Conduct and make a record of each CPR meeting.  One of the outcomes 
of this meeting will be a schedule for providing the written determination 
described below. 

• Determine whether to continue the project, and if continuing, whether or 
not modifications are needed to the tasks, schedule, products, and/or 
budget for the remainder of the Agreement.  Modifications to the 
Agreement may require a formal amendment (see the Terms and 
Conditions, Section 8). If the Commission Project Manager concludes that 
satisfactory progress is not being made, this conclusion will be referred to 
the Lead Commissioner for Transportation activities for his or her 
concurrence. 

• Provide the Recipient with a written determination in accordance with the 
schedule. The written response may include a requirement for the 
Recipient to revise one or more product(s) that were included in the CPR.   

 
The Recipient shall: 

• Prepare a CPR Report for each CPR that discusses the progress of the 
Agreement toward achieving its goals and objectives.  This report shall 
include recommendations and conclusions regarding continued work of the 
projects.  This report shall be submitted along with any other products 
identified in this scope of work.  The Recipient shall submit these documents 
to the Commission Project Manager and any other designated reviewers at 
least 15 working days in advance of each CPR meeting. 

• Present the required information at each CPR meeting and participate in a 
discussion about the Agreement. 

 
Commission Project Manager Products: 

• Agenda and a list of expected participants 
• Schedule for written determination 
• Written determination 

 
Recipient Product: 

• CPR Report(s) 
 
Task 1.3 Final Meeting 
 
The goal of this task is to closeout this Agreement. 
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The Recipient shall: 
• Meet with Energy Commission staff to present the findings, conclusions, 

and recommendations.  The final meeting must be completed during the 
closeout of this Agreement. 

 
This meeting will be attended by, at a minimum, the Recipient, the 
Commission Grants Office Officer, and the Commission Project Manager.  
The technical and administrative aspects of Agreement closeout will be 
discussed at the meeting, which may be two separate meetings at the 
discretion of the Commission Project Manager. 
 
The technical portion of the meeting shall present an assessment of the 
degree to which project and task goals and objectives were achieved, 
findings, conclusions, recommended next steps (if any) for the Agreement, 
and recommendations for improvements. The Commission Project 
Manager will determine the appropriate meeting participants. 
 
The administrative portion of the meeting shall be a discussion with the 
Commission Project Manager and the Grants Officer about the following 
Agreement closeout items: 
o What to do with any equipment purchased with Energy Commission 

funds (Options) 
o Energy Commission’s request for specific “generated” data (not 

already provided in Agreement products) 
o “Surviving” Agreement provisions 
o Final invoicing and release of retention 
o Prepare a schedule for completing the closeout activities for this 

Agreement. 
 
Products: 

• Written documentation of meeting agreements 
• Schedule for completing closeout activities 

 
 
Task 1.4 Monthly Progress Reports 
 
The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the research objectives of this Agreement on time and within 
budget. 
 
The objectives of this task are to summarize activities performed during the reporting 
period, to identify activities planned for the next reporting period, to identify issues that 
may affect performance and expenditures, and to form the basis for determining 
whether invoices are consistent with work performed. 
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The Recipient shall: 
• Prepare a Monthly Progress Report which summarizes all Agreement 

activities conducted by the Recipient for the reporting period, including an 
assessment of the ability to complete the Agreement within the current 
budget and any anticipated cost overruns.  Each progress report is due to 
the Commission Project Manager within 10 days of the end of the 
reporting period. The recommended specifications for each progress 
report are contained in Section 6 the Terms and Conditions of this 
Agreement. 

 
Product: 

• Monthly Progress Reports 
 
Task 1.5 Final Report 
 
The goal of the Final Report is to assess the project’s success in achieving its goals and 
objectives, advancing science and technology, and providing energy-related and other 
benefits to California. 
 
The objectives of the Final Report are to clearly and completely describe the project’s 
purpose, approach, activities performed, results, and advancements in science and 
technology; to present a public assessment of the success of the project as measured 
by the degree to which goals and objectives were achieved; to make insightful 
observations based on results obtained; to draw conclusions; and to make 
recommendations for further projects and improvements to the FTD project 
management processes. 
 
The Final Report shall be a public document.  If the Recipient has obtained confidential 
status from the Energy Commission and will be preparing a confidential version of the 
Final Report as well, the Recipient shall perform the following activities for both the 
public and confidential versions of the Final Report. 
 
The Recipient shall: 

• Prepare an Outline of the Final Report. 
• Prepare a Final Report following the approved outline and the latest 

version of the Final Report guidelines which will be provided by the 
Commission Project Manager. The Commission Project Manager shall 
provide written comments on the Draft Final Report within fifteen (15) 
working days of receipt.  The Final Report must be completed at least 60 
days before the end of the Agreement Term. 

• Submit one bound copy of the Final Report with the final invoice. 
 
Products: 

• Draft Outline of the Final Report 
• Final Outline of the Final Report 
• Draft Final Report 
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• Final Report 
 
Task 1.6 Identify and Obtain Matching Funds 
 
The goal of this task is to ensure that the match funds planned for this Agreement are 
obtained for and applied to this Agreement during the term of this Agreement. 
 
The costs to obtain and document match fund commitments are not reimbursable 
through this Agreement. Although the Energy Commission budget for this task will be 
zero dollars, the Recipient may utilize match funds for this task. Match funds shall be 
spent concurrently or in advance of Energy Commission funds for each task during the 
term of this Agreement. Match funds must be identified in writing and the associated 
commitments obtained before the Recipient can incur any costs for which the Recipient 
will request reimbursement.  
 
The Recipient shall: 

• Prepare a letter documenting the match funding committed to this 
Agreement and submit it to the Commission Project Manager at least 2 
working days prior to the kick-off meeting.  If no match funds were part of 
the proposal that led to the Energy Commission awarding this Agreement 
and none have been identified at the time this Agreement starts, then 
state such in the letter. If match funds were a part of the proposal that led 
to the Energy Commission awarding this Agreement, then provide in the 
letter a list of the match funds that identifies the: 

o Amount of each cash match fund, its source, including a 
contact name, address and telephone number and the 
task(s) to which the match funds will be applied. 

o Amount of each in-kind contribution, a description, 
documented market or book value, and its source, including 
a contact name, address and telephone number and the 
task(s) to which the match funds will be applied.  If the in-
kind contribution is equipment or other tangible or real 
property, the Recipient shall identify its owner and provide a 
contact name, address and telephone number, and the 
address where the property is located. 

• Provide a copy of the letter of commitment from an authorized 
representative of each source of cash match funding or in-kind 
contributions that these funds or contributions have been secured.  For 
match funds provided by a grant a copy of the executed grant shall be 
submitted in place of a letter of commitment. 

• Discuss match funds and the implications to the Agreement if they are 
reduced or not obtained as committed, at the kick-off meeting. If 
applicable, match funds will be included as a line item in the progress 
reports and will be a topic at CPR meetings. 

• Provide the appropriate information to the Commission Project Manager if 
during the course of the Agreement additional match funds are received. 
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• Notify the Commission Project Manager within 10 days if during the 
course of the Agreement existing match funds are reduced. Reduction in 
match funds must be approved through a formal amendment to the 
Agreement and may trigger an additional CPR. 

 
Products: 

• A letter regarding match funds or stating that no match funds are provided 
• Copy(ies) of each match fund commitment letter(s) (if applicable) 
• Letter(s) for new match funds (if applicable) 
• Letter that match funds were reduced (if applicable) 

 
Task 1.7 Identify and Obtain Required Permits 
 
The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track.  
 
Permit costs and the expenses associated with obtaining permits are not reimbursable 
under this Agreement. Although the Energy Commission budget for this task will be zero 
dollars, the Recipient shall budget match funds for any expected expenditures 
associated with obtaining permits. Permits must be identified in writing and obtained 
before the Recipient can make any expenditure for which a permit is required. 
 
The Recipient shall: 

• Prepare a letter documenting the permits required to conduct this 
Agreement and submit it to the Commission Project Manager at least 2 
working days prior to the kick-off meeting. If there are no permits required 
at the start of this Agreement, then state such in the letter. If it is known at 
the beginning of the Agreement that permits will be required during the 
course of the Agreement, provide in the letter: 
o A list of the permits that identifies the: 

 Type of permit 
 Name, address and telephone number of the permitting 

jurisdictions or lead agencies  
o The schedule the Recipient will follow in applying for and obtaining 

these permits. 
• Discuss the list of permits and the schedule for obtaining them at the kick-

off meeting and develop a timetable for submitting the updated list, 
schedule and the copies of the permits.  The implications to the 
Agreement if the permits are not obtained in a timely fashion or are denied 
will also be discussed.  If applicable, permits will be included as a line item 
in the Progress Reports and will be a topic at CPR meetings. 

• If during the course of the Agreement additional permits become 
necessary, provide the appropriate information on each permit and an 
updated schedule to the Commission Project Manager. 
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• As permits are obtained, send a copy of each approved permit to the 
Commission Project Manager. 

• If during the course of the Agreement permits are not obtained on time or 
are denied, notify the Commission Project Manager within 5 working days.  
Either of these events may trigger an additional CPR. 

 
Products: 

• Letter documenting the permits or stating that no permits are required 
• A copy of each approved permit (if applicable) 
• Updated list of permits as they change during the term of the Agreement 

(if applicable) 
• Updated schedule for acquiring permits as changes occur during the term 

of the Agreement (if applicable) 
 
Task 1.8 Obtain and Execute Subcontracts  
 
The goal of this task is for Recipients to identify any subcontracts required to carry out 
the tasks under this Agreement and to procure them consistent with the terms and 
conditions of this Agreement and the Recipient’s own procurement policies and 
procedures. It will also provide the Energy Commission an opportunity to review the 
subcontracts to ensure that the tasks are consistent with this Agreement and that the 
budgeted expenditures are reasonable and consistent with applicable cost principles. 
 
The Recipient shall: 

• Prepare a letter documenting the subcontracts required to conduct this 
Agreement, and submit it to the Commission Project Manager at least 2 
working days prior to the kick-off meeting. If there are no subcontracts 
required at the start of this Agreement, then state such in the letter. If it is 
known at the beginning of the Agreement that subcontracts will be required 
during the course of the Agreement, provide in the letter: 

o A list of the subcontracts that describes the anticipated maximum budget 
and general scope of work for each, 

o A description of the procurement process to be used, and 
o The schedule the Recipient will follow in applying for and obtaining these 

subcontracts 
•  Submit a draft of the subcontract that will include a budget with the 

information required in the budget details to the Commission Project Manager 
for review. 

•  Submit a final copy of the executed subcontract. 
 
Products: 

• Letter describing the subcontracts needed, or stating that no subcontracts are 
required 

• Draft subcontracts 
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• Final subcontracts 
. 
 
TECHNICAL TASKS 
 
TASK 2 REMOVE EXISTING GAS STATION INFRASTRUCTURE AND PREPARE 
SITE 
 
The goal of this task is to remove all existing gasoline and diesel fueling infrastructure at 
the SYBCI-owned gas station that will not be utilized for the CNG fueling station. 
 
The Recipient shall (utilizing a qualified subcontractor): 

• Prepare a written station demolition and site preparation plan (including timeline) 
and submit to the Commission Agreement Manager. 

• Remove and properly dispose of 5 fuel dispensers, two fuel islands, and 4 
underground fuel tanks. 

• Test for, remove, and properly dispose of any contaminated soils. 
• Obtain required environmental inspections (if any). 
• Prepare and submit a letter to the Commission Agreement Manager 

documenting the environmental inspections or stating that no environmental 
inspections are required. 

• Refill and grade excavated areas onsite. 
• Prepare summary report of completion of demolition and site preparation and 

submit to Commission Agreement Manager. 
• Photograph site both pre- and post-demolition/site preparation and submit to 

Commission Agreement Manager. 
 
Products:  

• Written Station Demolition/Site Preparation Plan. 
• Summary Report of Completion of Demolition/Site Preparation. 
• Letter documenting environmental inspections or stating that none are required. 
• Pre- and post-pictures of gas station removal. 
 

[CPR will be held upon completion of this task] 
 
 
TASK 3 CNG STATION INSTALLATION AND OPERATION 
 
Task 3.1 Install CNG Fueling Station 
 
The goal of this task is to install CNG station equipment at the former gas station site. 
 
The Recipient shall (utilizing a qualified subcontractor): 

 
• Prepare a construction project plan describing scope and schedule of work and 

submit to Commission Agreement Manager. 
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• Prepare station design report describing equipment configuration and 
specifications and submit to Commission Agreement Manager. 

• Install compressors, natural gas dryer, storage vessels, dispensers, and all other 
necessary equipment. 

• Provide a copy of all appropriate finalized permits 
• Start and test station equipment. 
• Prepare start-up summary report and submit to Commission Agreement 

Manager. 
• Photograph site after station construction and submit to Commission Agreement 

Manager. 
 
Products:  

• Written Construction Project Plan. 
• Written Station Design Report. 
• Summary Report of start-up testing. 
• Photographs of Installed CNG Station. 
• Copies of all appropriate finalized permits. 

 
[CPR will be held during this task] 
 
Task 3.2 Operate Public CNG Station 
 
The goal of this task is to operate the new CNG station. 
 
The Recipient shall: 

• Obtain training on CNG station operation. 
• Prepare a Training Summary Report and submit to the Commission Agreement 

Manager. 
• Prepare a CNG station operation plan and submit to Commission Agreement 

Manager. 
• Operate the new public CNG fueling station. 
• Photograph grand opening event and submit to Commission Agreement 

Manager. 
 
Products: 

• Summary Report of Training and Certificate(s). 
• CNG Station Operation Plan. 
• Grand opening pictures. 

 
TASK 4 DATA COLLECTION AND ANALYSIS 
The goal of this task is to collect operational data from the station, to analyze that data 
for economic and environmental impacts, and to include the data and analysis in the 
Final Report. 
 
The Recipient shall: 
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• Develop data collection test plan. 
• Troubleshoot any issues identified. 
• Collect a minimum of 6 months of throughput, usage, and operations data 

from the project including, but not limited to: 
o Number of vehicles fueled per day per station 
o Number of days per year vehicles for fueled  per station 
o Maximum capacity of the new fueling system 
o Gallons of gasoline and/or diesel fuel displaced by using natural gas (with 

associated mileage information) 
o Expected air emissions reduction, for example: 

 Non-methane hydrocarbons 
 Oxides of nitrogen 
 Non-methane hydrocarbons plus oxides of nitrogen 
 Particulate Matter 
 Formaldehyde 

o Duty cycle of the current fleet and the expected duty cycle of future vehicle 
acquisitions 

o Specific jobs and economic development resulting from this project 
• Identify any current and planned use of renewable energy at the facility. 
• Identify the source of the alternative fuel. 
• Describe any energy efficiency measures used in the facility that may exceed 

Title 24 standards in Part 6 of the California Code Regulations. 
• Provide data on potential job creation, economic development, and increased 

state revenue as a result of expected future expansion. 
• Provide a quantified estimate of the project’s carbon intensity values for life-

cycle greenhouse gas emissions. 
• Compare any project performance and expectations provided in the proposal 

to Energy Commission with actual project performance and accomplishments. 
 
Products: 

•  Data collection information and analysis will be included in the Final Report 
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Task 
Number

Task 
Name Product(s) Due Date

1.1

Updated Schedule of Products
2 days before the kick-off 

meeting

Updated List of Match Funds
2 days before the kick-off 

meeting

Updated List of Permits
2 days before the kick-off 

meeting
Kick-Off Meeting Agenda (CEC) Commission

1.2
CPR Report 4/30/2013
Agenda and a list of expected participants (CEC) Commission
Schedule for written determination (CEC) Commission
Written determination (CEC) Commission
CPR Report 1/31/2014
Agenda and a list of expected participants (CEC) Commission
Schedule for written determination (CEC) Commission
Written determination (CEC) Commission

1.3
Written documentation of meeting agreements 10/31/2014
Schedule for completing closeout activities 10/31/2014

1.4

Monthly Progress Reports

The 10th calendar day after 
each month during the approved 

term of this Agreement
1.5

Draft Outline of the Final Report 7/1/2014
Final Outline of the Final Report 8/1/2014
Draft Final Report 9/15/2014
Final Report (no less than 60 days before the end 
term of the agreement) 10/15/2014

1.6
A letter regarding match funds or stating that no 
match funds are provided

2 days before the kick-off 
meeting

Copy(ies) of each match fund commitment letter(s) (if 
applicable)

2 days before the kick-off 
meeting

Letter(s) for new match funds (if applicable)
Within 10 days of identifying 

new match funds

Letter that match funds were reduced (if applicable)
Within 10 days of identifying 

reduced match funds

Final Report

Identify and Obtain Match Funds

1st CPR 
Meeting

Schedule of Products and Due Dates

Attend Kick-off Meeting

Critical Project Review Meetings

Final Meeting

2nd CPR 
Meeting

Monthly Progress Reports

1
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1.7
Letter documenting the permits or stating that no 
permits are required

2 days before the kick-off 
meeting

A copy of each approved permit (if applicable)
Within 10 days of receiving each 

permit
Updated list of permits as they change during the term 
of the Agreement (if applicable)

Within 10 days of change in list 
of permits

Updated schedule for acquiring permits as changes 
occur during the term of the Agreement (if applicable)

Within 10 days of change in 
schedule for obtaining permits

1.8
Letter describing the subcontracts needed, or stating 
that no subcontracts are required

2 days before the kick-off 
meeting

Draft subcontracts
15 days before the scheduled 

date of execution
Final subcontracts Within 10 days of execution

2.0

Written Station Demolition/Site Preparation Plan 2/28/2013
Summary Report of Completion of Demolition/Site 
Preparation 4/30/2014
Letter documenting environmental inspections or 
stating that none are required 4/30/2014
Pre- and post-pictures of gas station removal 4/30/2014

3.1
Written Construction Project Plan 4/30/2013
Written Station Design Report 4/30/2013
Summary Report of start-up testing 1/31/2014
Photographs of Installed CNG Station 1/31/2014
Copies of all appropriate finalized reports 1/31/2014

3.2 Operate Public CNG Station
Summary Report of Training and Certificate(s) 12/31/2013
CNG Station Operation Plan 1/31/2014
Grand opening pictures 2/28/2014

4.0
Information will be included in Final Report. 10/15/2014

Identify and Obtain Required Permits

Remove Existing Gas Station Infrastructure and Prepare Site

DATA COLLECTION AND ANALYSIS

Install CNG Fueling StationInstall CNG Fueling Station

Obtain and Execute Subcontracts

2
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Item # 
January 09, 2013 

Energy Commission Business Meeting 
 

Santa Ynez Band of Chumash Indians 
Grant Agreement ARV-12-018 

for the 
Santa Ynez Chumash  

CNG Fueling Station Project 
 

Summary 
The Santa Ynez Band of Chumash Indians (SYBCI) will construct a public, fast-fill 
compressed natural gas (CNG) fueling station in the place of an existing gas station. 
This fueling station will provide a reliable CNG fueling source for local fleet vehicles and 
the general public as well as extend the network of CNG Stations along the Highway 
101 corridor. 
 
The project will remove the existing underground gasoline storage tanks and install two 
150+ Standard Cubic Feet per Minute (SCFM)  compressor skids and at least 2 
separate CNG dispensing units. The resulting capacity of the station will displace up to 
400,000 Gallons of Gasoline Equivalent (GGE) per year. 
 
The Energy Commission is providing $300,000 in Alternative and Renewable Fuel and 
Vehicle Technology Program funds and SYBCI will contribute over $900,000 (cash and 
in kind) as match funding. 
 
Benefits 
The Carbon Intensity of CNG is 67.70 gCO2e/MJ which is 30% less than that of 
gasoline and diesel. The completed station is expected to reduce GHG emissions by up 
to 585,000 kg in CO2e per year by displacing gasoline and diesel use. 
 
Implementation Schedule 
This project is expected to be completed and fully operational within 26 months of 
agreement execution.  
 
Location 
Located at 3101 East Highway 246, Santa Ynez, CA 93406, the station is 2.3 miles from 
Hwy 154 and 6.0 miles from Hwy 101. Main Contact: Josh Simmons, Environmental 
Director (805) 688-7997 x15. 
Assembly District: 35 
Senate District: 19 
 
• Phil Cazel, Energy Analyst, can be reached at 653-1590.  



STATE OF CALIFORNIA 

CALIFORNIA ENVIRONMENTAL QUALITY ACT (CEQA) COMPLIANCE 
CEC-280 (Revised 02/10) CALIFORNIA ENERGY COMMISSION 

Award Number: ARV-12-018  Date: 12 / 12 / 2012 
 
Note:  The Energy Commission Project Managers Manual includes detailed instructions on how to 
complete this section, with examples of grants that are “Projects” and are not “Projects”.  When the Project 
Manager is completing this section, if questions arise as to the appropriate answers to the questions below, 
please consult with the Energy Commission attorney assigned to review grants or loans for your division. 
 
1. Is grant/loan considered a “Project” under CEQA?  Yes (skip to question #2)     No (continue with question #1)

 

 
Please complete the following: [Public Resources Code (PRC) 21065 and 14 California Code of 

Regulations (CCR) 15378]: 
 

 

Explain why the grant/loan is not considered a “Project”?  The grant/loan will not cause a direct 
physical change in the environment or a reasonably foreseeable indirect physical change in the 
environment because grant/loan involves: 

       

 
2. If grant/loan is considered a “Project” under CEQA: (choose either IS or IS NOT) 

 

  Grant/loan IS exempt: 
 

   Statutory Exemption:  (List PRC and/or CCR section numbers)       
 

   Categorical Exemption:  (List CCR section number) 15330(existing tanks);15302(existing facility) 
 

   Common Sense Exemption.  (14 CCR 15061(b)(3)) 
    Explain reason why the grant/loan is exempt under the above section: 
   15302 - replacement or reconstruction of existing structures and facilities where the new structure will be 

located on the same site as the structure replaced and will have substantially the same purpose and 
capacity as the structure replaced. 
15330 - minor cleanup actions taken to prevent, minimize, stabilize, mitigate, or eliminate the release or 
threat of release of a hazardous waste or substance which are small or medium removal actions costing $1 
million or less including removal of sealed, non-leaking drums or barrels of hazardous waste or substances 
that have been stabilized, containerized and are designated for a lawfully permitted destination, and 
excavation and/or offsite disposal of contaminated soils.  
The County of Santa Barbara Planning and Development Department will be the lead agency and has 
requested the Tribe submit preliminary design plans and file an application for a Land Use Permit. It is 
expected that a Ministerial Exemption will be filed by the County.  
There may be additional environmental oversight exercised by the Tribal Council. 
 

 
Please attach draft Notice of Exemption (NOE).  Consult with the Energy Commission attorney assigned to 
your division for instructions on how to complete the NOE. 
 

 
 Grant/loan IS NOT exempt.  The Project Manager needs to consult with the Energy Commission 

     attorney assigned to your division and the Siting Office regarding a possible initial study. 
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