
STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 02/13) CALIFORNIA ENERGY COMMISSION 

New Agreement ARV-12-061 (To be completed by CGL Office) 
 

Division Agreement Manager: MS- Phone 
600 Fuels and Transportation Division Shuai "James" Zhang 27 916-654-3915 

 

Recipient's Legal Name Federal ID Number 
Hydrogen Frontier, Inc. 27-2242373 

 

Title of Project 
Hyundai Hydrogen Generation and Fueling Facility 

 

Term and 
Amount 

Start Date End Date  Amount 
6 / 30 / 2013 6 / 30 / 2016 $ 3,000,000 

 

Business Meeting Information 
    ARFVTP agreements under $75K delegated to Executive Director. 
Proposed Business Meeting Date 6 / 12 / 2013   Consent   Discussion 
Business Meeting Presenter       Time Needed: 5 minutes 
Please select one list serve.  Altfuels (AB118- ARFVTP) 
Agenda Item Subject and Description 
Possible approval of Agreement ARV-12-061 with Hydrogen Frontier, Inc. for a $3,000,000 grant to build a 100% 
renewable hydrogen fueling station in Chino, CA. This agreement includes $1,615,385 in match funding. 

 

California Environmental Quality Act (CEQA) Compliance 
1. Is Agreement considered a “Project” under CEQA? 
   Yes (skip to question 2)   No (complete the following (PRC 21065 and 14 CCR 15378)): 
 Explain why Agreement is not considered a “Project”: 

Agreement will not cause direct physical change in the environment or a reasonably foreseeable indirect physical 
change in the environment because      . 

2. If Agreement is considered a “Project” under CEQA: 
   a) Agreement IS exempt. (Attach draft NOE)  
    Statutory Exemption.  List PRC and/or CCR 

section number:  
      

    Categorical Exemption.  List CCR 
section number: 

15303 & 15304  

    Common Sense Exemption.  14 CCR 15061 (b) (3) 
 Explain reason why Agreement is exempt under the above section:  
 See attachment CEC-280 for explanation. 
   b) Agreement IS NOT exempt.  (Consult with the legal office to determine next steps.) 
 Check all that apply 
    Initial Study   Environmental Impact Report 
    Negative Declaration   Statement of Overriding Considerations 
    Mitigated Negative Declaration  

 

List all subcontractors (major and minor) and equipment vendors: (attach additional sheets as necessary) 
Legal Company Name: Budget     
Powertech Labs Inc. $ 1,110,000     
ITM-Power Inc. $ 1,300,050     
      $ 0     

 

List all key partners: (attach additional sheets as necessary) 
Legal Company Name: 
Hyundai-Kia America Technical Center, Inc. 
. 

 



STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 02/13) CALIFORNIA ENERGY COMMISSION 

Budget Information 

Funding Source 
Funding Year of 
Appropriation Budget List No. Amount 

ARFVTF 11/12 601-118D $3,000,000 
Funding Source             $      
Funding Source             $      
Funding Source             $      
Funding Source             $      
R&D Program Area: Select Program Area TOTAL: $3,000,000 
Explanation for “Other” selection       
Reimbursement Contract #:       Federal Agreement #:       

 

Recipient’s Administrator/ Officer Recipient’s Project Manager 
Name: Daniel A. Poppe Name: Daniel A. Poppe 
Address: 403 Gardena Blvd, Suite B Address: 403 Gardena Blvd, Suite B 

City, State, Zip: Gardena, CA 90248 City, State, Zip: Gardena, CA 90248 
Phone: 951-741-3631 Fax: 310-217-0858 Phone: 951-741-3631 Fax: 310-217-0858 
E-Mail: dpoppe@hydrogenfrontier.com E-Mail: dpoppe@hydrogenfrontier.com 

 

Selection Process Used 
  Competitive Solicitation Solicitation #: PON-12-606   First Come First Served Solicitation 

 

The following items should be attached to this GRF 
1. Exhibit A, Scope of Work     Attached 
2. Exhibit B, Budget Detail     Attached 
3. CEC 105, Questionnaire for Identifying Conflicts    Attached 
4. Recipient Resolution   N/A   Attached 
5. CEQA Documentation   N/A   Attached 

 
Agreement Manager  Date  Office Manager  Date  Deputy Director  Date 
 



STATE OF CALIFORNIA 

CALIFORNIA ENVIRONMENTAL QUALITY ACT (CEQA) COMPLIANCE 
CEC-280 (Revised 02/10) CALIFORNIA ENERGY COMMISSION 

Award Number: ARV-12-061  Date: 5 / 17 / 2013 
 
Note:  The Energy Commission Project Managers Manual includes detailed instructions on how to 
complete this section, with examples of grants that are “Projects” and are not “Projects”.  When the Project 
Manager is completing this section, if questions arise as to the appropriate answers to the questions below, 
please consult with the Energy Commission attorney assigned to review grants or loans for your division. 
 
1. Is grant/loan considered a “Project” under CEQA?  Yes (skip to question #2)     No (continue with question #1)

 

 
Please complete the following: [Public Resources Code (PRC) 21065 and 14 California Code of 

Regulations (CCR) 15378]: 
 

 

Explain why the grant/loan is not considered a “Project”?  The grant/loan will not cause a direct 
physical change in the environment or a reasonably foreseeable indirect physical change in the 
environment because grant/loan involves: 

  

 
2. If grant/loan is considered a “Project” under CEQA: (choose either IS or IS NOT) 

 

  Grant/loan IS exempt: 
 

   Statutory Exemption:  (List PRC and/or CCR section numbers)       
 

   Categorical Exemption:  (List CCR section number) 15303, 15304 
 

   Common Sense Exemption.  (14 CCR 15061(b)(3)) 
    Explain reason why the grant/loan is exempt under the above section: 
   This grant will fund the proposed project to build a retail-type design hydrogen fueling station on an 

existing hydrogen fueling facility, consisting of an electrolyzer, compressor, high pressure storage, pre-
cooler, and dispenser. This work is exempt as "New Construction or Conversion of Existing Small 
Structures" (14 CCR 15303), which consists of construction and location of limited numbers of new, small 
facilities or structures; installation of small new equipment and facilities in small structures; and the 
conversion of existing small structures from one use to another where only minor modifications are made 
in the exterior of the structure. It is because the proposed project will install three ISO standard containers 
(20'x8', 35'x8', and 10'x8') to house the station elements. A fuel dispenser will be installed and consist of 
interconnecting piping from the compressor. The station will have a 10 foot cinderblock wall for safety and 
maintain the current uniform look of the site. The project's foot print will be 950 square ft and create 
minimal modifications to the existing site layout. The proposed project will also require limited 
earthwork/grading and minor trenching to install footings, foundations, and electrical conduits. As such the 
proposed project's limited grading and associated earthwork activities are exempt as "Minor Alternation to 
Land" (14 CCR 15304). A localized health impact report was completed and circulated for public review 
on 5/10/2013. The comment period will be completed on 6/10/2013 as required by AB118 and CCR Title 
13. 

 
Please attach draft Notice of Exemption (NOE).  Consult with the Energy Commission attorney assigned to 
your division for instructions on how to complete the NOE. 
 

 
 Grant/loan IS NOT exempt.  The Project Manager needs to consult with the Energy Commission 

     attorney assigned to your division and the Siting Office regarding a possible initial study. 
 



Exhibit A 
SCOPE OF WORK 

 
 
 

TECHNICAL TASK LIST 
 
Task 

# 
CPR(s) Task Name  

1  Administration 
2  Fueling Station Equipment Design 
3  Fueling Station Equipment Procurement 
4 X Site Preparation and Construction 
5 X Commission and Operate Hydrogen Fueling Station 
6  Data Collection and Analysis 

 
KEY NAME LIST 
 

Task # Key Personnel Key Subcontractor(s) Key Partner(s) 
1 Daniel Poppe – 

Hydrogen Frontier 
Angela Das – 
Powertech 
Geoffrey Budd – ITM 
POWER 

Powertech
ITM POWER 

 

2 Angela Das – 
Powertech 
Stephen Jones – ITM 
POWER 

Powertech
ITM POWER 

 

3 Angela Das – 
Powertech 
Stephen Jones – ITM 
POWER 

Powertech 
ITM POWER 

 

4 Daniel Poppe – 
Hydrogen Frontier 

 Hyundai America 
Technical Center, Inc. 

5 Daniel Poppe – 
Hydrogen Frontier 
Angela Das – 
Powertech 
Stephen Jones – ITM 
POWER 

Powertech 
ITM POWER 

 

6 Daniel Poppe – 
Hydrogen Frontier 
Angela Das – 
Powertech 
Stephen Jones – ITM 
POWER 

Powertech 
ITM POWER 
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Exhibit A 
SCOPE OF WORK 

 
GLOSSARY 
Specific terms and acronyms used throughout this scope of work are defined as follows: 
 
 
Term/ Acronym Definition 

ARFVT Alternative and Renewable Fuel and Vehicle Technology  
CAM Commission Agreement Manager 
CPR Critical Project Review 
Energy Commission  California Energy Commission 
FCV Fuel Cell Vehicle 
FTD Fuels and Transportation Division 
ISO International Organization for Standardization 
Recipient Hydrogen Frontier, Inc.  
SAE Society of Automotive Engineers 
 
BACKGROUND 
Assembly Bill 118 (Nùñez, Chapter 750, Statutes of 2007), created the Alternative and 
Renewable Fuel and Vehicle Technology (ARFVT) Program. The statute, subsequently 
amended by AB 109 (Nùñez Chapter 313, Statutes of 2008), authorizes the Energy 
Commission to develop and deploy alternative and renewable fuels and advanced 
transportation technologies to help attain the state’s climate change policies. The 
Energy Commission has an annual program budget of approximately $100 million and 
provides financial support for projects that: 

• Develop and improve alternative and renewable low-carbon fuels;  
• Optimize alternative and renewable fuels for existing and developing 

engine technologies; 
• Produce alternative and renewable low-carbon fuels in California; 
• Decrease, on a full fuel cycle basis, the overall impact and carbon footprint 

of alternative and renewable fuels and increase sustainability; 
• Expand fuel infrastructure, fueling stations, and equipment;  
• Improve light-, medium-, and heavy-duty vehicle technologies;  
• Retrofit medium- and heavy-duty on-road and non-road vehicle fleets;  
• Expand infrastructure connected with existing fleets, public transit, and 

transportation corridors; and 
• Establish workforce training programs, conduct public education and 

promotion, and create technology centers. 
 
The California Energy Commission (Energy Commission) issued solicitation PON-12-
606 to provide funding opportunities under the ARFVT Program for projects which 
expand the network of publicly accessible hydrogen fueling stations to serve the current 
population of fuel cell vehicles (FCVs) and to accommodate the planned large-scale roll-
out of FCVs commencing in 2015 – 2016 timeframe. 
 
In response to PON-12-606, the Recipient submitted application #4 which was 
proposed for funding in the Energy Commission’s Notice of Proposed Awards on April 
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Exhibit A 
SCOPE OF WORK 

 
11, 2013.  The solicitation PON-12-606 and the Recipient’s application are all 
incorporated by reference to this Agreement in their entirety. 
 
In the event of any conflict or inconsistency between the terms of the Solicitation and 
the terms of the Recipient’s Application, the Solicitation shall control. In the event of any 
conflict or inconsistency between the Recipient’s Application and the terms of the 
Energy Commission’s Award, the Energy Commission’s Award shall control. Similarly, 
in the event of any conflict or inconsistency between the terms of this Agreement and 
the Recipient’s Application, the terms of this Agreement shall control. 
 
Problem Statement: 
Hydrogen distribution and dispensing infrastructure is not readily available to meet 
projected commercial targets for the deployment of FCVs.  As FCVs are deployed in 
greater quantities, a program is needed to ensure ample fuel supply via a network of 
fueling stations that provides coverage which takes advantage of the range of the 
vehicle and a means to transport and store/dispense the hydrogen. 
 
Goals of the Agreement: 
The goal of this Agreement is to build and install a 100% renewable hydrogen fueling 
station by October 30, 2014. Furthermore, the goal is to provide hydrogen for light-duty 
vehicles at consumer pricing that can be sustained in the next 3-5 years without 
government funding programs for infrastructure. 
 
Objectives of the Agreement: 
The objectives of this Agreement are to build a 100% renewable hydrogen fueling 
station capable of delivering up to 100 kg of hydrogen per day in Chino, CA. The station 
will be able to fuel multiple vehicles back to back without delay to avoid congestion. The 
station will meet all Society of Automotive Engineers (SAE) requirements for fueling 
hydrogen vehicles.  
 
 
TASK 1 ADMINISTRATION 
 
Task 1.1 Attend Kick-off Meeting  
 
The goal of this task is to establish the lines of communication and procedures for 
implementing this Agreement. The Commission Agreement Manager (CAM) shall 
designate the date and location of this meeting and provide an agenda to the Recipient 
prior to the meeting. 
 
The Recipient shall: 

• Attend a “Kick-Off” meeting with the CAM, the Agreement Officer, and a 
representative of the Accounting Office.  The Recipient shall bring its 
Project Manager, Agreement Administrator, Accounting Officer, and others 
designated by the CAM to this meeting.   
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Exhibit A 
SCOPE OF WORK 

 
• Discuss the following administrative and technical aspects of this 

Agreement at the meeting: 
o Agreement Terms and Conditions  
o Critical Project Review (Task 1.2) 
o Match fund documentation (Task 1.6) No reimbursable work may 

be done until this documentation is in place. 
o Permit documentation (Task 1.7) 
o Subcontracts needed to carry out project (Task 1.8) 
o The CAM’s expectations for accomplishing tasks described in the 

Scope of Work 
o An updated Schedule of Products and Due Dates 
o Monthly Progress Reports (Task 1.4) 
o Technical Products (Product Guidelines located in Section 5 of the 

Terms and Conditions) 
o Final Report (Task 1.5) 

 
Recipient Products: 

• Updated Schedule of Products 
• Updated List of Match Funds 
• Updated List of Permits 

 
CAM Product: 

• Kick-Off Meeting Agenda 
 
Task 1.2 Critical Project Review (CPR) Meetings 
 
CPRs provide the opportunity for frank discussions between the Energy Commission 
and the Recipient. The goal of this task is to determine if the project should continue to 
receive Energy Commission funding to complete this Agreement and to identify any 
needed modifications to the tasks, products, schedule or budget. 
 
The CAM may schedule CPR meetings as necessary, and meeting costs will be borne 
by the Recipient. 
 
Meeting participants include the CAM and the Recipient and may include the 
Commission Agreement Officer, the Fuels and Transportation Division (FTD) team lead, 
other Energy Commission staff and management as well as other individuals selected 
by the CAM to provide support to the Energy Commission. 
 
The CAM shall: 

• Determine the location, date, and time of each CPR meeting with the 
Recipient. These meetings generally take place at the Energy 
Commission, but they may take place at another location. 
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Exhibit A 
SCOPE OF WORK 

 
• Send the Recipient the agenda and a list of expected participants in 

advance of each CPR.  If applicable, the agenda shall include a 
discussion of both match funding and permits. 

• Conduct and make a record of each CPR meeting.  Prepare a schedule 
for providing the written determination described below. 

• Determine whether to continue the project, and if continuing, whether or 
not modifications are needed to the tasks, schedule, products, and/or 
budget for the remainder of the Agreement.  Modifications to the 
Agreement may require a formal amendment (please see section 8 of the 
Terms and Conditions). If the CAM concludes that satisfactory progress is 
not being made, this conclusion will be referred to the Lead Commissioner 
for Transportation for his or her concurrence. 

• Provide the Recipient with a written determination in accordance with the 
schedule. The written response may include a requirement for the 
Recipient to revise one or more product(s) that were included in the CPR.   

 
The Recipient shall: 

• Prepare a CPR Report for each CPR that discusses the progress of the 
Agreement toward achieving its goals and objectives.  This report shall 
include recommendations and conclusions regarding continued work of 
the projects.  This report shall be submitted along with any other products 
identified in this scope of work.  The Recipient shall submit these 
documents to the CAM and any other designated reviewers at least 15 
working days in advance of each CPR meeting. 

• Present the required information at each CPR meeting and participate in a 
discussion about the Agreement. 

 
CAM Products: 

• Agenda and a list of expected participants 
• Schedule for written determination 
• Written determination 

 
Recipient Product: 

• CPR Report(s) 
 
Task 1.3 Final Meeting 
 
The goal of this task is to closeout this Agreement. 
 
The Recipient shall: 

• Meet with Energy Commission staff to present the findings, conclusions, 
and recommendations.  The final meeting must be completed during the 
closeout of this Agreement. 
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Exhibit A 
SCOPE OF WORK 

 
This meeting will be attended by, at a minimum, the Recipient, the 
Commission Grants Office Officer, and the CAM.  The technical and 
administrative aspects of Agreement closeout will be discussed at the 
meeting, which may be two separate meetings at the discretion of the 
CAM. 
 
The technical portion of the meeting shall present an assessment of the 
degree to which project and task goals and objectives were achieved, 
findings, conclusions, recommended next steps (if any) for the Agreement, 
and recommendations for improvements. The CAM will determine the 
appropriate meeting participants. 
 
The administrative portion of the meeting shall be a discussion with the 
CAM and the Grants Officer about the following Agreement closeout 
items: 
o What to do with any equipment purchased with Energy Commission 

funds (Options) 
o Energy Commission’s request for specific “generated” data (not 

already provided in Agreement products) 
o Need to document Recipient’s disclosure of “subject inventions” 

developed under the Agreement 
o “Surviving” Agreement provisions 
o Final invoicing and release of retention 

• Prepare a schedule for completing the closeout activities for this 
Agreement. 

 
Products: 

• Written documentation of meeting agreements 
• Schedule for completing closeout activities 

 
Task 1.4 Monthly Progress Reports 
 
The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the objectives of this Agreement on time and within budget. 
 
The objectives of this task are to summarize activities performed during the reporting 
period, to identify activities planned for the next reporting period, to identify issues that 
may affect performance and expenditures, and to form the basis for determining 
whether invoices are consistent with work performed. 
 
The Recipient shall: 

• Prepare a Monthly Progress Report which summarizes all Agreement 
activities conducted by the Recipient for the reporting period, including an 
assessment of the ability to complete the Agreement within the current 
budget and any anticipated cost overruns.  Each progress report is due to 
the Commission Agreement Manager within 10 days of the end of the 
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SCOPE OF WORK 

 

 
• In the first Monthly Progress Report and first invoice, document and verify 

match expenditures and provide a synopsis of project progress, if match 
funds have been expended or if work funded with match share has 
occurred after the notice of proposed award but before execution of the 
grant agreement. If no match funds have been expended or if no work 
funded with match share has occurred before execution, then state this in 
the report. All pre-execution match expenditures must conform to the 
requirements in the Terms and Conditions of this Agreement. 

 
Product: 

• Monthly Progress Reports 
 
Task 1.5 Final Report 
 
The goal of the Final Report is to assess the success in achieving the Agreement’s 
goals and objectives, advancing science and technology, and providing energy-related 
and other benefits to California. 
 
The objectives of the Final Report (a public document) are to clearly and completely 
describe the project’s purpose (a 100% renewable hydrogen fueling station), approach, 
activities performed, results, and advancements in science and technology; to present a 
public assessment of the success of the project as measured by the degree to which 
goals and objectives were achieved; to make insightful observations based on results 
obtained; to draw conclusions; and to make recommendations for further projects and 
improvements to the FTD project management processes. 
 
The Final Report shall also include a plan for dispensing at least 100% renewable 
hydrogen through physical pathways.  This should include: 
 

 A description of how the hydrogen fueling station dispenses 100% renewable 
hydrogen, on a per kilogram basis.  

 A description of the physical pathway for the hydrogen fuel from “well to 
wheel”. 

 Information about the source of the feedstock(s) and/or process electricity; 
how the feedstocks will be processed into fuel; and how the fuel will be 
transported, stored, and dispensed at the stations.  If the primary process 
energy for hydrogen production is electricity (e.g., for electrolysis), a 
description of a direct source of eligible renewable electricity or source of 
renewable energy certificates (RECs) that are registered and verifiable 
through Western Renewable Energy Generation Information System 
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(WREGIS) (www.wecc.biz/WREGIS) or an equivalent tracking and verification 
system.  

 Year, name of pathway, amount of hydrogen dispensed annually per station 
(in kilograms), biogas/renewable feedstock (in standard cubic feet), and 
renewable electricity (in kilowatt hours). 

The Final Report shall also include the results of the execution of the plan for 
dispensing 100% renewable hydrogen through physical pathways with reference to the 
above bullets. 
The Final Report shall also include greenhouse gas emissions reductions related to 
water efficiency measures, and impacts on natural resources and overall environmental 
impact resulting from the project.  

 
Greenhouse gas emission reductions shall be quantified in grams of CO2-equivalent per 
mega joule, total metric tons per annum, and total metric tons over the design life of the 
project. In quantifying the greenhouse gas emissions reductions, the Final Report shall 
include: 1) a method for assessing carbon intensity values that conforms to the 
California Air Resources Board’s (ARB) Low Carbon Fuel Standard (LCFS) or an 
alternative methodology approved by the Energy Commission; 2) all assumptions and 
calculations; and 3) comparisons of the greenhouse gas emissions reductions with the 
appropriate petroleum baseline listed on the LCFS website: 
www.arb.ca.gov/fuels/lcfs/lcfs.htm. 
 
The Recipient shall:  

• Prepare an Outline of the Final Report, if requested by the CAM. 
• Prepare a Draft Final Report following the latest version of the Final 

Report guidelines, which will be provided by the CAM.  The CAM shall 
provide written comments on the Draft Final Report within fifteen (15) 
working days of receipt.   

• Prepare a Final Report addressing the CAM’s written comments.  The 
Final Report must be completed at least 60 days before the end of the 
Agreement Term. 

• Submit one bound copy and one electronic copy in the formats allowable 
in the PON-12-606 solicitation of the Final Report with the final invoice.  
These include CD-ROM or USB™ memory stick along with paper 
submittal.  Electronic files must be in Microsoft Word XP (.doc format) and/ 
or Excel Office Suite formats.  Completed Budget Forms must be in Excel 
format.    

 
Products: 

• Outline of the Final Report, if requested 
• Draft Final Report 
• Final Report 

• Bound paper copy 
• Electronic files (in formats listed above) 
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Task 1.6 Identify and Obtain Matching Funds 
 
The goal of this task is to ensure that the match funds planned for this Agreement are 
obtained for and applied to this Agreement during the term of this Agreement. 
 
The costs to obtain and document match fund commitments are not reimbursable 
through this Agreement. Although the Energy Commission budget for this task will be 
zero dollars, the Recipient may utilize match funds for this task. Match funds shall be 
spent concurrently or in advance of Energy Commission funds for each task during the 
term of this Agreement. Match funds must be identified in writing and the associated 
commitments obtained before the Recipient can incur any costs for which the Recipient 
will request reimbursement. 
 
The Recipient shall: 

• Prepare a letter documenting the match funding committed to this 
Agreement and submit it to the CAM at least 2 working days prior to the 
kick-off meeting. The letter shall include a list of the match funds that 
identifies the: 

o Amount of each cash match fund, its source, including a 
contact name, address and telephone number and the 
task(s) to which the match funds will be applied. 

o Amount of each in-kind contribution, a description, 
documented market or book value, and its source, including 
a contact name, address and telephone number and the 
task(s) to which the match funds will be applied.  If the in-
kind contribution is equipment or other tangible or real 
property, the Recipient shall identify its owner and provide a 
contact name, address and telephone number, and the 
address where the property is located. 

• Provide a copy of the letter of commitment from an authorized 
representative of each source of cash match funding or in-kind 
contributions that these funds or contributions have been secured.  For 
match funds provided by a grant a copy of the executed grant shall be 
submitted in place of a letter of commitment. 

• Discuss match funds and the implications to the Agreement if they are 
reduced or not obtained as committed, at the kick-off meeting. If 
applicable, match funds will be included as a line item in the progress 
reports and will be a topic at CPR meetings. 

• Provide the appropriate information to the CAM if during the course of the 
Agreement additional match funds are received. 

• Notify the CAM within 10 days if during the course of the Agreement 
existing match funds are reduced. Reduction in match funds must be 
approved through a formal amendment to the Agreement and may trigger 
an additional CPR meeting. 
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Products: 

• A letter regarding match funds or stating that no match funds are provided 
• Copy(ies) of each match fund commitment letter(s) (if applicable) 
• Letter(s) for new match funds (if applicable) 
• Letter that match funds were reduced (if applicable) 

 
Task 1.7 Identify and Obtain Required Permits 
 
The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track.  
 
Permit costs and the expenses associated with obtaining permits are not reimbursable 
under this Agreement.  Although the Energy Commission budget for this task will be 
zero dollars, the Recipient shall budget match funds for any expected expenditures 
associated with obtaining permits.  Permits must be identified in writing and obtained 
before the Recipient can make any expenditure for which a permit is required. 
 
The Recipient shall: 

• Prepare a letter documenting the permits required to conduct this 
Agreement and submit it to the CAM at least 2 working days prior to the 
kick-off meeting. If there are no permits required at the start of this 
Agreement, then state such in the letter. If it is known at the beginning of 
the Agreement that permits will be required during the course of the 
Agreement, provide in the letter: 
o A list of the permits that identifies the: 

 Type of permit 
 Name, address and telephone number of the permitting 

jurisdictions or lead agencies 
o The schedule the Recipient will follow in applying for and obtaining 

these permits. 
• Discuss the list of permits and the schedule for obtaining them at the kick-

off meeting and develop a timetable for submitting the updated list, 
schedule and the copies of the permits.  The implications to the 
Agreement if the permits are not obtained in a timely fashion or are denied 
will also be discussed.  If applicable, permits will be included as a line item 
in the Progress Reports and will be a topic at CPR meetings. 

• If during the course of the Agreement additional permits become 
necessary, provide the appropriate information on each permit and an 
updated schedule to the CAM. 

• As permits are obtained, send a copy of each approved permit to the 
CAM. 

• If during the course of the Agreement permits are not obtained on time or 
are denied, notify the CAM within 5 working days.  Either of these events 
may trigger an additional CPR. 
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Products: 

• Letter documenting the permits or stating that no permits are required 
• A copy of each approved permit (if applicable) 
• Updated list of permits as they change during the term of the Agreement 

(if applicable) 
• Updated schedule for acquiring permits as changes occur during the term 

of the Agreement (if applicable) 
 
Task 1.8 Obtain and Execute Subcontracts  
 
The goal of this task is to ensure quality products and to procure subcontractors 
required to carry out the tasks under this Agreement consistent with the Agreement 
Terms and Conditions and the Recipient’s own procurement policies and procedures. It 
will also provide the Energy Commission an opportunity to review the subcontracts to 
ensure that the tasks are consistent with this Agreement, and that the budgeted 
expenditures are reasonable and consistent with applicable cost principles. 
 
The Recipient shall: 

• Manage and coordinate subcontractor activities. 
• Submit a draft of each subcontract required to conduct the work under this 

Agreement to the Commission Agreement Manager for review. 
• Submit a final copy of the executed subcontract. 
• If Recipient decides to add new subcontractors, then the Recipient shall 

notify the CAM. 
 

Products: 
• Draft subcontracts 
• Final subcontracts 
 

TECHNICAL TASKS 
 
TASK 2 FUELING STATION EQUIPMENT DESIGN 
 
The goal of this task is to design the hydrogen fueling station for installation.  
 
The Recipient shall: 

• Design hydrogen fueling station equipment(s) to applicable codes and 
standards for hydrogen fuel quality, production, compression, purification, 
fueling, storage devices and construction/operation. The hydrogen fueling 
station will be capable of delivering a minimum of 100kg/day. 

• Design retail SAE J2601 / J2719 compliant 350/700 bar dispensers with 
back to back refueling capability. 

• Design monitoring systems capable of automatic alarm callout and remote 
real time monitoring capabilities. 
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• Site design to allow for the addition of hydrogen fueling. 

 
Products: 

• Equipment List for the hydrogen fueling station 
• Installation and Operation Manual 
• Safety Review Documentation 

 
TASK 3 FUELING STATION EQUIPMENT PROCUREMENT 
 
The goal of this task is to procure the required hydrogen fueling station components and 
construct the equipment for the hydrogen fueling station. 
 
The Recipient shall: 

• Procure and integrate the components required for the hydrogen fueling 
station capable of delivering a minimum of 100kg/day. 

• Procure and integrate SAE J2601 / J2719 compliant 350/700 bar. 
compliant dispenser components with back to back refueling capability. 

• Fabricate a fueling station in ISO standard container to allow for 
modularity. 

 
Products: 

• Equipment Installation Report  
 

TASK 4 SITE PREPARATION AND CONSTRUCTION 
 
The goal of this task is to conduct site preparation and fueling station construction.   
 
The Recipient shall: 

• Perform site preparation services, including foundations, piping, electrical 
systems or underground services, as needed. 

• Install a hydrogen fueling station capable of delivering at minimum 
capacity of 100kg/day. 

• Install an Electrolyser capable of simply being expanded to produce 150 kg 
of hydrogen per day. 

• Install SAE J2601 / J2719 compliant 350/700 bar compliant dispenser with 
back to back refueling capability. 

• Install monitoring systems capable of automatic alarm callout and remote 
real time monitoring capabilities. 

• Provide hydrogen that meets SAE J2799. 
• Provide 100% of the hydrogen through renewable energy. 

 
  [CPR will be held during this Task. See Task 1.2 for details.] 
 
Products: 

• Site Preparation and Construction Report 
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TASK 5 COMMISSION AND OPERATE HYDROGEN FUELING STATION 
 
The goal of this task is to operate and provide hydrogen fueling to fuel cell vehicles with 
the new equipment at the hydrogen fueling facility. 
 
 
The Recipient shall: 

• Run appropriate tests on all installed equipment to ensure proper 
operation. 

• Test fill with all fuel cell vehicle brands in the area. 
• Troubleshoot any issues that arise during testing. 
• Obtain any appropriate local agency inspections and approvals for the 

hydrogen fueling facility. 
• Conduct test fill with representative(s) from the California Department of 

Food and Agriculture, Division of Measurement Standards. 
• Begin operating fueling facility for fuel cell vehicles. 
• Analyze hydrogen quality on an annual basis. 
• Prepare and submit a Commissioning Report that summarizes the results 

of tests performed on equipment, actions taken to troubleshoot any issues 
that arose during testing, documentation of agency approvals, if any, and 
confirmation that the hydrogen fueling facility has commenced operating 
with new equipment.  

 
 [CPR will be held during this Task. See Task 1.2 for details.] 

 
Products: 

• Commissioning Report 
 
Task 6 DATA COLLECTION AND ANALYSIS 
The goal of this task is to collect operational data from the project, to analyze that data 
for economic and environmental impacts, and to include the data and analysis in the 
Final Report. 
 
The Recipient shall: 

• Develop data collection test plan. 
• Troubleshoot any issues identified that could possibly preclude the 

collection of data. 
• Collect a minimum of 12 months of throughput, usage, and operations 

data (unless a different amount is approved in writing by the CAM)  from the 
hydrogen fueling station including, but not limited to: 
o Number of hydrogen fills per day per station. 
o Number of days (per month) hydrogen vehicles are fueled at the 

station. 
o Number of days (per month) the hydrogen station is operational. 
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o Maximum capacity of the new fueling system (actual). 
o Gallons of gasoline and/or diesel fuel displaced per year. 
o Expected air emissions reduction, for example: 

 Non-methane hydrocarbons 
 Oxides of nitrogen 
 Non-methane hydrocarbons plus oxides of nitrogen 
 Particulate Matter 
 Formaldehyde 

• Summarize the use of renewable energy at the hydrogen fueling station. 
• Summarize the percentage and source(s) of renewable hydrogen fuel 

used at the hydrogen fueling station.   
• Summarize greenhouse gas reduction, water efficiency, and natural 

resource impacts, and overall environmental impact. 
• Summarize the potential impact of the hydrogen fueling station in the 

current network of existing and planned hydrogen fueling stations in the 
state of California. 

• Describe any energy efficiency measures used at the hydrogen fueling 
station that may exceed Title 24 standards, Part 6 of the California Code 
Regulations (CCR). 

• Provide data about the actual and the potential jobs creation, economic 
development, and increased state and local revenue. 

• Provide a quantified estimate of the project’s carbon intensity (CI) values 
for life-cycle greenhouse gas emissions. 

• Summarize project performance and accomplishments. 
• Compile the data and information specified above in the Final Report 

format provided by the California Energy Commission. 
 
Products: 

• Data collection information and analysis shall be included in the Final 
Report in the format provided by the California Energy Commission. 
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