
STATE OF CALIFORNIA 

CONTRACT AMENDMENT REQUEST FORM (CARF) 
CEC-276 (Revised 02/13) CALIFORNIA ENERGY COMMISSION 

Original Agreement # 500-10-048 Amendment # 1 
 

Division Agreement Manager: MS- Phone 
ERDD Jeffrey Doll 51 916-327-1713 

 

Contractor’s Legal Name Federal ID Number 
The Regents of the University of California on behalf of the California Institute for Energy 
and Environment 94-3067788 

 

Revisions: (check all that apply) 

  Term Extension New End Date: 
3/31/2015 Include revised schedule and complete items A, B, C, D, & H below. 

  Budget Augmentation Amendment Amount: $ 0 Include revised budget and complete items A, B, C, D, E, F, & H below. 

  Budget Reallocation Include revised budget and complete items A, B, C, D, & H below. 

  Scope of Work Revision Include revised scope of work and complete items A, B, C, D, & H below. 

  Change in Project Location or Demonstration 
Site Include revised scope of work and complete items A, B, C, D, G, & H below. 

  DVBE Replacement Include revised scope of work and complete items A, B, C, D, F, & H below. 

  Novation/Name Change of Prime 
Contractor/Recipient Include novation documentation and complete items A, C, D, & H below. 

  Terms and Conditions Modification Include applicable exhibits with bold/underline/ strikeout and complete items A, 
B, C, D, & H below. 

 

A) Business Meeting Information 
Business Meeting approval is not required for the following types of Agreements:  
    Operational agreement (see CAM Manual for list) to be approved by Executive Director 
    ARFVTP agreements under $75K delegated to Executive Director. 
Proposed Business Meeting Date 12/11/2013   Consent   Discussion 
Business Meeting Presenter Jeffrey Doll Time Needed:  
Please select one list serve.  Research (Energy RDD / PIER program) 
Agenda Item Subject and Description 
REGENTS OF THE UNIVERSITY OF CALIFORNIA, CIEE. Possible approval of Amendment 1 to Contract 500-10-
048 with the Regents of the University of California, on behalf of the California Institute for Energy and the 
Environment to: cancel the project identified as task 3, redistribute the remaining funds among four existing projects, 
and extend the contract end date by 3 months to March 31, 2015. The redistributed funds will augment the scope of 
four existing projects to advance solar hot water generation, and to improve the efficiency of heating, ventilation, air 
conditioning, and lighting systems. (PIER Electricity and Natural Gas) Contact: Jeff Doll 

 

B) Amendment Justification (For contract amendments only) 
  Non Competitive Bid (Attach CEC 96) 
  Exempt  Interagency 

 

C) List all subcontractors (major and minor) and equipment vendors: (attach additional sheets as necessary) 
Legal Company Name: Budget SB MB DVBE
Trustees of the California State University - San Luis Obispo $ 0    
Sun Therm Energy Inc. $ 0    

 
 

D) List all key partners: (attach additional sheets as necessary) 
None 
E) Budget Information 

Funding Source 
Funding Year of 
Appropriation Budget List No. Amount 

       $   
       $   
       $   
       $   
       $   
       $   
R&D Program Area: EERO: Buildings TOTAL: $ 



STATE OF CALIFORNIA 

CONTRACT AMENDMENT REQUEST FORM (CARF) 
CEC-276 (Revised 02/13) CALIFORNIA ENERGY COMMISSION 

Explanation for “Other” selection       
Reimbursement Contract #:    Federal Agreement #:  

 

F) Disabled Veteran Business Enterprise Program (DVBE) 
1.   Exempt (Interagency/Other Government Entity) 
2.   Meets DVBE Requirements DVBE Amount:$  DVBE %:  
    Contractor is Certified DVBE 
    Contractor is Subcontracting with a DVBE:  
3.   Contractor selected through CMAS or MSA with no DVBE participation.  
4.   Requesting DVBE Exemption (attach CEC 95) 

 
 

G) California Environmental Quality Act (CEQA) Compliance 
1. Is Agreement considered a “Project” under CEQA? 

   Yes (skip to question 2)   No (complete the following (PRC 21065 and 14 CCR 15378)): 
  
2. If Agreement is considered a “Project” under CEQA: 
   a) Agreement IS exempt. (Attach draft NOE)  
    Statutory Exemption.  List PRC and/or CCR section number:  
    Categorical Exemption.  List CCR section number: 14 CCR 15306 
    Common Sense Exemption.  14 CCR 15061 (b) (3) 
 Explain reason why Agreement is exempt under the above section:  
 The contract will fund projects designed to improve energy efficiency in buildings and increase the use of 

renewable energy sources through research and technology development.  The projects involve development 
of adaptive lighting and envelope technologies, documentation of the performance of an existing combined 
cooling, heat and power system, and development of advanced gas cleaning methods. 

   b) Agreement IS NOT exempt.  (Consult with the legal office to determine next steps.) 
 Check all that apply 
    Initial Study   Environmental Impact Report 
    Negative Declaration   Statement of Overriding Considerations 
    Mitigated Negative Declaration  

 

H) The following items should be attached to this CRF (as applicable) 
1. Exhibit A, Scope of Work    N/A   Attached 
2. Exhibit B, Budget Detail    N/A   Attached 
3. CEC 96, NCB Request   N/A   Attached 
4. CEC 95, DVBE Exemption Request   N/A   Attached 
5. CEQA Documentation   N/A   Attached 
6. Novation Documentation   N/A   Attached 
7. CEC 105, Questionnaire for Identifying Conflicts    Attached 

 
 
Agreement Manager  Date  Office Manager  Date  Deputy Director  Date 
 



Exhibit A  
SCOPE OF WORK  

TECHNICAL TASK LIST 

Task # CPR Task Name  
1 N/A Administration 
2  Advanced Combined Cooling Heat And Power For Building Efficiency 
3  Solar Thermal For Efficient Combined Cooling, Heat, And Power 
4  Improving Heating/Cooling Systems With Phase Change Materials 
5  Mini-Channel Technology To Improve Solar Water Heaters 
6  Wireless Measurement Tools For Better Indoor Environments 
7  Saving Energy In Buildings With Adaptive Lighting Systems 
8  Saving Energy In Buildings With Adaptive Envelope Systems 
9  Improved HVAC Through Standards For Technician Instruments 
10  Improving HVAC Electric Motor Systems In Buildings 
11  Enabling Renewable Fuels Through Flexible Burners 
12  Increasing Renewable Energy By Almond Shell Gasification 

KEY NAME LIST 

Task # Key Personnel Key Subcontractor(s) Key Partner(s) 
1 None   
2 Scott Samuelson   
3 Carl Blumstein California Polytechnic State 

University San Luis Obispo 
 

4 Mark Modera   
5 Gerardo Diaz   
6 Ed Arens, 

Tom Webster 
  

7 Michael Siminovitch    
8 Konstantinos 

Papamichael 
  

9 Kristin Heinemeier   
10 Sadru Ula   
11 Vincent McDonnell    
12 Robert Cattolica, 

Bryan Jenkins 
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GLOSSARY 

Specific terms and acronyms used throughout this work statement are defined as 
follows: 

Acronym Definition 
AB-32 Assembly Bill 32 
ASHRAE American Society of Heating, Refrigerating and Air-Conditioning 

Engineers 
CARB California Air Resources Board 
Cal Poly California Polytechnic State University San Luis Obispo 
CCHP Combined Cooling, Heat and Power 
CIEE California Institute for Energy and Environment  
CHP Combined Heat and Power 
CO Carbon Monoxide 
CSP Concentrating Solar Power 
CSP/NG Concentrating Solar Power/Natural Gas System 
CPR Critical Project Review 
CPUC California Public Utilities Commission 
Energy 
Commission 

 
California Energy Commission 

HTIL HVAC Technician Instrument Laboratory 
HVAC Heating, Ventilating, and Air Conditioning 
IEPR Integrated Energy Policy Report 
kW Kilowatt 
MW Megawatt 
NOx Nitrogen Oxides 
PAC Project Advisory Committee 
PCM Phase Change Materials 
PIER Public Interest Energy Research 
PMP Performance Management Protocols 
POX Partial Oxidation 
UCB The Regents of the University of California, Berkeley 
UCD The Regents of the University of California, Davis 
UCI The Regents of the University of California, Irvine 
UCM The Regents of the University of California, Merced 
UCR The Regents of the University of California, Riverside 
VFD Variable Frequency Drive 
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Problem Statement 

California has enacted the Global Warming Solutions Act of 2006 (also known as AB- 
32).  In support of this law, the California Public Utilities Commission (CPUC), in 
coordination with the California Energy Commission (Energy Commission) and the 
California Air Resources Board (CARB), has developed the California Long Term 
Energy Efficiency Strategic Plan.  The plan calls for major reductions in greenhouse gas 
emissions related to California buildings and industry.  Because facility occupants 
require a reasonable level of indoor environmental quality, these reductions will require 
a major improvement in energy efficiency.  Research and technological development is 
needed to meet these goals.   

According to the Energy Commission’s Integrated Energy Policy Report (IEPR), the first 
element in the state’s loading order for meeting electricity needs is energy efficiency.  In 
the Energy Commission’s Natural Gas Program Plan, this goal is extended to natural 
gas.  The primary goal of the Natural Gas Research Program is to provide affordable, 
comfortable and energy smart choices for daily life and a strong California economy, by 
addressing energy efficiency for utility operations, the food services sector, and natural 
gas driven heating, cooling, power, and hot water systems in residential and commercial 
buildings.  Well-designed energy efficiency programs can reduce energy dependence, 
make business more competitive, and allow consumers to save money and live more 
comfortably.   

Goals of the Agreement 

The goals of the agreement focus on seven areas: 

• Improve energy performance of facilities by increasing use of Combined Heat 
and Power (CHP) and Combined Cooling, Heat and Power (CCHP) systems that 
leverage renewable resources as supplemental input along with natural gas. 

• Reduce use of natural gas for residential hot water generation and distribution by 
improving thermal energy efficiency and cost effectiveness of solar water heaters 
and by developing improved residential hydronic heating technology for use in 
floor systems, radiators, fan coil units and fin-tube baseboard convectors. 

• Increase use of renewably-produced and other available fuel gases in industrial 
and institutional applications. 

• Reduce electric use in lighting systems by developing adaptive lighting and 
envelope technologies which maximize use of available natural lighting and 
automatically reduce electric lighting use when not needed.  

• Improve indoor environments by developing technology to objectively measure 
indoor environmental parameters. 
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• Reduce the demand for electricity by improving the performance and 
specification of Heating, Ventilating, and Air- Conditioning (HVAC) drive motors. 

• Improve small HVAC system performance by developing specifications for 
technician’s instruments and promoting proper methods of use. 

Objectives of the Agreement 

• Optimize and document the operation of novel integrated natural gas powered 
fuel cell, absorption chiller, and solar powered combined cooling heat and power 
(CCHP) system for commercial buildings.  

• Document issues and challenges of deploying and commissioning a 100-1000 
kilowatt (kW) CCHP system combining concentrated solar power with natural gas 
inputs, steam turbine electric generator, absorption cooling, and hot water 
generation for on-site institutional use.   

• Research and document the feasibility of increasing the energy efficiency of 
residential heating systems by adding encapsulated phase change material into 
a closed water circulation system for both cooling and heating.   

• Design and manufacture a mini-channel based solar water heater and 
demonstrate its improved energy performance with respect to a standard round-
tube flat-plate solar water heater.  

• Develop and publish designs and specifications for wireless toolkits to efficiently 
measure and record multiple indoor environmental variables. This will implement 
the American Society of Heating, Refrigeration and Air-Conditioning Engineers 
(ASHRAE) Performance Measurement Protocol and provide information enabling 
reduced energy use and improved indoor environmental quality. 

• Develop and field test adaptive lighting systems for retail buildings in order to 
improve energy efficiency. These lighting systems will ensure lights are off or 
dimmed when no occupants are present or when there is available daylight. 

• Develop and field test adaptive envelope systems for retail buildings in order to 
improve energy efficiency. These systems, such as automatic shading for 
windows and skylights, can adapt to environmental conditions in order to improve 
indoor environments and reduce energy use. 

• Develop and publicize instrument specifications and instructions for their proper 
use by technicians to better install, repair and maintain HVAC equipment.  

• Measure energy use on-site and under actual operating conditions of large 
motors in buildings, analyze current methods of specification, and develop and 
promote best engineering practices for testing and specifying these motors.  
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• Develop metrics for ‘opportunity’ fuels which can be used to augment or replace 
natural gas.  Investigate combustion control systems in a prototype fuel-flexible 
boiler to develop settings suited to the combustion characteristics of fuels and 
fuel mixtures.  Publicize and promote standards based on these studies. 

• Optimize the gasification of almond shell biomass, improve gas cleanup, and 
reduce exhaust emissions.  This will facilitate the use of the resulting fuel gas in 
combined heat and power agricultural applications, replacing natural gas. 

TASK 1.0 ADMINISTRATION 

MEETINGS 

Task 1.1 Attend Kick-off Meeting 

The goal of this task is to establish the lines of communication and procedures for 
implementing this Agreement.    

The Contractor shall:  

• Attend a “kick-off” meeting with the Energy Commission Contract Manager, the 
Contracts Officer, and a representative of the Accounting Office.  The Contractor 
shall bring their Project Manager, Contracts Administrator, Accounting Officer, and 
others designated by the Energy Commission Contract Manager to this meeting.  
The administrative and technical aspects of this Agreement will be discussed at the 
meeting. Prior to the kick-off meeting, the Energy Commission Contract Manager will 
provide an agenda to all potential meeting participants.  

The administrative portion of the meeting shall include, but not be limited to, the 
following:  

• Terms and conditions of the Agreement 

• CPRs (Task 1.2) 

• Match fund documentation (Task 1.7) 

• Permit documentation (Task 1.8) 

The technical portion of the meeting shall include, but not be limited to, the following: 

• The Energy Commission Contract Manager’s expectations for accomplishing 
tasks described in the Scope of Work;  

• An updated Schedule of Deliverables  

• Progress Reports (Task 1.4) 
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• Technical Deliverables (Task 1.5) 

• Final Report (Task 1.6) 

The Energy Commission Contract Manager shall designate the date and location of this 
meeting. 

Contractor Deliverables:  

• An Updated Schedule of Deliverables 

• An Updated List of Match Funds 

• An Updated List of Permits 

Energy Commission Contract Manager Deliverables: 

• Final Report Instructions 

Task 1.2 CPR Meetings 

The goal of this task is to determine if the project should continue to receive Energy 
Commission funding to complete this Agreement and if it should, are there any 
modifications that need to be made to the tasks, deliverables, schedule or budget.  

Critical Project Reviews (CPR) provide the opportunity for frank discussions between 
the Energy Commission and the Contractor.  CPRs generally take place at key, 
predetermined points in the Agreement, as determined by the Energy Commission 
Contract Manager and as shown in the Technical Task List above and in the Schedule 
of Deliverables. However, the Energy Commission Contract Manager may schedule 
additional CPRs as necessary, and, if necessary, the budget will be reallocated to cover 
the additional costs borne by the Contractor, but the overall contract amount will not 
increase.   

Participants include the Energy Commission Contract Manager and the Contractor, and 
may include the Energy Commission Contracts Officer, the PIER Program Team Lead, 
other Energy Commission staff and Management as well as other individuals selected 
by the Energy Commission Contract Manager to provide support to the Energy 
Commission. 

The Energy Commission Contract Manager shall: 

• Determine the location, date and time of each CPR meeting with the Contractor. 
These meetings generally take place at the Energy Commission, but they may take 
place at another location.    
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• Send the Contractor the agenda and a list of expected participants in advance of 
each CPR.  If applicable, the agenda shall include a discussion on both match 
funding and permits.   

• Conduct and make a record of each CPR meeting.  One of the outcomes of this 
meeting will be a schedule for providing the written determination described below.   

• Determine whether to continue the project, and if continuing, whether or not to 
modify the tasks, schedule, deliverables and budget for the remainder of the 
Agreement, including not proceeding with one or more tasks.   If the Energy 
Commission Contract Manager concludes that the project needs a formal 
amendment or that satisfactory progress is not being made and the project needs to 
be ended, these conclusions will be referred to the Energy Commission’s Research, 
Development and Demonstration Policy Committee for its concurrence. 

• Provide the Contractor with a written determination in accordance with the schedule. 
The written response may include a requirement for the Contractor to revise one or 
more deliverable(s) that were included in the CPR.   

The Contractor shall: 

• Prepare a CPR Report for each CPR that discusses the progress of the Agreement 
toward achieving its goals and objectives.  This report shall include 
recommendations and conclusions regarding continued work of the projects.  This 
report shall be submitted along with any other deliverables identified in this Scope of 
Work.  Submit these documents to the Energy Commission Contract Manager and 
any other designated reviewers at least 15 working days in advance of each CPR 
meeting. 

• Present the required information at each CPR meeting and participate in a 
discussion about the Agreement.  

Contractor Deliverables: 

• CPR Report(s) 

• CPR deliverables identified in the Scope of Work 

Energy Commission Contract Manager Deliverables:  

• Agenda and a List of Expected Participants 

• Schedule for Written Determination 

• Written Determination   
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Task 1.3 Final Meeting 

The goal of this task is to closeout this Agreement. 

The Contractor shall: 

• Meet with the Energy Commission to present the findings, conclusions, and 
recommendations.  The final meeting must be completed during the closeout of this 
Agreement.     

This meeting will be attended by, at a minimum, the Contractor, the Energy 
Commission Contracts Officer, and the Energy Commission Contract Manager.  The 
technical and administrative aspects of Agreement closeout will be discussed at the 
meeting, which may be two separate meetings at the discretion of the Energy 
Commission Contract Manager. 

The technical portion of the meeting shall present findings, conclusions, and 
recommended next steps (if any) for the Agreement.  The Energy Commission 
Contract Manager will determine the appropriate meeting participants. 

The administrative portion of the meeting shall be a discussion with the Energy 
Commission Contract Manager and the Contracts Officer about the following 
Agreement closeout items: 

• What to do with any state-owned equipment (Options) 

• Need to file UCC.1 form re: Energy Commission’s interest in patented 
technology 

• Energy Commission’s request for specific “generated” data (not already 
provided in Agreement deliverables) 

• Need to document Contractor’s disclosure of “subject inventions” developed 
under the Agreement 

•  “Surviving” Agreement provisions, such as repayment provisions and 
confidential deliverables  

• Final invoicing and release of retention 

• Prepare a schedule for completing the closeout activities for this Agreement. 

Deliverables:  

• Written documentation of meeting agreements and all pertinent information 

• Schedule for completing closeout activities 
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REPORTING 

See Exhibit D, Reports/Deliverables/Records. 

Task 1.4 Quarterly Progress Reports 

The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the research objectives of this Agreement. 

The Contractor shall:  

• Prepare progress reports which summarize all Agreement activities conducted by the 
Contractor for the reporting period, including an assessment of the ability to complete 
the Agreement within the current budget and any anticipated cost overruns.  Each 
progress report is due to the Energy Commission Contract Manager within 10 working 
days after the end of the reporting period. Attachment A-2, Progress Report Format, 
provides the recommended specifications.   

Deliverables:  

• Quarterly Progress Reports 

Task 1.5 Test Plans, Technical Reports and Interim Deliverables  

The goal of this task is to set forth the general requirements for submitting test plans, 
technical reports and other interim deliverables, unless described differently in the 
Technical Tasks.    When creating these deliverables, the Contractor shall use and 
follow, unless otherwise instructed in writing by the Energy Commission Contract 
Manager, the latest version of the PIER Style Manual published on the Energy 
Commission's web site: 

http://www.energy.ca.gov/contracts/pier/contractors/index.html     

The Contractor shall:  

• Unless otherwise directed in this Scope of Work, submit a draft of each deliverable 
listed in the Technical Tasks to the Energy Commission Contract Manager for review 
and comment in accordance with the approved Schedule of Deliverables.  The 
Energy Commission Contract Manager will provide written comments back to the 
Contractor on the draft deliverable within 10 working days of receipt.  Once 
agreement has been reached on the draft, the Contractor shall submit the final 
deliverable to the Energy Commission Contract Manager. The Energy Commission 
Contract Manager shall provide written approval of the final deliverable within 5 
working days of receipt. Key elements from this deliverable shall be included in the 
Final Report for this project. 
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Task 1.6 Final Report 

The goal of this task is to prepare a comprehensive written Final Report that describes 
the original purpose, approach, results and conclusions of the work done under this 
Agreement. The Energy Commission Contract Manager will review and approve the 
Final Report. The Final Report must be completed on or before the termination date of 
the Agreement.    When creating these deliverables, the Contractor shall use and follow, 
unless otherwise instructed in writing by the Energy Commission Contract Manager, the 
latest version of the PIER Style Manual published on the Energy Commission's web 
site: 

http://www.energy.ca.gov/contracts/pier/contractors/index.html     

The Final Report shall be a public document.  If the Contractor has obtained confidential 
status from the Energy Commission and will be preparing a confidential version of the 
Final Report as well, the Contractor shall perform the following subtasks for both the 
public and confidential versions of the Final Report. 

Task 1.6.1 Final Report Outline 

The Contractor shall: 

• Prepare a draft outline of the Final Report.  

• Submit the draft outline of Final Report to the Energy Commission Contract Manager 
for review and approval. The Energy Commission Contract Manager will provide 
written comments back to the Contractor on the draft outline within 10 working days 
of receipt.  Once agreement has been reached on the draft, the Contractor shall 
submit the final outline to the Energy Commission Contract Manager. The Energy 
Commission Contract Manager shall provide written approval of the final outline 
within 5 working days of receipt. 

Deliverables:  

• Draft Outline of the Final Report 

• Final Outline of the Final Report  

Task 1.6.2 Final Report  

The Contractor shall:  

• Prepare the draft Final Report for this Agreement in accordance with the approved 
outline. 

• Submit the draft Final Report to the Energy Commission Contract Manager for 
review and comment. The Energy Commission Contract Manager will provide written 
comments within 10 working days of receipt. 

O: 12/11/13 10 of 26 500-10-048-01 
 Exhibit A  CIEE 

http://www.energy.ca.gov/contracts/pier/contractors/index.html


Once agreement on the draft Final Report has been reached, the Energy 
Commission Contract Manager shall forward the electronic version of this report for 
Energy Commission internal approval.  Once the approval is given, the Energy 
Commission Contract Manager shall provide written approval to the Contractor 
within 5 working days. 

• Submit one bound copy of the Final Report with the final invoice. 

Deliverables:  

• Draft Final Report 

• Final Report 

MATCH FUNDS, PERMITS, AND ELECTRONIC FILE FORMAT 

Task 1.7 Identify and Obtain Matching Funds 

The goal of this task is to ensure that the match funds planned for this Agreement are 
obtained for and applied to this Agreement during the term of this Agreement.  

The costs to obtain and document match fund commitments are not reimbursable 
through this Agreement. While the PIER budget for this task will be zero dollars, the 
Contractor may utilize match funds for this task. Match funds shall be spent concurrently 
or in advance of PIER funds during the term of this Agreement.   Match funds must be 
identified in writing, and the associated commitments obtained before the Contractor 
can incur any costs for which the Contractor will request reimbursement.  

The Contractor shall: 

• Prepare a letter documenting  the match funding committed to this Agreement and 
submit it to the Energy Commission Contract Manager at least 2 working days prior 
to the kick-off meeting:   

1. If no match funds were part of the proposal that led to the Energy 
Commission awarding this Agreement and none have been identified at the 
time this Agreement starts, then state such in the letter. 

2. If match funds were a part of the proposal that led to the Energy Commission 
awarding this Agreement, then provide in the letter: 

• A list of the match funds that identifies the: 

• Amount of each cash match fund, its source, including a contact name, 
address and telephone number and the task(s) to which the match 
funds will be applied.  
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• Amount of each in-kind contribution, a description, documented market 
or book value, and its source, including a contact name, address and 
telephone number and the task(s) to which the match funds will be 
applied.  If the in-kind contribution is equipment or other tangible or 
real property, the Contractor shall identify its owner and provide a 
contact name, address and telephone number, and the address where 
the property is located. 

• A copy of the letter of commitment from an authorized representative of 
each source of cash match funding or in-kind contributions that these 
funds or contributions have been secured. 

• Discuss match funds and the implications to the Agreement if they are significantly 
reduced or not obtained as committed, at the kick-off meeting. If applicable, match 
funds will be included as a line item in the progress reports and will be a topic at 
CPR meetings.  

• Provide the appropriate information to the Energy Commission Contract Manager if 
during the course of the Agreement additional match funds are received. 

• Notify the Energy Commission Contract Manager within 10 working days if during 
the course of the Agreement existing match funds are reduced.   Reduction in match 
funds may trigger an additional CPR.   

Deliverables:  

• A letter regarding Match Funds or stating that no Match Funds are provided 

• Letter(s) for New Match Funds 

• A copy of each Match Fund commitment letter 

• Letter that Match Funds were Reduced (if applicable)   

Task 1.8 Identify and Obtain Required Permits 

The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track.  

Permit costs and the expenses associated with obtaining permits are reimbursable 
under this Agreement.  Permits must be identified in writing before the Contractor can 
incur any costs related to the use of the permit(s) for which the Contractor will request 
reimbursement. 

The Contractor shall: 
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• Prepare a letter documenting the permits required to conduct this Agreement and 
submit it to the Energy Commission Contract Manager at least 2 working days prior 
to the kick-off meeting: 

1. If there are no permits required at the start of this Agreement, then state such in 
the letter. 

2. If it is known at the beginning of the Agreement that permits will be required 
during the course of the Agreement, provide in the letter: 

• A list of the permits that identifies the:  

• Type of permit 

• Name, address and telephone number of the permitting jurisdictions or 
lead agencies 

• Schedule the Contractor will follow in applying for and obtaining these 
permits. 

• The list of permits and the schedule for obtaining them will be discussed at the kick-
off meeting, and a timetable for submitting the updated list, schedule and the copies 
of the permits will be developed.  The implications to the Agreement if the permits 
are not obtained in a timely fashion or are denied will also be discussed.  If 
applicable, permits will be included as a line item in the progress reports and will be 
a topic at CPR meetings. 

• If during the course of the Agreement additional permits become necessary, then 
provide the appropriate information on each permit and an updated schedule to the 
Energy Commission Contract Manager.  

• As permits are obtained, send a copy of each approved permit to the Energy 
Commission Contract Manager. 

• If during the course of the Agreement permits are not obtained on time or are 
denied, notify the Energy Commission Contract Manager within 5 working days.  
Either of these events may trigger an additional CPR. 

Deliverables:  

• A letter documenting the Permits or stating that no Permits are required  

• Updated list of Permits as they change during the Term of the Agreement 

• Updated schedule for acquiring Permits as it changes during the Term of the 
Agreement 

• A copy of each approved Permit 
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Task 1.9 Electronic File Format  

The goal of this task is to unify the formats of electronic data and documents provided to 
the Energy Commission as contract deliverables.  Another goal is to establish the 
computer platforms, operating systems and software that will be required to review and 
approve all software deliverables.   

The Contractor shall:  

• Deliver documents to the Energy Commission Contract Manager in the following 
formats:  

• Data sets shall be in Microsoft (MS) Access or MS Excel file format. 

• PC-based text documents shall be in MS Word file format.  

• Documents intended for public distribution shall be in PDF file format, with the 
native file format provided as well.   

• Project management documents shall be in MS Project file format. 

• Request exemptions to the electronic file format in writing at least 90 days before the 
deliverable is submitted.  

Deliverables:  

• A letter requesting exemption from the Electronic File Format (if applicable) 

TECHNICAL TASKS 

The Contractor shall prepare all deliverables in accordance with the requirements in 
Task 1.5.  Deliverables not requiring a draft version are indicated by marking “(no draft)” 
after the deliverable name.  

Task 2 Advanced Combined Cooling Heat And Power For Building Efficiency 

The goal of this task is to develop engineering tools for designing and operating 
combined cooling, heat and power (CCHP) systems by analyzing, optimizing and 
documenting performance of an existing CCHP system using natural gas-power fuel 
cells, liquid cooled photovoltaic cells, absorption cooling, heating, and thermal energy 
storage at the University of California Irvine (UCI).  

The Contractor shall: 

• Acquire dynamic data from a commercial absorption chiller, high temperature fuel 
cell, and solar power installations existing on the UCI campus, sufficient to 
characterize hourly behavior of each system with diurnal fluctuations in each 
season. 
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• Acquire corresponding data to characterize dynamics of electrical, heat and cooling 
demand of an existing representative campus building. 

• Prepare a report on data acquired from fuel cell, absorption chiller, solar power 
installations and representative buildings.  

• Prepare a report on engineering analysis tools for conceptualizing and designing 
integrated fuel cell, absorption chiller, and solar power installations for CCHP 
systems.   

• Analyze the thermodynamics and dynamics of the chiller, fuel cell and solar power 
data. 

• Develop tools for conceptualizing, analyzing and designing integrated absorption 
chiller, high temperature fuel cell, and solar power systems and prepare a report on 
the tools.   

• Demonstrate the technical feasibility and economic viability of novel integrated fuel 
cell, absorption chiller, and solar CCHP systems. Prepare a report on technical and 
economic feasibility of the integrated system. 

• Compile results of the activities within this task into a final project report titled 
“Advanced Combined Cooling Heat and Power for Building Efficiency” in the same 
format as the Final Report, detailed in Task 1.6.  

Deliverables:  

• Acquired Data Report (no draft) 

• Engineering Analysis Tools Report (no draft) 

• Technical and Economic Feasibility Report  (no draft) 

• Advanced Combined Cooling Heat and Power for Building Efficiency Report 

Task 3 Solar Thermal for Efficient Combined Cooling, Heat, And Power 

The goal of this task is to reduce non-renewable energy consumption in commercial 
buildings by developing and demonstrating the use of moderate-scale concentrating 
solar power (CSP) in combination with traditional natural gas-fired sources for CCHP 
systems.  

The Contractor shall: 

• Construct a previously designed prototype of a combined solar power/natural gas 
(CSP/NG) system with CHP or CCHP on California Polytechnic State University (Cal 
Poly), San Luis Obispo property. 
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• Provide a memorandum to the Energy Commission Contract Manager verifying 
construction of the prototype. 

• Initialize and balance the system. 

• Study issues and challenges of construction, balancing and commissioning of the 
solar distributed energy system.  

• Prepare a report on the construction process, balancing system, and other issues 
and challenges of deployment. 

• Compile results of the activities within this task into a final project report titled “Solar 
Thermal for Efficient Combined Cooling, Heat, and Power” in the same format as the 
Final Report detailed in Task 1.6.  

Deliverables:  

• Prototype Memorandum  (no draft)   

• Construction Process, Balancing System, Issues and Challenges of Deployment 
Report (no draft)  

• Solar Thermal for Combined Cooling, Heat, and Power Report 

Task 4 Improving Heating/Cooling Systems with Phase Change Materials 

The goal of this task is to improve the efficiency of residential hydronic space heating 
and cooling systems by researching the feasibility of adding encapsulated phase 
change material (PCM), such as paraffin and salt hydrate, to closed water circulation 
systems.  These beads can increase the heat capacity of the water, allowing for a 
reduction in water flow rate for electric power savings, while increasing the heat transfer 
capacity of heat exchange systems.   

The Contractor shall: 

• Conduct a literature review and study of the fluid dynamics of the proposed system. 

• Evaluate and select appropriate PCMs for further study. 

• Conduct a study of existing pumping technologies and assess their suitability for use 
with PCMs. 

• Prepare a report on literature review and PCM evaluation. 

• Develop a test protocol for laboratory evaluation of performance of PCM based 
fluids. 

• Design and select equipment for a prototype system. 
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• Build a laboratory test system. 

• Prepare a report on experimental design for laboratory testing. 

• Conduct a laboratory test of PCM based fluids. 

• Conduct laboratory tests using a variety of pumps. 

• Disseminate results through the heating and air conditioning industry. 

• Demonstrate the benefits of the proposed system to industrial partners and solicit 
support for further work.  

• Prepare a report on hydronic cooling including laboratory test results and project 
conclusions.  

• Compile the results of activities within this task into a final project report titled 
“Improving Heating/Cooling Systems with Phase Change Materials” in the same 
format as the Final Report detailed in Task 1.6.  

Deliverables:  

• Literature Review and PCM Evaluation Report (no draft)   

• Experimental Design for Laboratory Testing Report (no draft)   

• Hydronic Cooling, Laboratory Test Results and Conclusions Report  (no draft) 

• Improving Heating/Cooling Systems with Phase Change Materials Report 

Task 5 Mini-Channel Technology to Improve Solar Water Heaters 

The goal of this task is to design and manufacture a solar water heater with a mini-
channel heat exchanger, and a round-tube flat-plate (RTFP) solar water heater, to 
demonstrate the improved performance of the former in relation to the latter, and to 
analyze the market for the technology and determine design changes needed to ease 
mass production of the mini-channel-based solar water heater.  

The Contractor shall: 

• Collect technical and operational information about tube sizes, coatings, insulation 
materials, casing, and glass covers available in the market. 

• Design the mini-channel and similarly sized RTFP solar water heaters, along with 
test stands. 

• Develop computational models of the two solar water heaters. 
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• Manufacture both water heaters and install experimental test set up. 

• Prepare a report on design, computational model, and manufacture of both water 
heaters. 

• Develop a four-season test plan, test the units to analyze possible improvements, 
validate computational models, and prepare report on test plan and test results. 

• Perform a detailed evaluation of the market size. 

• Determine design changes needed to mass-produce the unit. 

• Prepare a report on market size and changes in the design and manufacturing 
process needed for mass production. 

• Design a mini-channel copper tube profile to meet the requirements for a solar 
thermal receiver.  The design will address dimensional and operating pressure 
requirements. 

• Design and procure extrusion tooling (including one extrusion die) to produce 
the prototype tube samples.  This will address process design issues, in 
which key tooling will need to be designed to meet the tube design 
requirements while remaining within the force limits of the hydraulic press. 

• Test emissivity and absorptivity properties of copper mini-channel tubes after 
extrusion process. 

• Produce the requisite amount of tube samples and ship to UC Merced for 
development of the solar thermal receiver. 

• Perform quality inspections, including external and internal dimensional 
measurements. 

• Design and manufacture a copper mini-channel solar collector based on 
commercially available collector sizes. 

• Prepare a report on the design and manufacturing of copper mini-channel 
solar water heater. 

• Design and manufacture a test stand to measure the performance of the 
copper-based mini-channel solar water heater. 

• Develop a test plan to obtain performance of copper mini-channel collector. 

• Obtain experimental performance data on the solar water heater.  Determine 
its ability to generate steam with the collector. 
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• Prepare a report on the steam generation in the collector for the Copper-based 
Mini-Channel Technology for Solar Water Heaters. 

• Compile the results of activities within this task into a final project report titled “Mini-
Channel Technology to Improve Solar Water Heaters” in the same format as the 
Final Report detailed in Task 1.6.  

Deliverables:  

• Design, Computational Model and Manufacture of Water Heaters Report (no draft) 

• Test Plan and Test Results Report (no draft) 

• Market Size, Changes in Design and Manufacturing Process Report (no draft) 

• Design and Manufacturing of Copper Mini-Channel Solar Water Heater Report 
(no draft) 

• Copper-based Mini-Channel Technology for Solar Water Heaters and Steam 
Generation Report 

• Mini-Channel Technology to Improve Solar Water Heaters Report 

Task 6 Wireless Measurement Tools for Better Indoor Environments 

The goal of this task is to improve indoor environmental quality and reduce energy use 
by developing and promoting a standard toolkit for implementing the ASHRAE 
Performance Measurement Protocol (PMP) in existing and new buildings.  The 
environmental attributes to be measured include radiant temperature, temperature 
stratification, humidity, lighting, acoustics, and air quality. 

The Contractor shall: 

• Develop system specifications for hardware and analysis and visualization software. 

• Procure wireless hardware and supporting instruments aimed at conducting PMP 
Level-2 measurements. 

• Design and implement a centralized data management and analysis system. 

• Develop appropriate data analysis and visualization capabilities. 

• Evaluate results from field-testing, recommend refinements, and assist in 
commercialization of the technology. 

• Prepare a report on wireless PMP toolkit. 
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• Compile the results of activities within this task into a final project report titled 
“Wireless Measurement Tools for Better Indoor Environments” in the same format as 
the Final Report detailed in Task 1.6.  

Deliverables:  

• Wireless PMP Toolkit Report  (no draft)   

• Wireless Measurement Tools for Better Indoor Environments Report 

Task 7 Saving Energy In Buildings with Adaptive Lighting Systems 

The goal of this task is to achieve energy and peak demand savings in California by 
developing and demonstrating adaptive lighting systems in retail and agricultural 
buildings.  These lighting systems will ensure lights are off or dimmed when no 
occupants are present or when there is available daylight. 

The Contractor shall: 

• Identify retail spaces suitable for adaptive lighting systems using available data and, 
if necessary, computer simulation. 

• Develop adaptive lighting solutions for selected retail and agricultural building 
spaces by integrating existing lighting technologies as well as, where necessary, 
developing prototypes of new technological solutions. 

• Install and field-test adaptive lighting systems at retail and agricultural locations. 

• Work with retailers to identify two retail buildings with similar physical and 
operating characteristics; one for demonstration, the other for use as a 
control. 

• Install and field-test adaptive lighting and control systems at one retail 
location. The location will consist of a whole-store retrofit to include both new 
luminaires and a networked lighting control system. 

• Conduct monitoring and verification activities at both retail locations following 
retrofit of the single location with new lighting and controls systems. 

• Compare field-test data from the two locations to characterize environmental 
and/or season impacts; identify performance improvements resulting from the 
new technology and interactions between lighting and lighting controls. 

• Prepare a report an Adaptive Lighting Systems for Retail Buildings Report on 
the design of the adaptive retail and agricultural lighting systems, and its field test 
performance of the demonstrated systems. 
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• Compile the results of activities within this task into a final project report titled 
“Saving Energy in Buildings with Adaptive Lighting Systems” in the same format as 
the Final Report detailed in Task 1.6.  

Deliverables:  

• Adaptive Lighting Systems for Retail and Agricultural Buildings Report (no draft)  

• Saving Energy in Buildings With Adaptive Lighting Systems Report 

Task 8 Saving Energy In Buildings With Adaptive Envelope Systems 

The goal of this task is to achieve energy and peak demand savings in California by 
enabling widespread adoption of adaptive envelope systems in retail and agricultural 
buildings and optimizing their operation through integration with electric lighting and 
HVAC systems.  Adaptive envelope systems, such as smart window and skylight 
systems, are systems that automatically adapt to environmental conditions such as 
temperature and solar radiation in order to minimize energy use. 

The Contractor shall: 

• Identify retail and agricultural spaces suitable for adaptive envelope systems using 
available data and, if necessary, computer simulation.  Consider opportunities for 
cost-effective energy and peak demand savings. 

• Develop adaptive envelope solutions for selected retail and agricultural spaces by 
integrating existing envelope technologies and, where necessary, developing 
prototypes of new technological solutions. 

• Install and field-test adaptive envelope systems at retail and agricultural locations. 

• Prepare a report on the design of the adaptive retail and agricultural envelope 
system and its field test performance results. 

• Compile the results of activities within this task into a final project report titled 
“Saving Energy in Buildings with Adaptive Envelope Systems in the same format as 
the Final Report detailed in Task 1.6.  

Deliverables:  

• Design of Adaptive Retail and Agricultural Envelope System with Field Test 
Performance Results Report (no draft) 

• Saving Energy in Buildings with Adaptive Envelope Systems Report 
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Task 9 Improved HVACvac Through Standards for Technician Instruments 

The goal of this task is to increase energy savings from utility programs by facilitating 
the adoption of more suitable instrumentation for HVAC installation and maintenance 
and suitable methods of using these instruments.  Better instrumentation and technician 
training will improve energy performance of HVAC installations. 

The Contractor shall: 

• Establish an HVAC Technical Instrument Laboratory (HTIL) Advisory Committee. 

• Review lab and field studies that document the link between instrument accuracy 
and maintenance quality.  Visit labs performing similar functions. 

• Identify human factors incorporated into measurements, establish priority list for 
testing products, and propose test procedures for each product. 

• Identify requirements for instrument accuracy and measurement methods. 

• Develop requirements for, build, and commission the HVAC Technician Instrument 
Laboratory. 

• Prepare a report on activity up through building and commissioning of the HTIL. 

• Develop online resources to compare manufacturers’ report data and discuss 
measurement methods. 

• Engage in development of standards for field measurements and instrumentation. 

• Test and report on suitability of multiple makes and models of instruments to 
measure pipe temperature, duct air temperature, duct air humidity, duct airflow, and 
refrigerant pressure.  In addition, test and report on the suitability of air 
temperature sensors to accurately perform their required tasks. 

• Test the effects of human factors on measurements and develop best practices for 
making measurements. 

• Prepare a report on testing of instrumentation, including human factors. 

• Disseminate results in four (4) venues, hold trainings, and integrate results with 
utility training curriculum on measurement best practices.  Prepare a report on 
dissemination and training activity. 

• Prepare a technical paper on results presented at ASHRAE. 

• Prepare a report on Standards for HVAC Technician Instruments.  
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• Compile the results of the activities within this task into a final project report titled 
“Improved HVAC Through Standards for Technician Instruments” in the same format 
as the Final Report detailed in Task 1.6.  

Deliverables:  

• Commissioning HVAC Technician Instrument Laboratory Report (no draft).  

• Testing Instrumentation, Including Human Factors Report (no draft) 

• Dissemination and Training Activity Report (no draft) 

• Technical Paper on ASHRAE Results (no draft) 

• Improved HVAC Through Standards for Technician Instruments Report  

Task 10 Improving HVAC Electric Motor Systems in Buildings 

The goal of this task is to reduce electrical energy use in California’s buildings by 
evaluating HVAC drive and other motors and quantifying energy waste due to use of 
lower efficiency motors, use of oversized motors, and selection of oversized motors in 
the architectural and engineering design stage of new buildings. 

 

The Contractor shall: 

• Review current HVAC motor systems and Variable Frequency Drives (VFD) in use in 
buildings including literature review. 

• Evaluate and analyze commercial and in-house software used by architectural and 
engineering firms designing HVAC systems for inflated safety factors used in 
calculating three-phase motor sizes for buildings.    

• Prepare a report on software used by architectural and engineering firms to design 
HVAC systems. 

• Adapt suitable power meters for high voltage and current HVAC motor power 
measurement. 

• Measure energy use of on-site HVAC motor systems. 

• Quantify over sizing of motors based on measurements and use statistical analysis 
to project total impact for California.   

• Prepare a report on HVAC motor systems in use, modified meters, and data on 
oversized motors and impact on California. 
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• Set up a large motor testing facility at the University of California Riverside (UCR) 
that can test new and old HVAC motors, VFDs and Adjustable Speed Drives and 
conduct workshops in order to promote its availability. 

• Prepare a report on capabilities of large motor testing facility at UCR including test 
results on a few sample motors. 

• Compile the results of activities within this task into a final project report titled 
Improved “Improving HVAC Electric Motor Systems in Buildings” in the same format 
as the Final Report detailed in Task 1.6.  

Deliverables:  

• Software Report (no draft) 

• HVAC Motor Systems Report (no draft) 

• UCR Motor Report (no draft) 

• Improving HVAC Electric Motor Systems in Buildings Report  

Task 11 Enabling Renewable Fuels Through Flexible Burners 

The goal of this task is to develop and demonstrate the overall feasibility of a fuel 
flexible burner system that will respond to operating impacts associated with changes in 
fuel composition and to adjust its performance accordingly.  Flexible fuels may include 
such fuels as unprocessed natural gas, coal bed methane, landfill and digester gas, 
syngas, and hydrogen.  

The Contractor shall: 

• Establish 400 kW and 4 MW bench scale burner facilities platforms with which to 
evaluate fuel flexible burner concepts required to monitor and compensate for fuel 
composition variation.  Burners will be developed and tested that can vary 
operational characteristics to facilitate control, including multiple fuel circuits or ability 
to vary flow splits.  

• Establish a robust sensing methodology for either fuel composition or reaction 
characteristics that is sensitive to the impact of fuel composition. 

• Prepare a report documenting burner geometry, sensor approach, and test plan. 

• Map the performance of the bench scale burner and sensor(s) to controlled variation 
in fuel composition for use in the development of control algorithms. Analyze and 
correlate results. 

• Prepare a database of relevant and measurable renewable and fossil fuel 
characteristics, and correlate the results with combustion behavior. 
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• Prepare a report on the database and correlation results.  

• Establish a means to complete closed loop control of the burner using the 
information from the sensors gathered. 

• Develop a commercialization plan. 

• Prepare a report demonstrating closed loop control and plan for commercialization. 

• Analyze the results obtained using fuel interchange parameters being developed 
under an ongoing program and use the burner platform to validate/confirm the 
parameters developed.   

• Prepare a report on validation and application of fuel interchange parameters. 

• Compile the results of activities within this task into a final project report titled 
Improved “Enabling Renewable Fuels Through Flexible Burners” in the same format 
as the Final Report detailed in Task 1.6.  

 

Deliverables:  

• Burner Geometry, Sensor Approach, and Test Plan (no draft) 

• Database and Correlation Results Report (no draft) 

• Demonstrating and Commercialization Report (no draft) 

• Validation and Application Report (no draft)   

• Enabling Renewable Fuels Through Flexible Burners Report 

Task 12 Increasing Renewable Energy By Almond Shell Gasification 

The goal of this task is to facilitate the use of clean fuel gas from the gasification of 
almond shell bi-product by optimizing the gasification process, developing advanced 
gas cleaning methods to reduce tar levels, and reducing exhaust emissions when the 
fuel gas is combusted.  

The Contractor shall: 

• Characterize the thermo-chemical properties of almond shell by-product.  

• Establish gasification characteristics of almond shell bi-product at laboratory scale 
on the 10 pounds/hour fluidized bed reactor at UC Davis, and at pilot scale on the 5 
ton per day dual fluidized bed research reactor/power production system at the 
Woodland Biomass Research Center. 
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• Prepare a report on the thermo-chemical properties of almond shell by-product and 
the energy and material balance analysis of almond shell biomass from gasification 
experiments. 

• Investigate a partial oxidation (POX) method to reduce tars, an undesirable by-
product, in the fuel gas produced by almond shell by-product gasification at the UCD 
laboratory and at the Woodland Biomass Research center pilot scale research 
reactor. 

• Prepare a report on the performance of POX on the tar reforming and the removal of 
tars from the fuel gas.  

• Develop and evaluate new catalyst formulations and emission control systems in 
order to optimize the performance of a three-way catalytic converter.  This will 
minimize combustion exhaust emissions of nitrogen oxides (NOx) and carbon 
monoxide (CO) in order to meet CARB emission requirements in an eight cylinder 
Waukesha H-2475G Spark Ignition engine.  The 120- kW engine is used for power 
production at the Woodland Biomass Research Center. 

• Prepare a report on the performance of the three-way catalytic converter and how 
well it meets the CARB requirements. 

• Compile the results of activities within this task into a final project report titled 
“Increasing Renewable Energy by Almond Shell Gasification” in the same format as 
the Final Report detailed in Task 1.6.  

Deliverables:  

• Almond Shell By-Product and Gasification Characteristics Report (no draft) 

• Tar Reforming and Tar Removal Report (no draft) 

• Catalytic Converter and Emission Reduction Report (no draft) 

• Increasing Renewable Energy by Almond Shell Gasification Report 
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