
STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 02/13) CALIFORNIA ENERGY COMMISSION 

New Agreement ARV-13-023 (To be completed by CGL Office) 
 

Division Agreement Manager: MS- Phone 
600 Fuels and Transportation Division Larry Rillera 27 916-651-6178 

 

Recipient's Legal Name Federal ID Number 
Bio-Rad Laboratories, Inc.  94-1381833 

 

Title of Project 
Bio-Rad Laboratories Workplace Charging 

 

Term and 
Amount 

Start Date End Date  Amount 
6 / 30 / 2014 02 / 01 / 2017 $ 117,229 

 

Business Meeting Information 
    ARFVTP agreements under $75K delegated to Executive Director. 
Proposed Business Meeting Date 5 / 14 / 2014   Consent   Discussion 
Business Meeting Presenter Larry Rillera Time Needed: 5 minutes 
Please select one list serve.  Altfuels (AB118- ARFVTP) 
Agenda Item Subject and Description 
Proposed resolution approving Agreement ARV-13-023 with Bio-Rad Laboratories, Inc. for a $117,229 grant to install
21 electric vehicle chargers across eleven workplace locations.  

 

California Environmental Quality Act (CEQA) Compliance 
1. Is Agreement considered a “Project” under CEQA? 
   Yes (skip to question 2)   No (complete the following (PRC 21065 and 14 CCR 15378)): 
 Explain why Agreement is not considered a “Project”: 

Agreement will not cause direct physical change in the environment or a reasonably foreseeable indirect physical 
change in the environment because     . 

2. If Agreement is considered a “Project” under CEQA: 
   a) Agreement IS exempt. (Attach draft NOE)  
    Statutory Exemption.  List PRC and/or CCR 

section number:  
      

    Categorical Exemption.  List CCR 
section number: 

15301; 15302; 15303; 15304 

    Common Sense Exemption.  14 CCR 15061 (b) (3) 
 Explain reason why Agreement is exempt under the above section:  
 This project funds Bio-Rad Laboratories, Inc. (Bio-Rad) to deploy twenty-one outdoor charging stations that 

are wall-mounted units for accessibility to electric vehicle charging by Bio-Rad employees. The proposed 
project will be constructed at eleven Bio-Rad workplace locations which are fully developed and operational. 
Installation of twenty-one exterior charging stations and new exterior concrete pads to support the charging 
stations along with installation of underground electrical and data conduit from existing buildings to the 
charger locations do not have significant effects on the environment and is therefore exempt under the 
categorical exemptions. 

   b) Agreement IS NOT exempt.  (Consult with the legal office to determine next steps.) 
 Check all that apply 
    Initial Study   Environmental Impact Report 
    Negative Declaration   Statement of Overriding Considerations 
    Mitigated Negative Declaration  

 

List all subcontractors (major and minor) and equipment vendors: (attach additional sheets as necessary) 
Legal Company Name: Budget     
EV Connect  $ 117,229     
      $           
      $           

 

List all key partners: (attach additional sheets as necessary) 



STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 02/13) CALIFORNIA ENERGY COMMISSION 

Legal Company Name: 
     
      

 

Budget Information 

Funding Source 
Funding Year of 
Appropriation Budget List No. Amount 

ARFVTF 12/13 601.118E $117,229 
Funding Source             $      
Funding Source             $      
Funding Source             $      
Funding Source             $      
R&D Program Area: Select Program Area TOTAL: $117,229 
Explanation for “Other” selection       
Reimbursement Contract #:       Federal Agreement #:       

 

Recipient’s Administrator/ Officer Recipient’s Project Manager 
Name: Don Kupka Name: Don Kupka 
Address: 1000 Alfred Nobel Drive Address: 1000 Alfred Nobel Drive 

City, State, Zip: Hercules, CA 94547 City, State, Zip: Hercules, CA 94547 
Phone: 510-741-6010 Fax:    -   -     Phone: 510-741-6010 Fax:    -   -     
E-Mail: Don_Kupka@bio-rad.com E-Mail: Don_Kupka@bio-rad.com 

 

Selection Process Used 
  Competitive Solicitation Solicitation #: PON-13-606   First Come First Served Solicitation 

 

The following items should be attached to this GRF 
1. Exhibit A, Scope of Work     Attached 
2. Exhibit B, Budget Detail     Attached 
3. CEC 105, Questionnaire for Identifying Conflicts    Attached 
4. Recipient Resolution   N/A   Attached 
5. CEQA Documentation   N/A   Attached 

 
Agreement Manager  Date  Office Manager  Date  Deputy Director  Date 
 



Exhibit A 
SCOPE OF WORK 

 
TECHNICAL TASK LIST 
Task 
# 

CPR Task Name  

1  Administration 

2  Finalize Charging Station Locations  

3  Design and Engineering 

4 X Construction, Installation, and Commission 

5  Data Collection and Analysis 

 
KEY NAME LIST 

Task # Key Personnel Key Subcontractor(s) Key Partner(s) 

3,4 Gus Eleopoulos EV Connect   

 
GLOSSARY 
Specific terms and acronyms used throughout this scope of work are defined as follows: 

Term/ 
Acronym Definition 

ARFVTP Alternative and Renewable Vehicle and Technology Program 

CAM Commission Agreement Manager 

CPR Critical Project Review 

FTD Fuels and Transportation Division 

EV Electric Vehicle 

EVSE Electric Vehicle Supply Equipment  

PEV Plug-In Electric Vehicle 

Recipient Bio-Rad Laboratories, Inc. 
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BACKGROUND 
 
Assembly Bill (AB) 118 (Nùñez, Chapter 750, Statutes of 2007), created the Alternative 
and Renewable Fuel and Vehicle Technology Program (ARFVTP). The statute 
authorizes the California Energy Commission (Energy Commission) to develop and 
deploy alternative and renewable fuels and advanced transportation technologies to 
help attain the state’s climate change policies. AB 8 (Perea, Chapter 401, Statutes of 
2013) re-authorizes the ARFVTP through January 1, 2024, and specifies that the 
Energy Commission allocate up to $20 million per year (or up to 20 percent of each 
fiscal year’s funds) in funding for hydrogen station development until at least 100 
stations are operational.  
 
The ARFVTP has an annual budget of approximately $100 million and provides 
financial support for projects that:  
 

• Reduce California’s use and dependence on petroleum transportation fuels and 
increase the use of alternative and renewable fuels and advanced vehicle 
technologies.  

• Produce sustainable alternative and renewable low-carbon fuels in California.  
• Expand alternative fueling infrastructure and fueling stations.  
• Improve the efficiency, performance and market viability of alternative light-, 

medium-, and heavy-duty vehicle technologies. 
• Retrofit medium- and heavy-duty on-road and non-road vehicle fleets to 

alternative technologies or fuel use.  
• Expand the alternative fueling infrastructure available to existing fleets, public 

transit, and transportation corridors.  
• Establish workforce training programs and conduct public outreach on the 

benefits of alternative transportation fuels and vehicle technologies.  
  
The statute requires the Energy Commission to adopt and update annually an 
investment plan to determine funding priorities and opportunities and describe how 
program funding will be used to complement other public and private investments. The 
Energy Commission adopted its most recent investment plan on May 08, 2013. A link to 
the 2013-2014 Investment Plan Update for the Alternative and Renewable Fuel and 
Vehicle Technology Program (CEC-600-2012-008-CMF) can be found at 
http://www.energy.ca.gov/2012publications/CEC-600-2012-008/CEC-600-2012-008-
CMF.pdf.  
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The Energy Commission issued Solicitation PON-13-606 entitled “Electric Vehicle 
Charging Infrastructure” under the ARFVT Program on December 18, 2013. This 
competitive grant solicitation was an offer to fund electric vehicle (EV) charging 
infrastructure installation across a range of categories. The resulting projects would 
support growth of EVs as a conventional method of transportation and adoption of plug-
in electric vehicles (PEVs) over a wide range of California’s population and socio-
economic classes. To be eligible for funding under PON-13-606, the projects must also 
be consistent with the Energy Commission’s ARFVTP Investment Plan as updated 
annually. In response to PON-13-606, the Recipient submitted application #14 which 
was proposed for funding in the Energy Commission’s Notice of Proposed Awards on 
April 4, 2014. PON-13-606 is hereby incorporated by reference into this Agreement in 
its entirety. 
 
In the event of any conflict or inconsistency between the terms of the Solicitation and 
the terms of the Recipient’s Application, the Solicitation shall control. In the event of any 
conflict or inconsistency between the Recipient’s Application and the terms of the 
Energy Commission’s Award, the Energy Commission’s Award shall control. Similarly, 
in the event of any conflict or inconsistency between the terms of this Agreement and 
the Recipient’s Application, the terms of this Agreement shall control.  
 
Problem Statement: 
Bio-Rad Laboratories has surveyed its employees and clients to better understand 
electric vehicle usage now and in the future. Results indicate that there are currently 24 
EV drivers and over 400 drivers that have indicated a preference to purchase/lease an 
EV if charging is made available. However, Bio-Rad Laboratories lacks the resources to 
meet the EV charging needs of these users at the workplace and requires the 
assistance of the state to help fund charging stations.  
Goals of the Agreement: 
The goals of this agreement are to: 

• Support the growth of electric vehicles as a conventional method of 
transportation for commuters to and from the Bio-Rad Laboratories’ office 
locations. 

• Demonstrate the potential of advanced integration of EVs with point of sale 
(POS) payments and access controls. 

• Support the overall sustainability goals of Bio-Rad Laboratories, Inc. 
 
Objectives of the Agreement: 
The objective of this project is to accelerate PEV adoption among those who commute 
to and from Bio-Rad Laboratories on a regular basis, through the build out of 21 
charging stations at key locations across California. 
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ADMINISTRATIVE TASKS 
TASK 1 ADMINISTRATION  
Task 1.1 Attend Kick-off Meeting  
The goal of this task is to establish the lines of communication and procedures for 
implementing this Agreement. The CAM shall designate the date and location of this 
meeting and provide an agenda to the Recipient prior to the meeting.  
The Recipient shall: 

• Attend a “Kick-Off” meeting with the Commission Agreement Manager, the 
Grants Officer, and a representative of the Accounting Office.  The Recipient 
shall bring its Project Manager, Agreement Administrator, Accounting Officer, 
and others designated by the Commission Agreement Manager to this meeting.   

• Discuss the following  administrative and technical aspects of this Agreement: 
o Agreement Terms and Conditions  
o Critical Project Review (Task 1.2) 
o Match fund documentation (Task 1.6) No reimbursable work may 

be done until this documentation is in place. 
o Permit documentation (Task 1.7) 
o Subcontracts needed to carry out project (Task 1.8) 
o The CAM’s expectations for accomplishing tasks described in the 

Scope of Work 
o An updated Schedule of Products and Due Dates 
o Monthly Progress Reports (Task 1.4) 
o Technical Products (Product Guidelines located in Section 5 of the 

Terms and Conditions) 
o Final Report (Task 1.5) 

Recipient Products: 
• Updated Schedule of Products 
• Updated List of Match Funds 
• Updated List of Permits 

 
Commission Agreement  Manager Product: 

• Kick-Off Meeting Agenda 
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Task 1.2 Critical Project Review (CPR) Meetings 
CPRs provide the opportunity for frank discussions between the Energy Commission 
and the Recipient. The goal of this task is to determine if the project should continue to 
receive Energy Commission funding to complete this Agreement and to identify any 
needed modifications to the tasks, products, schedule or budget. 
The Commission Agreement Manager may schedule CPR meetings as necessary, and 
meeting costs will be borne by the Recipient. 
Meeting participants include the CAM and the Recipient and may include the 
Commission Grants Officer, the Fuels and Transportation Division (FTD) biofuel lead, 
other Energy Commission staff and Management as well as other individuals selected 
by the CAM to provide support to the Energy Commission. 
The CAM shall: 

• Determine the location, date, and time of each CPR meeting with the Recipient. 
These meetings generally take place at the Energy Commission, but they may 
take place at another location. 

• Send the Recipient the agenda and a list of expected participants in advance of 
each CPR.  If applicable, the agenda shall include a discussion on both match 
funding and permits. 

• Conduct and make a record of each CPR meeting.  Prepare a schedule for 
providing the written determination described below. 

• Determine whether to continue the project, and if continuing, whether or not 
modifications are needed to the tasks, schedule, products, and/or budget for 
the remainder of the Agreement.  Modifications to the Agreement may require a 
formal amendment (please see section 8 of the Terms and Conditions). If the 
CAM concludes that satisfactory progress is not being made, this conclusion 
will be referred to the Lead Commissioner for Transportation for his or her 
concurrence. 

• Provide the Recipient with a written determination in accordance with the 
schedule. The written response may include a requirement for the Recipient to 
revise one or more product(s) that were included in the CPR.   

 
The Recipient shall: 

• Prepare a CPR Report for each CPR that discusses the progress of the 
Agreement toward achieving its goals and objectives.  This report shall include 
recommendations and conclusions regarding continued work of the projects.  
This report shall be submitted along with any other products identified in this 
scope of work.  The Recipient shall submit these documents to the CAM and 
any other designated reviewers at least 15 working days in advance of each 
CPR meeting. 

• Present the required information at each CPR meeting and participate in a 
discussion about the Agreement. 
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CAM Products: 

• Agenda and a list of expected participants 
• Schedule for written determination 
• Written determination 

 
Recipient Product: 

• CPR Report(s) 
Task 1.3 Final Meeting 
The goal of this task is to closeout this Agreement. 
The Recipient shall: 

• Meet with Energy Commission staff to present the findings, conclusions, and 
recommendations.  The final meeting must be completed during the closeout of 
this Agreement. 
 
This meeting will be attended by, at a minimum, the Recipient, the Commission 
Grants Office Officer, and the Commission Agreement Manager.  The technical 
and administrative aspects of Agreement closeout will be discussed at the 
meeting, which may be two separate meetings at the discretion of the 
Commission Agreement Manager. 
The technical portion of the meeting shall present an assessment of the degree 
to which project and task goals and objectives were achieved, findings, 
conclusions, recommended next steps (if any) for the Agreement, and 
recommendations for improvements. The Commission Agreement Manager will 
determine the appropriate meeting participants. 
The administrative portion of the meeting shall be a discussion with the 
Commission Agreement Manager and the Grants Officer about the following 
Agreement closeout items: 

o What to do with any equipment purchased with Energy Commission 
funds (Options) 

o Energy Commission’s request for specific “generated” data (not 
already provided in Agreement products) 

o Need to document Recipient’s disclosure of “subject inventions” 
developed under the Agreement 

o “Surviving” Agreement provisions 
o Final invoicing and release of retention 

• Prepare a schedule for completing the closeout activities for this Agreement. 
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Products: 

• Written documentation of meeting agreements 
• Schedule for completing closeout activities 

Task 1.4 Monthly Progress Reports 
The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the objectives of this Agreement on time and within budget. 
The objectives of this task are to summarize activities performed during the reporting 
period, to identify activities planned for the next reporting period, to identify issues that 
may affect performance and expenditures, and to form the basis for determining 
whether invoices are consistent with work performed. 
The Recipient shall: 

• Prepare a Monthly Progress Report which summarizes all Agreement activities 
conducted by the Recipient for the reporting period, including an assessment of 
the ability to complete the Agreement within the current budget and any 
anticipated cost overruns.  Each progress report is due to the Commission 
Agreement Manager within 10 days of the end of the reporting period. The 
recommended specifications for each progress report are contained in Section 
6 of the Terms and Conditions of this Agreement. 

• In the first Monthly Progress Report and first invoice, document and verify 
match expenditures and provide a synopsis of project progress, if match funds 
have been expended or if work funded with match share has occurred after the 
notice of proposed award but before execution of the grant agreement. If no 
match funds have been expended or if no work funded with match share has 
occurred before execution, then state this in the report. All pre-execution match 
expenditures must conform to the requirements in the Terms and Conditions of 
this Agreement. 

Product: 
• Monthly Progress Reports 

Task 1.5 Final Report 
The goal of the Final Report is to assess the project’s success in achieving the 
Agreement’s goals and objectives, advancing science and technology, and providing 
energy-related and other benefits to California. 
The objectives of the Final Report are to clearly and completely describe the project’s 
purpose, approach, activities performed, results, and advancements in science and 
technology; to present a public assessment of the success of the project as measured 
by the degree to which goals and objectives were achieved; to make insightful 
observations based on results obtained; to draw conclusions; and to make 
recommendations for further projects and improvements to the FTD project 
management processes. 
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The Final Report shall be a public document.  If the Recipient has obtained confidential 
status from the Energy Commission and will be preparing a confidential version of the 
Final Report as well, the Recipient shall perform the following activities for both the 
public and confidential versions of the Final Report. 
The Recipient shall: 

• Prepare an Outline of the Final Report, if requested by the CAM. 
• Prepare a Final Report following the latest version of the Final Report 

guidelines which will be provided by the CAM.  The CAM shall provide written 
comments on the Draft Final Report within fifteen (15) working days of receipt.  
The Final Report must be completed at least 60 days before the end of the 
Agreement Term. 

• Submit one bound copy of the Final Report with the final invoice. 
Products: 

• Outline of the Final Report, if requested 
• Draft Final Report 
• Final Report 

Task 1.6 Identify and Obtain Matching Funds 
The goal of this task is to ensure that the match funds planned for this Agreement are 
obtained for and applied to this Agreement during the term of this Agreement. 
The costs to obtain and document match fund commitments are not reimbursable 
through this Agreement. Although the Energy Commission budget for this task will be 
zero dollars, the Recipient may utilize match funds for this task. Match funds shall be 
spent concurrently or in advance of Energy Commission funds for each task during the 
term of this Agreement. Match funds must be identified in writing and the associated 
commitments obtained before the Recipient can incur any costs for which the Recipient 
will request reimbursement. 
The Recipient shall: 

• Prepare a letter documenting the match funding committed to this Agreement 
and submit it to the Commission Agreement Manager at least 2 working days 
prior to the kick-off meeting.  If no match funds were part of the proposal that 
led to the Energy Commission awarding this Agreement and none have been 
identified at the time this Agreement starts, then state such in the letter. If 
match funds were a part of the proposal that led to the Energy Commission 
awarding this Agreement, then provide in the letter a list of the match funds that 
identifies the: 

o Amount of each cash match fund, its source, including a 
contact name, address and telephone number and the 
task(s) to which the match funds will be applied. 
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o Amount of each in-kind contribution, a description, 
documented market or book value, and its source, including 
a contact name, address and telephone number and the 
task(s) to which the match funds will be applied.  If the in-
kind contribution is equipment or other tangible or real 
property, the Recipient shall identify its owner and provide a 
contact name, address and telephone number, and the 
address where the property is located. 

• Provide a copy of the letter of commitment from an authorized representative of 
each source of cash match funding or in-kind contributions that these funds or 
contributions have been secured.  For match funds provided by a grant a copy 
of the executed grant shall be submitted in place of a letter of commitment. 

• Discuss match funds and the implications to the Agreement if they are reduced 
or not obtained as committed, at the kick-off meeting. If applicable, match funds 
will be included as a line item in the progress reports and will be a topic at CPR 
meetings. 

• Provide the appropriate information to the Commission Agreement Manager if 
during the course of the Agreement additional match funds are received. 

• Notify the Commission Agreement Manager within 10 days if during the course 
of the Agreement existing match funds are reduced. Reduction in match funds 
must be approved through a formal amendment to the Agreement and may 
trigger an additional CPR meeting. 
 

Products: 
• A letter regarding match funds or stating that no match funds are provided 
• Copy(ies) of each match fund commitment letter(s) (if applicable) 
• Letter(s) for new match funds (if applicable) 
• Letter that match funds were reduced (if applicable) 

Task 1.7 Identify and Obtain Required Permits 
The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track.  
Permit costs and the expenses associated with obtaining permits are not reimbursable 
under this Agreement.  Although the Energy Commission budget for this task will be 
zero dollars, the Recipient shall budget match funds for any expected expenditures 
associated with obtaining permits.  Permits must be identified in writing and obtained 
before the Recipient can make any expenditure for which a permit is required. 
The Recipient shall: 

• Prepare a letter documenting the permits required to conduct this Agreement 
and submit it to the Commission Agreement Manager at least 2 working days 
prior to the kick-off meeting. If there are no permits required at the start of this 
Agreement, then state such in the letter. If it is known at the beginning of the 
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Agreement that permits will be required during the course of the Agreement, 
provide in the letter: 

o A list of the permits that identifies the: 
 Type of permit 
 Name, address and telephone number of the permitting 

jurisdictions or lead agencies 
o The schedule the Recipient will follow in applying for and obtaining 

these permits. 

• Discuss the list of permits and the schedule for obtaining them at the kick-off 
meeting and develop a timetable for submitting the updated list, schedule and 
the copies of the permits.  The implications to the Agreement if the permits are 
not obtained in a timely fashion or are denied will also be discussed.  If 
applicable, permits will be included as a line item in the Progress Reports and 
will be a topic at CPR meetings. 

• If during the course of the Agreement additional permits become necessary, 
provide the appropriate information on each permit and an updated schedule to 
the Commission Agreement Manager. 

• As permits are obtained, send a copy of each approved permit to the 
Commission Agreement Manager. 

• If during the course of the Agreement permits are not obtained on time or are 
denied, notify the Commission Agreement Manager within 5 working days.  
Either of these events may trigger an additional CPR. 

 
Products: 

• Letter documenting the permits or stating that no permits are required 
• A copy of each approved permit (if applicable) 
• Updated list of permits as they change during the term of the Agreement (if 

applicable) 
• Updated schedule for acquiring permits as changes occur during the term of 

the Agreement (if applicable) 
• A copy of each final approved permit (if applicable) 

Task 1.8 Obtain and Execute Subcontracts  
The goal of this task is to ensure quality products and to procure subcontractors 
required to carry out the tasks under this Agreement consistent with the Agreement 
Terms and Conditions and the Recipient’s own procurement policies and procedures. It 
will also provide the Energy Commission an opportunity to review the subcontracts to 
ensure that the tasks are consistent with this Agreement, and that the budgeted 
expenditures are reasonable and consistent with applicable cost principles. 
The Recipient shall: 

• Manage and coordinate subcontractor activities. 
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• Submit a draft of each subcontract required to conduct the work under this 
Agreement to the Commission Agreement Manager for review. 

• Submit a final copy of the executed subcontract. 
• If Recipient decides to add new subcontractors, then the Recipient shall notify 

the CAM. 
 
Products: 

• Draft subcontracts 
• Final subcontracts 

 
TECHNICAL TASKS 
TASK 2 FINALIZE CHARGING STATION LOCATIONS 
The goal of this task is to identify the exact location for the charging stations at each 
facility. 
The Recipient shall: 

• Visit each project site to evaluate optimal location of charging stations. 
• Verify existing Americans with Disabilities Act requirements for parking spaces. 
• Evaluate existing electrical and other infrastructure elements needed 
• Receive project site approval for charging station locations. 

 
Products: 

• Final list and site map for all locations. 
• Aerial plot plan and drawings of PEV locations 

TASK 3 DESIGN AND ENGINEERING 

The goal of this task is to design and engineer each charging station. 

The Recipient shall: 

• Specify what charging station equipment and mounting accessories are 
needed. 

• Develop electrical diagrams, including load calculations and additional loads to 
existing electrical infrastructure. 

• Develop a stamped physical engineer electrical design application. 
• Identify and specify safety and disconnect equipment. 

Products: 

• Design ackage 
• Letter of approval for design package from engineer  

TASK 4 CONSTRUCTION, INSTALLATION, AND COMMISSION 
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The goal of this task is to construct, install, and commission each charger.  

The Recipient shall: 

• Seek jurisdictional permit approval where required. 
• Procure all necessary equipment and materials. 
• Construct systems per design package. 
• Achieve all necessary inspections and approval from local jurisdiction, as 

necessary 
• Perform PEV parking space line stripping and signage. 
• Test and commission  each charging station. 
• Test all communication protocols. 
• Complete punch list items. 
• Finalize as-built drawings. 

Products: 

• Photographs of before and after EVSE sites for each charging station 
• As-built drawings  

 
[CPR will be held upon completion of this task per Task 1.2] 

 
TASK 5 DATA COLLECTION AND ANALYSIS 
The goal of this task is to collect operational data from the project, to analyze that data 
for economic and environmental impacts, and to include the data and analysis in the 
Final Report. 
The Recipient shall: 

• Develop data collection test plan. 
• Troubleshoot any issues identified. 
• Collect 6 months of throughput, usage, and operations data from the project 

including, but not limited to: 
o Capacity and usage of the new fueling system in average number 

of charging stations and kilo-watt hours for each charging station. 
o Gallons of gasoline and/or diesel fuel displaced (with associated 

mileage information) 
o Expected air emissions reduction, for example: 

 Non-methane hydrocarbons 
 Oxides of nitrogen 
 Non-methane hydrocarbons plus oxides of nitrogen 
 Particulate Matter 
 Formaldehyde 

• Identify any current and planned use of renewable energy at the facility. 
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• Describe any energy efficiency measures used in the facility that may exceed 
Title 24 standards in Part 6 of the California Code Regulations. 

• Provide data on potential job creation, economic development, and increased 
state revenue as a result of expected future expansion. 

• Provide a quantified estimate of the project’s carbon intensity values for life-
cycle greenhouse gas emissions. 

• Compare any project performance and expectations provided in the proposal to 
the Energy Commission with actual project performance and accomplishments. 

• Collect data, information, and analysis described above and include in the Final 
Report. 

 
Products: 

• Final Report, including data collection information and analysis. 



Exhibit A-1

Task 
Number

Task 
Name Product(s) Due Date

1.1
Updated Schedule of Products 6/30/2014
Updated List of Match Funds 6/30/2014
Updated List of Permits 6/30/2014
Kick-Off Meeting Agenda (CEC) 7/15/2014

1.2
CPR Report 2/2/2015
Written determination (CEC) 2/10/2015

1.3
Written documentation of meeting agreements 10/31/2016
Schedule for completing closeout activities 10/31/2016

1.4

Monthly Progress Reports

The 10th calendar day of each 
month during the approved term 

of this Agreement
1.5

Final Outline of the Final Report 6/1/2016
Draft Final Report (no less than 60 days before the end 
term of the agreement) 7/1/2016
Final Report 9/1/2016

1.6
A letter regarding match funds or stating that no match 
funds are provided 9/1/2014
Copy(ies) of each match fund commitment letter(s) (if 
applicable) 9/1/2014

Letter(s) for new match funds (if applicable)
Within 10 days of identifying 

new match funds

Letter that match funds were reduced (if applicable)
Within 10 days of identifying 

reduced funds

Monthly Progress Reports

Final Report

Identify and Obtain Match Funds

Schedule of Products and Due Dates

Attend Kick-off Meeting

Critical Project Review Meetings

Final Meeting

1st CPR 
Meeting
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Exhibit A-1

1.7
Letter documenting the permits or stating that no permits 
are required 9/1/2014

A copy of each approved permit (if applicable)
Within 10 days of receiving each 

permit
Updated list of permits as they change during the term of 
the Agreement (if applicable)

Within 10 days of change in list 
of permits

Updated schedule for acquiring permits as changes occur 
during the term of the Agreement (if applicable)

Within 10 days of change in 
schedule for obtaining permits

A copy of each approved final permit (if applicable)
Within 10 days of receiving each 

final permit
1.8

Letter describing the subcontracts needed, or stating that 
no subcontracts are required 9/1/2014

Draft subcontracts
15 days prior to the scheduled 

execution date
Final subcontracts Within 10 days of execution

2
Final list and site map for all locations. 10/1/2014
Produce aerial plot plan and drawings of PEV locations 10/1/2014

3
Design package 11/4/2014
Letter of Approval from Recipient for Design Package 11/4/2014

4
Photographs of before and after EVSE sites for each charg 1/1/2015
Publicly communicate charge stations are online 1/1/2015
As-built drawings 1/30/2015

5
Include in Report 3/2/2015

Design and Engineering

Construction, Installation, and Commission

Data Collection and Analysis

Identify and Obtain Required Permits

Finalize Charging Station Locations

Obtain and Execute Subcontracts

4/17/2014
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Bio-Rad Laboratories



Notice of Exemption                       Form D 

 
To: Office of Planning and Research   From: California Energy Commission 
 PO Box 3044, Room 113     1516 Ninth Street, MS-27 
 Sacramento, CA 95812-3044     Sacramento, CA 95814 
 
Project Title: Bio-Rad Laboratories Workplace Charging 
 
Project Location – Specific:      
 

Project Location Address City ZIP County 
Bio-Rad Laboratories parking 
lot 

1000 Alfred Nobel Drive Hercules 94547 Contra 
Costa 

Bio-Rad Laboratories parking 
lot 

2000 Alfred Nobel Drive Hercules 94547 Contra 
Costa 

Bio-Rad Laboratories parking 
lot 

4000 Alfred Nobel Drive Hercules 94547 Contra 
Costa 

Bio-Rad Laboratories parking 
lot 

6000 Alfred Nobel Drive Hercules 94547 Contra 
Costa 

Bio-Rad Laboratories parking 
lot 

825 Alfred Nobel Drive Hercules 94547 Contra 
Costa 

Bio-Rad Laboratories parking 
lot 

875 Alfred Nobel Drive Hercules 94547 Contra 
Costa 

Bio-Rad Laboratories parking 
lot 

235 Linus Pauling Hercules 94547 Contra 
Costa 

Bio-Rad Laboratories parking 
lot 

5500 E.2nd Street Benicia 94510 Solano 

Bio-Rad Laboratories parking 
lot 

5731 W. Las Positas Pleasanton  Alameda 

Bio-Rad Laboratories parking 
lot 

9500 Jeronimo Irvine 
 

92618 Orange 

Bio-Rad Laboratories parking 
lot 

21 Technology Drive Irvine 92618 Orange 

 
Project Location – City:  Project Location – County:    
 
Description of Project: 

  
The transportation sector is the biggest contributor to California’s greenhouse gas (GHG) emissions and accounts for 
approximately 40 percent of these emissions.  As documented throughout numerous California policy and regulatory 
materials, increased use of zero-emission vehicles (ZEVs) provide multiple benefits in addition to reducing GHG 
emissions, such as reducing conventional pollutants, operating quietly and cleanly, allowing home refueling and lowering 
operating and fuel costs.  As such, California Governor’s Executive Order B-16-2012 orders that the California Air 
Resources Board, the California Energy Commission, the Public Utilities Commission and other relevant agencies work 
with the Plug-in Electric Vehicle Collaborative and the California Fuel Cell Partnership to achieve, among other 
benchmarks, the following: 

• By 2015, the State’s major metropolitan areas will be able to accommodate ZEVs, each with infrastructure plans 
and streamlined permitting; and 

• By 2020, the State’s infrastructure will be able to support up to one million ZEVs. 
 
Name of Public Agency Approving Project:  California Energy Commission 
 

Authority cited: Sections 21083 and 21110, Public Resources Code.  Reference: Sections 21108, 21152, and 21152.1, Public Resources Code.  



Notice of Exemption                       Form D 

Authority cited: Sections 21083 and 21110, Public Resources Code.  Reference: Sections 21108, 21152, and 21152.1, Public Resources Code.  

Name of Person or Agency Carrying Out Project:  Larry Rillera 
 
Exempt Status: (check one) 

  Ministerial (Sec. 21080(b)(1); 15268); 

  Declared Emergency (Sec. 21080(b)(3); 15269(a)); 

  Emergency Project (Sec. 21080(b)(4); 15269(b)(c)); 

 X Categorical Exemption.  State type and section number     §15301 (b) – “Existing Facilities” 
      §15304 (f) – “Minor Alterations to Land” 

   Section 15303 (c) – New Construction 

  Statutory Exemptions. State code number.  

  Common Sense Exemption. 15061(b)(3) 
 
Reasons why project is exempt: 
All power will be provided from the existing electrical panel and the work includes installations of conduit, wiring, 
electrical connections and mounting equipment. Minor trenching may be required to bring power from local sources to 
proposed charging stations. Thus, the project consists of minor alteration of existing facilities and/or mechanical 
equipment involving negligible or no expansion of use beyond that existing; including replacement or reconstruction of 
existing utility systems and/or facilities involving negligible or no expansion of capacity and/or minor alterations to land, 
including minor trenching and backfilling where surface is restored. 
 
Responsible Agency 
Contact Person:  Area code/Telephone/Ext:   
 
 

Has a Notice of Exemption been filed by the public agency approving the project?  Yes  No 
 
Signature:             Date:       Title:       
 
       Signed by Responsible Agency          
 
 Signed by Applicant 
 
 
 
       Date received for filing at OPR: 



 
 
 
 

 RESOLUTION NO: 14-0514-18b 
 
 
 STATE OF CALIFORNIA 
 
 
 STATE ENERGY RESOURCES 
 CONSERVATION AND DEVELOPMENT COMMISSION 
 
 
RESOLUTION REGARDING:  GRANT AWARD TO BIO-RAD LABORATORIES, INC. 

UNDER PON-13-606 
 
WHEREAS the State Energy Resources Conservation and Development Commission 
(“Energy Commission”) is considering whether to approve agreement ARV-13-023 with 
Bio-Rad Laboratories, Inc., to construct up to twenty-one electric vehicle charging 
stations across eleven Bio-Rad Laboratories, Inc. workplace locations; and 
 
WHEREAS installation of electric vehicle charging stations would provide a scalable, 
affordable option for Bio-Rad Laboratories, Inc. employees to access electric vehicle 
charging stations, as well as provide access to such stations to visitors;  
 
THEREFORE BE IT RESOLVED that the Energy Commission determines that the 
proposed project falls within the categorical exemptions of 14 C.C.R. section 15302; 
new construction or conversion of small structures falling within the categorical 
exemption of 14 C.C.R. section 15303; and minor alterations to land falling within the 
categorical exemption of 14 C.C.R. section 15304; and 
 
BE IT FURTHER RESOLVED that the Energy Commission approves Agreement ARV-
13-023 with Bio-Rad Laboratories, Inc. for $117,229.00, to install up to twenty-one 
electric vehicle chargers acrosss eleven Bio-Rad Laboratories, Inc. locations within 
California; and 
 
BE IT FURTHER RESOLVED that this document authorizes the Executive Director or 
his/her designee to execute the same on behalf of the Energy Commission. 
 
 
 

CERTIFICATION 
 
The undersigned Secretariat to the Commission does hereby certify that the foregoing is 
a full, true, and correct copy of a Resolution duly and regularly adopted at a meeting of 
the California Energy Commission held on May 14, 2014. 
 



AYE: [List of Commissioners] 
NAY: [List of Commissioners] 
ABSENT: [List of Commissioners] 
ABSTAIN: [List of Commissioners] 
 
   
 Harriet Kallemeyn, 
 Secretariat  
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