
Exhibit A 
SCOPE OF WORK 

TECHNICAL TASK LIST 

Task # CPR Meeting Task Name 
1  Administration 
2 X Technical Tasks 
3  Data Collection and Analysis 

 
KEY NAME LIST 
 

Task # Key Personnel Key Subcontractor(s) Key Partner(s) 
1 Danny Santana 
2 Jonathan Landis 
3 Danny Santana 

 
GLOSSARY 
Specific terms and acronyms used throughout this scope of work are defined as follows: 

Term/ Acronym Definition 
ARFVTP Alternative and Renewable Fuel and Vehicle Technology Program 

CAM Commission Agreement Manager 

CEC California Energy Commission 

CPR Critical Project Review 

DC Direct Current 

EV Electric Vehicle 

EVSE Electric Vehicle Supply Equipment 

FTD Fuels and Transportation Division 

PEV Plug-in Electric Vehicle 

Recipient City of Torrance 

 
BACKGROUND 
Assembly Bill (AB) 118 (Nùñez, Chapter 750, Statutes of 2007), created the Alternative 
and Renewable Fuel and Vehicle Technology Program (ARFVTP). The statute 
authorizes the California Energy Commission (Energy Commission) to develop and 
deploy alternative and renewable fuels and advanced transportation technologies to 
help attain the state’s climate change policies. AB 8 (Perea, Chapter 401, Statutes of 
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2013) re-authorizes the ARFVTP through January 1, 2024, and specifies that the 
Energy Commission allocate up to $20 million per year (or up to 20 percent of each 
fiscal year’s funds) in funding for hydrogen station development until at least 100 
stations are operational. The Energy Commission has an annual program budget of 
approximately $100 million and provides financial support for projects that: Develop and 
improve alternative and renewable low-carbon fuels;  

• Optimize alternative and renewable fuels for existing and developing engine 
technologies; 

• Produce alternative and renewable low-carbon fuels in California; 
• Decrease, on a full fuel cycle basis, the overall impact and carbon footprint of 

alternative and renewable fuels and increase sustainability; 
• Expand fuel infrastructure, fueling stations, and equipment;  
• Improve light-, medium-, and heavy-duty vehicle technologies;  
• Retrofit medium- and heavy-duty on-road and non-road vehicle fleets;  
• Expand infrastructure connected with existing fleets, public transit, and 

transportation corridors; and 
• Establish workforce training programs, conduct public education and promotion, 

and create technology centers. 
 
The Energy Commission issued solicitation PON-13-606 to fund electric vehicle 
charging infrastructure in several categories that will support growth of electric vehicles 
as a conventional method of transportation and adoption of plug-in electric vehicles 
(PEV) over a wide range of California’s population and socio-economic classes. To be 
eligible for funding under PON-13-606, the projects must also be consistent with the 
Energy Commission’s ARFVT Investment Plan updated annually. In response to  
PON-13-606, the City of Torrance (Recipient) submitted application number 26, which 
was proposed for funding in the Energy Commission’s Notice of Proposed Awards on 
April 4, 2014, and is incorporated by reference to this Agreement in its entirety. 
 
In the event of any conflict or inconsistency between the terms of the Solicitation and 
the terms of the Recipient’s Application, the Solicitation shall control. In the event of any 
conflict or inconsistency between the Recipient’s Application and the terms of the 
Energy Commission’s Award, the Energy Commission’s Award shall control. Similarly, 
in the event of any conflict or inconsistency between the terms of this Agreement and 
the Recipient’s Application, the terms of this Agreement shall control. 
 
Problem Statement:  
The City of Torrance continues to experience both residential and commercial growth, 
which will further increase the demand for public EV fueling infrastructure. This project 
seeks to address the lack of publicly accessible electric vehicle (EV) charging 
infrastructure supporting EV ownership in Torrance, CA.  
According to a respondent survey conducted by the City, potential EV drivers were 
reported to have “range anxiety,” fearing they will be stranded without access to 
charging infrastructure when they most need it. While the EV charger market is 
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expanding, an undue burden is being placed on consumers, as the growing demand for 
EV chargers exceeds the current supply in the City of Torrance.  
These issues can be alleviated through the implementation of the City’s plan to fill out a 
contiguous grid of Electrical Vehicle Supply Equipment (EVSE). This Plan will ensure 
that Torrance EV owners will reside within one mile of an EV charger, curbing “range 
anxiety” by providing publicly accessible DC fast chargers that will “top off” or extend 
their mileage range, reducing EV charge-up time to less than 30 minutes, and easing 
the burden of congested charging infrastructure.  
 
Goals of the Agreement: 
The goal of this Agreement is to expand publicly accessible electric vehicle charging 
infrastructure in the City of Torrance, California.   
 
Objectives of the Agreement: 
The objectives of this Agreement are: 

• To work toward a “One Mile, One Charger” goal for electric vehicle infrastructure.  
This objective will be measured by shading in a map of Torrance divided by 
square miles in a grid.  The City will shade areas in square miles that have 
electric vehicle charging infrastructure and will show that 90% of Torrance is 
within one mile of an electric vehicle charger at the close of this project.  

• To meet the growing demand for alternative fuel infrastructure in the City of 
Torrance, California.  The City will measure usage of the six DC fast chargers for 
each six-month period after installation to document increased usage. 

• To promote stewardship of the environment.  The City will measure this objective 
by calculating the number of miles of internal combustible engine vehicles 
displaced in a six-month period following the installation of the six DC fast 
chargers  

• To double the amount of existing publicly accessible infrastructure.   
 
TASK 1 - ADMINISTRATION 
Task 1.1 Attend Kick-off Meeting  
The goal of this task is to establish the lines of communication and procedures for 
implementing this Agreement. The Commission Agreement Manager (CAM) shall 
designate the date and location of this meeting and provide an agenda to the Recipient 
prior to the meeting.  
 
The Recipient shall: 

• Attend a “Kick-Off” meeting with the CAM, the Grants Officer, and a 
representative of the Accounting Office.  The Recipient shall bring its 
Project Manager, Agreement Administrator, Accounting Officer, and others 
designated by the CAM to this meeting.   
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• Discuss the following  administrative and technical aspects of this 
Agreement: 
o Agreement Terms and Conditions  
o Critical Project Review (Task 1.2) 
o Match fund documentation (Task 1.6) No reimbursable work may 

be done until this documentation is in place. 
o Permit documentation (Task 1.7) 
o Subcontracts needed to carry out project (Task 1.8) 
o The CAM’s expectations for accomplishing tasks described in the 

Scope of Work 
o An updated Schedule of Products and Due Dates 
o Monthly Progress Reports (Task 1.4) 
o Technical Products (Product Guidelines located in Section 5 of the 

Terms and Conditions) 
o Final Report (Task 1.5) 

 
Recipient Products: 

• Updated Schedule of Products 

• Updated List of Match Funds 

• Updated List of Permits 
 
Commission Agreement Manager Product: 

• Kick-Off Meeting Agenda 
 

Task 1.2 Critical Project Review (CPR) Meetings 
A CPR meeting is planned to be held at the completion of Task X 
CPRs provide the opportunity for frank discussions between the Energy Commission 
and the Recipient. The goal of this task is to determine if the project should continue to 
receive Energy Commission funding to complete this Agreement and to identify any 
needed modifications to the tasks, products, schedule or budget. 
The Commission Agreement Manager may schedule CPR meetings as necessary, and 
meeting costs will be borne by the Recipient. 
Meeting participants include the CAM and the Recipient and may include the 
Commission Grants Officer, the Fuels and Transportation Division (FTD) biofuel lead, 
other Energy Commission staff and Management as well as other individuals selected 
by the CAM to provide support to the Energy Commission. 
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The CAM shall: 

• Determine the location, date, and time of each CPR meeting with the 
Recipient. These meetings generally take place at the Energy 
Commission, but they may take place at another location. 

• Send the Recipient the agenda and a list of expected participants in 
advance of each CPR.  If applicable, the agenda shall include a 
discussion on both match funding and permits. 

• Conduct and make a record of each CPR meeting.  Prepare a schedule 
for providing the written determination described below. 

• Determine whether to continue the project, and if continuing, whether or 
not modifications are needed to the tasks, schedule, products, and/or 
budget for the remainder of the Agreement.  Modifications to the 
Agreement may require a formal amendment (please see section 8 of the 
Terms and Conditions). If the CAM concludes that satisfactory progress is 
not being made, this conclusion will be referred to the Lead Commissioner 
for Transportation for his or her concurrence. 

• Provide the Recipient with a written determination in accordance with the 
schedule. The written response may include a requirement for the 
Recipient to revise one or more product(s) that were included in the CPR.   

 
The Recipient shall: 

• Prepare a CPR Report for each CPR that discusses the progress of the 
Agreement toward achieving its goals and objectives.  This report shall 
include recommendations and conclusions regarding continued work of 
the projects.  This report shall be submitted along with any other products 
identified in this scope of work.  The Recipient shall submit these 
documents to the CAM and any other designated reviewers at least 15 
working days in advance of each CPR meeting. 

• Present the required information at each CPR meeting and participate in a 
discussion about the Agreement. 
 

CAM Products: 
• Agenda and a list of expected participants 

• Schedule for written determination 

• Written determination 
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Recipient Product: 
• CPR Report(s) 

 
Task 1.3 Final Meeting 
The goal of this task is to close out this Agreement. 
 
The Recipient shall: 

• Meet with Energy Commission staff to present the findings, conclusions, 
and recommendations.  The final meeting must be completed during the 
closeout of this Agreement. 
This meeting will be attended by, at a minimum, the Recipient, the 
Commission Grants Office Officer, and the Commission Agreement 
Manager.  The technical and administrative aspects of Agreement 
closeout will be discussed at the meeting, which may be two separate 
meetings at the discretion of the Commission Agreement Manager. 
The technical portion of the meeting shall present an assessment of the 
degree to which project and task goals and objectives were achieved, 
findings, conclusions, recommended next steps (if any) for the Agreement, 
and recommendations for improvements. The Commission Agreement 
Manager will determine the appropriate meeting participants. 
The administrative portion of the meeting shall be a discussion with the 
Commission Agreement Manager and the Grants Officer about the 
following Agreement closeout items: 
o What to do with any equipment purchased with Energy Commission 

funds (Options) 
o Energy Commission’s request for specific “generated” data (not 

already provided in Agreement products) 
o Need to document Recipient’s disclosure of “subject inventions” 

developed under the Agreement 
o “Surviving” Agreement provisions 
o Final invoicing and release of retention 

• Prepare a schedule for completing the closeout activities for this 
Agreement. 

 
Products: 

• Written documentation of meeting agreements 

• Schedule for completing closeout activities 
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Task 1.4 Monthly Progress Reports 
The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the objectives of this Agreement on time and within budget. 
The objectives of this task are to summarize activities performed during the reporting 
period, to identify activities planned for the next reporting period, to identify issues that 
may affect performance and expenditures, and to form the basis for determining 
whether invoices are consistent with work performed. 
 
The Recipient shall: 

• Prepare a Monthly Progress Report which summarizes all Agreement 
activities conducted by the Recipient for the reporting period, including an 
assessment of the ability to complete the Agreement within the current 
budget and any anticipated cost overruns.  Each progress report is due to 
the Commission Agreement Manager within 10 days of the end of the 
reporting period. The recommended specifications for each progress 
report are contained in Section 6 of the Terms and Conditions of this 
Agreement. 

• In the first Monthly Progress Report and first invoice, document and verify 
match expenditures and provide a synopsis of project progress, if match 
funds have been expended or if work funded with match share has 
occurred after the notice of proposed award but before execution of the 
grant agreement. If no match funds have been expended or if no work 
funded with match share has occurred before execution, then state this in 
the report. All pre-execution match expenditures must conform to the 
requirements in the Terms and Conditions of this Agreement. 

 
Product: 

• Monthly Progress Reports 
 

Task 1.5 Final Report 
The goal of the Final Report is to assess the project’s success in achieving the 
Agreement’s goals and objectives, advancing science and technology, and providing 
energy-related and other benefits to California. 
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The objectives of the Final Report are to clearly and completely describe the project’s 
purpose, approach, activities performed, results, and advancements in science and 
technology; to present a public assessment of the success of the project as measured 
by the degree to which goals and objectives were achieved; to make insightful 
observations based on results obtained; to draw conclusions; and to make 
recommendations for further projects and improvements to the FTD project 
management processes. 
The Final Report shall be a public document.  If the Recipient has obtained confidential 
status from the Energy Commission and will be preparing a confidential version of the 
Final Report as well, the Recipient shall perform the following activities for both the 
public and confidential versions of the Final Report. 
 
The Recipient shall: 

• Prepare an Outline of the Final Report, if requested by the CAM. 

• Prepare a Final Report following the latest version of the Final Report 
guidelines which will be provided by the CAM.  The CAM shall provide 
written comments on the Draft Final Report within fifteen (15) working 
days of receipt.  The Draft Final Report must be completed at least 60 
days before the end of the Agreement Term. 

• Submit one bound copy of the Final Report with the final invoice. 
 
Products: 

• Outline of the Final Report, if requested 

• Draft Final Report 

• Final Report 
 

Task 1.6 Identify and Obtain Matching Funds 
The goal of this task is to ensure that the match funds planned for this Agreement are 
obtained for and applied to this Agreement during the term of this Agreement. 
The costs to obtain and document match fund commitments are not reimbursable 
through this Agreement. Although the Energy Commission budget for this task will be 
zero dollars, the Recipient may utilize match funds for this task. Match funds shall be 
spent concurrently or in advance of Energy Commission funds for each task during the 
term of this Agreement. Match funds must be identified in writing and the associated 
commitments obtained before the Recipient can incur any costs for which the Recipient 
will request reimbursement. 
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The Recipient shall: 

• Prepare a letter documenting the match funding committed to this 
Agreement and submit it to the Commission Agreement Manager at least 
2 working days prior to the kick-off meeting.  If no match funds were part 
of the proposal that led to the Energy Commission awarding this 
Agreement and none have been identified at the time this Agreement 
starts, then state such in the letter. If match funds were a part of the 
proposal that led to the Energy Commission awarding this Agreement, 
then provide in the letter a list of the match funds that identifies the: 

o Amount of each cash match fund, its source, including a 
contact name, address and telephone number and the 
task(s) to which the match funds will be applied. 

o Amount of each in-kind contribution, a description, 
documented market or book value, and its source, including 
a contact name, address and telephone number and the 
task(s) to which the match funds will be applied.  If the in-
kind contribution is equipment or other tangible or real 
property, the Recipient shall identify its owner and provide a 
contact name, address and telephone number, and the 
address where the property is located. 

• Provide a copy of the letter of commitment from an authorized 
representative of each source of cash match funding or in-kind 
contributions that these funds or contributions have been secured.  For 
match funds provided by a grant a copy of the executed grant shall be 
submitted in place of a letter of commitment. 

• Discuss match funds and the implications to the Agreement if they are 
reduced or not obtained as committed, at the kick-off meeting. If 
applicable, match funds will be included as a line item in the progress 
reports and will be a topic at CPR meetings. 

• Provide the appropriate information to the Commission Agreement 
Manager if during the course of the Agreement additional match funds are 
received. 

• Notify the Commission Agreement Manager within 10 days if during the 
course of the Agreement existing match funds are reduced. Reduction in 
match funds must be approved through a formal amendment to the 
Agreement and may trigger an additional CPR meeting. 

 
Products: 

• A letter regarding match funds or stating that no match funds are provided 

• Copy(ies) of each match fund commitment letter(s) (if applicable) 
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• Letter(s) for new match funds (if applicable) 

• Letter that match funds were reduced (if applicable) 
 

Task 1.7 Identify and Obtain Required Permits 
The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track.  
Permit costs and the expenses associated with obtaining permits are not reimbursable 
under this Agreement.  Although the Energy Commission budget for this task will be 
zero dollars, the Recipient shall budget match funds for any expected expenditures 
associated with obtaining permits.  Permits must be identified in writing and obtained 
before the Recipient can make any expenditure for which a permit is required. 
 
The Recipient shall: 

• Prepare a letter documenting the permits required to conduct this 
Agreement and submit it to the Commission Agreement Manager at least 
2 working days prior to the kick-off meeting. If there are no permits 
required at the start of this Agreement, then state such in the letter. If it is 
known at the beginning of the Agreement that permits will be required 
during the course of the Agreement, provide in the letter: 
o A list of the permits that identifies the: 

 Type of permit 
 Name, address and telephone number of the permitting 

jurisdictions or lead agencies 
o The schedule the Recipient will follow in applying for and obtaining 

these permits. 

• Discuss the list of permits and the schedule for obtaining them at the kick-
off meeting and develop a timetable for submitting the updated list, 
schedule and the copies of the permits.  The implications to the 
Agreement if the permits are not obtained in a timely fashion or are denied 
will also be discussed.  If applicable, permits will be included as a line item 
in the Progress Reports and will be a topic at CPR meetings. 

• If during the course of the Agreement additional permits become 
necessary, provide the appropriate information on each permit and an 
updated schedule to the Commission Agreement Manager. 

• As permits are obtained, send a copy of each approved permit to the 
Commission Agreement Manager. 
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• If during the course of the Agreement permits are not obtained on time or 
are denied, notify the Commission Agreement Manager within 5 working 
days.  Either of these events may trigger an additional CPR. 

 
Products: 

• Letter documenting the permits or stating that no permits are required 

• A copy of each approved permit (if applicable) 

• Updated list of permits as they change during the term of the Agreement 
(if applicable) 

• Updated schedule for acquiring permits as changes occur during the term 
of the Agreement (if applicable) 

• A copy of each final approved permit (if applicable) 
 

Task 1.8 Obtain and Execute Subcontracts  
The goal of this task is to ensure quality products and to procure subcontractors 
required to carry out the tasks under this Agreement consistent with the Agreement 
Terms and Conditions and the Recipient’s own procurement policies and procedures. It 
will also provide the Energy Commission an opportunity to review the subcontracts to 
ensure that the tasks are consistent with this Agreement, and that the budgeted 
expenditures are reasonable and consistent with applicable cost principles. 
 
The Recipient shall: 

• Manage and coordinate subcontractor activities. 

• Submit a draft of each subcontract required to conduct the work under this 
Agreement to the Commission Agreement Manager for review. 

• Submit a final copy of the executed subcontract. 

• If Recipient decides to add new subcontractors, then the Recipient shall 
notify the CAM. 

 
Products:  

• Draft subcontracts 

• Final subcontracts 
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TASK 2 – Technical Tasks 
The goal of this task is to finalize project designs for each the following six fully-
functioning, publicly accessible, and safe EV charger installation sites, determine all 
necessary parts, tools, and equipment, and to procure the required EV charging 
equipment and schedule delivery of equipment to each site. The six potential charger 
sites identified as of the commencement date of this grant agreement within the City of 
Torrance are:  

1. Charles Wilson Park, 2200 Crenshaw Blvd., Torrance, CA 90501;  
2. Columbia Park, 4045 190th St., Torrance, CA 90504;  
3. Downtown Torrance—within a City parking lot at 1332 Post Ave. 

(APN 7355-026-900), Torrance, CA 90501 ;  
4. Katy Geissert Library-Civic Center Complex, 3301 Torrance Blvd., 

Torrance, CA 90503;  
5. Walteria Library and Park, 3855 242nd St., Torrance, CA 90505;  
6. McMaster Park, Library and Police Substation, 3624 Artesia Blvd., 

Torrance, CA 90504. 
Site changes. Any change of one or more of the above-identified charging sites to a 
new or different proposed site must be effectuated through a mutually-acceptable 
agreement amendment. 
 
Task 2.1: Vendor Selection 
The goal of this sub-task is to select a vendor, in accordance with the City of Torrance’s 
procurement policies, that is qualified and can complete the work in accordance with the 
CEC, regional, and local rules and regulations, and within the required work 
performance period.   
 
The Recipient shall: 

•  Meet with Purchasing Department to determine method of vendor 
procurement for minor site design and installation. 

• Select vendor and negotiate contract with vendor based on procurement 
method.  Contract to include the following requirements: 

o Chargers must be DC fast chargers. 
o The vendor shall be governed by all applicable codes as currently 

adopted by the City, as well as by state and federal governments, 
and by all applicable industry standards, which may apply to the 
operation and maintenance of the stations. 

o Chargers must include credit card readers if payment is required. 
o Chargers must include an “open standard” protocol. 

5-5-14 Page 12 of 16  ARV-13-036 
 Scope of Work City of Torrance  



o Chargers must not require a subscription fee. 
 
Products: 

• Meeting notes with purchasing department 

• Copy of contract with approved vendor  
 
Task 2.2: Minor Site Design 
The goal of this task is to develop simple design plans required at each of the six 
proposed locations to accommodate the chargers.  Design work is minor because the 
location for each charger site is a “built environment” with existing electrical grid 
infrastructure.  This design work is necessary to bring all parties together on-site to 
agree to the specific work to be completed and to document the results of that on-site 
meeting via design plans.   
 
The Recipient Shall:  

• Perform site visits of all six installation sites. 
• Work with Vendor and on-site property managers or owners to develop and 

finalize simple Project Design Plans for the chargers, including necessary 
electrical and signage work for each of the six charging sites. 

• Prepare a Site Preparation Report documenting the readiness of the sites for 
equipment installation. 

• Develop an Installation Schedule for the order of installations at each site. 
 
Product:   

• Final Project Design Plans for each charging site 
• Agreed upon signage details including location and content 
• Site Preparation Report 
• Installation Schedule for each charging site 

 
Task 2.3: Installation of DC Chargers 
The goals of this task are to purchase and safely, cooperatively install the necessary 
equipment for the DC fast chargers at the aforementioned six locations.  
 
The Recipient shall: 

• Develop the final list of equipment needed for the project and place an order for 
all equipment and parts needed to install the DC fast chargers at each of the six 
locations. 
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• Work with the vendor and on-site property managers/owners to minimize 
disruptions to normal customer and employee traffic, as well as procure and 
install the following equipment at each of the six sites: 

 
o Install 4” schedule 40 conduit approximately 50’ to new meter cabinet. 
o Install 200 amp 500V meter cabinet complete with concrete base. 
o Install 2” schedule 40 conduit approximately 25’ to new charging station. 
o Install 480V charging station complete with concrete base. 
o Install 50’ of 4-C 4/0AL from source to feed meter cabinet and terminate. 
o Install 25’ of 3-C #2CU from meter cabinet to feed charging station and 

terminate. 
o Install credit card reader. 
o Trenching and slurry back fill removal as necessary. 
o Install bollards. 
o Install signage. 
o Prepare and submit an Equipment Installation Report that summarizes the 

work performed, any problems encountered and how they were solved, and 
includes photographs of the installed DC fast charging infrastructure from 
each site 

 
Products:  

• Copies of completed equipment and parts order forms 
• Photographs of installed equipment 
• Photographs of installed signage 
• Equipment Installation Report 

 
Task 2.4:  Testing 
Vendor shall test all equipment and ensure it is operational and meets all permitting 
requirements and code compliance.  Vendor shall also  train personnel (city to 
determine number of employees to be trained) and supply all training materials.   
 
 
 
 
The Recipient Shall: 
 

• Prepare a Test Plan. This plan shall include, but is not limited to, testing 
and ensuring each DC fast charger is operational and meets all permitting 
requirements and code compliance. 

• Conduct testing and research specified in the Test Plan. 

• Troubleshoot any problems or issues that arise during the testing and 
research. 

• Obtain all required local agency inspections and approvals for the DC fast 
chargers. 
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• Summarize and compile all Test Plan Results into a written Test Report. 
This report shall include, but is not limited to, results of tests and research 
performed on equipment, actions taken to troubleshoot any issues that 
arose during testing, documentation of all required agency approvals, and 
confirmation that each DC fast charger is operational and meets all 
permitting requirements and code compliance. 

• Prepare Training Manuals for employees and train City employees on 
proper use of equipment and O&M.   

Products:  
 

• Test Results Report 
• Training Manuals 
• Attendance list of all employees trained 

 
Task 3 Data Collection and Analysis 
The goal of this task is to collect operational data from the project, to analyze that data 
for economic and environmental impacts, and to include the data and analysis in the 
Final Report. 
 
The Recipient shall: 

• Develop data collection test plan. 
• Troubleshoot any issues identified. 
• Separately collect 6 months of throughput, usage, and operations data for 

each charger of the project including, but not limited to: 
o Number of vehicles fueled per day. 
o Capacity and actual use of the new charging system (including 

number of charging sessions and energy use in kilowatt-hours per 
given time period). 

o Gallons of gasoline and/or diesel fuel displaced (with associated 
mileage information). 

o Expected air emissions reduction, including: 
 Non-methane hydrocarbons, 
 Oxides of nitrogen, 
 Non-methane hydrocarbons plus oxides of nitrogen, and 
 Particulate matter. 

o Number of days or hours per month or year that each charger was 
inoperative. 

o Amount of electricity required to power DC fast charging equipment 
on a daily basis. 

o Specific jobs and economic development resulting from this project. 
• Identify any current or planned use of renewable energy at the facility. 
• Provide data on potential job creation, economic development, and 

increased state revenue as a result of expected future expansion. 
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• Provide a quantified estimate of the project’s carbon intensity values for 
life-cycle greenhouse gas emissions. 

• Compare any project performance and expectations provided in the 
proposal to Energy Commission with actual project performance and 
accomplishments. 

• Collect data, information, and analysis described above and include in the 
Final Report. 

Products: 
• All collected data, information, and analysis to be included in the Final 

Report 


	Task 1.3 Final Meeting

