
STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 02/13) CALIFORNIA ENERGY COMMISSION 

New Agreement ARV-14-023 (To be completed by CGL Office) 
 

Division Agreement Manager: MS- Phone 
600 Fuels and Transportation Division Sam Lerman 27 916-654-4649 

 

Recipient's Legal Name Federal ID Number 
Sacramento Area Council of Governments 68-0153162 

 

Title of Project 
Sacramento Regional TakeCharge Plan Implementation: Grocery Store Fast Charge Pilot 

 

Term and 
Amount 

Start Date End Date  Amount 
11 / 01 / 2014 12 / 31 / 2016 $ 498,677 

 

Business Meeting Information 
    ARFVTP agreements under $75K delegated to Executive Director. 
Proposed Business Meeting Date 10 / 07 / 2014   Consent   Discussion 
Business Meeting Presenter Sam Lerman Time Needed: 5 minutes 
Please select one list serve.  Altfuels (AB118- ARFVTP) 
Agenda Item Subject and Description 
Proposed resolution approving Agreement ARV-14-023 with Sacramento Area Council of Governments for a 
$498,677 grant to install three fast chargers: one at three different grocery stores in Sacramento County. (Contact: 
Sam Lerman) 

 

California Environmental Quality Act (CEQA) Compliance 
1. Is Agreement considered a “Project” under CEQA? 
   Yes (skip to question 2)   No (complete the following (PRC 21065 and 14 CCR 15378)): 
 Explain why Agreement is not considered a “Project”: 

Agreement will not cause direct physical change in the environment or a reasonably foreseeable indirect physical 
change in the environment because      . 

2. If Agreement is considered a “Project” under CEQA: 
   a) Agreement IS exempt. (Attach draft NOE)  
    Statutory Exemption.  List PRC and/or CCR 

section number:  
      

    Categorical Exemption.  List CCR 
section number: 

§15301 "Existing Facilities", §15303 "New Construction or 
Conversion of Small Structures", §15304 "Minor Alterations to 
Land" 

    Common Sense Exemption.  14 CCR 15061 (b) (3) 
 Explain reason why Agreement is exempt under the above section:  
 The project involves the installation of electric vehicle charging infrastructure in existing private and public 

facilities in Sacramento County.  All power will be provided from the existing electrical panel and the work 
includes installations of conduit, wiring, electrical connections and mounting equipment. Minor alterations to 
land, including minor trenching and backfilling may be required to bring power from local sources to proposed 
charging stations where surface is restored. The project will not cause a direct physical change in the 
environment or a reasonably foreseeable indirect physical change in the environment because: 1) The project 
consists of minor alterations of existing public or private facilities involving negligible or no expansion of use 
beyond that existing, 2) The project consists of construction and location of a limited numbers of new, small 
facilities or structures 3) The project consists of minor public or private alterations in the condition of land, 
water, and/or vegetation which do not involve removal of healthy, mature, scenic trees except for forestry or 
agricultural purposes. 

   b) Agreement IS NOT exempt.  (Consult with the legal office to determine next steps.) 
 Check all that apply 
    Initial Study   Environmental Impact Report 
    Negative Declaration   Statement of Overriding Considerations 
    Mitigated Negative Declaration  

 

List all subcontractors (major and minor) and equipment vendors: (attach additional sheets as necessary) 



STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 02/13) CALIFORNIA ENERGY COMMISSION 

Legal Company Name: Budget     
Sacramento Municipal Utility District 
 

$ 467,612     
      $           
      $ 0     

 

List all key partners: (attach additional sheets as necessary) 
Legal Company Name: 
Sacramento Municipal Utility District 
      

 

Budget Information 

Funding Source 
Funding Year of 
Appropriation Budget List No. Amount 

ARFVTF 14/15 601-118G $498,677 
Funding Source             $      
Funding Source             $      
Funding Source             $      
Funding Source             $      
R&D Program Area: N/A TOTAL: $498,677 
Explanation for “Other” selection       
Reimbursement Contract #:       Federal Agreement #:       

 

Recipient’s Administrator/ Officer Recipient’s Project Manager 
Name: Lanette Espinoza Name: Raef Porter 
Address: 1415 L Street, Suite 300 Address: 1415 L Street, Suite 300 

City, State, Zip: Sacramento, CA 95814 City, State, Zip: Sacramento, CA 95814 
Phone: 916-340-6236 Fax: 916-321-9551 Phone: 916-340-6261 Fax: 916-321-9551 
E-Mail: lespinoza@sacog.org E-Mail: rporter@sacog.org 

 

Selection Process Used 
  Competitive Solicitation Solicitation #:  PON-13-606 
  First Come First Served Solicitation 

 

The following items should be attached to this GRF 
1. Exhibit A, Scope of Work     Attached 
2. Exhibit B, Budget Detail     Attached 
3. CEC 105, Questionnaire for Identifying Conflicts    Attached 
4. Recipient Resolution   N/A   Attached 
5. CEQA Documentation   N/A   Attached 

 
Agreement Manager  Date  Office Manager  Date  Deputy Director  Date 
 



Exhibit A 
SCOPE OF WORK 

 
TECHNICAL TASK LIST 
Task # CPR Task Name  
1  Administration 

2 X Plan and Design Charger Locations 

3  Purchase, Install and Commission Chargers 

4  Market Chargers to Consumers 

5  Data Collection and Analysis 

KEY NAME LIST 
Task # Key Personnel Key Subcontractor(s) Key Partner(s) 
1 Raef Porter – SACOG   

2 Raef Porter – SACOG  Bill Boyce – SMUD, Host Location 

3 Raef Porter – SACOG  Bill Boyce – SMUD 

4 Raef Porter – SACOG  Host Location 

5 Raef Porter – SACOG  Bill Boyce – SMUD 

GLOSSARY 
Specific terms and acronyms used throughout this scope of work are defined as follows: 

Term/ Acronym Definition 

ARFVTP Alternative and Renewable Vehicle and Technology Program 

CAM Commission Agreement Manager 

CPR Critical Project Review 

Energy Commission California Energy Commission 

EV Electric Vehicle 

EVCS Electric Vehicle Charging Station 

FC Fast Charger 

FTD Fuels and Transportation Division 

MUD Multi Unit Dwelling 

PEV Plug-in Electric Vehicle 

Recipient Sacramento Area Council of Governments 

SMUD Sacramento Municipal Utilities District 

 
BACKGROUND 
 
Assembly Bill (AB) 118 (Nùñez, Chapter 750, Statutes of 2007), created the Alternative and 
Renewable Fuel and Vehicle Technology Program (ARFVTP). The statute authorizes the California 
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Energy Commission (Energy Commission) to develop and deploy alternative and renewable fuels and 
advanced transportation technologies to help attain the state’s climate change policies. AB 8 (Perea, 
Chapter 401, Statutes of 2013) re-authorizes the ARFVTP through January 1, 2024, and specifies 
that the Energy Commission allocate up to $20 million per year (or up to 20 percent of each fiscal 
year’s funds) in funding for hydrogen station development until at least 100 stations are operational. 
The Energy Commission has an annual program budget of approximately $100 million and provides 
financial support for projects that: 

• Develop and improve alternative and renewable low-carbon fuels;  
• Optimize alternative and renewable fuels for existing and developing engine 

technologies; 
• Produce alternative and renewable low-carbon fuels in California; 
• Decrease, on a full fuel cycle basis, the overall impact and carbon footprint of alternative 

and renewable fuels and increase sustainability; 
• Expand fuel infrastructure, fueling stations, and equipment;  
• Improve light-, medium-, and heavy-duty vehicle technologies;  
• Retrofit medium- and heavy-duty on-road and non-road vehicle fleets;  
• Expand infrastructure connected with existing fleets, public transit, and transportation 

corridors; and 
• Establish workforce training programs, conduct public education and promotion, and 

create technology centers. 
 
The Energy Commission issued solicitation PON-13-606 to fund electric vehicle (EV) charging 
infrastructure in several categories that will support growth of EVs as a conventional method of 
transportation and adoption of plug-in electric vehicles (PEV) over a wide range of California’s 
population and socio-economic classes. To be eligible for funding under PON-13-606, the projects 
must also be consistent with the Energy Commission’s ARFVT Investment Plan updated annually. In 
response to PON-13-606, the Sacramento Council of Governments (Recipient) submitted application 
number 38, which was proposed for funding in the Energy Commission’s revised Notice of Proposed 
Awards on July 3, 2014. Solicitation PON-13-606, Recipient’s application, and the Notice of Proposed 
Awards issued on July 3, 2014, are all incorporated by reference to this Agreement in their entirety. 
 
In the event of any conflict or inconsistency between the terms of the Solicitation and the terms of the 
Recipient’s Application, the Solicitation shall control. In the event of any conflict or inconsistency 
between the Recipient’s Application and the terms of the Energy Commission’s Award, the Energy 
Commission’s Award shall control. Similarly, in the event of any conflict or inconsistency between the 
terms of this Agreement and the Recipient’s Application, the terms of this Agreement shall control. 
Problem Statement: 
Key barriers to large scale PEV adoption need to be removed in order to achieve the goals outlined in 
Governor Brown’s Executive Order B-16-2012, which called for 1.5 million zero emission vehicles by 
2025. Three existing barriers to this scale of PEV adoption are: limited ability to quickly charge in 
public settings, range anxiety on longer trips, and charging for those living in multi-unit dwellings 
(MUDs). These barriers can be addressed by efficiently placing infrastructure in locations that can 
address all three of these barriers. 
The Energy Commission awarded SACOG (in Agreement ARV-11-009) funds to create a regional 
PEV infrastructure and readiness plan to help overcome these and other barriers to PEV adoption in 
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El Dorado, Placer, Sacramento, Sutter, Yolo, and Yuba counties. The recently adopted TakeCharge 
plan is the first step in the region toward achieving the goals of Executive Order B-16-2012, and is 
ready for implementation to help the Capitol area be PEV ready and the state reach its zero emission 
vehicle and climate change goals. 
Goals of the Agreement: 
The goal of this Agreement is to begin implementing the region’s adopted PEV infrastructure and 
readiness plan (TakeCharge) to help overcome barriers of PEV adoption on the region’s roads.  This 
agreement  will create a pilot project to install  Fast Chargers at local grocery stores located along 
major corridors. These chargers will provide opportunities for public charging in urban areas located 
along I-80, I-5, Hwy 99, and Hwy 50 which are near clusters of MUD developments. If successful, the 
pilot will act as a model for future TakeCharge plan implementation by existing and future property 
holders, businesses, and public agencies. 
Objectives of the Agreement: 
The objectives of this Agreement are to install three charger stations using a design SMUD created at 
grocery store locations in Sacramento County. The chargers will meet  three needs: publically 
accessible charging, charging along major corridors in the region, and charging located near MUD 
developments. The project, a pilot for FC in these locations, will monitor the use of the stations and 
determine when they are being used, how often they are used, whether shopping or charging is the 
primary purpose of the visit, and users’ willingness to pay for charging. These, and other questions, 
will be used to determine whether similar FC in the region are worth pursuing. 
TASK 1 ADMINISTRATION  
Task 1.1 Attend Kick-off Meeting 
 
The goal of this task is to establish the lines of communication and procedures for implementing this 
Agreement. The Commission Agreement Manager (CAM) shall designate the date and location of this 
meeting and provide an agenda to the Recipient prior to the meeting. 
 
  
The Recipient shall: 

• Attend a “Kick-Off” meeting with the CAM, the Grants Officer, and a representative of 
the Accounting Office.  The Recipient shall bring its Project Manager, Agreement 
Administrator, Accounting Officer, and others designated by the CAM to this meeting.   

• Discuss the following  administrative and technical aspects of this Agreement: 
o Agreement Terms and Conditions  
o Critical Project Review (Task 1.2) 
o Match fund documentation (Task 1.6) No reimbursable work may be done until 

this documentation is in place. 
o Permit documentation (Task 1.7) 
o Subcontracts needed to carry out project (Task 1.8) 
o The CAM’s expectations for accomplishing tasks described in the Scope of Work 
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o An updated Schedule of Products and Due Dates 
o Monthly Progress Reports (Task 1.4) 
o Technical Products (Product Guidelines located in Section 5 of the Terms and 

Conditions) 
o Final Report (Task 1.5) 

 
Recipient’s Products: 

• Updated Schedule of Products 
• Updated List of Match Funds 
• Updated List of Permits 

 
CAM’s Product: 

• Kick-Off Meeting Agenda 
 

Task 1.2 Critical Project Review (CPR) Meetings 
CPRs provide the opportunity for frank discussions between the Energy Commission and the 
Recipient. The goal of this task is to determine if the project should continue to receive Energy 
Commission funding to complete this Agreement and to identify any needed modifications to the 
tasks, products, schedule, or budget. 
The CAM may schedule CPR meetings as necessary, and meeting costs will be borne by the 
Recipient. 
Meeting participants include the CAM and the Recipient and may include the Commission Grants 
Officer, the Fuels and Transportation Division (FTD) electric lead, other Energy Commission staff and 
Management, as well as other individuals selected by the CAM that provide support to the Energy 
Commission. 
The CAM shall: 

• Determine the location, date, and time of each CPR meeting with the Recipient. These 
meetings generally take place at the Energy Commission, but they may take place at 
another location. 

• Send the Recipient the agenda and a list of expected participants in advance of each 
CPR.  If applicable, the agenda shall include a discussion on both match funding and 
permits. 

• Conduct and make a record of each CPR meeting.  Prepare and submit a schedule for 
providing the written determination described below. 
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• Determine whether to continue the project, and if continuing, whether or not 

modifications are needed to the tasks, schedule, products, and/or budget for the 
remainder of the Agreement.  Modifications to the Agreement may require a formal 
amendment (please see section 8 of the Terms and Conditions). If the CAM concludes 
that satisfactory progress is not being made, this conclusion will be referred to the Lead 
Commissioner for Transportation for his or her concurrence. 

• Provide the Recipient with a written determination in accordance with the schedule. The 
written response may include a requirement for the Recipient to revise one or more 
product(s) that were included in the CPR. 
 

The Recipient shall: 
• Prepare and submit a CPR Report for each CPR that discusses the progress of the 

Agreement toward achieving its goals and objectives.  This report shall include 
recommendations and conclusions regarding continued work of the projects.  This 
report shall be submitted along with any other products identified in this scope of work.  
The Recipient shall submit these documents to the CAM and any other designated 
reviewers at least 15 working days in advance of each CPR meeting. 

• Present the required information at each CPR meeting and participate in a discussion 
about the Agreement. 
 

CAM’s Products: 
• Agenda and a list of expected participants 

• Schedule for written determination 

• Written determination 
 

Recipient’s Product: 
• CPR Report(s) 

Task 1.3 Final Meeting 
 
The goal of this task is to closeout this Agreement. 
 
The Recipient shall: 
 

• Meet with Energy Commission staff to present the findings, conclusions, and 
recommendations.  The final meeting must be completed during the closeout of this 
Agreement. 
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This meeting will be attended by, at a minimum, the Recipient, the Commission Grants 
Office Officer, and the CAM.  The technical and administrative aspects of Agreement 
closeout will be discussed at the meeting, which may be two separate meetings at the 
discretion of the CAM. 
The technical portion of the meeting shall present an assessment of the degree to which 
project and task goals and objectives were achieved, findings, conclusions, 
recommended next steps (if any) for the Agreement, and recommendations for 
improvements. The CAM will determine the appropriate meeting participants. 
The administrative portion of the meeting shall be a discussion with the CAM and the 
Grants Officer about the following Agreement closeout items: 
o What to do with any equipment purchased with Energy Commission funds 

(Options) 
o Energy Commission’s request for specific “generated” data (not already provided 

in Agreement products) 
o Need to document Recipient’s disclosure of “subject inventions” developed under 

the Agreement 
o “Surviving” Agreement provisions 
o Final invoicing and release of retention 

• Prepare and submit a schedule for completing the closeout activities for this Agreement. 
 

Recipient’s Products: 
• Written documentation of meeting agreements 
• Schedule for completing closeout activities 

 
Task 1.4 Monthly Progress Reports 
 
The goal of this task is to periodically verify that satisfactory and continued progress is made towards 
achieving the objectives of this Agreement on time and within budget. 
The objectives of this task are to summarize activities performed during the reporting period, to 
identify activities planned for the next reporting period, to identify issues that may affect performance 
and expenditures, and to form the basis for determining whether invoices are consistent with work 
performed. 
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The Recipient shall: 

• Prepare and submit a Monthly Progress Report which summarizes all Agreement 
activities conducted by the Recipient for the reporting period, including an assessment 
of the ability to complete the Agreement within the current budget and any anticipated 
cost overruns.  Each progress report is due to the CAM within 10 days of the end of the 
reporting period. The recommended specifications for each progress report are 
contained in Section 6 of the Terms and Conditions of this Agreement. 

• In the first Monthly Progress Report and first invoice, document and verify match 
expenditures and provide a synopsis of project progress, if match funds have been 
expended or if work funded with match share has occurred after the notice of proposed 
award but before execution of the grant agreement. If no match funds have been 
expended or if no work funded with match share has occurred before execution, then 
state this in the report. All pre-execution match expenditures must conform to the 
requirements in the Terms and Conditions of this Agreement. 
 

Recipient’s Product: 
• Monthly Progress Reports 

 
Task 1.5 Final Report 
 
The goal of the Final Report is to assess the project’s success in achieving the Agreement’s goals 
and objectives, advancing science and technology, and providing energy-related and other benefits to 
California. 
The objectives of the Final Report are to clearly and completely describe the project’s purpose, 
approach, activities performed, results, and advancements in science and technology; to present a 
public assessment of the success of the project as measured by the degree to which goals and 
objectives were achieved; to make insightful observations based on results obtained; to draw 
conclusions; and to make recommendations for further projects and improvements to the FTD project 
management processes. 
 
The Final Report shall be a public document.  If the Recipient has obtained confidential status from 
the Energy Commission and will be preparing a confidential version of the Final Report as well, the 
Recipient shall perform the following activities for both the public and confidential versions of the Final 
Report. 
 
The Recipient shall: 

• Prepare and submit an Outline of the Final Report, if requested by the CAM. 
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• Prepare and submit a Final Report following the latest version of the Final Report 

guidelines which will be provided by the CAM.  The CAM shall provide written 
comments on the Draft Final Report within fifteen (15) working days of receipt.  The 
Final Report must be completed at least 60 days before the end of the Agreement 
Term. 

• Submit one bound copy of the Final Report with the final invoice. 
Recipient’s Products: 

• Outline of the Final Report, if requested 
• Draft Final Report 
• Final Report 

 
Task 1.6 Identify and Obtain Matching Funds 
The goal of this task is to ensure that the match funds planned for this Agreement are obtained for 
and applied to this Agreement during the term of this Agreement. 
 
The costs to obtain and document match fund commitments are not reimbursable through this 
Agreement. Although the Energy Commission budget for this task will be zero dollars, the Recipient 
may utilize match funds for this task. Match funds shall be spent concurrently or in advance of Energy 
Commission funds for each task during the term of this Agreement. Match funds must be identified in 
writing and the associated commitments obtained before the Recipient can incur any costs for which 
the Recipient will request reimbursement. 
 
The Recipient shall: 

• Prepare and submit a letter documenting the match funding committed to this 
Agreement and submit it to the CAM at least 2 working days prior to the kick-off 
meeting.  If no match funds were part of the proposal that led to the Energy Commission 
awarding this Agreement and none have been identified at the time this Agreement 
starts, then state such in the letter. If match funds were a part of the proposal that led to 
the Energy Commission awarding this Agreement, then provide in the letter a list of the 
match funds that identifies the: 

o Amount of each cash match fund, its source, including a contact name, 
address and telephone number and the task(s) to which the match funds 
will be applied. 

o Amount of each in-kind contribution, a description, documented market or 
book value, and its source, including a contact name, address and 
telephone number and the task(s) to which the match funds will be 
applied.  If the in-kind contribution is equipment or other tangible or real 
property, the Recipient shall identify its owner and provide a contact 
name, address and telephone number, and the address where the 
property is located. 
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• Provide a copy of the letter of commitment from an authorized representative of each 

source of cash match funding or in-kind contributions that these funds or contributions 
have been secured.  For match funds provided by a grant a copy of the executed grant 
shall be submitted in place of a letter of commitment. 

• Discuss match funds and the implications to the Agreement if they are reduced or not 
obtained as committed, at the kick-off meeting. If applicable, match funds will be 
included as a line item in the progress reports and will be a topic at CPR meetings. 

• Provide the appropriate information to the CAM if during the course of the Agreement 
additional match funds are received. 

• Notify the CAM within 10 days if during the course of the Agreement existing match 
funds are reduced. Reduction in match funds must be approved through a formal 
amendment to the Agreement and may trigger an additional CPR meeting. 
 

Recipient’s Products: 
• A letter regarding match funds or stating that no match funds are provided 
• Copy(ies) of each match fund commitment letter(s) (if applicable) 
• Letter(s) for new match funds (if applicable) 
• Letter that match funds were reduced (if applicable) 

 
Task 1.7 Identify and Obtain Required Permits 
The goal of this task is to obtain all permits required for work completed under this Agreement in 
advance of the date they are needed to keep the Agreement schedule on track.  
Permit costs and the expenses associated with obtaining permits are not reimbursable under this 
Agreement.  Although the Energy Commission budget for this task will be zero dollars, the Recipient 
shall budget match funds for any expected expenditures associated with obtaining permits.  Permits 
must be identified in writing and obtained before the Recipient can make any expenditure for which a 
permit is required. 
 
The Recipient shall: 

• Prepare and submit a letter documenting the permits required to conduct this 
Agreement and submit it to the CAM at least 2 working days prior to the kick-off 
meeting. If there are no permits required at the start of this Agreement, then state such 
in the letter. If it is known at the beginning of the Agreement that permits will be required 
during the course of the Agreement, provide in the letter: 
o A list of the permits that identifies the: 

 Type of permit 
 Name, address and telephone number of the permitting jurisdictions or 

lead agencies 
o The schedule the Recipient will follow in applying for and obtaining these permits. 
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• Discuss the list of permits and the schedule for obtaining them at the kick-off meeting 

and develop a timetable for submitting the updated list, schedule and the copies of the 
permits.  The implications to the Agreement if the permits are not obtained in a timely 
fashion or are denied will also be discussed.  If applicable, permits will be included as a 
line item in the Progress Reports and will be a topic at CPR meetings. 

• If during the course of the Agreement additional permits become necessary, provide the 
appropriate information on each permit and an updated schedule to the CAM. 

• As permits are obtained, send a copy of each approved permit to the CAM. 

• If during the course of the Agreement permits are not obtained on time or are denied, 
notify the CAM within 5 working days.  Either of these events may trigger an additional 
CPR. 
 

Recipient’s Products: 
• Letter documenting the permits or stating that no permits are required 
• A copy of each approved permit (if applicable) 
• Updated list of permits as they change during the term of the Agreement (if applicable) 
• Updated schedule for acquiring permits as changes occur during the term of the 

Agreement (if applicable) 
• A copy of each final approved permit (if applicable) 

 
Task 1.8 Obtain and Execute Subcontracts 
The goal of this task is to ensure quality products and to procure subcontractors required to carry out 
the tasks under this Agreement consistent with the Agreement Terms and Conditions and the 
Recipient’s own procurement policies and procedures. It will also provide the Energy Commission an 
opportunity to review the subcontracts to ensure that the tasks are consistent with this Agreement, 
and that the budgeted expenditures are reasonable and consistent with applicable cost principles. 
 
The Recipient shall: 

• Manage and coordinate subcontractor activities. 
• Prepare and submit a draft of each subcontract required to conduct the work under this 

Agreement to the CAM for review. 
• Prepare and submit a final copy of the executed subcontract. 
• If Recipient decides to add new subcontractors, then the Recipient shall notify the CAM. 

 
Recipient’s Products: 

• Draft subcontracts 
• Final subcontracts 
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TECHNICAL TASKS 
 
TASK 2 PLAN AND DESIGN CHARGER SITES 
The goal of this task is to work with host locations, selected contractors, local agencies, and SMUD to 
plan all phases of the installation and commissioning of the FCs. All FCs will begin with a basic set of 
siting, design, cost, and installation assumptions. The Recipient must identify any issues to cause the 
process to vary from the base set, and propose solutions for efficient implementation.  

Address City ZIP County 
1040 Florin Road Sacramento 95831 Sacramento 
7101 Elk Grove Boulevard Elk Grove 95758 Sacramento 
1900 Alhambra Boulevard Sacramento 95816 Sacramento 

 
Site changes.  Any change to one or more of the above-identified EV charger sites to a new or 
different proposed site must be effectuated through a mutually-acceptable agreement amendment. 
The Recipient shall: 

• Determine any issues that may exist prior to design phase, and propose solutions. 

• Set a schedule for all phases of the install and commission of FCs. 

• Develop report that includes engineering designs, site analysis with photographs of 
each charger location, and installation plan 

 
Recipient’s Products: 

• Report on base design and schedule for each installation 
 

[CPR WILL OCCUR DURING THIS TASK. SEE TASK 1.2 FOR DETAILS] 
 
TASK 3 PURCHASE, INSTALL AND COMMISSION CHARGERS 
The goal of this task is to work with selected vendors and contractors to purchase the electric vehicle 
charging station (EVCS) infrastructure for each site, implement the revised design while installing the 
EVCS, and take necessary steps to make the chargers available for public use. This includes 
obtaining permits as required per task 1.7, and working with SMUD to ensure adequate electricity is 
delivered to each charger site. 
 
The Recipient shall: 

• Coordinate efforts with contractors and host locations to acquire and install FCs, as 
planned in Task 2. 

• Test and commission each charging station 

• Test all communication protocols 

• Finalize as-built drawings 
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Recipient’s Product: 

• Summary report on the as built design (including  photographs of installed chargers and 
as-built drawings) and installation and commissioning procedures for each charger 
location that highlights any changes from the initial design report produced under task 2 
. 

TASK 4 MARKET CHARGERS TO CONSUMERS 
The goal of this task is to work with host locations on educating their existing consumer base on the 
benefits of PEVs, and the new access to the chargers. In addition to traditional marketing offered by 
the host location, this task will use existing resources such as the TakeCharge website, the PEV 
Coordinating Council, and the local SacEV drivers’ group to market the availability of the chargers. 
The Recipient shall: 

• Conduct research with the PEV Coordinating Council on the best ways to promote and 
market fast chargers, including the use of existing materials. 

• Provide best practice outreach findings to host locations on marketing of chargers. 

• Work with host locations and stakeholders on events in conjunction with the 
commissioning of new chargers. 

Recipient’s Product: 
• Summary report of marketing best practices. 

 
TASK 5 DATA COLLECTION AND ANALYSIS 
 
The goal of this task is to collect operational data from the project, to analyze that data for economic 
and environmental benefits, and to include the data and analysis in the Final Report. 
 
The Recipient shall: 

• Develop plan for data collection. 
• Troubleshoot any issues identified. 
• Collect 6 months of throughput, usage, and operations data from the project including, 

but not limited to: 
o Capacity and actual use of the new charging system (including number of 

charging sessions and energy use in kilowatt-hours per given time period). 
o Gallons of gasoline and/or diesel fuel displaced (with associated mileage 

information). 
o Expected air emissions reduction, including: 

 Non-methane hydrocarbons, 
 Oxides of nitrogen, 
 Non-methane hydrocarbons plus oxides of nitrogen, and 
 Particulate matter. 

o Specific jobs and economic development resulting from this project. 
• Identify any current or planned use of renewable energy at the facility. 
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• Provide data on potential job creation, economic development, and increased state 

revenue as a result of expected future expansion. 
• Provide a quantified estimate of the project’s carbon intensity values for life-cycle 

greenhouse gas emissions. 
• Compare any project performance and expectations provided in the proposal to Energy 

Commission with actual project performance and accomplishments. 
• Collect data, information, and analysis described above and include in the Final Report. 

 
Recipient’s Product: 

• Data collection information and analysis will be included in the Final Report 
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 RESOLUTION NO:  
 
 
 
 STATE OF CALIFORNIA 
 
 
 STATE ENERGY RESOURCES 
 CONSERVATION AND DEVELOPMENT COMMISSION 
 
 
 RESOLUTION - RE:  SOUTH COAST AIR QUALITY MANAGEMENT DISTRICT 
 
 
 RESOLVED, that the State Energy Resources Conservation and Development 
Commission (Energy Commission) adopts the staff CEQA findings contained in the 
Agreement Request Form; and 
 
 RESOLVED, that the Energy Commission approves Agreement ARV-14-023 
with Sacramento Area Council of Governments for a $498,677 grant to install three 
fast chargers: one at three different grocery stores in Sacramento County; and 
 
 FURTHER BE IT RESOLVED, that the Executive Director or his/her designee 
shall execute the same on behalf of the Energy Commission. 
 
 

CERTIFICATION 
 
The undersigned Secretariat to the Commission does hereby certify that the foregoing is 
a full, true, and correct copy of a Resolution duly and regularly adopted at a meeting of 
the California Energy Commission held on October 7, 2014. 
 
AYE: [List of Commissioners] 
NAY: [List of Commissioners] 
ABSENT: [List of Commissioners] 
ABSTAIN: [List of Commissioners] 
 
   
 Harriet Kallemeyn, 
 Secretariat  
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