
STATE OF CALIFORNIA 

GRANT AMENDMENT REQUEST FORM (GARF) 
CEC-277 (Revised 02/13) CALIFORNIA ENERGY COMMISSION 

Original Agreement # ARV-10-054 Amendment # 2 
 

Division Agreement Manager: MS- Phone 
600 Fuels and Transportation Division Sarah Williams 27 916-651-9866 

 

Recipient’s Legal Name Federal ID Number 
South Coast Air Quality Management District   -      

 

Revisions: (check all that apply) 
  Term Extension New End Date: 10 / 31 / 15 Include revised schedule and complete items A, B, 

C, & F below. 

  Budget Augmentation Amendment Amount: $ 0 Include revised budget and complete items A, B, C, 
D, & F below. 

  Budget Reallocation Include revised budget and complete items A, B, C, 
& F below. 

  Scope of Work Revision Include revised scope of work and complete items A, 
B, C, E, & F below. 

  Change in Project Location or Demonstration Site Include revised scope of work and complete items A, 
B, C, E, & F below. 

  Novation/Name Change of Prime Contractor/Recipient Include novation documentation and complete items 
A, B, C, & F below. 

  Terms and Conditions Modification Include applicable exhibits with bold/underline/ 
strikeout and complete items A, B, C, &F below. 

 

A) Business Meeting Information 
Business Meeting approval is not required for the following types of Agreements:  
    ARFVTP minor amendments delegated to Executive Director. 
Proposed Business Meeting Date 10 / 7 / 2014   Consent   Discussion 
Business Meeting Presenter       Time Needed:       minutes 
Please select one list serve.  Select 
Agenda Item Subject and Description 
Proposed resolution approving Amendment 2 to Grant ARV-10-054 with South Coast Air Quality MAnagement 
District (SQAQMD) to change the Scope of Work, revise the budget to replace 2 CNG stations (2 station upgrades at 
West Covina and Lake Arrowhead) with a new LNG station at Perris, and extend the term to October 31, 2015.  

 

B) List all subcontractors (major and minor) and equipment vendors: (attach additional sheets as necessary) 
Legal Company Name: Budget    
Clean Energy $ 1,400,000.00    
City of Corona $ 200,000.00    
Rainbow Disposal $ 200,000.00    

 

C) List all key partners: (attach additional sheets as necessary) 
Legal Company Name: 
      
      

 

D) Budget Information (only include amendment amount information) 

Funding Source 
Funding Year of 
Appropriation Budget List No. Amount 

Funding Source             $      
Funding Source             $      
Funding Source             $      
Funding Source             $      
Funding Source             $      
R&D Program Area: Select Program Area TOTAL: $   0 
Explanation for “Other” selection       
Reimbursement Contract #:       Federal Agreement #:       

 



STATE OF CALIFORNIA 

GRANT AMENDMENT REQUEST FORM (GARF) 
CEC-277 (Revised 02/13) CALIFORNIA ENERGY COMMISSION 

E) California Environmental Quality Act (CEQA) Compliance 
1. Is Agreement considered a “Project” under CEQA? 
   Yes (skip to question 2)   No (complete the following (PRC 21065 and 14 CCR 15378)): 
 Explain why Agreement is not considered a “Project”: 

Agreement will not cause direct physical change in the environment or a reasonably foreseeable indirect physical 
change in the environment because      . 

2. If Agreement is considered a “Project” under CEQA: 
   a) Agreement IS exempt. (Attach draft NOE)  
    Statutory Exemption.  List PRC and/or CCR 

section number:  
      

    Categorical Exemption.  List CCR 
section number: 

15301 

    Common Sense Exemption.  14 CCR 15061 (b) (3) 
 Explain reason why Agreement is exempt under the above section:  
 This project is installing LNG refueling equipment at an existing truck stop 
   b) Agreement IS NOT exempt.  (Consult with the legal office to determine next steps.) 
 Check all that apply 
    Initial Study   Environmental Impact Report 
    Negative Declaration   Statement of Overriding Considerations 
    Mitigated Negative Declaration  

 

F) The following items should be attached to this ARF (as applicable) 
1. Exhibit A, Scope of Work    N/A   Attached 
2. Exhibit B, Budget Detail    N/A   Attached 
3. CEQA Documentation    N/A   Attached 
4. Novation Documentation    N/A   Attached 
5. CEC 105, Questionnaire for Identifying Conflicts    Attached 

 
Agreement Manager  Date  Office Manager  Date  Deputy Director  Date 
 



EXHIBIT A  

SCOPE OF WORK 

TECHNICAL TASK LIST 
 
Task 
# 

CPR Task Name  

1 N/A Administration 
2  Project Management Plan 
3  Site/Upgrade Development Plan 
4 X Station Construction/Upgrades  
5  Station Commissioning 
6  Data Collection and Analysis 

 

KEY NAME LIST 
Task # Key Personnel Key Subcontractor(s) Key Partners 

1 Larry Watkins Phil 
Barroca -SCAQMD 

  

2   BVT/Heyday Farms, Clean 
Energy, City of Corona, 
Rainbow Disposal, and Waste 
Management 

 

3 Larry Watkins Phil 
Barroca -SCAQMD 

BVT/Heyday Farms, Clean 
Energy, City of Corona, 
Rainbow Disposal, and Waste 
Management 

 

4 Larry Watkins Phil 
Barroca -SCAQMD 

BVT/Heyday Farms, Clean 
Energy, City of Corona, 
Rainbow Disposal, and Waste 
Management 

 
 

5 Larry Watkins Phil 
Barroca -SCAQMD 

BVT/Heyday Farms, Clean 
Energy, City of Corona, 
Rainbow Disposal, , and 
Waste Management 

 
 

6 Larry Watkins Phil 
Barroca -SCAQMD 

BVT/Heyday Farms, Clean 
Energy, City of Corona, 
Rainbow Disposal, and Waste 
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Task # Key Personnel Key Subcontractor(s) Key Partners 

Management 

 
  

GLOSSARY 
Specific terms and acronyms used throughout this scope of work are defined as follows: 
 
Term/ 
Acronym Definition 

ARFVT Alternative and Renewable Fuel and Vehicle Technology 
CNG Compressed Natural Gas 
CPR Critical Project Review 
Energy 
Commission 

California Energy Commission 

FTD Fuels and Transportation Division 
LNG Liquefied Natural Gas 
SCAQMD South Coast Air Quality Management District 
 
Background: 
Assembly Bill 118 (Nùñez, Chapter 750, Statutes of 2007), created the Alternative and 
Renewable Fuel and Vehicle Technology Program (ARFVT Program). The statute, 
subsequently amended by AB 109 (Nùñez, Chapter 313, Statutes of 2008), authorizes 
the Energy Commission to develop and deploy alternative and renewable fuels and 
advanced transportation technologies to help attain the state’s climate change policies. 
The Energy Commission has an annual program budget of approximately $100 million 
and provides financial support for projects that: 

• Develop and improve alternative and renewable low-carbon fuels;  
• Optimize alternative and renewable fuels for existing and developing engine 

technologies; 
• Produce alternative and renewable low-carbon fuels in California; 
• Decrease, on a full fuel cycle basis, the overall impact and carbon footprint of 

alternative and renewable fuels and increase sustainability; 
• Expand fuel infrastructure, fueling stations, and equipment;  
• Improve light-, medium-, and heavy-duty vehicle technologies;  
• Retrofit medium- and heavy-duty on-road and non-road vehicle fleets;  
• Expand infrastructure connected with existing fleets, public transit, and 

transportation corridors; and 
• Establish workforce training programs, conduct public education and promotion, 

and create technology centers. 
The California Energy Commission issued solicitation PON-09-006 to provide funding 
opportunities under the ARFVT Program for projects which develop infrastructure 
necessary to store, distribute, and dispense electricity, E-85, Biomass-based diesel, and 
natural gas. To be eligible for funding under PON-09-006, the projects must also be 
consistent with the Energy Commission’s ARFVTP Investment Plan updated annually.  
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In response to PON-09-006, the Recipient submitted application #18 which was 
proposed for funding in the Energy Commission’s Notice of Proposed Awards, as 
revised June 10, 2011, and is incorporated by reference to this Agreement in its 
entirety. 
 
Problem Statement: 
This project will address the limited system supply and infrastructure that exists to 
support the robust implementation of Liquefied Natural Gas (LNG) and Compressed 
Natural Gas (CNG) vehicles.  A convenient fueling network must be in place to support 
vehicle conversion to CNG or LNG.  
 
Goal of the Agreement: 
The goal of this agreement is to install or upgrade eleven eight (118) natural gas fueling 
stations in the Southern California region. The fueling stations will support the 
deployment and use of CNG and LNG vehicles, which will displace the use of petroleum 
and reduce greenhouse gas emissions and criteria pollutants. 
 
Objective of the Agreement: 
The objective of this agreement is to install eight one new CNG fueling stations, one 
three new LNG fueling station, and one temporary LNG fueling station, and to upgrade 
one two CNG  fueling stations and one LNG fueling station.  
 
TASK 1 ADMINISTRATION 
 
Task 1.1 Attend Kick-off Meeting  
 
The goal of this task is to establish the lines of communication and procedures for 
implementing this Agreement. 
 
The Recipient shall: 

• Attend a “Kick-Off” meeting with the Commission Project Manager, the 
Grants Officer, and a representative of the Accounting Office. The 
Recipient shall bring its Project Manager, Agreement Administrator, 
Accounting Officer, and others designated by the Commission Project 
Manager to this meeting. The administrative and technical aspects of this 
Agreement will be discussed at the meeting. Prior to the kick-off meeting, 
the Commission Project Manager will provide an agenda to all potential 
meeting participants. 

 
The administrative portion of the meeting shall include, but not be limited 
to, the following: 
o Discussion of the terms and conditions of the Agreement 
o Discussion of Critical Project Review (Task 1.2) 
o Match fund documentation (Task 1.6) No work may be done until 

this documentation is in place. 
o Permit documentation (Task 1.7) 
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o Discussion of subcontracts needed to carry out project (Task 1.8) 
 

The technical portion of the meeting shall include, but not be limited to, the 
following: 
o The Commission Project Manager’s expectations for accomplishing 

tasks described in the Scope of Work 
o An updated Schedule of Products 
o Discussion of Progress Reports (Task 1.4) 
o Discussion of Technical Products (Product Guidelines located in 

Section 5 of the Terms and Conditions) 
o Discussion of the Final Report (Task 1.5) 

 
The Commission Project Manager shall designate the date and location of 
this meeting. 

 
Recipient Products: 

• Updated Schedule of Products 
• Updated List of Match Funds 
• Updated List of Permits 

 
Commission Project Manager Product: 

• Kick-Off Meeting Agenda 
 
Task 1.2 Critical Project Review (CPR) Meetings 

The goal of this task is to determine if the project should continue to receive Energy 
Commission funding to complete this Agreement and to identify any needed 
modifications to the tasks, products, schedule or budget. 

CPRs provide the opportunity for frank discussions between the Energy Commission 
and the Recipient.  CPRs generally take place at key, predetermined points in the 
Agreement, as determined by the Commission Project Manager and as shown in the 
Technical Task List above. However, the Commission Project Manager may schedule 
additional CPRs as necessary, and any additional costs will be borne by the Recipient. 

Participants include the Commission Project Manager and the Recipient and may 
include the Commission Grants Officer, the Fuels and Transportation Division (FTD) 
team lead, other Energy Commission staff and Management as well as other individuals 
selected by the Commission Project Manager to provide support to the Energy 
Commission. 

The Commission Project Manager shall: 

• Determine the location, date, and time of each CPR meeting with the 
Recipient. These meetings generally take place at the Energy 
Commission, but they may take place at another location. 
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• Send the Recipient the agenda and a list of expected participants in 
advance of each CPR.  If applicable, the agenda shall include a 
discussion on both match funding and permits. 

• Conduct and make a record of each CPR meeting.  One of the outcomes 
of this meeting will be a schedule for providing the written determination 
described below. 

• Determine whether to continue the project, and if continuing, whether or 
not modifications are needed to the tasks, schedule, products, and/or 
budget for the remainder of the Agreement.  Modifications to the 
Agreement may require a formal amendment (please see the Terms and 
Conditions, Section 8). If the Commission Project Manager concludes that 
satisfactory progress is not being made, this conclusion will be referred to 
the Transportation Committee for its concurrence. 

• Provide the Recipient with a written determination in accordance with the 
schedule. The written response may include a requirement for the 
Recipient to revise one or more product(s) that were included in the CPR.  

 
The Recipient shall: 

• Prepare a CPR Report for each CPR that discusses the progress of the 
Agreement toward achieving its goals and objectives.  This report shall 
include recommendations and conclusions regarding continued work of the 
projects.  This report shall be submitted along with any other products 
identified in this scope of work.  The Recipient shall submit these documents 
to the Commission Project Manager and any other designated reviewers at 
least 15 working days in advance of each CPR meeting. 

• Present the required information at each CPR meeting and participate in a 
discussion about the Agreement. 

 
Commission Project Manager Products: 

• Agenda and a list of expected participants 
• Schedule for written determination 
• Written determination 

 

Recipient Product: 
• CPR Report(s) 

 
Task 1.3 Final Meeting 
 
The goal of this task is to closeout this Agreement. 
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The Recipient shall: 
• Meet with Energy Commission staff to present the findings, conclusions, 

and recommendations.  The final meeting must be completed during the 
closeout of this Agreement. 

 
This meeting will be attended by, at a minimum, the Recipient, the 
Commission Grants Office Officer, and the Commission Project Manager.  
The technical and administrative aspects of Agreement closeout will be 
discussed at the meeting, which may be two separate meetings at the 
discretion of the Commission Project Manager. 

The technical portion of the meeting shall present an assessment of the 
degree to which project and task goals and objectives were achieved, 
findings, conclusions, recommended next steps (if any) for the Agreement, 
and recommendations for improvements. The Commission Project 
Manager will determine the appropriate meeting participants. 

The administrative portion of the meeting shall be a discussion with the 
Commission Project Manager and the Grants Officer about the following 
Agreement closeout items: 

o What to do with any equipment purchased with Energy Commission 
funds (Options) 

o Energy Commission’s request for specific “generated” data (not 
already provided in Agreement products) 

o Need to document Recipient’s disclosure of “subject inventions” 
developed under the Agreement 

o “Surviving” Agreement provisions 
o Final invoicing and release of retention 

• Prepare a schedule for completing the closeout activities for this 
Agreement. 

 
Products: 

• Written documentation of meeting agreements 
• Schedule for completing closeout activities 

 
Task 1.4 Monthly Progress Reports 
 
The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the research objectives of this Agreement on time and within 
budget. 

The objectives of this task are to summarize activities performed during the reporting 
period, to identify activities planned for the next reporting period, to identify issues that 
may affect performance and expenditures, and to form the basis for determining 
whether invoices are consistent with work performed. 
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The Recipient shall: 
• Prepare a Monthly Progress Report which summarizes all Agreement 

activities conducted by the Recipient for the reporting period, including an 
assessment of the ability to complete the Agreement within the current 
budget and any anticipated cost overruns.  Each progress report is due to 
the Commission Project Manager within 10 days of the end of the 
reporting period. The recommended specifications for each progress 
report are contained in Section 6 of the Terms and Conditions of this 
Agreement. 

 
Product: 

• Monthly Progress Reports 
 
Task 1.5 Final Report 
 
The goal of the Final Report is to assess the project’s success in achieving its goals and 
objectives, advancing science and technology, and providing energy-related and other 
benefits to California. 

The objectives of the Final Report are to clearly and completely describe the project’s 
purpose, approach, activities performed, results, and advancements in science and 
technology; to present a public assessment of the success of the project as measured 
by the degree to which goals and objectives were achieved; to make insightful 
observations based on results obtained; to draw conclusions; and to make 
recommendations for further projects and improvements to the FTD project 
management processes. 

The Final Report shall be a public document.  If the Recipient has obtained confidential 
status from the Energy Commission and will be preparing a confidential version of the 
Final Report as well, the Recipient shall perform the following activities for both the 
public and confidential versions of the Final Report. 

The Recipient shall: 
• Prepare an Outline of the Final Report. 
• Prepare a Final Report following the approved outline and the latest 

version of the Final Report guidelines which will be provided by the 
Commission Project Manager.  The Commission Project Manager shall 
provide written comments on the Draft Final Report within fifteen (15) 
working days of receipt.  The Final Report must be completed at least 60 
days before the end of the Agreement Term. 

• Submit one bound copy of the Final Report with the final invoice. 
 
Products: 

• Draft Outline of the Final Report 
• Final Outline of the Final Report 
• Draft Final Report 
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• Final Report 
 
Task 1.6 Identify and Obtain Matching Funds 

The goal of this task is to ensure that the match funds planned for this Agreement are 
obtained for and applied to this Agreement during the term of this Agreement. 

The costs to obtain and document match fund commitments are not reimbursable 
through this Agreement. Although the Energy Commission budget for this task will be 
zero dollars, the Recipient may utilize match funds for this task. Match funds shall be 
spent concurrently or in advance of Energy Commission funds for each task during the 
term of this Agreement. Match funds must be identified in writing and the associated 
commitments obtained before the Recipient can incur any costs for which the Recipient 
will request reimbursement.  
The Recipient shall: 

• Prepare a letter documenting the match funding committed to this 
Agreement and submit it to the Commission Project Manager at least 2 
working days prior to the kick-off meeting.  If no match funds were part of 
the proposal that led to the Energy Commission awarding this Agreement 
and none have been identified at the time this Agreement starts, then 
state such in the letter. If match funds were a part of the proposal that led 
to the Energy Commission awarding this Agreement, then provide in the 
letter a list of the match funds that identifies the: 

o Amount of each cash match fund, its source, including a 
contact name, address and telephone number and the 
task(s) to which the match funds will be applied. 

o Amount of each in-kind contribution, a description, 
documented market or book value, and its source, including 
a contact name, address and telephone number and the 
task(s) to which the match funds will be applied.  If the in-
kind contribution is equipment or other tangible or real 
property, the Recipient shall identify its owner and provide a 
contact name, address and telephone number, and the 
address where the property is located. 

• Provide a copy of the letter of commitment from an authorized 
representative of each source of cash match funding or in-kind 
contributions that these funds or contributions have been secured.  For 
match funds provided by a grant a copy of the executed grant shall be 
submitted in place of a letter of commitment. 

• Discuss match funds and the implications to the Agreement if they are 
reduced or not obtained as committed, at the kick-off meeting. If 
applicable, match funds will be included as a line item in the progress 
reports and will be a topic at CPR meetings. 

• Provide the appropriate information to the Commission Project Manager if 
during the course of the Agreement additional match funds are received. 

• Notify the Commission Project Manager within 10 days if during the 
course of the Agreement existing match funds are reduced. Reduction in 
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match funds must be approved through a formal amendment to the 
Agreement and may trigger an additional CPR. 

 
Products: 

• A letter regarding match funds or stating that no match funds are provided 
• Copy(ies) of each match fund commitment letter(s) (if applicable) 
• Letter(s) for new match funds (if applicable) 
• Letter that match funds were reduced (if applicable) 

 
Task 1.7 Identify and Obtain Required Permits 
 
The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track.  

Permit costs and the expenses associated with obtaining permits are not reimbursable 
under this Agreement. Although the Energy Commission budget for this task will be zero 
dollars, the Recipient shall budget match funds for any expected expenditures 
associated with obtaining permits. Permits must be identified in writing and obtained 
before the Recipient can make expenditures for which a permit is required. 

The Recipient shall: 
• Prepare a letter documenting the permits required to conduct this 

Agreement and submit it to the Commission Project Manager at least 2 
working days prior to the kick-off meeting. If there are no permits required 
at the start of this Agreement, then state such in the letter. If it is known at 
the beginning of the Agreement that permits will be required during the 
course of the Agreement, provide in the letter: 
o A list of the permits that identifies the: 

 Type of permit 
 Name, address and telephone number of the permitting 

jurisdictions or lead agencies  
o The schedule the Recipient will follow in applying for and obtaining 

these permits. 
• Discuss the list of permits and the schedule for obtaining them at the kick-

off meeting and develop a timetable for submitting the updated list, 
schedule and the copies of the permits.  The implications to the 
Agreement if the permits are not obtained in a timely fashion or are denied 
will also be discussed.  If applicable, permits will be included as a line item 
in the Progress Reports and will be a topic at CPR meetings. 

• If during the course of the Agreement additional permits become 
necessary, provide the appropriate information on each permit and an 
updated schedule to the Commission Project Manager. 

• As permits are obtained, send a copy of each approved permit to the 
Commission Project Manager. 
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• If during the course of the Agreement permits are not obtained on time or 
are denied, notify the Commission Project Manager within 5 working days.  
Either of these events may trigger an additional CPR. 

 
Products: 

• Letter documenting the permits or stating that no permits are required 
• A copy of each approved permit (if applicable) 
• Updated list of permits as they change during the term of the Agreement 

(if applicable) 
• Updated schedule for acquiring permits as changes occur during the term 

of the Agreement (if applicable) 
 
Task 1.8 Obtain and Execute Subcontracts  

The goal of this task is for Recipients to identify any subcontracts required to carry out 
the tasks under this Agreement and to procure them consistent with the terms and 
conditions of this Agreement and the Recipient’s own procurement policies and 
procedures. It will also provide the Energy Commission an opportunity to review the 
subcontracts to ensure that the tasks are consistent with this Agreement, that the 
budgeted expenditures are reasonable and consistent with applicable cost principles. 

The Recipient shall: 
• Prepare a letter documenting the subcontracts required to conduct this 

Agreement, and submit it to the Commission Project Manager at least 2 
working days prior to the kick-off meeting. If there are no subcontracts 
required at the start of this Agreement, then state such in the letter. If it is 
known at the beginning of the Agreement that subcontracts will be required 
during the course of the Agreement, provide in the letter: 

o A list of the subcontracts that describes the anticipated maximum budget 
and general scope of work for each, 

o A description of the procurement process to be used, and 
o The schedule the Recipient will follow in applying for and obtaining these 

subcontracts 
•  Submit a draft of the subcontract that will include a budget with the 

information required in the budget details to the Commission Project Manager 
for review and approval, and incorporate any changes recommended by the 
Commission Project Manager. 

•  Submit a final copy of the executed subcontract. 
Products: 

• Letter describing the subcontracts needed, or stating that no subcontracts are 
required 

• Draft subcontracts 
• Final subcontracts 
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TECHNICAL TASKS 

The following tasks will be completed for each natural gas fueling station (Hollywood, 
Los Angeles Coliseum, Torrance, Fullerton (Ware Disposal), Montebello, Otay Mesa, 
City of Corona, Rim of the World, Rainbow Disposal (Huntington Beach), BVT/Heydey 
Farms (Palm Springs), and Waste Management (Baldwin Park). Perris, Corona, 
Chino, Palm Springs, Baldwin Park, Coachella, Fontana, Huntington Beach) 
Separate products must be submitted for each station. 
 

TASK 2 Project Management Plan 
 
The goal of this task is to develop timelines and a cost profile for each station to ensure 
that the project is completed in the allotted time frame and within budget. 
 
The Recipient shall: 

• Prepare and submit a Project Management Plan for each station that includes: 
o A project timeline for station permitting and construction for the station. 

The project timeline should include the expected date of installation and 
steps that will be taken to meet the deadline and any project milestones. 

o Cost profile containing station information for total project cost, funding 
sources, permitting, and equipment listing. 

 
[Before this task begins all relevant subcontracts must be executed.  See Task 1.8 for 
details.] 
 
Product: 

• Project Management Plan(s) 
 
TASK 3 Site/Upgrade Development Plan 
 
The goal of this task is to develop construction site drawings for each station as 
guidelines for the station construction or upgrade. Site plans are required to secure 
permits necessary to start the site construction.   
 
The Recipient shall: 

• Prepare and submit a Site Development Plan for each station which should 
include the following: 

o Construction drawings 
o Equipment lists for the purchase of all components used for the station 

construction or upgrade, ensuring that equipment is customized to suit the 
site 

o Final budget costs for each station location.  
 
[Before this task begins all relevant subcontracts must be executed.  See Task 1.8 for 
details.] 
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Product: 

• Site Development Plan(s) 
 
TASK 4 Station Construction/Upgrades 
 
The goal of this task is to complete the station construction or upgrades for each station 
after all permits and development plans have been secured. 
 
The Recipient shall:  

• Begin station construction or upgrades in compliance with the plans and 
equipment lists identified in Tasks 2 and 3.   

• Prepare the fueling station site to include installation of electrical wiring and 
conduits and foundation. 

• Complete installation of civil and structural work, including the installation of the 
concrete platform 

• Install new fueling station equipment at the station site. 
• Install high pressure tubing, fittings, mechanical and electrical connections at the 

station site.  
• Include Information on the monthly station construction goals and the ability to 

meet the goals (including any problems encountered) in the monthly progress 
report. 

• Prepare and submit a station construction summary report for each station 
including acceptance by the Recipient of installation of fueling station equipment, 
high pressure tubing, fittings, and electrical connections at the station site as they 
are completed. 

 
 [Before this task begins all relevant subcontracts must be executed.  See Task 1.8 for 
details.] 
 

[CPR WILL OCCUR DURING THIS TASK.  See Task 1.2 for details] 

Product: 
• Station Construction Summary Report(s) 

 
TASK 5 Station Commissioning 
 
The goal of this task is to test and commission each station.  
 
The Recipient shall: 

• Initiate start-up process including leak testing, emergency systems testing and 
pressure testing. 

• Begin formal start-up and debug/performance testing, including throughput 
performance testing and reliability functional testing. 

• Prepare and submit a Compliance and Testing Report for each station verifying 
that: 

o The station is performing to design specifications,  
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o All equipment installed is new and working properly, 
o Connectors are holding and that gas and electricity is flowing 
o Start up process was successful. 
o Formal start-up and debug/performance testing was successful 

Include photographs of the station. 
 

 [Before this task begins all relevant subcontracts must be executed.  See Task 1.8 for 
details.] 

Product: 
• Compliance and Testing Report(s)  

 
TASK 6 DATA COLLECTION and ANALYSIS 

The goal of this task is to collect data on the economic benefits and local impacts of the 
project for each station throughout the term of the project, analyze that data for project 
sustainability and include that analysis in the Final Report. 

The Recipient shall: 
• Collect monthly throughput, usage and operational data for six months.  
• Quantify expected air emission reductions and provide assumptions used in the 

analysis 
• Identify and describe any current and planned use of renewable energy at the 

station, including the source of the renewable energy 
• Identify the source of natural gas for the station and any expected use of 

renewable natural gas at the station 
• Describe and energy efficiency measures used at the station that may exceed 

Title 24 standards in Part 6 of the California Code of Regulations 
• Provide data on potential job creation, economic development, and increased 

state revenue as a result of the construction of the station.  
• Provide a quantified estimate of the project’s carbon intensity values for life-cycle 

greenhouse gas emissions of the station 
• Compare expected goals with actual project performance and accomplishments 
• Provide additional data that may be requested by the Energy Commission during 

the term of this Agreement, as is reasonably available.  
 
Products: 

• None. Data from this task will be included in the Final Report. 
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 RESOLUTION NO:  
 
 
 
 STATE OF CALIFORNIA 
 
 
 STATE ENERGY RESOURCES 
 CONSERVATION AND DEVELOPMENT COMMISSION 
 
 
 RESOLUTION - RE:  SOUTH COAST AIR QUALITY MANAGEMENT DISTRICT 
 
 
 RESOLVED, that the State Energy Resources Conservation and Development 
Commission (Energy Commission) adopts the staff CEQA findings contained in the 
Amendment Request Form; and 
 
 RESOLVED, that the Energy Commission approves Amendment 2 to Grant 
Agreement ARV-10-054 with South Coast Air Quality Management 
District(SQAQMD) to change the Scope of Work, revise the budget to replace 2 CNG 
stations (2 station upgrades at West Covina and Lake Arrowhead) with a new LNG 
station at Perris, and extend the term to October 31, 2015; and 
 
 FURTHER BE IT RESOLVED, that the Executive Director or his/her designee 
shall execute the same on behalf of the Energy Commission. 
 
 

CERTIFICATION 
 
The undersigned Secretariat to the Commission does hereby certify that the foregoing is 
a full, true, and correct copy of a Resolution duly and regularly adopted at a meeting of 
the California Energy Commission held on October 7, 2014. 
 
AYE: [List of Commissioners] 
NAY: [List of Commissioners] 
ABSENT: [List of Commissioners] 
ABSTAIN: [List of Commissioners] 
 
   
 Harriet Kallemeyn, 
 Secretariat  
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