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DATE:   November 5, 2014 
 
TO:  Interested Parties 
 
FROM: Dale Rundquist, Compliance Project Manager 
 
SUBJECT: Black Rock 1, 2, and 3 Geothermal Power Project (02-AFC-2C) 

Staff Analyses of Petition to Extend the Start of Construction 
 
On June 11, 2014, CE Obsidian L.L.C. (CE Obsidian) filed a petition with the California 
Energy Commission (Energy Commission) requesting to extend the deadline to 
commence construction for the Black Rock 1, 2, and 3 Geothermal Power Project.  Staff 
prepared an analysis of the extension request that can be reviewed on the Energy 
Commission website for this facility (see below). 
 
The 159-megawatt facility was certified by the Energy Commission in its revised 
Decision on November 14, 2011, and is expected to begin construction as soon as a 
power purchase agreement is approved by the California Public Utilities Commission 
(CPUC). The facility will be located near the Salton Sea, in Imperial County, California. 
 
The deadline to commence construction, set by regulation, is otherwise five years from 
the effective date of the Energy Commission’s final decision on the application for 
certification. An applicant, before the deadline, may request and the Commission may 
order, an extension for good cause (Cal. Code Regs., tit.20, §1720.3). The purpose of 
the Energy Commission review process is to determine whether the project owner has   
shown good cause justifying the extension of the deadline to commence construction. 
Energy Commission staff (staff) also reviewed the petition and assessed the impacts of 
this proposal on environmental quality and on public health and safety. Based on this 
review of the existing environmental setting, the previous environmental analysis, and 
the project as currently proposed, staff concludes that there are no substantial changes 
to the project or to the circumstances under which the project is being undertaken, and 
no new information that was not previously known, justifying a supplemental or 
subsequent EIR-equivalent analysis.  
 
Therefore, staff has no objections to extending the deadline. Nevertheless, certain 
issues will need to be addressed prior to the start of construction in the areas of Air 
Quality, Biological Resources and Cultural Resources. Staff recommends a condition of 
certification to ensure that these issues are addressed at least 180 days prior to the 
start of construction. With this condition staff recommends approval of the extension. 
Depending upon when construction is actually expected to begin, conditions of 
certification may need to be updated or added to address future changed circumstances 
and any changes in applicable laws, ordinances, regulations or standards (LORS).  
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The proposed condition of certification will ensure that staff has the information 
necessary prior to start of construction to conclude the extent to which such changed 
circumstances or LORS are addressed. Energy Commission staff intends to 
recommend approval of the petition at the December 10, 2014 Business Meeting of the 
Energy Commission. 
 
The Energy Commission’s webpage for this facility, 
http://www.energy.ca.gov/sitingcases/saltonsea/, has a link to the petition and the Staff 
Analysis on the right side of the webpage in the box labeled “Compliance Proceeding.” 
Click on the “Documents for this Proceeding (Docket Log)” option. After the Final 
Decision, the Energy Commission’s Order regarding this petition will also be available 
from the same webpage. 
 
This notice has been mailed to the Energy Commission’s list of interested parties and 
property owners adjacent to the facility site. It has also been e-mailed to the facility 
listserv. The listserv is an automated Energy Commission e-mail system by which 
information about this facility is e-mailed to parties who have subscribed. To subscribe, 
go to the Commission’s webpage for this facility, cited above, scroll down the right side 
of the project webpage to the box labeled “Subscribe,” and provide the requested 
contact information.  
 
Any person may comment on the Staff Analysis. Those who wish to comment on the 
analysis are asked to submit their comments within 30 days of the date of this notice.  
To use the Energy Commission’s electronic commenting feature, go to the Energy 
Commission’s webpage for this facility, cited above, click on the “Submit e-Comment” 
link, and follow the instructions in the on-line form. Be sure to include the facility name in 
your comments. Once submitted, the Energy Commission Dockets Unit reviews and 
approves your comments, and you will receive an e‐mail with a link to them. 
 
Written comments may also be mailed or hand-delivered to: 

California Energy Commission 
Dockets Unit, MS-4 
Docket No. 02-AFC-2C 
1516 Ninth Street 
Sacramento, CA 95814-5512 

All comments and materials filed with and approved by the Dockets Unit will be added 
to the facility Docket Log and become publically accessible on the Energy 
Commission’s webpage for the facility. 
 
If you have questions about this notice, please contact Dale Rundquist, Compliance 
Project Manager, at (916) 651-2072, or by fax to (916) 654-3882, or via e-mail to 
dale.rundquist@energy.ca.gov. 
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For information on participating in the Energy Commission's review of the petition, 
please call the Public Adviser at (800) 822-6228 (toll-free in California) or send your e-
mail to publicadviser@energy.ca.gov. News media inquiries should be directed to the 
Energy Commission Media Office at (916) 654-4989, or by e-mail to 
mediaoffice@energy.ca.gov. 
 
Mail List 7156 
Black Rock listserv 
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BLACK ROCK 1, 2 AND 3 GEOTHERMAL POWER PROJECT 
 (02-AFC-2C) 

Petition to Extend the Start of Construction for Five Years 
Executive Summary 

Dale Rundquist 
 

 
INTRODUCTION 

On June 11, 2014, CE Obsidian L.L.C. (CE Obsidian) filed a petition with the California 
Energy Commission (Energy Commission) requesting to extend the deadline to 
commence construction for the Black Rock 1, 2, and 3 Geothermal Power Project  from 
December 18, 2014, to December 18, 2019. The primary challenges involved that have 
delayed project progress have been the resolution of electrical transmission issues with the 
Imperial Irrigation District (IID), and obtaining a power purchase agreement (PPA). 
 
Energy Commission staff (staff) reviewed the petition to determine whether good cause 
exists to justify the extension, and staff assessed the impacts of this proposal on 
environmental quality and on public health and safety.  Staff has completed its review of 
all materials received. The Staff Analysis below is staff’s assessment of the project 
owner’s proposal to extend the deadline to commence construction from December 18, 
2014, to December 18, 2019. 
 
PROJECT LOCATION AND DESCRIPTION 

Black Rock 1, 2, and 3 Geothermal Power Project is a 159-megawatt (MW), Geothermal 
generating facility, located near the Salton Sea, in Imperial County, California.  The 
project was certified by the Energy Commission in its revised Decision on November 14, 
2011, and is expected to begin construction as soon as a power purchase agreement is 
approved by the California Public Utilities Commission (CPUC).  
 
DESCRIPTION OF THE PETITION 

The petition proposes to extend the deadline to commence construction from December 
18, 2014, to December 18, 2019.  
 
NECESSITY FOR THE PETITION 

CE Obsidian is in the process of resolving electrical transmission issues with IID, and of 
obtaining a PPA. 
 
STAFF’S ASSESSMENT OF THE PETITION 

The deadline to commence construction, set by regulation, is otherwise five years from 
the effective date of the Energy Commission’s final decision on the application for 
certification. The project owner, before the deadline, may request, and the Commission 
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may order, an extension for good cause (Cal. Code Regs., tit.20, §1720.3). The purpose 
of the Energy Commission review process is to determine whether the project owner 
has shown good cause justifying the extension of the deadline to commence 
construction. 
 
The primary barriers to the development of the project have been transmission 
limitations between the IID and the California Independent System Operator (CAISO) 
which have limited the ability of the project to compete for a PPA with California utilities. 
The CAISO, as part of its 2014/2015 transmission plan, is currently studying various 
ways to increase transmission availability between its control area and the Imperial 
Valley.  If the CAISO and IID are able to increase transmission availability, the Black 
Rock 1, 2, and 3 Geothermal Project would be more likely to receive a PPA. 
 
The technical area sections contained in this Staff Analysis include staff’s 
recommendations. Staff’s conclusions in each technical area are summarized in 
Executive Summary Table 1, below.  
 
Energy Commission technical staff reviewed the petition for potential environmental 
effects and consistency with applicable LORS. Based on this review of the existing 
environmental setting, the previous environmental analysis, and the project as currently 
proposed, staff concludes that there are no substantial changes to the project or to the 
circumstances under which the project is being undertaken, and no new information that 
was not previously known, justifying a supplemental or subsequent EIR-equivalent 
analysis. Therefore, staff has determined that the technical or environmental areas of 
Facility Design, Geological Resources, Hazardous Materials Management, Worker 
Safety and Fire Protection, Land Use, Noise and Vibration, Paleontological Resources, 
Public Health, Socioeconomics, Soil and Water Resources, Traffic and Transportation, 
Transmission Line Safety and Nuisance, Transmission System Engineering, Visual 
Resources, and Waste Management are not affected by the proposed petition, and no 
revisions or new conditions of certification are needed to ensure the project remains in 
compliance with all applicable LORS for these areas. 
 
Staff determined, however, that the environmental areas of Air Quality, Biological 
Resources and Cultural Resources would be marginally affected by the proposed 
extension of the construction start deadline and has proposed the possibility that some 
conditions of certification may need to be modified or added at least 180 days prior to 
construction to address potential future changes in circumstances and changes in 
applicable LORS, and to reduce potential environmental impacts to a less than 
significant level. 
 
Air Quality Staff Analysis is attached.  
 
Biological Resources staff found that if new species are listed as special-status by a 
state or federal agency or additional information on the range and distribution of 
currently listed species becomes available prior to initiation of construction activities, the 
project owner would need to conduct the required studies and surveys according to the 
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most current guidelines and the new data would need to be reflected in new and/or 
modified conditions of certification. In addition, prior to commencement of construction, 
additional analysis would be required to address changed circumstances since the 
publication of the Staff Assessment in 2010 including, but not limited to, the following: 

 
1. Condition of Certification BIO-8 (Streambed Alteration Agreement) addressed the 

requirements of a Lake and Streambed Alteration Agreement (LSAA) pursuant to 
Sections 1600-1608 of the California Fish and Game Code. The project owner 
would need to submit any changed or updated information that would otherwise 
need to be contained in an LSAA application for any future proposed changes to 
the project description that would impact waters of the state under the jurisdiction 
of California Department of Fish and Wildlife (CDFW). Additional impacts and 
any new or changed best management practices would need to be reflected in 
modified or new conditions of certification. 

2. The project owner would need to provide updates, if any, to the mitigation 
measures included  in the Flat-tailed Horned Lizard Rangewide Management 
Strategy (current version dated 2003) prepared by the Flat-tailed Horned Lizard 
Interagency Coordinating Committee to revise Condition of Certification BIO-13 
(Construction Mitigation Management to Avoid Harassment or Harm), which 
references the 1997 version of this document. 

 
3. Since publication of the Staff Assessment in 2010, CDFW has revised its Staff 

Report on Burrowing Owl Mitigation (CDFW 2012), originally published in 1995, 
to include revised survey guidelines and mitigation methods, including artificial 
burrows placement, installation and maintenance of artificial burrows, in addition 
to discouraging temporary or permanent exclusion and closure of burrows as an 
avoidance and minimization measure especially during the breeding season. The 
results of more recent surveys and the new mitigation and compensation 
standards would need to be reflected in modified or new condition(s) of 
certification, including Conditions of Certification BIO-13, BIO-14 (Pre-
Construction Monitoring To Avoid Harassment Or Harm), and BIO-25. 
 

Cultural Resources staff recommends that the project owner be required to take the 
following actions and provide updated information prior to the start of construction:  

1. Conduct an updated literature search, in accordance with section (g)(2)(B) of 
Appendix B of the Siting Regulations, to ascertain whether new cultural 
resources have been found in the project area of analysis subsequent to the last 
literature search and the field surveys of 2009 and 2010, and whether there have 
been changes in the status of the historical significance of other known cultural 
resources. 

2. Request an updated Sacred Lands File search and a Native American contact 
list from the Native American Heritage Commission, and notify the Native 
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Americans on the NAHC list about the project, in accordance with section 
(g)(2)(D) of Appendix B of the Siting Regulations.  

 
 

Executive Summary Table 1 
Summary of Impacts for Each Technical Area 

TECHNICAL AREAS 
REVIEWED 

STAFF RESPONSE 
Revised Conditions of 
Certification  
Recommended 

Technical 
Area Not 
Affected 

No Significant 
Environmental 
Impact*  

Air Quality  X 
Biological Resources X   
Cultural Resources X   
Facility Design X   
Geological Resources X    
Hazardous Materials Mgmt. X    
Land Use X    
Noise & Vibration X   
Paleontological Resources X    
Public Health X   
Socioeconomics X    
Soil & Water Resources X    
Traffic & Transportation  X   
Transmission Line Safety & 
Nuisance  X   

Transmission System 
Engineering   X   

Visual Resources X   
Waste Management X    
Worker Safety & Fire Protection X    

*There is no possibility that the proposed modifications may have a significant effect on the environment, 
and the modifications will not result in a change in or deletion of a condition adopted by the Commission 
in the Final Decision, or make changes that would cause project noncompliance with any applicable laws, 
ordinances, regulations, or standards (20 Cal. Code Regs., § 1769 (a)(2)). 
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STAFF RECOMMENDATIONS AND CONCLUSIONS 

Staff concludes that the following required findings, mandated by Title 20, California 
Code of Regulations, sections 1769 (a)(3) and 1720.3, can be made, and staff 
recommends approval of the petition by the Energy Commission: 

• The proposed extension would not change the findings in the Energy 
Commission’s Decision pursuant to Title 20, California Code of Regulations, 
section 1755; 

• There would be no new or additional unmitigated, significant environmental 
impacts associated with the proposed extension; 

• The facility would remain in compliance with all applicable laws, ordinances, 
regulations, and standards; 

• The extension proposed in the petition would allow the project owner additional 
time to resolve electrical transmission issues and to obtain a PPA; 

• The proposed extension would be beneficial to the public, because the extra time 
will enable the project to be built, providing reliable, renewable geothermal energy 
for the future; and  

• The proposed extension is justified because information that was not available to 
the parties prior to Energy Commission certification is now available, in that the 
project owner has not been successful in obtaining a subsequent PPA1 to build the 
project. 

 
CONDITION OF CERTIFICATION 

Staff reviewed the project, the setting and the impacts analyzed in the previous 
analysis, as described above.  In order to assure that when the project proceeds to 
construction, the project matches the project setting and analysis, staff proposes the 
following condition of certification.  
 
EXTENSION-1  No later than 180 days prior to start of construction, but no more than 
250 days prior to the start of construction, the project owner shall provide to the CPM 
the following: 

1. Confirmation that the project description has not changed or, if the project owner 
intends to modify the project, a description of all changes being proposed, 
including an evaluation of how the changes comply with LORS and whether any 
of the changes would result in a significant, adverse environmental impact; 
 

                                            
1 The original Salton Sea project had a PPA with IID in 2004 for 80% of the project capacity that has since 
expired. 
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2. A review of the existing environmental setting, including all applicable LORS, and 
a discussion of any changes that have occurred since project certification; 

3. Any changed or updated information that would otherwise need to be contained 
in an application for a Lake and Streambed Alteration Agreement for any future 
proposed changes to the project description that would impact waters of the state 
under the jurisdiction of California Department of Fish and Wildlife (CDFW). Also 
identify any additional impacts and any new or changed best management 
practices. 

4. Updates, if any, to the mitigation measures included in the Flat-tailed Horned 
Lizard Rangewide Management Strategy (current version dated 2003) prepared 
by the Flat-tailed Horned Lizard Interagency Coordinating Committee to revise 
Condition of Certification BIO-13 (Construction Mitigation Management to Avoid 
Harassment or Harm), which references the 1997 version of this document.  

5. The results of recent Burrowing Owl surveys using revised survey guidelines and 
changes to conditions of certification based on CDFW’s Staff Report on 
Burrowing Owl Mitigation (CDFW 2012), including proposed changes to 
Conditions of Certification BIO-13, BIO-14 (Pre-Construction Monitoring To Avoid 
Harassment Or Harm), and BIO-25. These changes shall reflect the revised 
guidelines including artificial burrows placement, installation and maintenance of 
artificial burrows, in addition to discouraging temporary or permanent exclusion 
and closure of burrows as an avoidance and minimization measure especially 
during the breeding season.   

6. The results of an updated literature search, in accordance with section (g)(2)(B) 
of Appendix B of the Siting Regulations, to ascertain whether new cultural 
resources have been found in the project area of analysis subsequent to the last 
literature search and the field surveys of 2009 and 2010, and whether there have 
been other changes in the status of the historical significance of other known 
cultural resources. 

7. The results of an updated Sacred Lands File search and a Native American 
contact list from the Native American Heritage Commission, and notification of 
Native Americans on the NAHC list about the project, in accordance with section 
(g)(2)(D) of Appendix B of the Siting Regulations.  

Verification:  The project owner shall submit the above to the CPM for review and 
approval no later than 180 days prior to start of construction, but no more than 250 days 
prior to the start of construction. 
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BLACK ROCK 1, 2, 3 (02-AFC-2C) 
Request to Extend Start of Construction for 5 Years 

Joseph Hughes 
 

INTRODUCTION 

The original certification granted by the California Energy Commission in December 
2003 was for Salton Sea Unit 6, a 185 megawatt (MW) geothermal facility. The original 
2003 license was amended in May 2005 to enable the plant to increase its capacity to 
215 MW. The project owner petitioned, and the California Energy Commission 
subsequently granted, an extension to the Salton Sea Unit 6 license, making it effective 
until December 18, 2011. On February 2, 2011 the Energy Commission approved an 
order allowing construction and operation of Salton Sea Unit 6 to become Black Rock 1, 
2, 3 Geothermal Power Plant (BR123) (CEC 2011). BR123 would consist of three 
smaller geothermal plants totaling 159 MW net of generating capacity. On November 
14, 2011 the Energy Commission approved the latest order extending the deadline to 
commence construction from December 18, 2011 to December 18, 2014. The applicant 
is now requesting to extend the deadline to commence construction from December 18, 
2014 to December 18, 2019.  

LAWS, ORDINANCES, REGULATIONS, AND STANDARDS (LORS)  

The proposed license extension is subject to all laws, ordinances, regulations, and 
standards (LORS) described in the Energy Commission’s Final Staff Assessment (FSA) 
for the Black Rock 1, 2, and 3 Geothermal Power Project (CEC 2010) and in the 
Imperial County Air Pollution Control District’s (ICAPCD) Final Determination of 
Compliance (FDOC) ( ICAPCD 2010). There have been no revisions to any LORS since 
the Energy Commission Order Approving a Petition to Revise the Salton Sea Unit 6 
Geothermal Power Plant to Become the Black Rock 1, 2, and 3 Geothermal Power 
Plant (CEC 2011) that would affect BR123’s ability to comply with such LORS. 
 
On August 19, 2010 the ICAPCD issued a FDOC for BR123 that would remain valid as 
long as the Energy Commission Decision remains valid. The ICAPCD would issue a 
Permit to Operate (PTO) once the facility became operational and demonstrated 
compliance with all permitted conditions of certification (COC).  
 
The state and federal ambient air quality standards (AAQS) remain the same as they 
were when analyzed in the FSA (CEC 2010), with the exception of the federal annual 
PM2.5 standard. On December 14, 2012, the federal annual PM2.5 primary standard 
was lowered from 15 micrograms per cubic meter (µg/m³) to 12 µg/m³. However, at that 
time the state annual PM2.5 standard was already 12 µg/m³ and the project’s impacts 
were analyzed relative to this standard in the FSA. 
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SETTING 

The project site is located a few miles west of Calipatria and north of Westmorland in 
Imperial County. The project site is located within the Salton Sea Air Basin (SSAB) 
under the jurisdiction of ICAPCD. The attainment statuses for pollutants in the SSAB 
remain the same as when the project was analyzed in the FSA (CEC 2010). The SSAB 
in the area of the project site is designated as nonattainment for the federal and state 
ozone and PM10 standards. This area is designated as attainment for the federal and 
state PM2.5, CO, NO2, and SO2 standards. This area is also designated as unclassified 
for the state hydrogen sulfide (H2S) standard.  
 
Since publication of the FSA, four years of additional criteria pollutant ambient 
concentrations data (2010-2013) have become available.  Overall, there have been air 
quality improvements, with the exception of some high PM10 and PM2.5 24-hour 
concentrations which were flagged as exceptional events by the Environmental 
Protection Agency (EPA). 

ASSESSMENT OF IMPACTS 

The applicant is requesting to extend the deadline to commence construction by five 
years. The previously approved project equipment, technologies, operating profile, and 
emission limits would remain the same. Staff combined the project’s modeled impacts 
for construction, commissioning, and routine operation, as presented in the FSA (CEC 
2010), with the most recent criteria pollutant ambient concentration data (maximum 
values from 2010 to 2013) and determined that the project would not cause violations of 
any AAQS beyond what was previously analyzed and approved when using the more 
recent background concentrations. 

CONCLUSIONS AND RECOMMENDATIONS 

Staff recommends approval of the petition to extend the commencement of construction 
deadline by five years, from December 18, 2014 to December 18, 2019. Staff reviewed 
the existing environmental setting, and the previous air quality environmental analysis 
for the proposed project and has concluded that there are no substantial changes to the 
project nor to the circumstances under which the project is being undertaken, and no 
new information that was not previously known, justifying a supplemental or subsequent 
EIR-equivalent analysis. 
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