
STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 10/2015) CALIFORNIA ENERGY COMMISSION 

New Agreement ARV-15-062 (To be completed by CGL Office) 
 

Division Agreement Manager: MS- Phone 
600 Fuels and Transportation Division Brian Fauble 6 916-654-3974 

 

Recipient's Legal Name Federal ID Number 
ChargePoint, Inc. 26-1080576 

 

Title of Project 
Northern California Express Corridor Project (NC-ECP) 

 

Term and 
Amount 

Start Date End Date  Amount 
5 / 1 / 2016 3 / 31 / 2019 $ 1,997,222 

 

Business Meeting Information 
    ARFVTP agreements $75K and under delegated to Executive Director. 
Proposed Business Meeting Date 04 / 13 / 2016   Consent   Discussion 
Business Meeting Presenter Thanh Lopez Time Needed: 5 minutes 
Please select one list serve.  Altfuels (AB118- ARFVTP) 
Agenda Item Subject and Description 
Proposed resolution approving Agreement ARV-15-062 with ChargePoint, Inc. for a $1,997,222 grant to install 9 
direct current fast charging stations with both CHAdeMO and SAE CCS standard connectors, as well as 8 dual-port 
level 2 charging stations at 8 sites along Interstate 5 from the Oregon border to Red Bluff. These electric vehicle 
charging stations will now allow electric vehicle drivers to travel the entire length of the corridor with an increased 
confidence in their vehicle's range capability and quick re-charging capabilities. (ARFVTP funding) Contact: Brian 
Fauble. (Staff presentation: 5 minutes) 

 



STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 10/2015) CALIFORNIA ENERGY COMMISSION 

California Environmental Quality Act (CEQA) Compliance 
1. Is Agreement considered a “Project” under CEQA? 
   Yes (skip to question 2)   No (complete the following (PRC 21065 and 14 CCR 15378)): 
 Explain why Agreement is not considered a “Project”: 

Agreement will not cause direct physical change in the environment or a reasonably foreseeable indirect physical 
change in the environment because      . 

2. If Agreement is considered a “Project” under CEQA: 
   a) Agreement IS exempt. (Attach draft NOE)  
    Statutory Exemption.  List PRC and/or CCR 

section number:  
      

    Categorical Exemption.  List CCR 
section number: 

§15301 "Existing Facilities", §15303 "New Construction or 
Conversion of Small Structures", §15304 "Minor Alterations to 
Land" 

    Common Sense Exemption.  14 CCR 15061 (b) (3) 
 Explain reason why Agreement is exempt under the above section:  
 Cal. Code Regs., tit. 14, sec. 15301 provides that projects which consist of the operation, repair, maintenance, 

permitting, leasing, licensing, or minor alteration of existing public or private structures, facilities, mechanical 
equipment, or topographical features, and which involve negligible or no expansion of use beyond that 
existing at the time of the lead agency’s determination, are categorically exempt from the provisions of the 
California Environmental Quality Act. This project involves installation of nine electric vehicle direct current fast 
charging stations and eight level 2 electric vehicle charging stations at eight existing facilities. Specifically, the 
fast charging equipment to be installed is approximately the size of a payphone and the level two charging 
equipment is approximately the size of a parking meter. The existing facilities include five gas stations, two 
restaurants and a hotel, all commercially zoned to serve the public.  At all eight existing sites, the electric 
vehicle charging stations will be installed on existing paved parking lots and connect to existing electrical 
panels.  Therefore, the project falls within section 15301 and will not have a significant effect on the 
environment.   
 
Cal. Code Regs., tit. 14, sec. 15303 provides that projects which consist of construction and location of limited 
numbers of new, small facilities or structures; installation of small new equipment and facilities in small 
structures; and the conversion of existing small structures from one use to another where only minor 
modifications are made in the exterior of the structure, are categorically exempt from the provisions of CEQA. 
This project consists of installation of new small equipment to the existing site. Specifically, the fast charging 
equipment to be installed is approximately the size of a pay phone and the level two charging equipment is the 
size of a parking meter. Of the eight sites, one will include a solar canopy and battery storage, which is 
approximately 20” wide by 20” long and 90” tall.  All the equipment will be installed in existing, paved parking 
lots. Therefore, the project falls within section 15303 and will not have a significant effect on the environment.   
 
Cal. Code Regs., tit. 14, sect. 15304 provides that projects which consist of minor public or private alterations 
in the condition of land, water, and/or vegetation which do not involve removal of healthy, mature, scenic trees 
except for forestry and agricultural purposes are categorically exempt from the provisions of CEQA. In this 
project, minor trenching may be necessary to lay two-inch conduit from the existing electrical panel to the 
charging equipment, totaling approximately 2 cubic feet per foot of distance from the electrical panel, to 
connect the proposed new electric vehicle charging station equipment to an existing electrical supply panel. 
The trenching will take place on currently paved ground, will not involve the removal of any trees, and surface 
will be restored. Therefore, the project falls within section 15304 and will not have a significant effect on the 
environment. 

   b) Agreement IS NOT exempt.  (Consult with the legal office to determine next steps.) 
 Check all that apply 
    Initial Study   Environmental Impact Report 
    Negative Declaration   Statement of Overriding Considerations 
    Mitigated Negative Declaration  

 

List all subcontractors (major and minor) and equipment vendors: (attach additional sheets as necessary) 
Legal Company Name: Budget     
Black & Veatch $ 682,089     
Pacific Gas & Electric $ 40,000     
      $           

 

List all key partners: (attach additional sheets as necessary) 



STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 10/2015) CALIFORNIA ENERGY COMMISSION 

Legal Company Name: 
      
      

 

Budget Information 

Funding Source 
Funding Year of 
Appropriation Budget List No. Amount 

ARFVTP 14/15 601-118G $1,997,222 
Funding Source             $      
Funding Source             $      
Funding Source             $      
Funding Source             $      
R&D Program Area: Select Program Area TOTAL: $1,997,222 
Explanation for “Other” selection       
Reimbursement Contract #:       Federal Agreement #:       

 

Recipient’s Administrator/ Officer Recipient’s Project Manager 
Name: Dedrick Roper Name: Rory Moore 
Address: 254 East Hacienda Avenue Address: 254 East Hacienda Avenue 

City, State, Zip: Campbell, CA, 95008 City, State, Zip: Campbell, CA, 95008 
Phone: 408-841-4585 Fax:    -   -     Phone: 408-841-4530 Fax:    -   -     
E-Mail: dedrick.roper@chargepoint.com E-Mail: rory.moore@chargepoint.com 

 

Selection Process Used 
  Competitive Solicitation 

Solicitation #:  GFO-15-601   First Come First Served Solicitation 
 

The following items should be attached to this GRF 
1. Exhibit A, Scope of Work     Attached 
2. Exhibit B, Budget Detail     Attached 
3. CEC 105, Questionnaire for Identifying Conflicts    Attached 
4. Recipient Resolution   N/A   Attached 
5. CEQA Documentation   N/A   Attached 

 
Agreement Manager  Date  Office Manager  Date  Deputy Director  Date 
 



Exhibit A 
SCOPE OF WORK 

TECHNICAL TASK LIST 
Task 

# 
CPR 

Meeting Task Name  

1  Administration 

2 X Installations 

3  Outreach and Training 

4  Data Collection and Analysis 

GLOSSARY 
Specific terms and acronyms used throughout this scope of work are defined as follows: 

Term/ 
Acronym Definition 

AB Assembly Bill 

AC Alternating Current 

ADA Americans with Disabilities Act 

ARFVTP Alternative and Renewable Fuel and Vehicle Technology Program 

CAM Commission Agreement Manager 

CCS Combined Charging System 

CHAdeMO 
CHAdeMO is the trade name of a quick charging method for battery electric 
vehicles delivering up to 62.5 kW of high-voltage direct current via a special 
electrical connector.  

CPR Critical Project Review 

DC Direct Current 

Disadvantaged 
Communities 

Disadvantaged Communities as identified in the California Communities 
Environmental Health Screening Tool: CalEnviroScreen Version 2.0 
(CalEnviroScreen 2.0) as developed by the Office of Environmental Health 
Hazard Assessment in the California Environmental Protection Agency. 
http://oehha.ca.gov/ej/ces2.html 

Dual Standard Having both CHAdeMO and SAE CCS charging standards 

EV Electric Vehicle 

FTD Fuels and Transportation Division 

I-5 Interstate 5 

kW Kilowatt 

kWh Kilowatt-hour 

Recipient ChargePoint 
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Term/ 
Acronym Definition 

SAE Society of Automotive Engineers 

V Volt 

Background 
Assembly Bill (AB) 118 (Nùñez, Chapter 750, Statutes of 2007), created the ARFVTP. The 
statue authorizes the California Energy Commission (Energy Commission) to develop and 
deploy alternative and renewable fuels and advanced transportation technologies to help attain 
the state’s climate change policies. AB 8 (Perea, Chapter 401, Statues of 2013) re-authorized 
the ARFVTP through January 1, 2024, and specified that the Energy Commission allocate up to 
$20 million per year (or up to 20 percent of each fiscal year’s funds) in funding for hydrogen 
station development until at least 100 stations are operational.  
 
The ARFVT Program has an annual budget of approximately $100 million and provides financial 
support for projects that: 
 

• Reduce California’s use and dependence on petroleum transportation fuels and 
increase the use of alternative and renewable fuels and advanced vehicle 
technologies.  

• Produce sustainable alternative and renewable low-carbon fuels in California. 
• Expand alternative fueling infrastructure and fueling stations. 
• Improve the efficiency, performance and market viability of alternative light-, 

medium-, and heavy-duty vehicle technologies. 
• Retrofit medium- and heavy-duty on-road and non-road vehicle fleets to 

alternative technologies or fuel use. 
• Expand the alternative fueling infrastructure available to existing fleets, public 

transit, and transportation corridors. 
• Establish workforce training programs and conduct public outreach on the 

benefits of alternative transportation fuels and vehicle technologies. 

 
The Energy Commission issued solicitation GFO-15-601 to fund projects that will install Direct 
Current (DC) fast charging stations on Interstate 5 (I-5), State Route 99 (SR 99), and along 
United States Highway 101 (US-101) from San Jose traveling south in California to Buellton. To 
be eligible for funding under GFO-15-601, the projects must also be consistent with the Energy 
Commission’s ARFVTP Investment Plan updated annually. In response to GFO-15-601, 
ChargePoint, Inc. (Recipient) submitted application number 12, which was proposed for funding 
in the Energy Commission’s Notice of Proposed Awards on February 16, 2016. Recipient’s 
application # 12 and GFO-15-601 are hereby incorporated by reference into this Agreement in 
their entirety. 
 
In the event of any conflict or inconsistency between the terms of the Solicitation and the terms 
of the Recipient’s Application, the Solicitation shall control. In the event of any conflict or 
inconsistency between the Recipient’s Application and the terms of the Energy Commission’s 
Award, the Commission’s Award shall control. Similarly, in the event of any conflict or 
inconsistency between the terms of this Agreement and the Recipient’s Application, the terms of 
this Agreement shall control. 
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Problem Statement: 
One of the most important strategies encouraging the widespread adoption of the Electric 
Vehicle (EV) by the general public is the deployment of an extensive charging infrastructure, 
particularly along high-visibility highway corridors such as Interstate 5 (I-5). In 2013 the 
Governors of California, Washington, Oregon, and British Columbia signed an agreement to, 
among other things, build a network of Direct Current (DC) fast charging stations located every 
25 to 50 miles along I-5 and other major roadways. California still has many gaps between DC 
fast charging stations on I-5 that continue to hinder the widespread adoption of EVs by failing to 
increase EV driver’s range confidence with charging infrastructure. 

Goals of the Agreement: 
The goal of this agreement is to provide easy public access to DC fast charging and level 2 
charging stations along Interstate 5 from the Oregon border to Red Bluff to allow EV drivers to 
travel the entire length of the corridor. 

Objectives of the Agreement: 
The objectives of this Agreement are to: 

• Install, at each of eight sites along the corridor:  
o One networked, dual-connector, single active port, 50-kW DC fast charge 

station with both CHAdeMO and Society of Automotive Engineers (SAE) 
Combined Charging System (CCS) connectors 

o One networked, dual-port J1772-compliant Level-2 charger 
o One expansion stub out that will include 2-inch minimum spare conduit 

run with pull robe that is sized, installed, and located per the National 
Electrical Code for future installation of wiring supporting up to a 480 Volt 
(V) Alternating Current (AC), 4-wire, 125 kilowatt (kW) load 

o Lighting 
o Security monitoring equipment 
o Highway and trailblazer signage 

• Install the following at the designated “Showcase Site(s)”: 
o One dashboard with meter 

• Coordinate with the Regional EV Coordinating Council to hold site ribbon-cuttings 
and release press and media notifications announcing the availability of new EV 
Charging and EVSE training to first responders.  

• Perform outreach to stakeholders about station commissioning and the West 
Coast Electric Highway. 

 
TASK 1 ADMINISTRATION  
Task 1.1 Attend Kick-off Meeting  
The goal of this task is to establish the lines of communication and procedures for implementing 
this Agreement. The Commission Agreement Manager (CAM) shall designate the date and 
location of this meeting and provide an agenda to the Recipient prior to the meeting.  

The Recipient shall: 

• Attend a “Kick-Off” meeting with the CAM, the Commission Agreement Officer 
(CAO), and a representative of the Energy Commission Accounting Office.  The 
Recipient shall bring their Project Manager, Agreement Administrator, Accounting 
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Officer, and any others determined necessary by the Recipient or specifically 
requested by the CAM to this meeting.   

• Discuss the following  administrative and technical aspects of this Agreement: 

o Agreement Terms and Conditions  

o Critical Project Review (Task 1.2) 

o Match fund documentation (Task 1.6) No reimbursable work may be done 
until this documentation is in place 

o Permit documentation (Task 1.7) 

o Subcontracts needed to carry out project (Task 1.8) 

o The CAM’s expectations for accomplishing tasks described in the Scope 
of Work 

o An updated Schedule of Products and Due Dates 

o Monthly Progress Reports (Task 1.4) 

o Technical Products (Product Guidelines located in Section 5 of the Terms 
and Conditions) 

o Final Report (Task 1.5) 

Recipient Products: 

• Updated Schedule of Products 

• Updated List of Match Funds 

• Updated List of Permits 

CAM Product: 

• Kick-Off Meeting Agenda 

Task 1.2 Critical Project Review (CPR) Meetings 
CPRs provide the opportunity for frank discussions between the Energy Commission and the 
Recipient. The goal of this task is to determine if the project should continue to receive Energy 
Commission funding to complete this Agreement and to identify any needed modifications to the 
tasks, products, schedule or budget. 

The CAM may schedule CPR meetings as necessary, and meeting costs will be borne by the 
Recipient. 

A CPR Meeting is scheduled to be held after the completion of Task 2 and additional CPR 
meeting may be scheduled if necessary. 
Meeting participants include the CAM and the Recipient and may include the Commission 
Agreement Officer, the Fuels and Transportation Division (FTD) program lead, other Energy 
Commission staff and Management as well as other individuals selected by the CAM to provide 
support to the Energy Commission. 

The CAM shall: 

• Determine the location, date, and time of each CPR meeting with the Recipient. 
These meetings generally take place at the Energy Commission, but they may 
take place at another location. 
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• Send the Recipient the agenda and a list of expected participants in advance of 
each CPR.  If applicable, the agenda shall include a discussion on both match 
funding and permits. 

• Conduct and make a record of each CPR meeting.  Prepare and submit a 
schedule for providing the written determination described below. 

• Determine whether to continue the project, and if continuing, whether or not 
modifications are needed to the tasks, schedule, products, and/or budget for the 
remainder of the Agreement.  Modifications to the Agreement may require a 
formal amendment (please see section 8 of the Terms and Conditions). If the 
CAM concludes that satisfactory progress is not being made, this conclusion will 
be referred to the Lead Commissioner for Transportation for his or her 
concurrence. 

• Provide the Recipient with a written determination in accordance with the 
schedule. The written response may include a requirement for the Recipient to 
revise one or more product(s) that were included in the CPR.   

The Recipient shall: 

• Prepare and submit a CPR Report for each CPR that discusses the progress of 
the Agreement toward achieving its goals and objectives.  This report shall 
include recommendations and conclusions regarding continued work of the 
projects.  This report shall be submitted along with any other products identified 
in this scope of work.  The Recipient shall submit these documents to the CAM 
and any other designated reviewers at least 15 working days in advance of each 
CPR meeting. 

• Present the required information at each CPR meeting and participate in a 
discussion about the Agreement. 

CAM Products: 

• Agenda and a list of expected participants 

• Schedule for written determination 

• Written determination 

Recipient Product: 

• CPR Report(s) 

Task 1.3 Final Meeting 
The goal of this task is to closeout this Agreement. 

The Recipient shall: 

• Meet with Energy Commission staff to present the findings, conclusions, and 
recommendations.  The final meeting must be completed during the closeout of 
this Agreement. 

This meeting will be attended by, at a minimum, the Recipient, the Commission 
Grants Office Officer, and the CAM.  The technical and administrative aspects of 
Agreement closeout will be discussed at the meeting, which may be two separate 
meetings at the discretion of the CAM. 

The technical portion of the meeting shall present an assessment of the degree 
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to which project and task goals and objectives were achieved, findings, 
conclusions, recommended next steps (if any) for the Agreement, and 
recommendations for improvements. The CAM will determine the appropriate 
meeting participants. 

The administrative portion of the meeting shall be a discussion with the CAM and 
the Grants Officer about the following Agreement closeout items: 

o What to do with any equipment purchased with Energy Commission funds 
(Options) 

o Energy Commission’s request for specific “generated” data (not already 
provided in Agreement products) 

o Need to document Recipient’s disclosure of “subject inventions” 
developed under the Agreement 

o “Surviving” Agreement provisions 

o Final invoicing and release of retention 

• Prepare and submit a schedule for completing the closeout activities for this 
Agreement. 

Products: 

• Written documentation of meeting agreements 

• Schedule for completing closeout activities 

Task 1.4 Monthly Progress Reports 
The goal of this task is to periodically verify that satisfactory and continued progress is made 
towards achieving the objectives of this Agreement on time and within budget. 

The objectives of this task are to summarize activities performed during the reporting period, to 
identify activities planned for the next reporting period, to identify issues that may affect 
performance and expenditures, and to form the basis for determining whether invoices are 
consistent with work performed. 

The Recipient shall: 

• Prepare and submit a Monthly Progress Report which summarizes all Agreement 
activities conducted by the Recipient for the reporting period, including an 
assessment of the ability to complete the Agreement within the current budget 
and any anticipated cost overruns.  Each progress report is due to the CAM 
within 10 days of the end of the reporting period. The recommended 
specifications for each progress report are contained in Section 6 of the Terms 
and Conditions of this Agreement. 

• In the first Monthly Progress Report and first invoice, document and verify match 
expenditures and provide a synopsis of project progress, if match funds have 
been expended or if work funded with match share has occurred after the notice 
of proposed award but before execution of the grant agreement. If no match 
funds have been expended or if no work funded with match share has occurred 
before execution, then state this in the report. All pre-execution match 
expenditures must conform to the requirements in the Terms and Conditions of 
this Agreement. 
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Product: 

• Monthly Progress Reports 

Task 1.5 Final Report 
The goal of the Final Report is to assess the project’s success in achieving the Agreement’s 
goals and objectives, advancing science and technology, and providing energy-related and 
other benefits to California. 

The objectives of the Final Report are to clearly and completely describe the project’s purpose, 
approach, activities performed, results, and advancements in science and technology; to 
present a public assessment of the success of the project as measured by the degree to which 
goals and objectives were achieved; to make insightful observations based on results obtained; 
to draw conclusions; and to make recommendations for further projects and improvements to 
the FTD project management processes. 

The Final Report shall be a public document.  If the Recipient has obtained confidential status 
from the Energy Commission and will be preparing a confidential version of the Final Report as 
well, the Recipient shall perform the following activities for both the public and confidential 
versions of the Final Report. 

The Recipient shall: 

• Prepare and submit an Outline of the Final Report, if requested by the CAM. 

• Prepare and submit a Final Report following the latest version of the Final Report 
guidelines which will be provided by the CAM.  The CAM shall provide written 
comments on the Draft Final Report within fifteen (15) working days of receipt.  
The Final Report must be completed at least 60 days before the end of the 
Agreement Term. 

• Submit one bound copy of the Final Report with the final invoice. 

Products: 

• Outline of the Final Report, if requested 

• Draft Final Report 

• Final Report 

Task 1.6 Identify and Obtain Matching Funds 
The goal of this task is to ensure that the match funds planned for this Agreement are obtained 
for and applied to this Agreement during the term of this Agreement. 

The costs to obtain and document match fund commitments are not reimbursable through this 
Agreement. Although the Energy Commission budget for this task will be zero dollars, the 
Recipient may utilize match funds for this task. Match funds shall be spent concurrently or in 
advance of Energy Commission funds for each task during the term of this Agreement. Match 
funds must be identified in writing and the associated commitments obtained before the 
Recipient can incur any costs for which the Recipient will request reimbursement. 

The Recipient shall: 

• Prepare and submit a letter documenting the match funding committed to this 
Agreement and submit it to the CAM at least 2 working days prior to the kick-off 
meeting.  If no match funds were part of the proposal that led to the Energy 
Commission awarding this Agreement and none have been identified at the time 
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this Agreement starts, and then state such in the letter. If match funds were a 
part of the proposal that led to the Energy Commission awarding this Agreement, 
then provide in the letter a list of the match funds that identifies the: 

o Amount of each cash match fund, its source, including a contact 
name, address and telephone number and the task(s) to which the 
match funds will be applied 

o Amount of each in-kind contribution, a description, documented 
market or book value, and its source, including a contact name, 
address and telephone number and the task(s) to which the match 
funds will be applied.  If the in-kind contribution is equipment or 
other tangible or real property, the Recipient shall identify its 
owner and provide a contact name, address and telephone 
number, and the address where the property is located 

• Provide a copy of the letter of commitment from an authorized representative of 
each source of cash match funding or in-kind contributions that these funds or 
contributions have been secured.  For match funds provided by a grant a copy of 
the executed grant shall be submitted in place of a letter of commitment. 

• Discuss match funds and the implications to the Agreement if they are reduced 
or not obtained as committed, at the kick-off meeting. If applicable, match funds 
will be included as a line item in the progress reports and will be a topic at CPR 
meetings. 

• Provide the appropriate information to the CAM if during the course of the 
Agreement additional match funds are received. 

• Notify the CAM within 10 days if during the course of the Agreement existing 
match funds are reduced. Reduction in match funds must be approved through a 
formal amendment to the Agreement and may trigger an additional CPR meeting. 

Products: 

• A letter regarding match funds or stating that no match funds are provided 

• Copy(ies) of each match fund commitment letter(s) (if applicable) 

• Letter(s) for new match funds (if applicable) 

• Letter that match funds were reduced (if applicable) 

Task 1.7 Identify and Obtain Required Permits 
The goal of this task is to obtain all permits required for work completed under this Agreement in 
advance of the date they are needed to keep the Agreement schedule on track.  

Permit costs and the expenses associated with obtaining permits are not reimbursable under 
this Agreement.  Although the Energy Commission budget for this task will be zero dollars, the 
Recipient shall budget match funds for any expected expenditures associated with obtaining 
permits.  Permits must be identified in writing and obtained before the Recipient can make any 
expenditure for which a permit is required. 
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The Recipient shall: 

• Prepare and submit a letter documenting the permits required to conduct this 
Agreement and submit it to the CAM at least 2 working days prior to the kick-off 
meeting. If there are no permits required at the start of this Agreement, then state 
such in the letter. If it is known at the beginning of the Agreement that permits will 
be required during the course of the Agreement, provide in the letter: 

o A list of the permits that identifies the: 

 Type of permit 

 Name, address and telephone number of the permitting 
jurisdictions or lead agencies 

o The schedule the Recipient will follow in applying for and obtaining these 
permits 

• Discuss the list of permits and the schedule for obtaining them at the kick-off 
meeting and develop a timetable for submitting the updated list, schedule and the 
copies of the permits.  The implications to the Agreement if the permits are not 
obtained in a timely fashion or are denied will also be discussed.  If applicable, 
permits will be included as a line item in the Progress Reports and will be a topic 
at CPR meetings. 

• If during the course of the Agreement additional permits become necessary, 
provide the appropriate information on each permit and an updated schedule to 
the CAM. 

• As permits are obtained, send a copy of each approved permit to the CAM. 

• If during the course of the Agreement permits are not obtained on time or are 
denied, notify the CAM within 5 working days.  Either of these events may trigger 
an additional CPR. 

Products: 

• Letter documenting the permits or stating that no permits are required 

• A copy of each approved permit (if applicable) 

• Updated list of permits as they change during the term of the Agreement (if 
applicable) 

• Updated schedule for acquiring permits as changes occur during the term of the 
Agreement (if applicable) 

• A copy of each final approved permit (if applicable) 

Task 1.8 Obtain and Execute Subcontracts  
The goal of this task is to ensure quality products and to procure subcontractors required to 
carry out the tasks under this Agreement consistent with the Agreement Terms and Conditions 
and the Recipient’s own procurement policies and procedures. It will also provide the Energy 
Commission an opportunity to review the subcontracts to ensure that the tasks are consistent 
with this Agreement, and that the budgeted expenditures are reasonable and consistent with 
applicable cost principles. 
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The Recipient shall: 

• Manage and coordinate subcontractor activities. 

• Submit a draft of each subcontract required to conduct the work under this 
Agreement to the CAM for review. 

• Submit a final copy of the executed subcontract. 

• If Recipient decides to add new subcontractors, then the Recipient shall notify 
the CAM. 

Products: 

• Draft subcontracts 

• Final subcontracts 

TECHNICAL TASKS 
TASK 2 INSTALLATIONS 
TASK 2.1 Pre-Construction and Engineering 
The goal of this task is to coordinate pre-construction and installation activities among all project 
partners for each of the following 8 sites. The 8 charging sites are: 
 

Site Location 
Dual 

Standard 
DC Fast 
Charger 

Dual Port 
J1772 

Station 

1. 1802 Fort Jones Road, Yreka, CA 96097 1 1 
2. 1976 Shastina Drive, Weed, CA 96094 1 1 

3. 205 W Lake Street, Mt. Shasta, CA 96067 1 1 

4. 4917 Dunsmuir Avenue, Dunsmuir, CA 96025 1 1 
5. 20749 Lakeshore Drive, Lakehead-Lakeshore, 

CA, 96051 1 1 

6. 1650 Hilltop Drive, Redding, CA 96002 1 1 
7. 2385 North Street, Anderson, CA 96007 1 1 
8. 203 Antelope Boulevard, Red Bluff, CA 96080 2 1 

 
Site Changes: Any change of one or more of the above identified charging stations sites to a 
new or different proposed site must be effectuated through a contract amendment. 
 
The Recipient shall: 

• Finalize site host agreements for each of the 8 sites. 

• Submit to the CAM a Site Assessment of each of the 8 sites, which shall include 
but not be limited to necessary site preparation activities.  

• Finalize and submit Site Drawings and Installation Plan for each of the proposed 
sites. 

• Procure materials for construction. 
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• Verify safety, shelter, Americans with Disabilities Act (ADA) access, signage and 
lighting requirements are met. 

• Coordinate site kick-off meetings with hosts, suppliers, subcontractors and local 
authorities that have jurisdiction for each site. 

• Meet with project partners to track and evaluate project progress, goals, barriers, 
and project approach. 

• Inform Caltrans of intent to install stations at proposed sites. 
• Prepare and submit to the CAM a Written Notification of Readiness to Begin 

Installation that declares each site is completed with preconstruction and 
engineering activities and ready to move forward with the installations. 
 

Products: 

• Agreements with Site Hosts 
• Site Assessments 
• Site Drawings and Installation Plans  
• Written Notification of Readiness to Begin Installation 

TASK 2.2 Site Preparation & Equipment Installation 
The goal of this task is to conduct site preparation and equipment installation of the networked 
chargers, and stub-out wiring for each of the 8 sites.  
 
The Recipient shall: 

• Utilize the Site Drawings and Installation Plans (Task 2.1) for each of the 8 
charging station sites to install charging stations. 

• Purchase all equipment. 
• Utilize the Site Assessments to prepare each of the 8 charging station sites for 

installations. 
• Schedule delivery of, and receive, charging systems to the 8 sites. 
• Inform CalTrans of installation schedule to initiate preparation of highway 

signage. 
• Install at each site charging equipment that meets the following specifications: 

o Sited and provisioned for public use in safe locations with 24/7 access, 
adequate lighting, shelter, signage, and ADA access 

o Five-year, pre-paid, parts and service maintenance plan  
o Credit card payment access  
o Remote diagnostics and remote start capabilities 
o One expansion stub out at each of the 8 sites that will include 2-inch 

minimum spare conduit run with pull robe that is sized, installed, and 
located per the National Electrical Code for future installation of wiring 
supporting up to a 480V AC, 4-wire, 125kW load 

o Display screens protected from malfunction due to condensation and 
normal local area weather conditions 

o Total actual charges for the use of electricity presented on the display 
screens and within the ChargePoint mobile app 

o DC fast charging equipment shall include dual connector, single port, 
CHAdeMO and SAE CCS connectors 

o Level 2 charging equipment will have two Level 2 SAE J1772 connectors 
o 480V 3-phase power availability and adequate transformer capacity to 

serve installed charging stations, if available at site 
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• Coordinate utility interconnection, service drop, transformer sizing, service 
activation and billing. 

• Create and submit a Signage Report documenting required trailblazing, way-
finding and on-site signage that includes a clearly posted toll-free phone number 
for 24/7 customer support. 

• Install signage in accordance with Signage Report, local jurisdictions’ 
requirements, and CalTrans requirements. 

• Inform CalTrans that trailblazer signage has been installed. 
• With CalTrans, install highway and off-ramp signage. 
• Develop Written Training Materials for the charging station equipment at each 

site, which may include, but is not limited to, how to operate the equipment; how 
to troubleshoot the equipment, and who to contact for specific needs. 

• Deliver Written Training Materials for the charging station equipment each to Site 
Host. 

• Provide training to site hosts based on the Written Training Materials. 
• Perform final inspections and make adjustments if needed. 
• Commission each system by verifying the installation meets the Site Drawings 

and Installation Plan (Task 2.1) and overall requirements of solicitation GFO-15-
601. 

• Integrate each charging station site with the ChargePoint network by confirming 
that each station is viewable on the nationwide station map at 
www.chargepoint.com. 

• Prepare and submit to the CAM, the Written Notification of Intent to Operate that 
declares installation for the sites have been completed and are ready to be 
brought online, activated and available to the public for use. 
 

Products: 

• Signage Report 
• Written Training Materials 
• Written Notification of Intent to Operate  

 
Task 2.3 INSTALLATION OF INNOVATIONS AT SHOWCASE SITE(S) 
The goal of this task is to review the 8 installation sites and identify and select at least one site 
to become a “Showcase Site” on the Corridor that will include the additional installation of a 
dashboard and meter. 
 
The Recipient shall: 

• Purchase and install Showcase Site(s) equipment. 
• Install dashboard and meter 
• Engineer system integration of all equipment at Showcase Site(s). 
• Deliver Written Training Materials for the dashboard and meter to each of the 

Showcase Site(s) host(s). 
• Provide training to site host(s). 
• Prepare and submit to the CAM a Written Notification of Intent to Operate 

Showcase Site(s). 
 
Products: 

• Written Training Materials 
• Written Notification of Intent to Operate Showcase Site(s) 
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TASK 2.4 STATION MANAGEMENT AND MAINTENANCE 
The goal of this task is to manage and maintain each of the 9 DCFC stations and 8 SAE J1772 
level 2 charging stations for a minimum period of 5 years from the date of commissioning for 
each of the proposed DCFC and Level 2 chargers.  
 
The Recipient shall: 

• Finalize and submit Station Management and Maintenance Plans for all of the 8 
sites that may include, but are not limited to, troubleshooting help, warranty 
information, emergency plans, and contact information for assistance. 

• Formulate and execute Payment Guidelines for all stations at each of the 8 sites, 
which include the ability to bill charging to a credit card. 

• Execute 5-year complete Maintenance Agreement for each charge station that 
includes, but is not limited to all parts, labor, travel, logistics and support to keep 
stations and associated equipment operational during the 5-year commissioning 
period. 

• Maintain charging stations at all proposed sites. 
• Provide 24/7 customer service. 

 
Products: 

• Station Management and Maintenance Plans 
• Payment Guidelines 
• Maintenance Agreements 

 
A CPR Meeting is scheduled to be held after the completion of this task and additional 

CPR meetings may be scheduled if necessary. 
 

Task 3 COMMUNICATIONS 
 
Task 3.1 Rural & Disadvantaged Communities 
The goal of this task is to offer, communicate, and market innovative additional value-add 
services to rural and disadvantaged communities that will support widespread and more 
equitable adoption of EVs. 
The Recipient shall: 
  

• Prepare and submit a ChargePoint University Installation Training Certification 
Plan. 

• Offer full scholarships to veterans, residents, and businesses in rural or 
disadvantaged communities in ChargePoint University’s Installation Training 
Certification Program. 

• In collaboration with the regional plug-in electric vehicle coordinating council, 
offer training material or workshops for Emergency and First Responders in rural 
and disadvantaged jurisdictions. 

• Offer EV101 Workshops to target local rural and disadvantaged communities 
along the corridor, to build awareness for EV and promote economic and 
environmental benefits of EV to prospective consumers. 

• Package, target and implement a California Rural and Disadvantaged 
Community Marketing Plan to communicate innovations in EV availability and 
finance directed to disadvantaged communities, including: 
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o Federal and State EV incentives 
o Options for businesses in rural and disadvantaged communities to 

finance electric vehicle charging stations 
o Options for residents in rural and disadvantaged communities to purchase 

discount home-based EV charging systems  
 
Products: 

• ChargePoint University Installation Training Certification Plan 
• California Rural and Disadvantaged Community Marketing Plan 

 
Task 3.2 Community Outreach and Marketing 
The goal of this task is to implement an outreach and education campaign to communicate the 
siting and placement of new EV infrastructure and the historic importance of the West Coast 
Electric Highway program. 
 
The Recipient shall: 

• Prepare and submit a Commissioning Event Plan that may include, but is not 
limited to, details on ribbon-cutting events. 

• Plan and hold ribbon-cutting events. 
• Prepare and submit a Communication Plan that includes, but is not limited to, 

outreach to local, regional, and national stakeholders, press releases, social 
media, and news stories, to communicate the siting of new EV infrastructure to 
local and regional communities. 

• At the corridor showcase site(s), distribute communication tools highlighting 
innovations and benefits of renewable energy and energy storage technologies. 

• Execute and submit a Branding Agreement with West Coast Electric Highway. 
• Prepare and submit a West Coast Electric Highway Interpretive Signage Design 

Plan. 
• Install West Coast Electric Highway Interpretive Signage. 
• Communicate to local and regional fleet operators the availability of DC fast 

charging infrastructure and the plans for additional EV infrastructure. 
• Integrate marketing materials supporting the West Coast Electric Highway in 

ChargePoint’s website, social media and other communication materials. 
Products: 

• Commissioning Event Plan 
• Communication Plan  
• Branding Agreement with West Coast Electric Highway 
• West Coast Electric Highway Interpretive Signage Design Plan 

 
Task 4 DATA COLLECTION AND ANALYSIS 
The goal of this task is to collect operational data from the project, to analyze that data for 
economic and environmental impacts, to compare project goals and objectives with actual 
results and to include the data and analysis in the Final Report. Recipient will include a 
characterization and evaluation of the role of the corridor and charging station in meeting the 
objectives of California’s Electric Charging Highway Corridor. 

The Recipient shall: 

• Develop and submit a data collection plan. 
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• Collect 6 months of throughput, usage, and operations data from the project, 
such as the following: 

o Number of charging events (actual and/or estimated) for each charger 
over a defined period of time 

o Amount of electricity (actual, averaged, and/or estimated) used per 
charging event over a defined period of time 

o Types of users (such as local drivers, commuters, long-distance travelers) 

o Estimated cumulative miles driven per defined period of time 

o Charging availability (charging units connected to a vehicle vs. time of 
day) 

o Charging demand (aggregated electricity demand vs. time of day) 

o Plug time, disconnect time, length of time charging, length of time 
connected, kW provided; per charging event and aggregate 

o Gallons of gasoline and/or diesel fuel displaced and greenhouse gas 
reduction 

• Troubleshoot any issues that occurred during the planning of the charging sites, 
installation of the charging stations, and operation (including maintenance 
issues) of the chargers. 

• Provide a quantified estimate of the project’s carbon intensity values for life-cycle 
greenhouse gas emissions and the methodology used to provide estimate. 

• Compare any expectations provided in the proposal to Energy Commission with 
actual project performance and accomplishments. 

Products: 

• Data Collection Plan 

• Data collection information and analysis will be included in the Final Report 
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 RESOLUTION NO: 16-0413-9e 
 
 
 
 STATE OF CALIFORNIA 
 
 
 STATE ENERGY RESOURCES 
 CONSERVATION AND DEVELOPMENT COMMISSION 
 
 
 RESOLUTION - RE:  CHARGEPOINT, INC. 
 
 RESOLVED, that the State Energy Resources Conservation and Development 
Commission (Energy Commission) adopts the staff CEQA findings contained in the 
Agreement or Amendment Request Form (as applicable); and 
 
 RESOLVED, that the Energy Commission approves Agreement ARV-15-062  
from GFO-15-601 with ChargePoint, Inc. for a $1,997,222 grant to deploy 17 electric 
vehicle charging stations (consisting of nine DC fast chargers and eight level 2 electric 
vehicle charging stations) at eight sites along Interstate 5 from the Oregon border to 
Red Bluff; and 
 
 FURTHER BE IT RESOLVED, that the Executive Director or his/her designee 
shall execute the same on behalf of the Energy Commission. 
 
 

CERTIFICATION 
 
The undersigned Secretariat to the Commission does hereby certify that the foregoing is 
a full, true, and correct copy of a Resolution duly and regularly adopted at a meeting of 
the California Energy Commission held on April 13, 2016. 
 
AYE: [List of Commissioners] 
NAY: [List of Commissioners] 
ABSENT: [List of Commissioners] 
ABSTAIN: [List of Commissioners] 
 
   
 Cody Goldthrite, 
 Secretariat  
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