
STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 10/2015) CALIFORNIA ENERGY COMMISSION 

New Agreement EPC-16-001  (To be completed by CGL Office) 
 

Division Agreement Manager: MS- Phone 
ERDD Dustin Davis 51 916-327-2223 

 

Recipient’s Legal Name Federal ID Number 
Institute of Gas Technology dba Gas Technology Institute (GTI)  36-2170137 

 

Title of Project 
Measure Results from Affordable Zero Net Energy Homes 

 

Term and 
Amount 

Start Date End Date  Amount 
7/30/2016 3/31/2021 $ 1,000,000 

 

Business Meeting Information 
    ARFVTP agreements under $75K delegated to Executive Director. 
Proposed Business Meeting Date 7/13/2016   Consent   Discussion 
Business Meeting Presenter Dustin Davis Time Needed: 5 minutes 
Please select one list serve.  EPIC (Electric Program Investment Charge) 
Agenda Item Subject and Description 
INSTITUTE OF GAS TECHNOLOGY DBA GAS TECHNOLOGY INSTITUTE (GTI). Proposed resolution approving 
agreement EPC-16-001 with Institute of Gas Technology dba Gas Technology Institute (GTI) for a $1,000,000 grant 
to develop and test advanced integrated packages of energy efficiency measures that aim to achieve zero net 
energy (ZNE) in new affordable housing. Project results will be shared with the building community and other key 
stakeholders to help increase adoption of ZNE homes, including in disadvantaged communities. 

 

California Environmental Quality Act (CEQA) Compliance 
1. Is Agreement considered a “Project” under CEQA? 
   Yes (skip to question 2)   No (complete the following (PRC 21065 and 14 CCR 15378)): 
  
2. If Agreement is considered a “Project” under CEQA: 
   a) Agreement IS exempt. (Attach draft NOE)  
    Statutory Exemption.  List PRC and/or CCR section number:   
    Categorical Exemption.  List CCR section number: Cal. Code Regs., Title 14, section 15303 
    Common Sense Exemption.  14 CCR 15061 (b) (3) 
 Explain reason why Agreement is exempt under the above section:  

 
This project involves construction and location of a limited number of new, small facilities or small new 
equipment.  The project will provide technical and equipment assistance to the property owner’s construction 
of two ZNE homes to ensure building measures (HVAC, water heater, lighting, etc.) are installed and 
configured correctly.  The project will also consist of installing small new equipment, such as HVAC, and 
sensors to measure and collect energy performance of the installed equipment.  The project is exempt under 
section 15303.   
 

  
   b) Agreement IS NOT exempt.  (Consult with the legal office to determine next steps.) 
 Check all that apply 
    Initial Study   Environmental Impact Report 
    Negative Declaration   Statement of Overriding Considerations 
    Mitigated Negative Declaration  

 
  



STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 10/2015) CALIFORNIA ENERGY COMMISSION 

List all subcontractors (major and minor) and equipment vendors: (attach additional sheets as necessary) 
Legal Company Name: Budget   
Davis Energy Group, Inc. $ 178,891   
Bruce King $ 40,000   
Design AVEnues LLC $ 90,000   
Mason-Grant Company $ 88,000   
Chitwood Energy Management $ 90,000   
George Koertzen $ 40,000   
Habitat for Humanity SJC $ 40,000   
Steve Easley & Associates $ 62,000   
  $     

 
 

List all key partners: (attach additional sheets as necessary) 
Legal Company Name: 
  

 

Budget Information 

Funding Source 
Funding Year of 
Appropriation Budget List No. Amount 

EPIC 15-16 301.001C $1,000,000 
       $   
R&D Program Area: EERO: Buildings TOTAL: $1,000,000 
Explanation for “Other” selection       
Reimbursement Contract #:    Federal Agreement #:  

 

Recipient’s Administrator/ Officer Recipient’s Project Manager 
Name: Kate Jauridez Name: Larry Brand 
Address: 1700 S Mount Prospect Rd 

 
Address: 123 C Street 

City, State, Zip: Des Plaines, IL 60018-1804 City, State, Zip: DAVIS, CA 95616-1272 
Phone: 847-768-0905 / 

 
Fax:    -   -     Phone: 530 758 2392 

   
Fax:    -   -     

E-Mail: Kate.Jauridez@gastechnology.org  E-Mail: Larry.Brand@Gastechnology.org  
 

Selection Process Used 
  Competitive Solicitation Solicitation #:  GFO-15-308 
  First Come First Served Solicitation  

 

The following items should be attached to this GRF 
1. Exhibit A, Scope of Work     Attached 
2. Exhibit B, Budget Detail     Attached 
3. CEC 105, Questionnaire for Identifying Conflicts    Attached 
4. Recipient Resolution   N/A   Attached 
5. CEQA Documentation   N/A   Attached 

 
Agreement Manager  Date  Office Manager  Date  Deputy Director  Date 
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I. TASK ACRONYM/TERM LISTS 

A. Task List 
      
Task # CPRP0F

1 Task Name  
1  General Project Tasks 
2 x Design for Affordable Zero Net Energy 
3  Construction and Instrumentation 
4 x Data Collection and Analysis 
5  Documentation and Training 
6  Evaluation of Project Benefits 
7  Technology/Knowledge Transfer Activities 

  
Acronym/Term List 

 
Acronym/Term Meaning 
CAM Commission Agreement Manager 
CAO Commission Agreement Officer 
CBECC-Res California Building Energy Code Compliance Residential standards 

software 
CPR Critical Project Review 
HVAC Heating, Ventilation and Air Conditioning 
IOU Investor-Owned Utility 
kW kilowatts 
M&V Measurement and Verification  
PV Photovoltaic 
Recipient Gas Technology Institute 
R&D Research and Development 
TAC  Technical Advisory Committee  
WC Water Column 
ZNE Zero Net Energy 

 
II. PURPOSE OF AGREEMENT, PROBLEM/SOLUTION STATEMENT, AND GOALS AND 

OBJECTIVES 
 

A. Purpose of Agreement 
 
The purpose of this Agreement is to develop and test advanced integrated packages of energy 
efficiency measures that aim to achieve zero net energy (ZNE) in new affordable housing. 
Project results will be shared with the building community and other key stakeholders to help 
increase acceptance of ZNE homes, including in disadvantaged communities.  

                                                 
1 Please see subtask 1.3 in Part III of the Scope of Work (General Project Tasks) for a description of 
Critical Project Review (CPR) Meetings.  



  

EXHIBIT A 
Scope of Work  

 

 
 Page 2 of 20 EPC-16-001 
July 2016  Institute of Gas Technology dba 
  Gas Technology Institute (GTI) 

  
 

B. Problem/ Solution Statement 
 

UProblem 
On October 18, 2007, California Public Utilities Commission Commissioners adopted D.07-10-
032, mandating California’s investor owned utilities (IOUs), working in collaboration with 
publically owned utilities, state agencies, and other stakeholders, to prepare a single, statewide 
energy efficiency Strategic Plan for the period 2009-2020. The Strategic Plan includes four big 
bold initiatives, one of which states that all new residential construction in California will be ZNE 
by 2020. Measured performance methods, with their high level of value for energy-efficient 
construction, can play a large role in achieving that goal.  
 
The commercial and jobsite practices of builders required for this advancement will not occur 
without demonstrated proof, in the form of measured field performance. A dramatic increase in 
market penetration for these technologies is possible and highly beneficial for the California 
residential market. However, this is not happening today due to skepticism about the magnitude 
of the energy savings potential in real applications.  
 
USolution 
Recipient will apply the lessons learned from ten years of high performance housing research 
and development (R&D) to the affordable ZNE challenge.  The project will implement these 
lessons learned and measure the results in two new houses built in partnership with Habitat for 
Humanity and their owner-occupiers. The houses will be built in a disadvantaged community in 
Stockton, California. Each house will include a package of advanced energy-efficiency 
measures. Specifically: 1) adaptive, efficient, and replicable architectural design features, 2) 
high performance enclosures with seismically-appropriate advanced framing, 3) high 
performance right-sized heating, ventilating and air conditioning (HVAC) systems, 4) optimized 
low-cost water heating systems, 5) water conservation features, 6) low-energy lighting, and 7) 
renewable energy through solar photovoltaics. One all-electric home and one mixed fuel home 
will demonstrate the respective cost-effectiveness of each set of features. In addition to the 
measured results from actual occupancy, deliverables will include an eBook to aid outreach, 
develop training materials and provide training classes based on the project results for building 
practitioners.   

 
C. Goals and Objectives of the Agreement 

 
UAgreement Goals 
The goal of this Agreement is to show how the application of a cost-effective package of energy 
efficiency measures to a home, integrated with quality installation principles and practices can 
achieve ZNE. To achieve ZNE, the homes will exceed Title 24 2016 California Building Energy 
Efficiency requirements by 30-50% and include solar photovoltaics (PV). 
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Ratepayer Benefits:P1F

2
P  This Agreement will result in the ratepayer benefit of lower costs. Utility 

bill savings range from $200-$500 per year, depending on the scenario. With 2-4 kilowatts (kW) 
of solar PV, the houses will operate at ZNE.  Additional benefits of this program accrue to 
California ratepayers in the form of reduced carbon dioxide emissions, enhanced comfort, and 
improved quality of construction. 
 
Technological Advancement and Breakthroughs:P2F

3
P  This Agreement will lead to technological 

advancement and breakthroughs to overcome barriers to the achievement of the State of 
California’s statutory energy goals by applying high performance measure packages using 
quality installation techniques. During the construction process, measures are tested as they are 
applied to assure the expected performance will be attained. Using building simulation software 
(California Building Energy Code Compliance Residential standards software (CBECC-Res) or 
EnergyPro), the houses will perform below the Title 24 2016 requirements. The addition of 2-
4kW of solar PV will result in a ZNE house on a time dependent valuation basis. 
 
By applying measures with overall home performance in mind, the technologies leading to ZNE 
home construction techniques will be advanced.   

 
Agreement Objectives 
The objective of this Agreement is to demonstrate that affordable ZNE houses are readily 
achievable using low-cost construction techniques and on-site renewable energy in combination 
with high performance housing approaches developed from R&D over the past decade.  
  

                                                 
2 California Public Resources Code, Section 25711.5(a) requires projects funded by the Electric Program 
Investment Charge (EPIC) to result in ratepayer benefits.  The California Public Utilities Commission, 
which established the EPIC in 2011, defines ratepayer benefits as greater reliability, lower costs, and 
increased safety (See CPUC “Phase 2” Decision 12-05-037 at page 19, May 24, 2012, 
http://docs.cpuc.ca.gov/PublishedDocs/WORD_PDF/FINAL_DECISION/167664.PDF). 
3 California Public Resources Code, Section 25711.5(a) also requires EPIC-funded projects to lead to 
technological advancement and breakthroughs to overcome barriers that prevent the achievement of the 
state’s statutory and energy goals. 

http://docs.cpuc.ca.gov/PublishedDocs/WORD_PDF/FINAL_DECISION/167664.PDF
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III. TASK 1 GENERAL PROJECT TASKS 

 
PRODUCTS 

 
Subtask 1.1 Products  
The goal of this subtask is to establish the requirements for submitting project products (e.g., 
reports, summaries, plans, and presentation materials). Unless otherwise specified by the 
Commission Agreement Manager (CAM), the Recipient must deliver products as required below 
by the dates listed in the Project Schedule (Part V).  Products that require a draft version are 
indicated by marking “(draft and final)” after the product name in the “Products” section of the 
task/subtask.  If “(draft and final)” does not appear after the product name, only a final version of 
the product is required.  With respect to due dates within this Scope of Work, “days” means 
working days.   
 
The Recipient shall:  
 

For products that require a draft version, including the Final Report Outline and Final Report  
• Submit all draft products to the CAM for review and comment in accordance with the 

Project Schedule (Part V). The CAM will provide written comments to the Recipient on 
the draft product within 15 days of receipt, unless otherwise specified in the task/subtask 
for which the product is required.  

• Consider incorporating all CAM comments into the final product. If the Recipient 
disagrees with any comment, provide a written response explaining why the comment 
was not incorporated into the final product.  

• Submit the revised product and responses to comments within 10 days of notice by the 
CAM, unless the CAM specifies a longer time period, or approves a request for 
additional time. 

 
For products that require a final version only 
• Submit the product to the CAM for acceptance. The CAM may request minor revisions or 

explanations prior to acceptance.  
 

For all products 
• Submit all data and documents required as products in accordance with the following:  
 
Instructions for Submitting Electronic Files and Developing Software: 

 
o Electronic File Format 
 Submit all data and documents required as products under this Agreement in an 

electronic file format that is fully editable and compatible with the Energy 
Commission’s software and Microsoft (MS)-operating computing platforms, or 
with any other format approved by the CAM. Deliver an electronic copy of the full  
text of any Agreement data and documents in a format specified by the CAM, 
such as memory stick or CD-ROM.   
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The following describes the accepted formats for electronic data and documents 
provided to the Energy Commission as products under this Agreement, and 
establishes the software versions that will be required to review and approve all 
software products: 
 Data sets will be in MS Access or MS Excel file format (version 2007 or later), or 

any other format approved by the CAM. 
 Text documents will be in MS Word file format, version 2007 or later.  
 Documents intended for public distribution will be in PDF file format.   
 The Recipient must also provide the native Microsoft file format. 
 Project management documents will be in Microsoft Project file format, version 

2007 or later.  
 

o Software Application Development 
Use the following standard Application Architecture components in compatible 
versions for any software application development required by this Agreement (e.g., 
databases, models, modeling tools), unless the CAM approves other software 
applications such as open source programs: 
 Microsoft ASP.NET framework (version 3.5 and up). Recommend 4.0.  
 Microsoft Internet Information Services (IIS), (version 6 and up) Recommend 7.5. 
 Visual Studio.NET (version 2008 and up). Recommend 2010.  
 C# Programming Language with Presentation (UI), Business Object  

and Data Layers.  
 SQL (Structured Query Language).  
 Microsoft SQL Server 2008, Stored Procedures. Recommend 2008 R2.  
 Microsoft SQL Reporting Services. Recommend 2008 R2.  
 XML (external interfaces). 

 
Any exceptions to the Electronic File Format requirements above must be approved 
in writing by the CAM. The CAM will consult with the Energy Commission’s 
Information Technology Services Branch to determine whether the exceptions are 
allowable. 

   
  



  

EXHIBIT A 
Scope of Work  

 

 
 Page 6 of 20 EPC-16-001 
July 2016  Institute of Gas Technology dba 
  Gas Technology Institute (GTI) 

  
 

 
MEETINGS 

 
Subtask 1.2 Kick-off Meeting 
The goal of this subtask is to establish the lines of communication and procedures for 
implementing this Agreement. 
 
The Recipient shall:  

• Attend a “Kick-off” meeting with the CAM, the Commission Agreement Officer (CAO), 
and any other Energy Commission staff relevant to the Agreement. The Recipient will 
bring its Project Manager and any other individuals designated by the CAM to this 
meeting. The administrative and technical aspects of the Agreement will be discussed at 
the meeting. Prior to the meeting, the CAM will provide an agenda to all potential 
meeting participants. The meeting may take place in person or by electronic 
conferencing (e.g., WebEx), with approval of the CAM. 

 
The administrative portion of the meeting will include discussion of the following:  
o Terms and conditions of the Agreement; 
o Administrative products (subtask 1.1); 
o CPR meetings (subtask 1.3); 
o Match fund documentation (subtask 1.7); 
o Permit documentation (subtask 1.8); 
o Subcontracts (subtask 1.9); and 
o Any other relevant topics. 
 
The technical portion of the meeting will include discussion of the following: 
o The CAM’s expectations for accomplishing tasks described in the Scope of Work; 
o An updated Project Schedule; 
o Technical products (subtask 1.1); 
o Progress reports and invoices (subtask 1.5); 
o Final Report (subtask 1.6);  
o Technical Advisory Committee meetings (subtasks 1.10 and 1.11); and 
o Any other relevant topics. 
 

• Provide an Updated Project Schedule, List of Match Funds, and List of Permits, as 
needed to reflect any changes in the documents. 

 
The CAM shall: 

• Designate the date and location of the meeting. 
• Send the Recipient a Kick-off Meeting Agenda. 

 
Recipient Products:  

• Updated Project Schedule (if applicable) 
• Updated List of Match Funds (if applicable) 
• Updated List of Permits (if applicable) 
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CAM Product: 

• Kick-off Meeting Agenda 
 
Subtask 1.3 Critical Project Review (CPR) Meetings  
The goal of this subtask is to determine if the project should continue to receive Energy 
Commission funding, and if so whether any modifications must be made to the tasks, products, 
schedule, or budget. CPR meetings provide the opportunity for frank discussions between the 
Energy Commission and the Recipient. As determined by the CAM, discussions may include 
project status, challenges, successes, advisory group findings and recommendations, final 
report preparation, and progress on technical transfer and production readiness activities (if 
applicable).  Participants will include the CAM and the Recipient, and may include the CAO and 
any other individuals selected by the CAM to provide support to the Energy Commission. 
 
CPR meetings generally take place at key, predetermined points in the Agreement, as 
determined by the CAM and as shown in the Task List on page 1 of this Exhibit.  However, the 
CAM may schedule additional CPR meetings as necessary. The budget will be reallocated to 
cover the additional costs borne by the Recipient, but the overall Agreement amount will not 
increase.  CPR meetings generally take place at the Energy Commission, but they may take 
place at another location, or may be conducted via electronic conferencing (e.g., WebEx) as 
determined by the CAM.  

 
The Recipient shall: 

• Prepare a CPR Report for each CPR meeting that: (1) discusses the progress of the 
Agreement toward achieving its goals and objectives; and (2) includes recommendations 
and conclusions regarding continued work on the project. 

• Submit the CPR Report along with any other Task Products that correspond to the 
technical task for which the CPR meeting is required (i.e., if a CPR meeting is required 
for Task 2, submit the Task 2 products along with the CPR Report). 

• Attend the CPR meeting. 
• Present the CPR Report and any other required information at each CPR meeting.   

The CAM shall: 
• Determine the location, date, and time of each CPR meeting with the Recipient’s input.  
• Send the Recipient a CPR Agenda and a List of Expected CPR Participants in advance 

of the CPR meeting. If applicable, the agenda will include a discussion of match funding 
and permits.   

• Conduct and make a record of each CPR meeting.  Provide the Recipient with a 
Schedule for Providing a Progress Determination on continuation of the project.    

• Determine whether to continue the project, and if so whether modifications are needed 
to the tasks, schedule, products, or budget for the remainder of the Agreement. If the 
CAM concludes that satisfactory progress is not being made, this conclusion will be 
referred to the Deputy Director of the Energy Research and Development Division.    

• Provide the Recipient with a Progress Determination on continuation of the project, in 
accordance with the schedule. The Progress Determination may include a requirement 
that the Recipient revise one or more products.   
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Recipient Products: 

• CPR Report(s)  
• Task Products (draft and/or final as specified in the task) 
 

CAM Products:  
• CPR Agenda  
• List of Expected CPR Participants  
• Schedule for Providing a Progress Determination  
• Progress Determination   

 
Subtask 1.4 Final Meeting 
The goal of this subtask is to complete the closeout of this Agreement. 
 
The Recipient shall: 

• Meet with Energy Commission staff to present project findings, conclusions, and 
recommendations. The final meeting must be completed during the closeout of this 
Agreement. This meeting will be attended by the Recipient and CAM, at a minimum. The 
meeting may occur in person or by electronic conferencing (e.g., WebEx), with approval 
of the CAM. 

 
The technical and administrative aspects of Agreement closeout will be discussed at the 
meeting, which may be divided into two separate meetings at the CAM’s discretion. 
o The technical portion of the meeting will involve the presentation of findings, 

conclusions, and recommended next steps (if any) for the Agreement. The CAM will 
determine the appropriate meeting participants.   

o The administrative portion of the meeting will involve a discussion with the CAM and 
the CAO of the following Agreement closeout items: 
 Disposition of any state-owned equipment.  
 Need to file a Uniform Commercial Code Financing Statement (Form UCC-1) 

regarding the Energy Commission’s interest in patented technology. 
 The Energy Commission’s request for specific “generated” data (not already 

provided in Agreement products). 
 Need to document the Recipient’s disclosure of “subject inventions” developed 

under the Agreement. 
 “Surviving” Agreement provisions such as repayment provisions and confidential 

products. 
 Final invoicing and release of retention. 
 

• Prepare a Final Meeting Agreement Summary that documents any agreement made 
between the Recipient and Commission staff during the meeting.   

• Prepare a Schedule for Completing Agreement Closeout Activities. 
• Provide All Draft and Final Written Products on a CD-ROM or USB memory stick, 

organized by the tasks in the Agreement. 
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Products:  

• Final Meeting Agreement Summary (if applicable) 
• Schedule for Completing Agreement Closeout Activities  
• All Draft and Final Written Products  
 

REPORTS AND INVOICES 
 

Subtask 1.5 Progress Reports and Invoices 
The goals of this subtask are to: (1) periodically verify that satisfactory and continued progress 
is made towards achieving the project objectives of this Agreement; and (2) ensure that invoices 
contain all required information and are submitted in the appropriate format.  
 
The Recipient shall:  

• Submit a monthly Progress Report to the CAM.  Each progress report must: 
o Summarize progress made on all Agreement activities as specified in the scope of 

work for the preceding month, including accomplishments, problems, milestones, 
products, schedule, fiscal status, and an assessment of the ability to complete the 
Agreement within the current budget and any anticipated cost overruns. See the 
Progress Report Format Attachment for the recommended specifications.   

• Submit a monthly or quarterly Invoice that follows the instructions in the “Payment of 
Funds” section of the terms and conditions, including a financial report on Match Fund and 
in-state expenditures.  

 
Products:  

• Progress Reports  
• Invoices 

 
Subtask 1.6 Final Report 
The goal of this subtask is to prepare a comprehensive Final Report that describes the original 
purpose, approach, results, and conclusions of the work performed under this Agreement. The 
CAM will review the Final Report, which will be due at least two months before the Agreement 
end date.  When creating the Final Report Outline and the Final Report, the Recipient must use 
the Style Manual provided by the CAM. 
Subtask 1.6.1 Final Report Outline 
 
The Recipient shall: 

• Prepare a Final Report Outline in accordance with the Style Manual provided by the 
CAM.  (See Task 1.1 for requirements for draft and final products.) 
 

Recipient Products:  
• Final Report Outline (draft and final) 
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CAM Product: 
• Style Manual 
• Comments on Draft Final Report Outline 
• Acceptance of Final Report Outline 

 
Subtask 1.6.2 Final Report  
 
The Recipient shall:  

• Prepare a Final Report for this Agreement in accordance with the approved Final Report 
Outline, Style Manual, and Final Report Template provided by the CAM with the 
following considerations:  
o Ensure that the report includes the following items, in the following order: 
 Cover page (required) 
 Credits page on the reverse side of cover with legal disclaimer (required) 
 Acknowledgements page (optional) 
 Preface (required) 
 Abstract, keywords, and citation page (required) 
 Table of Contents (required, followed by List of Figures and List of Tables, if 

needed) 
 Executive summary (required) 
 Body of the report (required) 
 References (if applicable) 
 Glossary/Acronyms (If more than 10 acronyms or abbreviations are used, it is 

required.) 
 Bibliography (if applicable) 
 Appendices (if applicable) (Create a separate volume if very large.) 
 Attachments (if applicable) 

o Ensure that the document is written in the third person. 
o Ensure that the Executive Summary is understandable to the lay public. 
 Briefly summarize the completed work. Succinctly describe the project results 

and whether or not the project goals were accomplished. 
 Identify which specific ratepayers can benefit from the project results and how 

they can achieve the benefits. 
 If it’s necessary to use a technical term in the Executive Summary, provide a 

brief definition or explanation when the technical term is first used. 
o Follow the Style Guide format requirements for headings, figures/tables, 

citations, and acronyms/abbreviations. 
o Ensure that the document omits subjective comments and opinions. However, 

recommendations in the conclusion of the report are allowed. 
o Include a brief description of the project results in the Abstract. 
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• Submit a draft of the report to the CAM for review and comment. The CAM will provide 
written comments to the Recipient on the draft product within 15 days of receipt 

• Consider incorporating all CAM comments into the Final Report. If the Recipient 
disagrees with any comment, provide a written response explaining why the comment 
was not incorporated into the final product  

• Submit the revised Final Report and responses to comments within 10 days of notice by 
the CAM, unless the CAM specifies a longer time period or approves a request for 
additional time. 

• Submit one bound copy of the Final Report to the CAM along with Written Responses to 
Comments on the Draft Final Report.  

 
Products: 

• Final Report (draft and final) 
• Written Responses to Comments on the Draft Final Report 

 
CAM Product: 

• Written Comments on the Draft Final Report 
 
MATCH FUNDS, PERMITS, AND SUBCONTRACTS 
 
Subtask 1.7 Match Funds 
The goal of this subtask is to ensure that the Recipient obtains any match funds planned for this 
Agreement and applies them to the Agreement during the Agreement term.  
 
While the costs to obtain and document match funds are not reimbursable under this 
Agreement, the Recipient may spend match funds for this task. The Recipient may only spend 
match funds during the Agreement term, either concurrently or prior to the use of Energy 
Commission funds. Match funds must be identified in writing, and the Recipient must obtain any 
associated commitments before incurring any costs for which the Recipient will request 
reimbursement.  
The Recipient shall: 

• Prepare a Match Funds Status Letter that documents the match funds committed to this 
Agreement. If no match funds were part of the proposal that led to the Energy 
Commission awarding this Agreement and none have been identified at the time this 
Agreement starts, then state this in the letter. 
 
If match funds were a part of the proposal that led to the Energy Commission awarding 
this Agreement, then provide in the letter: 

• A list of the match funds that identifies: 
o The amount of cash match funds, their source(s) (including a contact name, address, 

and telephone number), and the task(s) to which the match funds will be applied.  
o The amount of each in-kind contribution, a description of the contribution type (e.g., 

property, services), the documented market or book value, the source (including a 
contact name, address, and telephone number), and the task(s) to which the match 
funds will be applied. If the in-kind contribution is equipment or other tangible or real 
property, the Recipient must identify its owner and provide a contact name, address, 
telephone number, and the address where the property is located. 



  

EXHIBIT A 
Scope of Work  

 

 
 Page 12 of 20 EPC-16-001 
July 2016  Institute of Gas Technology dba 
  Gas Technology Institute (GTI) 

  
 

o A copy of a letter of commitment from an authorized representative of each source of 
match funding that the funds or contributions have been secured. 

• At the Kick-off meeting, discuss match funds and the impact on the project if they are 
significantly reduced or not obtained as committed. If applicable, match funds will be 
included as a line item in the progress reports and will be a topic at CPR meetings.  

• Provide a Supplemental Match Funds Notification Letter to the CAM of receipt of 
additional match funds. 

• Provide a Match Funds Reduction Notification Letter to the CAM if existing match funds 
are reduced during the course of the Agreement. Reduction of match funds may trigger 
a CPR meeting.   

 
Products: 

• Match Funds Status Letter  
• Supplemental Match Funds Notification Letter (if applicable)  
• Match Funds Reduction Notification Letter (if applicable)  

 
Subtask 1.8 Permits 
The goal of this subtask is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on track. 
Permit costs and the expenses associated with obtaining permits are not reimbursable under 
this Agreement, with the exception of costs incurred by University of California recipients. 
Permits must be identified and obtained before the Recipient may incur any costs related to the 
use of the permit(s) for which the Recipient will request reimbursement. 
 
The Recipient shall: 

• Prepare a Permit Status Letter that documents the permits required to conduct this 
Agreement. If no permits are required at the start of this Agreement, then state this in the 
letter. If permits will be required during the course of the Agreement, provide in the letter: 
o A list of the permits that identifies:  (1) the type of permit; and (2) the name, address, 

and telephone number of the permitting jurisdictions or lead agencies. 
o The schedule the Recipient will follow in applying for and obtaining the permits. 

 
The list of permits and the schedule for obtaining them will be discussed at the Kick-off 
meeting (subtask 1.2), and a timetable for submitting the updated list, schedule, and 
copies of the permits will be developed. The impact on the project if the permits are not 
obtained in a timely fashion or are denied will also be discussed. If applicable, permits 
will be included as a line item in progress reports and will be a topic at CPR meetings. 

• If during the course of the Agreement additional permits become necessary, then 
provide the CAM with an Updated List of Permits (including the appropriate information 
on each permit) and an Updated Schedule for Acquiring Permits.  

• Send the CAM a Copy of Each Approved Permit. 
• If during the course of the Agreement permits are not obtained on time or are denied, 

notify the CAM within 5 days. Either of these events may trigger a CPR meeting. 
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Products: 

• Permit Status Letter  
• Updated List of Permits (if applicable)  
• Updated Schedule for Acquiring Permits (if applicable)  
• Copy of Each Approved Permit (if applicable)  
 

Subtask 1.9 Subcontracts  
The goals of this subtask are to: (1) procure subcontracts required to carry out the tasks under 
this Agreement; and (2) ensure that the subcontracts are consistent with the terms and 
conditions of this Agreement. 
 
The Recipient shall: 

• Manage and coordinate subcontractor activities in accordance with the requirements of 
this Agreement. 

• Incorporate this Agreement by reference into each subcontract. 
• Include any required Energy Commission flow-down provisions in each subcontract, in 

addition to a statement that the terms of this Agreement will prevail if they conflict with 
the subcontract terms. 

• If required by the CAM, submit a draft of each Subcontract required to conduct the work 
under this Agreement. 

• Submit a final copy of the executed subcontract. 
• Notify and receive written approval from the CAM prior to adding any new 

subcontractors (see the discussion of subcontractor additions in the terms and 
conditions). 

 
Products: 

• Subcontracts (draft if required by the CAM) 
 
TECHNICAL ADVISORY COMMITTEE    
 
Subtask 1.10 Technical Advisory Committee (TAC) 
The goal of this subtask is to create an advisory committee for this Agreement. The TAC should 
be composed of diverse professionals. The composition will vary depending on interest, 
availability, and need. TAC members will serve at the CAM’s discretion.  The purpose of the 
TAC is to: 

• Provide guidance in project direction. The guidance may include scope and 
methodologies, timing, and coordination with other projects. The guidance may be based 
on: 
o Technical area expertise; 
o Knowledge of market applications; or 
o Linkages between the agreement work and other past, present, or future projects 

(both public and private sectors) that TAC members are aware of in a particular area. 
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• Review products and provide recommendations for needed product adjustments, 
refinements, or enhancements. 

• Evaluate the tangible benefits of the project to the state of California, and provide 
recommendations as needed to enhance the benefits. 

• Provide recommendations regarding information dissemination, market pathways, or 
commercialization strategies relevant to the project products. 

 
The TAC may be composed of qualified professionals spanning the following types of 
disciplines: 

• Researchers knowledgeable about the project subject matter; 
• Members of trades that will apply the results of the project (e.g., designers, engineers, 

architects, contractors, and trade representatives); 
• Public interest market transformation implementers; 
• Product developers relevant to the project; 
• U.S. Department of Energy research managers, or experts from other federal or state 

agencies relevant to the project; 
• Public interest environmental groups; 
• Utility representatives; 
• Air district staff; and 
• Members of relevant technical society committees.  

 
The Recipient shall:  

• Prepare a List of Potential TAC Members that includes the names, companies, physical 
and electronic addresses, and phone numbers of potential members. The list will be 
discussed at the Kick-off meeting, and a schedule for recruiting members and holding 
the first TAC meeting will be developed.  

• Recruit TAC members. Ensure that each individual understands member obligations and 
the TAC meeting schedule developed in subtask 1.11.   

• Prepare a List of TAC Members once all TAC members have committed to serving on 
the TAC.  

• Submit Documentation of TAC Member Commitment (such as Letters of Acceptance) 
from each TAC member. 

 
Products: 

• List of Potential TAC Members  
• List of TAC Members 
• Documentation of TAC Member Commitment  

 
Subtask 1.11 TAC Meetings  
The goal of this subtask is for the TAC to provide strategic guidance for the project by 
participating in regular meetings, which may be held via teleconference. 
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The Recipient shall:  
• Discuss the TAC meeting schedule with the CAM at the Kick-off meeting. Determine the 

number and location of meetings (in-person and via teleconference) in consultation with 
the CAM.  

• Prepare a TAC Meeting Schedule that will be presented to the TAC members during 
recruiting.  Revise the schedule after the first TAC meeting to incorporate meeting 
comments.  

• Prepare a TAC Meeting Agenda and TAC Meeting Back-up Materials for each TAC 
meeting.   

• Organize and lead TAC meetings in accordance with the TAC Meeting Schedule. 
Changes to the schedule must be pre-approved in writing by the CAM.  

• Prepare TAC Meeting Summaries that include any recommended resolutions of major 
TAC issues.  

 
Products: 

• TAC Meeting Schedule (draft and final) 
• TAC Meeting Agendas (draft and final) 
• TAC Meeting Back-up Materials  
• TAC Meeting Summaries  

 
 
IV. TECHNICAL TASKS 
 
Products that require a draft version are indicated by marking “(draft and final)” after the 
product name in the “Products” section of the task/subtask.  If “(draft and final)” does not appear 
after the product name, only a final version of the product is required.  Subtask 1.1 (Products) 
describes the procedure for submitting products to the CAM.  
 
TASK 2: DESIGN FOR AFFORDABLE ZERO NET ENERGY  
The goal of this task is to develop a design for two ZNE houses using energy efficiency 
measures and integrated project design and delivery.  
  
The Recipient shall: 

• Review latest research efforts on ZNE and measured home performance designs. 
• Model design options using EnergyPro or CBECC-Res to evaluate energy tradeoffs. 
• Develop design documentation for the two pilot homes (in collaboration with the 

construction team). 
• Prepare a CPR Report in accordance with subtask 1.3 (CPR Meetings).  
• Participate in a CPR meeting. 
• Prepare a report – ZNE Pilot Test Houses Design Details that includes: 

- Design tradeoffs for the electric and mixed-fuel house 
- Details of applied measures 
- Details of required installation techniques 
- Details of post-installation measurement requirements 
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Products: 
 ZNE Pilot Test Houses Design Details (draft and final) 
 CPR Report 

 
TASK 3: CONSTRUCTION AND INSTRUMENTATION  
The goals of this task are to translate design details into practice by providing guidance on the 
construction of two houses to ensure the installation of best practices, develop an approach for 
measurement and verification, and to install the instrumentation.   
 
The Recipient shall: 

• Review the design details from Task 2 and develop training schematics for the installers 
as necessary. 

• Identify long lead time or unusual materials for the builder to procure early.  
• Work with the construction team to ensure workers are trained properly to install 

measures correctly. 
• Install instrumentation during the construction process. 
• Prepare a report – Construction Details from the Pilot Houses, to include: 

- Installer training materials 
- Details of how the measures were built into the homes 
- Details of tips and traps learned during construction 
- Summary of best practices for installing measures 

• Prepare a report – M&V Plan that includes: 
- M&V objectives 
- Test plan details 
- Instrumentation selection – number, accuracy, and placement 
- Preliminary error analysis 
- Approach for calculating energy savings 

 
Products: 

• M&V Plan (draft and final)  
• Construction Details from the Pilot Houses (draft and final) 

 
TASK 4: DATA COLLECTION AND ANALYSIS  
The goal of this task is to collect and analyze the data from the pilot houses to determine if the 
project succeeded at achieving its ZNE goals.   
 
The Recipient shall: 

• Connect the instruments to a data acquisition system, and set it up for logging. 
• Monitor the houses on a daily basis for data quality. 
• Analyze the energy data on a monthly basis to assure that the data being collected is 

representative and will be useful for the analysis. 
• Analyze the data collected over at least 12 months. 
• Prepare a CPR Report in accordance with subtask 1.3 (CPR Meetings).  
• Participate in a CPR meeting. 
• Prepare a report  – Measurement and Verification Report, that includes the following: 
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- Details of final instrumentation configuration 
- Final error analysis 
- Summary of data collected with representative sample 
- Analysis of data 
- Comparison of results against project goals 

 
Products: 
 Measurement and Verification Report (draft and final) 
 CPR Report 

 
TASK 5: DOCUMENTATION AND TRAINING  
The goals of this task are to develop an eBook on the subject of affordable ZNE design and 
construction practices in order to inform the larger builder community and to develop and 
provide a training class through California’s IOUs. 
 
The Recipient shall: 

• Monitor the construction phase to document and photograph actual installation 
processes. 

• Collect best practices from the team. 
• Develop an eBook documenting best practices and training materials. 
• Publish the eBook on amazon.com or similar custom book printing site. 
• Conduct one training class at Pacific Gas & Electric and SoCal Gas and offer the class 

to Southern California Edison and San Diego Gas and Electric.   
• Prepare an eBook – Affordable Zero Net Energy Design & Construction Guide that 

includes the following: 
- Affordable approaches to ZNE 
- Measure selection and application 
- Measuring performance during construction 
- Assuring quality 
- Achieving the goal 

• Prepare a report – Training Materials – Affordable ZNE, including: 
- Step by step application of measures 
- Expected test values 
- Tips and traps 

• Prepare a report – Summary of Training Classes Conducted – Affordable ZNE, that 
includes: 

- Training classes log – students, location, dates, instructors 
- Training materials 
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Products: 

• Affordable Zero Net Energy Design & Construction Guide (draft and final) 
• Training Materials – Affordable ZNE 
• Summary of Training Classes Conducted – Affordable ZNE 

 
TASK 6: EVALUATION OF PROJECT BENEFITS  
The goal of this task is to report the benefits resulting from this project.  
 
The Recipient shall: 

• Complete three Project Benefits Questionnaires that correspond to three main intervals 
in the Agreement: (1) Kick-off Meeting Benefits Questionnaire; (2) Mid-term Benefits 
Questionnaire; and (3) Final Meeting Benefits Questionnaire.   

• Provide all key assumptions used to estimate projected benefits, including targeted 
market sector (e.g., population and geographic location), projected market penetration, 
baseline and projected energy use and cost, operating conditions, and emission 
reduction calculations. Examples of information that may be requested in the 
questionnaires include: 
 
o For Product Development Projects and Project Demonstrations: 

• Published documents, including date, title, and periodical name. 
• Estimated or actual energy and cost savings, and estimated statewide energy 

savings once market potential has been realized. Identify all assumptions used in 
the estimates. 

• Greenhouse gas and criteria emissions reductions. 
• Other non-energy benefits such as reliability, public safety, lower operational 

cost, environmental improvement, indoor environmental quality, and societal 
benefits. 

• Data on potential job creation, market potential, economic development, and 
increased state revenue as a result of the project.  

• A discussion of project product downloads from websites, and publications in 
technical journals.  

• A comparison of project expectations and performance. Discuss whether the 
goals and objectives of the Agreement have been met and what improvements 
are needed, if any.  

• Additional Information for Product Development Projects:  
• Outcome of product development efforts, such copyrights and license 

agreements. 
• Units sold or projected to be sold in California and outside of California. 
• Total annual sales or projected annual sales (in dollars) of products 

developed under the Agreement. 
• Investment dollars/follow-on private funding as a result of Energy 

Commission funding. 
• Patent numbers and applications, along with dates and brief descriptions. 
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• Additional Information for Product Demonstrations: 

• Outcome of demonstrations and status of technology. 
• Number of similar installations. 
• Jobs created/retained as a result of the Agreement. 
 

o For Information/Tools and Other Research Studies: 
• Outcome of project. 
• Published documents, including date, title, and periodical name. 
• A discussion of policy development. State if the project has been cited in 

government policy publications or technical journals, or has been used to inform 
regulatory bodies. 

• The number of website downloads. 
• An estimate of how the project information has affected energy use and cost, or 

have resulted in other non-energy benefits. 
• An estimate of energy and non-energy benefits. 
• Data on potential job creation, market potential, economic development, and 

increased state revenue as a result of project. 
• A discussion of project product downloads from websites, and publications in 

technical journals.  
• A comparison of project expectations and performance. Discuss whether the 

goals and objectives of the Agreement have been met and what improvements 
are needed, if any.  

• Respond to CAM questions regarding responses to the questionnaires.   
 

The Energy Commission may send the Recipient similar questionnaires after the Agreement 
term ends. Responses to these questionnaires will be voluntary. 
 

Products: 
• Kick-off Meeting Benefits Questionnaire  
• Mid-term Benefits Questionnaire  
• Final Meeting Benefits Questionnaire  

 
TASK 7: TECHNOLOGY/KNOWLEDGE TRANSFER ACTIVITIES  
The goal of this task is to develop a plan to make the knowledge gained, experimental results, 
and lessons learned available to the public and key decision makers. 
 
The Recipient shall: 

• Prepare an Initial Fact Sheet at start of the project that describes the project. Use the 
format provided by the CAM.  

• Prepare a Final Project Fact Sheet at the project’s conclusion that discusses results. 
Use the format provided by the CAM.  

• Prepare a Technology/Knowledge Transfer Plan that includes: 
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• An explanation of how the knowledge gained from the project will be made available 
to the public, including the targeted market sector and potential outreach to end 
users, utilities, regulatory agencies, and others.  

• A description of the intended use(s) for and users of the project results. 
• Published documents, including date, title, and periodical name. 
• Copies of documents, fact sheets, journal articles, press releases, and other 

documents prepared for public dissemination. These documents must include the 
Legal Notice required in the terms and conditions. Indicate where and when the 
documents were disseminated. 

• A discussion of policy development. State if project has been or will be cited in 
government policy publications, or used to inform regulatory bodies. 

• The number of website downloads or public requests for project results. 
• Additional areas as determined by the CAM. 

• Conduct technology transfer activities in accordance with the Technology/Knowledge 
Transfer Plan. These activities will be reported in the Progress Reports. 

• When directed by the CAM, develop Presentation Materials for an Energy Commission- 
sponsored conference/workshop on the results of the project.  

• When directed by the CAM, participate in annual EPIC symposium sponsored by the 
California Energy Commission. 

• Provide at least six High Quality Digital Photographs (minimum resolution of 1300x500 
pixels in landscape ratio) of pre and post technology installation at the project sites. 

• Provide signed photo waiver release by the California Energy Commission. 
• Prepare a Technology/Knowledge Transfer Report on technology transfer activities 

conducted during the project. 
 
Products: 

• Initial Fact Sheet (draft and final) 
• Final Project Fact Sheet (draft and final) 
• Presentation Materials (draft and final) 
• High Quality Digital Photographs  
• Photo Waiver and Release Form 
• Technology/Knowledge Transfer Plan (draft and final) 
• Technology/Knowledge Transfer Report (draft and final) 

 
 
V. PROJECT SCHEDULE 

 
Please see the attached Excel spreadsheet.   



 
 
 

 RESOLUTION NO: 16-0713-12a 
 
 
 
 STATE OF CALIFORNIA 
 
 
 STATE ENERGY RESOURCES 
 CONSERVATION AND DEVELOPMENT COMMISSION 
 
 
 RESOLUTION - RE:  GAS TECHNOLOGY INSTITUTE 
 
 RESOLVED, that the State Energy Resources Conservation and Development 
Commission (Energy Commission) adopts the staff CEQA findings contained in the 
Agreement or Amendment Request Form (as applicable); and 
 
 RESOLVED, that the Energy Commission approves Agreement EPC-16-001 
from GFO-15-308 with Institute of Gas Technology dba Gas Technology Institute for a 
$1,000,000 grant to develop and test advanced integrated packages of energy 
efficiency measures that aim to achieve zero net energy (ZNE) in new affordable 
housing. Project results will be shared with the building community and other key 
stakeholders to help increase adoption of ZNE homes, including in disadvantaged 
communities; and 
 
 FURTHER BE IT RESOLVED, that the Executive Director or his/her designee 
shall execute the same on behalf of the Energy Commission. 
 
 

CERTIFICATION 
 
The undersigned Secretariat to the Commission does hereby certify that the foregoing is 
a full, true, and correct copy of a Resolution duly and regularly adopted at a meeting of 
the California Energy Commission held on July 13, 2016. 
 
AYE: [List of Commissioners] 
NAY: [List of Commissioners] 
ABSENT: [List of Commissioners] 
ABSTAIN: [List of Commissioners] 
 
   
 Cody Goldthrite, 
 Secretariat  
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